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	Feature / Item:
	RANimp-MIMOLCR

	Affects:
	UE/MS: Y
	CN: N
	UTRAN: Y
	GERAN: N

	Expected Completion Date:
	2009/03

	Service(s) impacted:
	The services in downlink.

	Specification(s) affected:
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142

	Task(s) within work which are not complete:
	Stage 3 specifications

	Consequences if not included in Release 8:
	The system capacity and spectral efficiency can not be improved by utilizing the MIMO technology for LCR TDD system in Release 8.


Abstract of document:

The Release 8 WI “MIMO for 1.28Mcps TDD” was planed to be finished before RAN#43 except for the RAN4 parts planned to be completed by RAN#44. It is 60% finished now. According to the current discussion in working group, the WI can be finished on time.
The current completed elements include:

· Signalling and structure of HS-SICH

· Uplink channel estimation baseline

· Identification of MIMO dual-stream

· Adaptive MIMO modes switching scheme

The left works are stage 3 specifications CRs.
We propose to include the WI into Release 8.

Contentious Issues:

· HS-SCCH signalling and structure 
· Uplink channel estimation enhancement evaluation
· L2/L3 and Iub/Iur signalling aspects
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