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Progress Report since the last TSG (for all involved WGs):
The work plan for combination of 64QAM and MIMO for HSDPA (FDD) was updated and agreed at RAN5#42 in [3]. 
At RAN5#42 there were contributions to 34.108 to introduce physical parameters for UE category 19 and 20. For RF area four (4) out of the five (5) RF performance test cases was completed. There were no contributions for the protocol (MAC-ehs and radio bearer) test cases at RAN5#42.

At RAN5#42 it was agreed to move the target completion date from March-09 to September-09.
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

50% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #45, September 2009

References to WG's internal documentation and/or TRs:
[1] R5-090356
Work plan for Rel-8 work item for combination of 64QAM and MIMO for HSDPA (FDD) – Status after RAN5#42 (Source: Ericsson/Rapporteur)
