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WG: 5
E-mail address rapporteurs: 
leif.mattisson@ericsson.com
Progress Report since the last TSG (for all involved WGs):
An updated work plan for Improved L2 for uplink was agreed at RAN5#43 in [1]. 
At RAN5#43 there were contributions completing three more test cases. The remaining test cases are planned to be completed at next RAN5 meeting. See work plan in [1] for details.

The completion level was increased from 50% to 60%.
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None

Estimates of the level of completion (when possible):

60% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #45, September 2009

References to WG's internal documentation and/or TRs:
[1] R5-092193
Work plan for Improved L2 uplink – Status after RAN5#43 (Source: Ericsson/Rapporteur)
