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Progress Report since the last TSG (for all involved WGs):
The work plan for combination of 64QAM and MIMO for HSDPA (FDD) was updated and agreed at RAN5#43 in [3]. 
At RAN5#43 the RF part of the work item was completed (5 test cases). The remaining protocol (MAC-ehs and radio bearer) test cases are target to be completed at RAN5#44.

The completion level was increased from 50% to 60%.
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

60% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #45, September 2009

References to WG's internal documentation and/or TRs:
[1] R5-092196
Work plan for Rel-8 work item for combination of 64QAM and MIMO for HSDPA (FDD) – Status after RAN5#43 (Source: Ericsson/Rapporteur)
