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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	44
	WI/SI started
	RP-090490
	0%
	September 2010

	45
	RP-090722
	
	5%
	September 2010

	46
	RP-091068
	
	25%
	September 2010

	47
	RP-100066
	
	50%
	September 2010


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




75%

Additional comments:
 
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
September 2010

which is:
RAN #49
Additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
6 CR for Enhanced CELL_FACH State in LCR TDD was agreed in RAN5#47 meeting
2.2
List of Completed elements (compare with open issues of last TSG)
· Default System Information Block Messages were completed.
· Test case 7.1.5a.6 for UE Identification on HS-PDSCH in CELL_FACH was completed.
· Default RADIO BEARER SETUP message was completed.
· Test case 7.1.5a.8 for HARQ retransmissions without ACK/NACK signalling in CELL_FACH when Dedicated H-RNTI is not allocated was completed.
· Test case 7.1.5a.9 for HARQ retransmissions with ACK/NACK signalling in CELL_FACH when Dedicated H-RNTI is allocated was completed.
· Test case 7.1.8.7 for CCCH transmission E-DCH access was completed.
· Test case 8.2.2.59a and 8.2.2.60a for RRC test were completed.
· Test case 8.1.1.5b for Paging on HS-DSCH for notification of BCCH modification in CELL_PCH was completed.
· Test case 8.1.1.12a for Paging for Connection in connected mode (CELL_PCH) without legacy PCH configured was completed.
· Test case 8.3.1.49 for Cell Update: cell reselection in CELL_FACH (Reselection between cell not supporting HS-PDSCH and E-DCH in CELL_FACH and cell supporting HS-PDSCH and E-DCH in CELL_FACH) was completed.
· Test case 8.1.2.25 for RRC Connection Establishment for transition from Idle Mode to CELL_FACH:   Success (Start of E-DCH and HS-DSCH Reception)was completed.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Radio bearer combination for testing support of enhanced CELL_FACH 

· Test case for enhanced CELL_FACH RF testing
· Other Test cases for enhanced CELL_FACH protocol testing
3.
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