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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	47
	WI/SI started
	RP-100374
	0%
	December 2010

	48
	RP-100473
	RP-100694
	0%
	December 2010


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2010

which is:
RAN #50
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
Since RAN#48, the WI was dealt with in two RAN4 meetings. Across the two meetings, 6 tdocs that dealt directly with Perf aspects [1 to 6] were addressed. Some of the documents submitted against items on the Core aspects also indirectly addressed the required changes to TS36.141 and 37.141.

Across both Core and Perf aspects, 17 TPs were agreed such that the TR now addresses all aspects that were identified for study.  

A complete package of CRs was presented in RAN4#56 and agreed.

In summary, the development of the TR is complete and, assuming approval of the CR package, the WI complete.

2.2
List of completed elements (compare with open issues of last TSG)
Key completed elements in the last two RAN4 meetings: 
· Co-location and co-existence  conformance test aspects (TS36.141)

· Measurement accuracy (Section 9 and Appendix A of TS36.133)

· Aspects relating to TS36.307
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

None
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN4 AH 2010-03

[1] R4-102703, Related changes to 36.133 to introduce US 2.6GHz band, Samsung
RAN4#56

[2] R4-102787, CR LTE_TDD_2600_US spectrum band definition additions to TS 36.141, Motorola

[3] R4-102791, CR LTE_TDD_2600_US spectrum band definition additions to TS 37.141, Motorola
[4] R4-102951, CR LTE_TDD_2600_US spectrum band definition additions to TS 36.307 V800, Huawei, Clearwire

[5] R4-102952, CR LTE_TDD_2600_US spectrum band definition additions to TS 36.307 V900, Huawei, Clearwire

[6] R4-102953, CR LTE_TDD_2600_US spectrum band definition additions to TS 36.133, Huawei, Clearwire
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