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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	47
	WI/SI started
	RP-100376
	0%
	June 2011

	48
	RP-100475
	
	5%
	June 2011

	49
	RP-100785
	
	10%
	June 2011

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




10 %

per WG (optional information):

additional comments:
Focused effort on the performance part of this WI will start once the core part has reached sufficient completion.
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:  June 2011
which is:
RAN #52
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
At the TSG RAN WG4 Ad hoc #10-03 meeting in Bratislava, Tdocs were agreed covering the proposed work plan [1], the regulatory background related to the US 2 GHz S-band [2], bandwidth and deployment scenarios [3], dual duplex spacing [4] and operating band and channel arrangement [5].  At TSG RAN WG4#56 in Madrid, a TR was agreed with these [6] and further agreed UE and BS changes implemented [7].  
2.2
List of completed elements (compare with open issues of last TSG)
It is proposed that the performance part of this work item has reached 10% complete, because many of the fundamental radio aspects have been agreed
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.  
· RAN WG5 conformance testing issue

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] R4-102510, “Work plan for Adding 2 GHz band LTE for ATC of MSS in North America”
[2] R4-102655, “Detailed regulatory background related to the US 2 GHz S-band”

[3] R4-102654, “Bandwidth deployment scenarios of the US 2 GHz S-band”

[4] R4-102413, TP on Dual Duplex Spacing in 2 GHz S-band

[5] R4-102706, Operating band and channel arrangement for Adding 2 GHz band LTE for ATC of MSS
[6] R4-103299, TR for Adding 2 GHz band LTE for ATC of MSS v0.2.0
[7] R4-103427, TR for Adding 2 GHz band LTE for ATC of MSS v0.3.0
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