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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN#45
	WI/SI started
	RP-090991
	0%
	June 2010

	RAN#46
	RP-091087
	
	0%
	June 2010

	RAN#47
	RP-100084
	RP-100330
	10%
	December 2010

	RAN#48
	RP-100500
	
	30%
	December 2010

	RAN#49
	RP-100795
	
	40%
	December 2010


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




40 %

per WG (optional information):

additional comments:


1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
March 2011

which is:
RAN #51
additional comments: Given that we can not keep Dec. 2010 as a target date in the work plan for the next 3 months, the completion date is changed to Mar. 2011 at the moment. The intention here is that since the SI is on hold until the MTC CN Overload WI is completed then there appears to be no urgency to update it now.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
At RAN #49, it was decided to put the study item on hold until closing WI “RAN mechanisms to avoid CN overload due to Machine-Type Communications”. However, the discussion on simulation assumption and outcome were continued at RAN2#71bis so as to avoid the interrupt of ongoing progress.
TR 37.868 was agreed as v0.7.0 in [1]. This captures the agreed simulation assumptions and results for RACH capacity evaluation for MTC (result for UMTS FDD not yet agreed).
2.2
List of completed elements (compare with open issues of last TSG)
· Simulation assumptions for RACH capacity evaluation for MTC, and corresponding simulation results (result for UMTS FDD not yet agreed)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· RAN enhancements on RAN overload control and other areas for UMTS and LTE (discussed to some extent)
· Simulation results for evaluating RACH capacity for MTC for UMTS FDD.
3. References
NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] R2-106033, [71b#05]: UMTS/LTE: MTC - Update of TR37.868 with simulation outcome, Huawei
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