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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	46
	WI/SI started
	RP-091440
	0%
	June 2011

	47
	RP-100057
	
	0%
	June 2011

	48
	RP-100466
	RP-100661
	5%
	June 2011

	49
	RP-100776
	
	5%
	June 2011


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):




20 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2011
which is:
RAN #52
additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
In the RAN4-AdHoc in Xian, China, 9 contributions were submitted to the carrier aggregation performance requirements work item agenda. 

The following was achieved:

· Initial discussions started on how to set requirements for downlink demodulation in carrier aggregation

· Base station RF 

· CA BS TR 36.808 TP: PUSCH performance requirements[1] 

In RAN4#57 in Jacksonville, FL, USA, 16 contributions were submitted to the carrier aggregation performance requirements work item agenda. 
The following was achieved:

· Base station RF 

· TP: PUCCH performance requirements[2]
· CA BS TR 36.808 TP: clarifications on PUSCH performance requirements [3]
· Work plan for the CA BS conformance testing [4]
· UE RF

· Way forward on CA downlink demodulation and CSI requirements[5]
2.2
List of Completed elements (compare with open issues of last TSG)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] R4-103658, “CA BS TR 36.808 TP: PUSCH performance requirements”,
Nokia Siemens Networks, RAN4 AH #2010-04
[2] R4-104953, “TP: PUCCH performance requirements”, Nokia Siemens Networks, RAN4#57

[3] R4-105003, “CA BS TR 36.808 TP: clarifications on PUSCH performance requirements”, Huawei, Nokia Siemens Networks, RAN4#57
[4] R4-104173, “Work plan for the CA BS conformance testing”, Nokia Siemens Networks
[5] R4-104988, “Way forward on CA downlink demodulation and CSI requirements”, Nokia, Huawei, HiSilicon, Samsung, Fujitsu, NEC, Ericsson, ST-Ericsson, Qualcomm, RAN4#57

1 / 2

