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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	48
	WI/SI started
	RP-100567
	0%
	March 2011

	49
	RP-100746
	-
	10%
	-

	50
	RP-101072
	-
	30%
	-

	51
	RP-110037
	-
	50%
	December 2011

	52
	RP-110507
	-
	65%
	-

	53
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall:




75 %
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2011

which is:
RAN #54
additional comments:


TC prioritisation agreed at RAN5#49







Priority 1 TCs 29 (9 EPC, 20 IMS) planned for development







Priority 2 TCs 10 (GPRS) planned for development - Priority 2






TCs development shall not start before all Priority 1 TCs reach at least 80%






completion (target reached at RAN5#51, P2 development can start).

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
IMS specific: Generic procedures for IMS emergency call were updated. 1 IMS TC was updated. 1 TC removed and 1 added. [12], [13], [14]
E-UTRAN Specific: 3 TCs were updated. [15], [16] [17]
Combined general procedures for setting IMS emergency call over E-UTRAN were agreed which has to be used for reference from IMS and E-UTRAN TCs. [18]
UTRAN Specific: 5 TCs (completion of each TC 50%) and their applicability specified; the IMS part is still missing.

[2], [3], [4], [5], [6], [7], [8], [9], [10], [11]
To faciltiate the overall RAN5 (TF160) TTCN development planning, the Operators expectations for service deployment were presented indicating expected service provision in 2Q 2012. [19] Respectively TTCN development is expected to start at the beginning of 2012.
WP was updated [20]
2.2
List of completed elements (compare with open issues of last TSG)
· 5 UTRA specific TCs (completion of each TC 50%) and their applicability specified
· E-UTRAN / IMS Emergency call setup generic procedured specified
2.3
List of open issues
· TC prose development for the remaining IMS TCs (3 TCs).
· TC prose development for GPRS TCs (5 TCs)
· All specified E-UTRAN and IMS TCs to be assessed and whenever applicable updated to refer to the Generic procedures in 36.508
· Generic procedures for UTRA / IMS Emergency call setup and SRB defintion
· TC TTCN development
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