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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	51
	WI started
	RP-110378
	0%
	September 2011

	52
	WI status Report
	RP-110516
	80%
	September 2011


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

Overall (mandatory to be provided):




100 %

Per WG (optional information):

Additional comments:

1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:  September 2011
which is:
RAN #53. With the approval of CRs that are agreed by TSG WG5 in RAN#53, the level of completeness of this Work Item reaches 100%.

Additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
During RAN5#52 meeting in Athens, Greece , the following CRs adding Band 24 were introduced and agreed.
· CR R5-114084, “Simplification of frequency dependent minimum requirements in TS 36.521-3.
· CR R5-113521, “Adding Band 24 to the signaling test requirements in TS 36.508”.
2.2
List of completed elements (compare with issues of last TSG)
It is proposed that the performance part of this work item has reached 100% completion based on the performance and testing aspects that have been agreed.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

Remaining work is:
· None-Work item completed.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]
RP-100640, “Adding L-Band LTE for ATC of MSS in North America”, RAN #48, June 2010
[2]
RP-110378, “Work item proposal for UE conformance test specifications for 3GPP Band 24 LTE FDD frequency band”, RAN #51, March 2011
[3]
RP-110516,     “Work item proposal for UE conformance test specifications for 3GPP Band 24 LTE FDD frequency band”, RAN #52, June 2011
[4]
R4-114084, "Simplification of frequency dependent minimum requirements in TS 36.521-3", RAN5#52, LightSquared, Aug 2011
[5]
R4-113521, "Adding Band 24 to the signaling test requirements in TS 36.508", RAN5#52, LightSquared, Aug 2011 

1 / 2

