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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	46
	WI/SI started
	RP-091440
	0%
	June 2011

	47
	RP-100057
	
	0%
	June 2011

	48
	RP-100466
	RP-100661
	5%
	June 2011

	49
	RP-100776
	
	5%
	June 2011

	50
	RP-101416
	
	20%
	June 2011

	51
	RP-110072
	
	30%
	September 2011

	52
	RP-110536
	
	60%
	September 2011

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




70 %

per WG (optional information):

additional comments:
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2011

which is:
RAN #54
additional comments:

Exception sheet to be provided regarding the completion of the WI
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN WG4
In RAN4#59AH in Bucharest, Romania, carrier aggregation performance requirements were discussed. The following was achieved in the meeting:
· BS UL performance 

· BS demod agreements implemented in CA BS TR 36.808 (RAN4#59) implemented by R4-113339. 

· Number of performance results updates captured in PUCCH summary in R4-113885.
· PUCCH performance requirements CR to 36.104 agreed in R4-113883.

· UE DL performance 

· UE demod ad-hoc session agreements are captured in R4-113899.  There was no agreement on relative frequency error, CA RF impairment margin dB, and CA soft channel buffer testing.  The PDSCH performance are noticed with large spread for FDD TM1 and TDD TM4 tests.  The power imbalance is still in discussion with a baseline in R4-113426.
· Introduction of power headroom reporting requirement for carrier aggregation, CR R4-113868, agreed.

· Several simulation results papers for discussion, noted

· CRs R4-113883 & R4-113884, CA PUCCH performance requirements for 36.104 & 36.141, in principle agreed
· RRM test cases . 
· Further discussion on CA test cases, R4-113443.

· 4 CRs for 36.133: R4-113457 Measurement reporting test cases for E-UTRA FDD SCC with deactivated SCell when no common DRX is used, R4-113458 CR on measurement accuracy test cases for CA, R4-113463 E-UTRAN FDD RSTD measurement reporting delay test case with the reference cell on the PCC and neighbouring cells on the configured SCC & R4-113464 E-UTRAN TDD RSTD measurement reporting delay test case with the reference cell on the PCC and neighbouring cells on the configured SCC
In RAN4#60 in Athens, Greece, carrier aggregation performance requirements were discussed. It was discussed in RAN#60 that an exception sheet for extending performance work item is required for 3 more months until RAN#54 December 2011. The following was achieved in the meeting:

· BS UL performance

· PUCCH performance requirements CR to 36.141 agreed in R4-113987.
· UE DL performance

· UE demod ad-hoc session agreements (R4-114842) summarized some agreements on CA UE demod requirements (Section 2), pending email approval.  The covered topics are on relative frequency error, margin dB for CA RF impairments, power imbalance issue, and CA soft channel buffer testing.
· CRs for Rel8,9 and 10: CR to TS36.101: Correction on CQI mapping index of TDD RI test, agreed

· CRs for Rel8, 9 and 10: CR to TS36.101: Correction on the accuracy test of CQI., agreed

· R4-114574, Agreed CRs in R4#59AH (4.1.4
EUTRA Essential Corrections, Demodulation  (performance)), approved

· 2 CRs, R4-114451 36.101 CR on MBSFN FDD requirements(R9) and R4-114452 36.101 CR on MBSFN FDD requirements(R10) , agreed

· 2 CRs, R4-114635 TDD MBMS performance requirements for 64QAM mode and same for rel10, R4-114636, agreed

· RRM test cases
· CA RRM discussions are now focused primarily on RRM test cases. It was agreed in principle that LTE CA RRM test cases are developed in two phases. The first phase is planned to be completed by December 2011. The second phase with additional test cases is expected to follow after that. It was discussed in RAN4 that the second phase would require a separate new performance work item for Release11. As this is a performance WI rather than core WI, it is not necessary to include it into Release 11 prioritization process.

· Work plan for the CA RRM Test Cases (with two phases) co-sourced by Ericsson, ST-Ericsson, Alcatel-Lucent, NTT DOCOMO, CATT is under email approval in R4-114748.
· CRs for 36.133. R4-113968, R4-114246 & R4-114517, noted CR R4-114642, RSTD Accuracy Requirements for Carrier Aggregation, agreed
2.2
List of completed elements (compare with open issues of last TSG)
· xxx

· xxx

· xxx

2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Finalisation of BS performance requirements 
· UE performance requirements

· RRM test cases
3.
References

NOTE:
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