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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	51
	WI/SI started
	RP-110447
	0%
	September 2011

	52
	RP-110608
	
	0%
	September 2011

	53
	RP-110608
	
	0%
	TBD

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item
overall (mandatory to be provided):




 0%
per WG (optional information):

RAN WG1:









RAN WG2:










RAN WG3:










RAN WG4:

 0%
additional comments:
In the RAN4-59AdHoc in Bucharest, there were opinions that the Korean study Item of “Study on Interference analysis between 800~900 MHz bands” was overlapped with the Japanese study Item of “Study on UMTS/LTE in 900 MHz band (Japan, Korea)”. Also there was a consensus on the importance of harmonization between Korea and Japan 900MHz bands.
Based on the result of Japanese SI, it could be decided whether the Korean SI should be continued or not in RAN4 #61 meeting.

The Korean SI could be affected by the result of the Japanese SI. Therefore it is desirable to postpone full-scale study on Korean SI until the Japanese SI ends.
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
TBD
which is:
TBD
additional comments:

The schedule of the SI will be proposed based on RAN4 decision in next RAN Plenary #54 meeting.
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WG)
2.2 List of Completed elements (compare with open issues of last TSG)
· Revised Skeleton TR

· Performance Evaluation results

· TP on Performance Evaluation Methodology

· TP on Performance Evaluation Results
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
· Review existing TPs on Physical Channel Structure Alternatives due to UL MIMO
· Review existing TP on MAC Channel Structure Alternatives due to UL MIMO
· Review existing TP on Impact on Implementation

· Cubic Metric Evaluation

· Impact on specifications

· Completed TR
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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