Work Plan
	ID
	Unique_ID
	Name
	Acronym
	Outline_Level
	Release
	Resource_Names
	Start_Date
	Finish_Date
	Percent_Complete
	Hyperlink
	Status_Report
	WI_rapporteur_name
	Notes
	Impacted_TSs_and_TRs

	1
	0
	Version 2011 Sep 16
	-
	1
	-
	-
	
	
	
	
	-
	-
	-
	

	2
	0
	Rel-11 Stage 1 freeze 09/2011
	-
	1
	-
	-
	
	
	
	
	-
	-
	-
	

	3
	0
	Gantt: dark blue=done; light blue=to be done; grey: previous values; black=summary
	-
	1
	-
	-
	
	
	
	
	-
	-
	-
	-

	4
	0
	Release 12 Features
	-
	1
	Rel-12
	SP,CP,GP,RP
	21/09/2011
	24/12/2013
	0%
	-
	-
	-
	-
	

	5
	530000
	IMS-based Telepresence
	IMS_TELEP
	1
	Rel-12
	S1
	21/09/2011
	20/06/2012
	0%
	SP-110588
	-
	Orange
	-
	-

	6
	530100
	Stage 1 for IMS-based Telepresence
	IMS_TELEP
	2
	Rel-12
	S1
	21/09/2011
	20/06/2012
	0%
	SP-110588
	-
	Orange
	-
	22.228

	7
	530000
	Service and Media Reachability for Users over Restrictive Firewalls
	SMURFs
	1
	Rel-12
	S1
	21/09/2011
	07/12/2011
	0%
	SP-110589
	-
	Vodafone
	-
	-

	8
	530100
	Stage 1 for Service and Media Reachability for Users over Restrictive Firewalls
	SMURFs
	2
	Rel-12
	S1
	21/09/2011
	07/12/2011
	0%
	SP-110589
	-
	Vodafone
	-
	22.278

	9
	470030
	Codec for Enhanced Voice Services
	EVS_codec
	1
	Rel-12
	S4,S1
	25/03/2010
	06/03/2013
	38%
	SP-100202
	-
	Huawei
	SP#53 moved to Rel-12. SP#47 Stage 1 completed. Triggered by UID_370045 Study on enhanced voice service requirements for EPS (TR 22.813)
	-

	10
	470031
	Stage 1 for EVS_codec
	EVS_codec
	2
	Rel-11
	S1
	25/03/2010
	25/03/2010
	100%
	SP-100202
	-
	Huawei
	SP#47 completed
	22.173

	11
	470032
	Codec for Enhanced Voice Services
	EVS_codec
	2
	Rel-12
	S4
	25/03/2010
	06/03/2013
	38%
	SP-100202
	-
	Huawei
	SP#53 moved to Rel-12. SP#53 completion 09/12=>03/13
	26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.xyz, 26.9yz, 26.xyz

	12
	0
	Release 12 Studies
	-
	1
	Rel-12
	SP,CP,GP,RP
	21/09/2011
	24/12/2013
	0%
	-
	-
	-
	-
	-

	13
	530000
	Study on Proximity-based Services
	FS_ProSe
	1
	Rel-12
	S1
	21/09/2011
	12/09/2012
	0%
	SP-110590
	-
	Qualcomm
	-
	22.8xy

	14
	0
	Release 11 Features
	-
	1
	Rel-11
	SP,CP,GP,RP
	29/03/2010
	23/12/2011
	20%
	-
	-
	-
	-
	-

	15
	470051
	Advanced IP Interconnection of Services
	IPXS
	1
	Rel-11
	S1,S2,C1,C3
	25/03/2010
	14/09/2012
	53%
	SP-100876
	-
	Telefónica
	SP#53 Stage 1 completed. Triggered by Rel-10 TR 22.893 UID_380083 Study on advanced requirements for IP interconnect (FS_IPXS)
	-

	16
	470052
	Stage 1 for Advanced IP Interconnection of Services
	IPXS
	2
	Rel-11
	S1
	25/03/2010
	21/09/2011
	100%
	SP-100876
	-
	Telefónica
	SP#53 completed
	22.101, 22.228

	17
	500025
	Stage 2 for Advanced IP Interconnection of Services
	IPXS
	2
	Rel-11
	S2
	16/12/2010
	21/03/2012
	80%
	SP-100876
	-
	Ericsson
	-
	23.228

	18
	530004
	Stage 3 for Advanced IP Interconnection of Services
	IPXS
	2
	Rel-11
	C1,C3
	16/09/2011
	14/09/2012
	0%
	CP-110646
	-
	Ericsson
	-
	Stage 3

	19
	530104
	CT1 part of Stage 3 for Advanced IP Interconnection of Services
	IPXS
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	0%
	CP-110646
	-
	Ericsson
	-
	24.229

	20
	530204
	CT3 part of Stage 3 for Advanced IP Interconnection of Services
	IPXS
	3
	Rel-11
	C3
	16/09/2011
	14/09/2012
	0%
	CP-110646
	-
	Ericsson
	-
	29.165

	21
	480030
	System Improvements to Machine-Type Communications
	SIMTC
	1
	Rel-11
	S1,S2,S3,C1,C3,C4,C6
	10/06/2010
	14/09/2012
	17%
	SP-110499
	-
	KPN
	SP#53 Stage 1 completed. Enhancements to Rel-10 Feature UID_410031 (Network Improvements for Machine Type Communications) based on Rel-11 Study on enhancements to MTC
	-

	22
	480130
	Stage 1 for SIMTC
	SIMTC
	2
	Rel-11
	S1
	10/06/2010
	21/09/2011
	100%
	SP-110422
	-
	KPN
	SP#53 completed
	22.368

	23
	480230
	TR on Stage 2 for SIMTC
	SIMTC
	2
	Rel-11
	S2
	10/06/2010
	21/03/2012
	25%
	SP-110422
	-
	Intel
	SP#52 updated WID SP-100877=>SP-110422 (break-down in several BBs)
	new TR 23.888

	24
	490028
	TR on Security aspects of SIMTC
	SIMTC
	2
	Rel-11
	S3
	23/09/2010
	20/06/2012
	50%
	SP-110499
	-
	Samsung
	SP#53 SA3 updated WID SP-110422=>SP-110499 (SA3 added MTC Location Privacy)
	new TR 33.868

	25
	530005
	Stage 2 CS aspects for SIMTC 
	SIMTC-CS
	2
	Rel-11
	C4
	16/09/2011
	15/06/2012
	0%
	CP-110728
	-
	Ericsson
	-
	23.012

	26
	520021
	BB1: Stage 2 Reachability Aspects of SIMTC
	SIMTC-Reach
	2
	Rel-11
	S2,S3
	08/06/2011
	21/03/2012
	0%
	SP-110499
	-
	Intel
	SP#53 SA3 updated WID SP-110422=>SP-110499 (SA3 added MTC Location Privacy)
	TBD

	27
	520121
	MTC Feature Control (described in TS 22.368, clause 7.1.1 and 23.888, clause 5.7)
	SIMTC-Reach
	3
	Rel-11
	S2
	10/06/2011
	21/03/2012
	0%
	SP-110499
	-
	Intel
	-
	TBD

	28
	520221
	Device Triggering (TS 22.368, 7.1.2)
	SIMTC-Reach
	3
	Rel-11
	S2
	08/06/2011
	21/03/2012
	0%
	SP-110499
	-
	Intel
	-
	TBD

	29
	520321
	Addressing (TS 22.368, 7.1.3)
	SIMTC-Reach
	3
	Rel-11
	S2
	08/06/2011
	21/03/2012
	0%
	SP-110499
	-
	Intel
	-
	TBD

	30
	520421
	Identifiers – especially removal of MSISDN dependencies in the architecture (TS 22.368, 7.1.4);
	SIMTC-Reach
	3
	Rel-11
	S2
	08/06/2011
	21/03/2012
	0%
	SP-110499
	-
	Intel
	-
	TBD

	31
	520521
	PS Only support (TS 22.368, 7.2.4)
	SIMTC-Reach
	3
	Rel-11
	S2
	10/06/2011
	21/03/2012
	0%
	SP-110499
	-
	Intel
	-
	TBD

	32
	530006
	BB1: Stage 3 (CS+PS) Reachability Aspects of SIMTC
	SIMTC-Reach
	2
	Rel-11
	C1,C3,C4,C6
	16/09/2011
	14/09/2012
	0%
	CP-110728
	-
	Ericsson
	-
	Stage 3

	33
	530106
	CT1 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	0%
	CP-110728
	-
	Ericsson
	-
	24.008, 24.301, 23.040, 23.122, 24.368

	34
	530206
	CT3 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C3
	16/09/2011
	14/09/2012
	0%
	CP-110728
	-
	Ericsson
	-
	29.061, 29.212, 29.213, 29.214, 29.215, new TS 29.368

	35
	530306
	CT4 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C4
	16/09/2011
	14/09/2012
	0%
	CP-110728
	-
	Ericsson
	-
	23.003, 23.008, 29.002, 29.272, 29.060, 29.230, 29.234, 29.274, 29.275, 29.282, 29.305

	36
	530406
	CT6 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C6
	16/09/2011
	14/09/2012
	0%
	CP-110728
	-
	Ericsson
	-
	31.102, 31.103, 31.111

	37
	520022
	BB2: Stage 2 Signalling Optimizations of SIMTC
	SIMTC-Sig
	2
	Rel-11
	S2,S3
	10/06/2011
	21/03/2012
	0%
	SP-110499
	-
	Intel
	SP#53 SA3 updated WID SP-110422=>SP-110499 (SA3 added MTC Location Privacy)
	TBD

	38
	520122
	Effectively maintain connectivity for a large number of MTC Devices (TS 22.368, 7.1.1)
	SIMTC-Sig
	3
	Rel-11
	S2
	10/06/2011
	21/03/2012
	0%
	SP-110499
	-
	Intel
	-
	TBD

	39
	520222
	Small Data Transmissions (TS 22.368, 7.2.5)
	SIMTC-Sig
	3
	Rel-11
	S2
	10/06/2011
	21/03/2012
	0%
	SP-110499
	-
	Intel
	-
	TBD

	40
	530107
	BB2: Stage 3 (CS+PS) Signalling Optimizations of SIMTC
	SIMTC-Sig
	2
	Rel-11
	C1,C6
	16/09/2011
	14/09/2012
	0%
	CP-110728
	-
	Ericsson
	-
	Stage 3

	41
	530207
	CT1 part of Stage 3 BB2: Signalling Optimizations of SIMTC
	SIMTC-Sig
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	0%
	CP-110728
	-
	Ericsson
	-
	23.122, 24.008, 24.301, 24.368

	42
	530307
	CT6 part of Stage 3 BB2: Signalling Optimizations of SIMTC
	SIMTC-Sig
	3
	Rel-11
	C6
	16/09/2011
	14/09/2012
	0%
	CP-110728
	-
	Ericsson
	-
	31.102

	43
	520023
	BB3: Stage 2 CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	2
	Rel-11
	S2,S3
	08/06/2011
	21/03/2012
	0%
	SP-110499
	-
	Intel
	SP#53 SA3 updated WID SP-110422=>SP-110499 (SA3 added MTC Location Privacy)
	TBD

	44
	520123
	Charging Requirements (TS 22.368, 7.1.5)
	SIMTC-CN_Pow
	3
	Rel-11
	S2
	10/06/2011
	21/03/2012
	0%
	SP-110499
	-
	Intel
	-
	TBD

	45
	520223
	Lower Power Consumption (TS 22.368, 7.1.1)
	SIMTC-CN_Pow
	3
	Rel-11
	S2
	10/06/2011
	21/03/2012
	0%
	SP-110499
	-
	Intel
	-
	TBD

	46
	520323
	MTC Monitoring (TS 22.368, 7.2.8)
	SIMTC-CN_Pow
	3
	Rel-11
	S2
	08/06/2011
	21/03/2012
	0%
	SP-110499
	-
	Intel
	-
	TBD

	47
	530008
	BB3: Stage 3 (CS+PS) CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	2
	Rel-11
	C1,C6
	16/09/2011
	14/09/2012
	0%
	CP-110728
	-
	Ericsson
	Stage 3
	Stage 3

	48
	530108
	CT1 part of Stage 3 BB3: CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	0%
	CP-110728
	
	Ericsson
	-
	23.122, 24.008, 24.301, 24.368

	49
	530208
	CT6 part of Stage 3 BB3: CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	3
	Rel-11
	C6
	16/09/2011
	14/09/2012
	0%
	CP-110728
	
	Ericsson
	-
	31.101, 31.102

	50
	520024
	BB4: Secure Connection and Privacy of SIMTC
	SIMTC-Sec
	2
	Rel-11
	S3
	08/06/2011
	20/06/2012
	9%
	SP-110499
	-
	Samsung
	SP#53 SA3 updated WID SP-110422=>SP-110499 (SA3 added MTC Location Privacy)
	TBD

	51
	520124
	Secure Connection MTC Feature (TS 22.368, 7.2.10)
	SIMTC-Sec
	3
	Rel-11
	S3
	08/06/2011
	20/06/2012
	15%
	SP-110499
	-
	Samsung
	-
	TBD

	52
	530000
	MTC Location Privacy
	SIMTC-Priv
	3
	Rel-11
	S3
	16/09/2011
	20/06/2012
	0%
	SP-110499
	
	Samsung
	SP#53 SA3 updated WID SP-110422=>SP-110499 (SA3 added MTC Location Privacy)
	TBD

	53
	530000
	BB5: Stage 2/3 RAN Overload Control for Machine-Type Communication
	SIMTC-RAN_OC
	2
	Rel-11
	R2,R3
	16/09/2011
	16/03/2012
	0%
	RP-110869
	-
	Huawei
	RAN
	Stage 2/3

	54
	530000
	Core part: BB5: Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC-Core
	3
	Rel-11
	R2,R3
	16/09/2011
	16/03/2012
	0%
	RP-110869
	-
	Huawei
	-
	25.331, 25.413, 36.331, 36.413

	55
	530009
	BB5: Stage 3 (CS+PS) Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	2
	Rel-11
	C1,C6
	16/09/2011
	14/09/2012
	5%
	CP-110728
	-
	Ericsson
	Stage 3
	Stage 3

	56
	530109
	CT1 part of Stage 3 BB5: Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	10%
	CP-110728
	-
	Ericsson
	-
	-

	57
	530209
	CT6 part of Stage 3 BB5: Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	3
	Rel-11
	C6
	16/09/2011
	14/09/2012
	0%
	CP-110728
	-
	Ericsson
	-
	-

	58
	480330
	Deleted - Stage 2 on SA2 part for System Improvements to Machine-Type Communications
	SIMTC
	2
	Rel-11
	S2
	10/06/2010
	08/06/2011
	100%
	SP-110422
	-
	Intel
	SP#52 stopped. Updated WID SP-100877=>SP-110422 (break-down in several BBs)
	TBD

	59
	480430
	Deleted - Stage 2 on Security part for System Improvements to Machine-Type Communications
	SIMTC
	2
	Rel-11
	S3
	10/06/2010
	08/06/2011
	100%
	SP-110422
	-
	Samsung
	SP#52 stopped. Updated WID SP-100877=>SP-110422 (break-down in several BBs)
	TBD

	60
	480031
	Unstructured Supplementary Service Data (USSD) simulation service in IMS
	USSI
	1
	Rel-11
	S1,C1,C3
	10/06/2010
	06/12/2011
	20%
	SP-100408
	-
	Deutsche Telekom
	SP#48 approved WID & Stage 1 completed. Specify a "CS domain USSD" like service over IMS (see GSM Mobile User Initiated USSD)
	-

	61
	480131
	Stage 1 for USSD simulation service in IMS
	USSI
	2
	Rel-11
	S1
	10/06/2010
	10/06/2010
	100%
	SP-100408
	-
	Deutsche Telekom
	SP#48 completed
	22.173

	62
	520003
	Stage 3 for USSD simulation service in IMS
	USSI
	2
	Rel-11
	C1,C3
	03/06/2011
	06/12/2011
	20%
	CP-110534
	-
	Deutsche Telekom
	No stage 2 impact, as reuse existing IMS architecture in TS 23.228
	-

	63
	520103
	CT1 part of Stage 3 for USSD simulation service in IMS
	USSI
	3
	Rel-11
	C1
	03/06/2011
	06/12/2011
	40%
	CP-110534
	-
	Deutsche Telekom, Huawei TS 24.390 Rapp
	-
	24.173, 24.229, new TS 24.390

	64
	520203
	CT3 part of Stage 3 for USSD simulation service in IMS
	USSI
	3
	Rel-11
	C3
	03/06/2011
	06/12/2011
	0%
	CP-110534
	-
	Deutsche Telekom
	-
	29.165

	65
	490030
	SIPTO Service Continuity of IP Data Session
	SIPTO_SC
	1
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-100589
	-
	Vodafone
	SP#53 Stage 1 completed. Linked to Rel-10 Local IP Access and Selected Internet IP Traffic Offload (LIPA_SIPTO)
	Stage 1

	66
	490130
	Stage 1 for SIPTO Service Continuity of IP Data Session
	SIPTO_SC
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-100589
	-
	Vodafone
	SP#53 completed
	22.101, 22.220

	67
	490031
	QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	1
	Rel-11
	S1,S2,S5,C3
	23/09/2010
	20/06/2012
	58%
	SP-110519
	-
	Vodafone
	SP#53 updated WID SP-110086=>SP-110519 (changed SA5 Objective and removed new SA5 TS). SP#53 Stage 1,2 completed
	-

	68
	490131
	Stage 1 for QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-110519
	-
	Vodafone
	SP#53 completed. Use cases & service requirements to allow: 1) modification of QoS based on subscriber’s spending limits 2) enforcing of spending limits for roaming subscribers without having dedicated support in the visited network
	22.115

	69
	510043
	Stage 2 for QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	2
	Rel-11
	S2
	23/03/2011
	21/09/2011
	100%
	SP-110519
	-
	Huawei
	SP#53 completed
	23.203

	70
	500029
	Charging for QoS Control Based on Subscriber Spending Limits (Stage 2)
	QoS_SSL
	2
	Rel-11
	S5
	16/12/2010
	20/06/2012
	20%
	SP-110519
	-
	Nokia Siemens Networks, Huawei
	SP#53 updated WID SP-110086=>SP-110519 (changed SA5 Objective and removed new SA5 TS which was allocatred to CT3)
	32.240, 32.296

	71
	520004
	CT3 aspects of QoS Control Based on Subscriber Spending Limits
	QoS_SSL-CT3
	2
	Rel-11
	C3
	03/06/2011
	16/03/2012
	50%
	CP-110514
	-
	Huawei
	Stage 3
	29.212, 29.213, 29.214, 29.215, new TS 29.219 Policy and Charging Control over Sy reference point

	72
	490032
	Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	1
	Rel-11
	S1,S2
	23/09/2010
	07/12/2011
	59%
	SP-110347
	-
	Vodafone
	SP#53 Stage 1 completed. Triggered by S1-102236/GSMA RILTE 10_007r1 (IREG LS_038 to 3GPP on Optimal Media Routing drawbacks)
	-

	73
	490132
	TR on Stage 2 aspects of Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	2
	Rel-11
	S2
	23/09/2010
	07/12/2011
	85%
	SP-110347
	-
	Vodafone
	SP#52 updated WID SP-100701=>SP-110347
	new TR 23.849

	74
	490232
	Stage 1 for Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-110347
	-
	Vodafone
	SP#53 completed
	22.115, 22.173

	75
	490332
	Stage 2 for Optimized Service Charging and Allocation of Resources in IMS whilst Roaming
	OSCAR
	2
	Rel-11
	S2
	27/09/2010
	07/12/2011
	0%
	SP-110347
	-
	Vodafone
	SP#52 updated WID SP-100701=>SP-110347
	TBD

	76
	500030
	Non Voice Emergency Services
	NOVES
	1
	Rel-11
	S1,S2
	16/12/2010
	21/03/2012
	44%
	SP-100884
	-
	Qualcomm
	SP#53 Stage 1 completed. Triggered by SA1 Rel-11 TR 22.871 Study on Non Voice Emergency Services (FS_NOVES)
	Stage 1

	77
	500130
	Stage 1 for Non Voice Emergency Services
	NOVES
	2
	Rel-11
	S1
	16/12/2010
	21/09/2011
	100%
	SP-100884
	-
	Qualcomm
	SP#53 completed
	22.101

	78
	530000
	TR on Stage 2 for Non Voice Emergency Services (Support of IMS Emergency Sessions with Other Media on UTRAN and E-UTRAN)
	NOVES-IMSESOM
	2
	Rel-11
	S2
	21/09/2011
	21/03/2012
	0%
	SP-110482
	
	Alcatel-Lucent
	-
	new TR 23.8xy

	79
	530000
	Stage 2 for Non Voice Emergency Services (Support of IMS Emergency Sessions with Other Media on UTRAN and E-UTRAN)
	NOVES-IMSESOM
	2
	Rel-11
	S2
	21/09/2011
	21/03/2012
	0%
	SP-110482
	
	Alcatel-Lucent
	-
	23.060, 23.167, 23.203, 23.401

	80
	500031
	Interworking between Mobile Operators using the Evolved Packet System and Data Application Providers
	MOSAP
	1
	Rel-11
	S1,S2
	16/12/2010
	21/03/2012
	39%
	SP-110350
	-
	Cisco
	SP#53 Stage 1 completed. Linked to Rel-10 Feature UID_500006 PEST
	-

	81
	500131
	Stage 1 for MOSAP
	MOSAP
	2
	Rel-11
	S1
	16/12/2010
	21/09/2011
	100%
	SP-110350
	-
	Cisco
	SP#53 completed
	22.278

	82
	520025
	TR on Stage 2 for MOSAP
	MOSAP
	2
	Rel-11
	S2
	06/06/2011
	21/03/2012
	20%
	SP-110350
	-
	Intel
	SP#52 updated WID SP-100891=>SP-110350
	new TR 23.862

	83
	520026
	Stage 2 for MOSAP
	MOSAP
	2
	Rel-11
	S2
	08/06/2011
	21/03/2012
	0%
	SP-110350
	-
	Intel
	SP#52 updated WID SP-100891=>SP-110350
	TBD

	84
	510047
	Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE
	1
	Rel-11
	S1,C1
	23/03/2011
	15/06/2012
	34%
	SP-110176
	-
	Tatara Systems
	SP#53 Stage 1 completed. Triggered by Rel-11 TR 22.809 Study on Support for 3GPP Voice Interworking with Enterprise IP-PBX (FS_VINE) UID_480033
	-

	85
	510147
	Stage 1 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE
	2
	Rel-11
	S1
	23/03/2011
	21/09/2011
	100%
	SP-110176
	-
	Tatara Systems
	SP#53 completed 
	22.228

	86
	530010
	Stage 2 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE-CT1
	2
	Rel-11
	C1
	16/09/2011
	09/12/2011
	0%
	CP-110641
	-
	Alcatel-Lucent
	-
	23.218

	87
	530110
	Stage 3 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE-CT1
	2
	Rel-11
	C1
	16/09/2011
	15/06/2012
	0%
	CP-110641
	-
	Alcatel-Lucent
	-
	24.229

	88
	520027
	IMS Network-Independent Public User Identities
	INIPUI
	1
	Rel-11
	S1
	08/06/2011
	21/09/2011
	100%
	SP-110381
	-
	Vodafone
	SP#53 Stage 1 completed. Triggered by Rel-11 TR 22.894 Study of IMS Network-Independent Public User Identities (FS_INIPUI) UID_490033. Charging aspects to be included
	Stage 1

	89
	520127
	Stage 1 for IMS Network-Independent Public User Identities
	INIPUI
	2
	Rel-11
	S1
	08/06/2011
	21/09/2011
	100%
	SP-110381
	
	Vodafone
	SP#53 completed
	22.115, 22.228

	90
	520028
	Anonymous Call Rejection in the CS domain
	ACR_CS
	1
	Rel-11
	S1,C4,C3
	07/06/2011
	09/12/2011
	91%
	SP-110421
	-
	Alcatel-Lucent
	SP#52 Stage 1 completed
	Stage 1

	91
	520128
	Stage 1 for Anonymous Call Rejection in the CS domain
	ACR_CS
	2
	Rel-11
	S1
	07/06/2011
	08/06/2011
	100%
	SP-110421
	-
	Alcatel-Lucent
	SP#52 completed. Approved WID and CRs in SP-110376 (22.082 CR#0005, 22.085 CR#0004, 22.081 CR#0007, 22.088 CR#0003, 22.004 CR#0013)
	22.004, 22.081, 22.082, 22.085, 22.088

	92
	530011
	Core Network aspects of Anonymous Call Rejection in the CS domain
	ACR_CS-CN
	2
	Rel-11
	C4,C3
	14/09/2011
	09/12/2011
	90%
	CP-110587
	-
	Alcatel-Lucent
	-
	Stage 2/3

	93
	530111
	CT4 part of Core Network aspects of Anonymous Call Rejection in the CS domain (Stage 2/3)
	ACR_CS-CN
	3
	Rel-11
	C4
	14/09/2011
	09/12/2011
	90%
	CP-110587
	-
	Alcatel-Lucent
	-
	23.018, 23.081, 23.082, 23.085, 23.088, 23.205, 23.231, 24.088, 29.002, 29.011

	94
	530211
	CT3 part of Core Network aspects of Anonymous Call Rejection in the CS domain (Stage 3)
	ACR_CS-CN
	3
	Rel-11
	C3
	14/09/2011
	16/09/2011
	100%
	CP-110587
	-
	Alcatel-Lucent
	CP#53 completed
	29.163, 29.292

	95
	460026
	Support BroadBand Forum Accesses Interworking
	BBAI
	1
	Rel-11
	S2,S1,C1,C3,C4
	10/12/2009
	14/09/2012
	25%
	SP-110423
	-
	Ericsson, Huawei
	SP#53 Stage 1 completed. Triggered by BBF WT 203, WT-134 (interworking btw 3GPP EPS and BBF's fixed broadband accesses). Stage 2 will be based on 3GPP Stage 1
	-

	96
	470022
	TR on Stage 2 for BBAI
	BBAI
	2
	Rel-11
	S2
	26/03/2010
	21/03/2012
	65%
	SP-110423
	-
	Ericsson
	SP#53 completion 12/11=>03/12. SP#52 TR 23.839v100 for Information. TR structure to follow the structure of the Building Blocks. Once a BB is completed, TR to be sent for SA Information. When all the BBs are completed, TR to be sent for SA approval.
	new TR 23.839

	97
	460126
	Stage 1 BB I for BBAI
	BBAI
	2
	Rel-11
	S1
	10/12/2009
	25/03/2010
	100%
	SP-110423
	-
	Ericsson
	SP#47 completed. Provide service requirements for supporting interworking between 3GPP EPS and the fixed broadband accesses defined by BBF
	22.278 CR#0058

	98
	470023
	Stage 2 BB I for BBAI
	BBAI
	2
	Rel-11
	S2
	26/03/2010
	21/03/2012
	80%
	SP-110423
	-
	Ericsson
	SP#53 completion 09/11=>03/12. TS 23.139v100 for SA Information
	23.203, 23.401, 23.402, new TS 23.139

	99
	530012
	Stage 3 BB I for BBAI - Core Network impacts
	BBAI_BBI-CT
	2
	Rel-11
	C1,C3,C4
	16/09/2011
	14/09/2012
	0%
	CP-110729
	-
	Ericsson
	-
	Stage 3

	100
	530112
	TR on Stage 3 for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	BBAI_BBI-CT
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	0%
	CP-110729
	-
	Ericsson
	New TR 24.820 to identify additional FMC specific procedures in addition to those in 24.302 (on access authentication & authorization and tunnel management; IP mobility mode selection; security aspects)
	new TR 24.820

	101
	530212
	CT1 part of Stage 3 BB I for BBAI
	BBAI_BBI-CT
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	0%
	CP-110729
	-
	Ericsson
	-
	24.229

	102
	530312
	CT3 part of Stage 3 BB I for BBAI
	BBAI_BBI-CT
	3
	Rel-11
	C3
	16/09/2011
	14/09/2012
	0%
	CP-110729
	-
	Ericsson
	-
	29.212, 29.213, 29.215

	103
	530412
	CT4 part of Stage 3 BB I for BBAI
	BBAI_BBI-CT
	3
	Rel-11
	C4
	16/09/2011
	14/09/2012
	0%
	CP-110729
	-
	Ericsson
	-
	23.008, 29.273, 29.274

	104
	490026
	Stage 1 BB II for BBAI
	BBAI
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-110423
	-
	Ericsson
	SP#53 completed
	22.278

	105
	470024
	Stage 2 BB II for BBAI
	BBAI
	2
	Rel-11
	S2
	23/09/2010
	21/03/2012
	15%
	SP-110423
	-
	Ericsson
	-
	23.203, 23.401, 23.402, 23.139

	106
	530013
	Stage 3 BB II for BBAI - Core Network impacts
	BBAI_BBII-CT
	2
	Rel-11
	C3,C1,C4
	16/09/2011
	14/09/2012
	0%
	CP-110730
	-
	Ericsson
	-
	Stage 3

	107
	530113
	TR on Stage 3 for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	BBAI_BBII-CT
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	0%
	CP-110730
	-
	Ericsson
	-
	new TR 24.820

	108
	530213
	CT1 part of Stage 3 BB II for BBAI
	BBAI_BBII-CT
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	0%
	CP-110730
	-
	Ericsson
	-
	TBD

	109
	530313
	CT3 part of Stage 3 BB II for BBAI
	BBAI_BBII-CT
	3
	Rel-11
	C3
	16/09/2011
	14/09/2012
	0%
	CP-110730
	-
	Ericsson
	-
	29.212, 29.213, 29.215

	110
	530413
	CT4 part of Stage 3 BB II for BBAI
	BBAI_BBII-CT
	3
	Rel-11
	C4
	16/09/2011
	14/09/2012
	0%
	CP-110730
	-
	Ericsson
	-
	23.008, 29.273

	111
	490027
	Stage 1 BB III for BBAI
	BBAI
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-110423
	-
	Huawei
	SP#53 completed
	22.278

	112
	470025
	Stage 2 BB III for BBAI
	BBAI
	2
	Rel-11
	S2
	27/09/2010
	21/03/2012
	0%
	SP-110423
	-
	Huawei
	-
	23.203, 23.401, 23.402, 23.139

	113
	530014
	Stage 3 BB III for BBAI - Core Network impacts
	BBAI_BBIII-CT
	2
	Rel-11
	C3,C1,C4
	16/09/2011
	14/09/2012
	0%
	CP-110731
	-
	Huawei
	-
	Stage 3

	114
	530114
	TR on Stage 3 for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	BBAI_BBIII-CT
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	0%
	CP-110731
	-
	Huawei
	-
	new TR 24.820

	115
	530214
	CT1 part of Stage 3 BB I for BBAI
	BBAI_BBIII-CT
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	0%
	CP-110731
	-
	Huawei
	-
	TBD

	116
	530314
	CT3 part of Stage 3 BB III for BBAI
	BBAI_BBIII-CT
	3
	Rel-11
	C3
	16/09/2011
	14/09/2012
	0%
	CP-110731
	-
	Huawei
	-
	29.212, 29.213, 29.215

	117
	530414
	CT4 part of Stage 3 BB III for BBAI
	BBAI_BBIII-CT
	3
	Rel-11
	C4
	16/09/2011
	14/09/2012
	0%
	CP-110731
	-
	Huawei
	-
	23.008, 29.273, 29.274, 29.282, 29.275

	118
	480035
	SRVCC aspect of enhancements for Multimedia Priority Service
	eMPS_SRVCC
	1
	Rel-11
	S2
	10/06/2010
	21/09/2011
	100%
	SP-110346
	-
	NTT DoCoMo
	SP#53 Stage 2 completed. Analyze and if needed specify mechanisms for the priority handling of SRVCC with regard to LTE/EPC
	Stage 2

	119
	480135
	TR on SRVCC for eMPS
	eMPS_SRVCC
	2
	Rel-11
	S2
	10/06/2010
	08/06/2011
	100%
	SP-110346
	-
	NTT DoCoMo
	SP#52 completed
	new TR 23.854

	120
	480235
	Stage 2 on SRVCC for eMPS
	eMPS_SRVCC
	2
	Rel-11
	S2
	10/06/2010
	21/09/2011
	100%
	SP-110346
	-
	NTT DoCoMo
	SP#53 completed
	23.216, 23.237

	121
	500026
	Single Radio Video Call Continuity for 3G-CS
	vSRVCC
	1
	Rel-11
	S2,C1,C3,C4
	15/10/2010
	07/12/2011
	80%
	SP-100704
	-
	Samsung
	Complete Stage 2 to support Single Radio VIDEO Call Continuity from E-UTRAN to UTRAN-CS based on the agreed architecture alternative in TR 23.886
	-

	122
	500126
	Stage 2 for Single Radio Video Call Continuity for 3G-CS
	vSRVCC
	2
	Rel-11
	S2
	15/10/2010
	07/12/2011
	95%
	SP-100704
	-
	Samsung
	SP#53 completion 09/11=>12/11. Triggered by Feasibility Study on video call handover capability in TR 23.886 UID_470048 Study on Single Radio Video Call Continuity for 3G-CS (FS_vSRVCC)
	23.203, 23.216, 23.237

	123
	520005
	CN aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	2
	Rel-11
	C1,C3,C4
	03/06/2011
	06/12/2011
	70%
	CP-110438
	-
	NEC
	Stage 3
	

	124
	520105
	CT1 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	3
	Rel-11
	C1
	03/06/2011
	06/12/2011
	65%
	CP-110438
	-
	NEC
	-
	24.008, 24.237, 24.301

	125
	520205
	CT3 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	3
	Rel-11
	C3
	03/06/2011
	06/12/2011
	50%
	CP-110438
	-
	NEC
	-
	29.211, 29.212

	126
	520305
	CT4 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	3
	Rel-11
	C4
	03/06/2011
	06/12/2011
	95%
	CP-110438
	-
	NEC
	-
	29.280

	127
	480038
	Network Provided Location Information for IMS
	NWK-PL2IMS
	1
	Rel-11
	S2,S1,S5
	10/06/2010
	21/03/2012
	40%
	SP-110471
	-
	T-Mobile
	SP#53 Stage 1 completed. Architecture solutions making Cell/PLMN ID (the UE is camped on) available to IMS nodes when the mobile operator needs to record this information either to fulfil legal obligations or for charging purposes.
	-

	128
	500027
	Stage 1 for Network Provided Location Information for IMS
	NWK-PL2IMS
	2
	Rel-11
	S1
	15/12/2010
	21/09/2011
	100%
	not available
	-
	n/a
	SP#53 completed
	22.115

	129
	480138
	TR on Stage 2 for network provided location information to the IMS
	NWK-PL2IMS
	2
	Rel-11
	S2
	10/06/2010
	14/12/2011
	75%
	SP-110471
	-
	T-Mobile
	SP#53 completion 09/11=>12/11 (updated WID SP-100358=>SP-110471). TR 23.842 v100 for Information
	new TR 23.842

	130
	480238
	Stage 2 for Network Provided Location Information for IMS
	NWK-PL2IMS
	2
	Rel-11
	S2
	14/06/2010
	21/03/2012
	0%
	SP-110471
	-
	T-Mobile
	SP#53 completion 09/11=>03/12 (updated WID SP-100358=>SP-110471)
	23.060, 23.203, 23.228, 23.401

	131
	490029
	Charging for Network Provided Location Information for IMS
	NWK-PL2IMS_CH
	2
	Rel-11
	S5
	23/09/2010
	21/03/2012
	20%
	SP-110125
	-
	Nokia Siemens Networks
	-
	Stage 2 (32.240, 32.260), Stage 3 (32.298, 32.299)

	132
	500028
	LIPA Mobility and SIPTO at the Local Network
	LIMONET
	1
	Rel-11
	S2,C4,C1
	15/10/2010
	14/09/2012
	13%
	SP-100705
	-
	Huawei
	Linked to UID_490030 SIPTO Service Continuity of IP Data Session (SIPTO_SC), UID_450035 Local IP Access and Selected IP Traffic Offload (LIPA_SIPTO), UID_460026 Support BBF Accesses Interworking (BBAI)
	Stage 2

	133
	500128
	TR on Stage 2 for LIPA Mobility and SIPTO at the Local Network
	LIMONET
	2
	Rel-11
	S2
	15/10/2010
	07/12/2011
	45%
	SP-100705
	-
	Huawei
	-
	new TR 23.859

	134
	500228
	Stage 2 for LIPA Mobility and SIPTO at the Local Network
	LIMONET
	2
	Rel-11
	S2
	15/10/2010
	07/12/2011
	45%
	SP-100705
	-
	Huawei
	-
	23.060, 23.401

	135
	530015
	Core Network aspects of SIPTO at the Local Network (Stage 3)
	LIMONET-SIPTO
	2
	Rel-11
	C4,C1
	16/09/2011
	14/09/2012
	0%
	CP-110724
	-
	Huawei
	-
	Stage 3

	136
	530115
	CT4 part of Core Network aspects of SIPTO at the Local Network
	LIMONET-SIPTO
	3
	Rel-11
	C4
	16/09/2011
	14/09/2012
	0%
	CP-110724
	-
	Huawei
	-
	29.002, 29.060, 29.272, 29.274, 29.275, 29.281, 29.282, 29.303, 29.305

	137
	530215
	CT1 part of Core Network aspects of SIPTO at the Local Network
	LIMONET-SIPTO
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	0%
	CP-110724
	-
	Huawei
	-
	24.008, 24.301

	138
	530016
	Core Network aspects of LIPA Mobility (Stage 3)
	LIMONET-LIPA
	2
	Rel-11
	C1,C4
	16/09/2011
	14/09/2012
	0%
	CP-110727
	-
	Huawei
	-
	Stage 3

	139
	530116
	CT1 part of Core Network aspects of LIPA Mobility
	LIMONET-LIPA
	3
	Rel-11
	C1
	16/09/2011
	14/09/2012
	0%
	CP-110727
	-
	Huawei
	-
	24.008, 24.301

	140
	530216
	CT4 part of Core Network aspects of LIPA Mobility
	LIMONET-LIPA
	3
	Rel-11
	C4
	16/09/2011
	14/09/2012
	0%
	CP-110727
	-
	Huawei
	-
	29.060, 29.274, 29.281, 29.303, 29.002, 29.272, 29.275, 29.282, 29.305

	141
	530000
	RAN aspects for LIPA Mobility and SIPTO at the Local Network (UTRA, LTE)
	LIMONET-RAN
	2
	Rel-11
	R3,R2
	16/09/2011
	14/09/2012
	0%
	RP-111367
	-
	Huawei
	UTRA, LTE impacts based on LIPA_SIPTO requirements in SA1 22.220, 22.101 and LIMONET Stage 2 Rel-11 SA2 TR 23.859 (LIPA Mobility and SIPTO at the Local Network)
	UTRA, LTE Stage 3

	142
	530000
	Core part: RAN aspects for LIPA Mobility and SIPTO at the Local Network (UTRA, LTE)
	LIMONET-RAN-Core
	3
	Rel-11
	R3,R2
	16/09/2011
	14/09/2012
	0%
	RP-111367
	-
	Huawei
	-
	25.401, 25.413, 25.423, 25.433, 36.300, 36.413, 36.423

	143
	500032
	Service Awareness and Privacy Policies
	SAPP
	1
	Rel-11
	S2,S1,C3
	12/10/2010
	09/12/2011
	89%
	SP-100882
	-
	Allot Communications
	SP#53 Stage 2 completed. Triggered by the SA1,SA2 Rel-10 TR 23.813 Study on Policy solutions and enhancements (FS_PP) UID_440047
	-

	144
	500132
	Stage 1 for Service Awareness and Privacy Policies
	SAPP
	2
	Rel-11
	S1
	12/10/2010
	15/12/2010
	100%
	SP-100882
	-
	Allot Communications
	For deep packet inspection (i.e. Traffic Detection Functionality) SA1 indicated that no new requirements are needed (see Objective of FS_PP SA1,SA2 Rel-10 Study on Policy solutions and enhancements UID_440047 TR 23.813) 
	-

	145
	500232
	Stage 2 for Service Awareness and Privacy Policies
	SAPP
	2
	Rel-11
	S2
	15/10/2010
	21/09/2011
	100%
	SP-100882
	-
	Allot Communications
	SP#53 completed
	23.203

	146
	510003
	CT3 part of Service Awareness and Privacy Policies
	SAPP-CT3
	2
	Rel-11
	C3
	18/03/2011
	09/12/2011
	75%
	CP-110136
	-
	Allot Communications
	Stage 3 to support Application Detection and Control Functionality. Update Gx / introduce Sd reference points and procedures. Update S9 reference point in roaming scenarios
	Stage 3: 29.212, 29.213, 29.214, 29.215

	147
	500033
	VPLMN Autonomous CSG Roaming
	VCSG
	1
	Rel-11
	S2,C4
	15/10/2010
	16/03/2012
	64%
	SP-100706
	-
	Qualcomm
	Linked to Rel-10 UID_450053 Enhanced Home NodeB / eNodeB (EHNB). Implements Rel-9 requirements for CSG support in SA1 TS 22.220
	Stage 2

	148
	500133
	Stage 2 for VPLMN Autonomous CSG Roaming
	VCSG
	2
	Rel-11
	S2
	15/10/2010
	07/12/2011
	80%
	SP-100706
	-
	Qualcomm
	-
	23.002, 23.060, 23.401

	149
	530017
	CT aspects of VPLMN Autonomous CSG Roaming
	VCSG-St3
	2
	Rel-11
	C4
	21/12/2011
	16/03/2012
	0%
	CP-110588
	-
	ZTE
	-
	23.003, 23.007, 23.008, 23.012, 29.002, 29.230, 29.272

	150
	510048
	Data Identification in Access Network Discovery and Selection Function (ANDSF)
	DIDA
	1
	Rel-11
	S2
	23/03/2011
	21/03/2012
	23%
	SP-110084
	-
	Qualcomm
	Linked to Rel-10 IFOM (IP Flow Mobility and seamless WLAN offload) UID_450041. Defines IP flow mobility, seamless and non seamless WLAN offload and respective ANDSF extensions
	Stage 2

	151
	510148
	TR on Stage 2 for Data Identification in ANDSF
	DIDA
	2
	Rel-11
	S2
	23/03/2011
	07/12/2011
	55%
	SP-110084
	-
	Qualcomm
	SP#53 completion 09/11=>12/11
	New TR 23.855

	152
	510248
	Stage 2 for Data Identification in ANDSF
	DIDA
	2
	Rel-11
	S2
	23/03/2011
	21/03/2012
	0%
	SP-110084
	-
	Qualcomm
	SP#53 completion 12/11=>03/12
	23.402

	153
	510049
	Operator Policies for IP Interface Selection
	OPIIS
	1
	Rel-11
	S2
	23/03/2011
	21/03/2012
	19%
	SP-110222
	-
	LG Electronics
	Linked to Rel-10 IFOM (IP Flow Mobility and seamless WLAN offload) UID_450041 (non-seamless WLAN offload aspects) & Rel-11 LIMONET (LIPA Mobility and SIPTO at the Local Network) UID_500028 (support traffic offload at local network)
	Stage 2

	154
	510149
	TR on Stage 2 for Operator Policies for IP Interface Selection
	OPIIS
	2
	Rel-11
	S2
	23/03/2011
	07/12/2011
	45%
	SP-110222
	-
	LG Electronics
	SP#53 completion 09/11=>12/11
	New TR 23.853

	155
	510249
	Stage 2 for Operator Policies for IP Interface Selection
	OPIIS
	2
	Rel-11
	S2
	25/03/2011
	21/03/2012
	0%
	SP-110222
	-
	LG Electronics
	SP#53 completion 12/11=>03/12
	23.060, 23.401, 23.402

	156
	510050
	LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER
	1
	Rel-11
	S2
	23/03/2011
	07/12/2011
	50%
	SP-110083
	-
	ZTE
	Related to UID_350027 SAE for support for non-3GPP accesses (SAES-SA-FP_n3GPP).  Enhancements to ePDG and PDN GW selection functions for S2b and S2c based on UE location
	Stage 2

	157
	510150
	Stage 2 for LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER
	2
	Rel-11
	S2
	23/03/2011
	07/12/2011
	50%
	SP-110083
	-
	ZTE
	-
	23.402

	158
	520029
	Short Message Service (SMS) submit and delivery without MSISDN in IMS
	SMSMI
	1
	Rel-11
	S2
	08/06/2011
	19/03/2012
	13%
	SP-110470
	-
	Nokia Siemens Networks
	SP#53 updated WID SP-110352=>SP-110470. Linked to Rel-7 SMSIP (Support of SMS over generic 3GPP IP access) UID_32081 & Rel-11 SIMTC (System Improvements to Machine-Type Communications) UID_480030
	Stage 2

	159
	520129
	TR on Stage 2 for SMS submit and delivery without MSISDN in IMS
	SMSMI
	2
	Rel-11
	S2
	08/06/2011
	19/03/2012
	25%
	SP-110470
	-
	Nokia Siemens Networks
	SP#53 updated WID SP-110352=>SP-110470
	new TR 23.863

	160
	520229
	Stage 2 for SMS submit and delivery without MSISDN in IMS
	SMSMI
	2
	Rel-11
	S2
	08/06/2011
	19/03/2012
	0%
	SP-110470
	-
	Nokia Siemens Networks
	SP#53 updated WID SP-110352=>SP-110470
	23.204

	161
	530001
	Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC
	1
	Rel-11
	S2,C1,C3,C4,G2,R2,R3
	09/09/2011
	07/09/2012
	0%
	SP-110475
	-
	Orange
	Stage 1 in Rel-8 TS 22.278 clause 7.1.4.2. Triggered by Rel-11 TR 23.885 Study on Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (FS_rSRVCC) UID_460030
	UTRAN

	162
	530101
	Stage 2 for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC
	2
	Rel-11
	S2
	21/09/2011
	21/03/2012
	0%
	SP-110475
	-
	Orange
	-
	23.216, 23.237

	163
	530201
	CT aspects for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (Stage 3)
	rSRVCC-CT
	2
	Rel-11
	C1,C3,C4
	16/09/2011
	07/09/2012
	0%
	CP-110726
	-
	Ericsson
	Stage 3
	Stage 3

	164
	530202
	CT1 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	0%
	CP-110726
	-
	Ericsson
	-
	23.009, 24.008, 24.229, 24.237, 24.292, 24.301

	165
	530203
	CT3 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	3
	Rel-11
	C3
	16/09/2011
	07/09/2012
	0%
	CP-110726
	-
	Ericsson
	-
	29.165, 29.292

	166
	530204
	CT4 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	3
	Rel-11
	C4
	16/09/2011
	07/09/2012
	0%
	CP-110726
	-
	Ericsson
	-
	23.003, 23.008, 29.002, 29.230, 29.272, 29.280, 29.303, 29.305, 29.328

	167
	530301
	GERAN aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-GERAN
	2
	Rel-11
	G2
	09/09/2011
	31/08/2012
	0%
	GP-111290
	-
	ZTE
	Stage 3
	44.018, 48.008

	168
	530401
	UTRAN aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-UTRAN
	2
	Rel-11
	R3,R2
	16/09/2011
	07/09/2012
	0%
	RP-111334
	-
	Huawei
	-
	UTRA

	169
	530402
	Core part: UTRAN aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-UTRAN-Core
	3
	Rel-11
	R3,R2
	16/09/2011
	07/09/2012
	0%
	RP-111334
	-
	Huawei
	-
	25.331, 25.401, 25.413

	170
	530020
	S2a Mobility based On GTP and WLAN access to EPC
	SaMOG_WLAN
	1
	Rel-11
	S2
	21/09/2011
	21/03/2012
	0%
	SP-110476
	-
	ZTE
	Triggered by Rel-11 FS_SaMOG, UID_510061, TR 23.852 (study phase for GTP-S2a and Trusted WLAN Access to EPC), Rel-8 UID_350027 SAE for support for non-3GPP accesses (Define PMIP-S2a)
	Stage 2

	171
	530120
	Stage 2 for S2a Mobility based On GTP and WLAN access to EPC
	SaMOG_WLAN
	2
	Rel-11
	S2
	21/09/2011
	21/03/2012
	0%
	SP-110476
	-
	ZTE
	-
	23.002, 23.203, 23.402

	172
	520030
	Rel-11 Security small Enhancements
	Sec11
	1
	Rel-11
	S3
	#######
	19/09/2012
	48%
	not applicable
	-
	-
	-
	-

	173
	440055
	EEA3 and EIA3 (new Encryption & Integrity EPS security Algorithms)
	EEA3_EIA3
	2
	Rel-11
	S3
	#######
	21/09/2011
	100%
	SP-090457
	-
	CATR
	SP#53 completed new EPS algorithms acceptable to regions such as China. TSs 35.221, 35.222, 35.223 v100 for Info + Approval. TR 35.924 v100 for Information.
	33.401 (SAE Security Architecture), new [35.221 (EEA3 and EIA3 specifications), 35.222 (ZUC specification), 35.223 (Implementors' test data)], new TR 35.924 (Design and Evaluation Report)

	174
	480039
	Specification of Protection against Unsolicited Communication for IMS
	SPUCI
	2
	Rel-11
	S3
	10/06/2010
	15/12/2011
	60%
	SP-100428
	-
	NEC
	SP#53 completion 09/11=>12/11. Continuation of Rel-9 UID_410027/410029. Builds on TR 33.937 Study of Mechanisms for PUCI
	new TR 33.8xy, TS 33.abc

	175
	510053
	H(e)NB security features for UE mobility scenarios (Stage 2)
	HNB_mob_Sec
	2
	Rel-11
	S3
	23/03/2011
	15/12/2011
	10%
	SP-110025
	-
	Huawei
	SP#52 moved as BB under generic SA3 Feature Sec11. Add HeNB Security extensions to Extended H(e)NB Features (EHNBF) UID_450053
	33.320 Stage 2

	176
	510054
	Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-11
	S3,S1,S2,C1,R2
	23/03/2011
	15/12/2011
	41%
	SP-110223
	-
	Ericsson
	SA3 review of PWS security requirements in 22.268 (as per LS S1-102385) and current ETWS security solution (C1 23.041, S2 23.401, R2 36.331) concluded need for further joint S1,S2,S3,C1,R2 work adding HeNB Security extensions to EHNBF UID_450053
	-

	177
	510154
	Deleted - Stage 1 for Security aspects of Public Warning System
	PWS_Sec
	3
	Rel-11
	S1
	23/03/2011
	21/09/2011
	100%
	SP-110223
	-
	Ericsson
	SP#53 work stopped as already done in previous releases. Add HeNB Security extensions to Extended H(e)NB Features (EHNBF) UID_450053
	22.268

	178
	510254
	Deleted - Stage 2 for Security aspects of Public Warning System
	PWS_Sec
	3
	Rel-11
	S2
	23/03/2011
	21/09/2011
	100%
	SP-110223
	-
	Ericsson
	SP#53 work stopped as already done in previous releases
	23.401

	179
	510354
	SA3 part for Security aspects of Public Warning System
	PWS_Sec
	3
	Rel-11
	S3
	23/03/2011
	15/12/2011
	40%
	SP-110223
	-
	Ericsson
	SP#53 completion 09/11=>12/11
	33.102, 33.401, 43.020, FFS a New TS 33.xxx PWS security architecture)

	180
	510454
	CT1 part for Security aspects of Public Warning System
	PWS_Sec
	3
	Rel-11
	C1
	25/03/2011
	09/12/2011
	0%
	SP-110223
	-
	Ericsson
	-
	23.041 Technical realization of Cell Broadcast Service (CBS)

	181
	510554
	RAN2 part for Security aspects of Public Warning System
	PWS_Sec
	3
	Rel-11
	R2
	25/03/2011
	09/12/2011
	0%
	SP-110223
	-
	Ericsson
	-
	36.331 E-UTRA Radio Resource Control (RRC) Protocol specification

	182
	520031
	Security enhancements for usage of GBA from the browser
	Web_GBA
	2
	Rel-11
	S3
	08/06/2011
	21/03/2012
	10%
	SP-110254
	-
	Nokia
	Stage 2
	33.220, 33.222, new TR 33.823

	183
	520032
	Lawful Interception in the 3GPP Rel-11
	LI11
	2
	Rel-11
	S3
	10/06/2011
	19/09/2012
	0%
	SP-110424
	-
	PIDS, Alcatel-Lucent
	Stage 1/2/3
	33.106, 33.107, 33.108

	184
	530000
	IMS Firewall Traversal
	iFire
	1
	Rel-11
	S3,S1,S2,C1
	06/06/2011
	20/06/2012
	1%
	SP-110498
	-
	Acme Packet
	Firewalls are used in some corporation networks and home networks to ensure safe access to the outside application, e.g. the protocol type, ports might be restricted to avoid outside attacks. However IMS service may be blocked due to the deployed firewall
	-

	185
	530100
	Stage 1 for IMS Firewall Traversal
	TEI11
	2
	Rel-11
	S1
	06/06/2011
	08/06/2011
	100%
	SP-110498
	-
	Acme Packet
	Adds a requirement to support Firewall traversal in Common IMS
	22.228 CR#0143r2

	186
	530200
	TR on Stage 2 for IMS Firewall Traversal
	iFire
	2
	Rel-11
	S3,S2
	21/09/2011
	21/03/2012
	0%
	SP-110498
	-
	Acme Packet
	Study on Stage 2
	New TR 33.8xx Study on Stage 2 for IMS firewall traversal

	187
	530300
	Stage 2 for IMS Firewall Traversal
	iFire
	2
	Rel-11
	S3,S2
	21/09/2011
	21/03/2012
	0%
	SP-110498
	-
	Acme Packet
	Stage 2
	23.228, 33.203, 33.328, New TS 33.xxx Stage 2 on IMS firewall traversal

	188
	530400
	Stage 3 for IMS Firewall Traversal
	iFire
	2
	Rel-11
	C1
	21/09/2011
	20/06/2012
	0%
	SP-110498
	-
	Acme Packet
	Stage 3
	24.229, New TS xx.xxx Stage 3 on IMS firewall traversal

	189
	520033
	Extensions of Acoustic Test Specifications in TS 26.131 and TS 26.132
	Ext_ATS
	1
	Rel-11
	S4
	08/06/2011
	12/09/2012
	5%
	SP-110309
	-
	Orange, Qualcomm
	-
	26.131, 26.132

	190
	530000
	Enhancements to Multimedia: PSS, MMS, and MBMS Enhancements and Performance Improvements
	EMM
	1
	Rel-11
	S4
	07/09/2011
	12/09/2012
	0%
	SP-110554
	-
	Qualcomm
	Enhance Rel-10 UID_480040 (PSS and MBMS enhancements), UID_470033 (Optimization of IMS-based PSS and MBMS User Service) and UID_470034 (HTTP-based Streaming and Download Services) to specify 3GPP Dynamic Adaptive Streaming over HTTP (3G-DASH)
	26.140, 26.234, 26.247

	191
	530100
	Enhancement to FEC for MBMS
	EMM-EFEC
	2
	Rel-11
	S4
	07/09/2011
	15/06/2012
	0%
	SP-110555
	-
	Qualcomm
	Stage 3
	26.346, New TR 26.9yz (Evaluation of MBMS FEC Enhancements)

	192
	530200
	Download Delivery Enhancements for MBMS
	EMM-DDE
	2
	Rel-11
	S4
	07/09/2011
	12/09/2012
	0%
	SP-110556
	-
	Qualcomm
	Stage 3
	26.346

	193
	530300
	IMS-based PSS and MBMS Streaming Synchronization Enhancements
	EMM-IPME
	2
	Rel-11
	S4
	07/09/2011
	12/09/2012
	0%
	SP-110557
	-
	InterDigital Communications
	Stage 3
	26.237, New TR 26.9mn (IMS-based multi-device synchronization)

	194
	510051
	Rel-11 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM11
	1
	Rel-11
	S5
	23/03/2011
	07/12/2012
	13%
	TR 30.821
	-
	-
	-
	TR 30.821

	195
	510151
	Network Infrastructure Management
	OAM11-NIM
	2
	Rel-11
	S5
	23/03/2011
	12/09/2012
	2%
	not applicable
	-
	-
	-
	-

	196
	510056
	IRP framework enhancements to support Management of Converged Networks
	OAM-FMC-IRP
	3
	Rel-11
	S5
	23/03/2011
	21/03/2012
	5%
	SP-110139
	-
	Nokia Siemens Networks, Ericsson
	Triggered by SA5 Studies TR 32.833, 32.828, 32.831
	32.abc (Various existing NRM IRPs), 32.101, 32.152, 32.622, new TS (32.xy1, 32.xy2, 32.xy3)

	197
	530000
	Management for Carrier Aggregation for LTE
	OAM-CA
	3
	Rel-11
	S5
	21/09/2011
	12/09/2012
	0%
	SP-110520
	-
	Nokia Siemens Networks, Ericsson
	Stage 2 in Rel-10 RAN Feature UID_460007 Carrier Aggregation for LTE (LTE_CA). WT under 3 SA5 Rel-11 BBs (NIM, PM, SON)
	32.425, 32.450, 32.451, 32.501, 32.502, 32.506, 32.511, 32.521, 32.522, 32.526, 32.541, 32.551, 32.761, 32.762, 32.766

	198
	530000
	Network Management for 3GPP Interworking WLAN
	OAM-IWLAN
	3
	Rel-11
	S5
	21/09/2011
	12/09/2012
	0%
	SP-110521
	-
	China Mobile
	Stage 2 in Rel-6 WLAN-UMTS Interworking (WLAN) 23.234, Rel-7 WLAN Interworking – Private Network access from WLAN 3GPP IP Access (WLANPNA) 23.234, Rel-8 Mobility between 3GPP-WLAN Interworking and 3GPP Systems (IWLAN_Mob) 23.327. WT under 2 SA5 Rel-11 BBs
	32.632, 32.636, 32.752, 32.756, 4 new TS (3GPP interworking WLAN NRM IRP: Reqs, IS, SS, Performance measurements)

	199
	510251
	Performance Management
	OAM11-PM
	2
	Rel-11
	S5
	23/03/2011
	07/12/2012
	27%
	not applicable
	-
	-
	-
	-

	200
	510057
	IMS Performance Management enhancements
	OAM-ePM-IMS
	3
	Rel-11
	S5
	23/03/2011
	14/12/2011
	50%
	SP-110134
	-
	ZTE
	-
	32.409

	201
	510058
	Enhanced Management of UE based network performance measurements
	OAM-ePM-UE
	3
	Rel-11
	S5
	23/03/2011
	07/12/2012
	20%
	SP-110135
	-
	Huawei, Ericsson, Nokia Siemens Networks
	-
	32.421, 32.422, 32.423, 32.441, 32.442, 32.446

	202
	520034
	CN performance measurements enhancement
	OAM-ePM-CN
	3
	Rel-11
	S5
	08/06/2011
	14/12/2011
	20%
	SP-110275
	-
	China Mobile
	-
	32.406, 32.407, 32.426

	203
	510351
	Self-Organizing Networks (SON) - OAM aspects
	OAM11-SON
	2
	Rel-11
	S5
	23/03/2011
	14/09/2012
	9%
	not applicable
	-
	-
	-
	-

	204
	510059
	UTRAN Self-Organizing Networks (SON) management
	OAM-SON-UTRAN
	3
	Rel-11
	S5
	23/03/2011
	14/09/2012
	15%
	SP-110518
	-
	Huawei
	SP#53 updated WID SP-110133=>SP-110518 (Changed Objective)
	UTRA 32.405, 32.500, 32.511, 32.521, 32.522, 32.526, 32.642, 32.646

	205
	530000
	LTE Self-Organizing Networks (SON) coordination management
	OAM-SON-LTE_COORD
	3
	Rel-11
	S5
	21/09/2011
	12/09/2012
	0%
	SP-110522
	-
	Huawei, Nokia Siemens Networks
	-
	LTE 32.425, 32.500, 32.521, 32.522, 32.526, 32.762, 32.766

	206
	510052
	Rel-11 Charging Management small Enhancements
	CH11
	1
	Rel-11
	S5
	25/03/2010
	21/09/2011
	100%
	TR 30.821
	-
	-
	-
	TR 30.821

	207
	470045
	Add solutions for Rc - reference point within the Online Charging System (OCS)
	CH-Rc
	2
	Rel-11
	S5
	25/03/2010
	21/09/2011
	100%
	SP-110129
	-
	Huawei
	SP#53 completed. Stage 3 (Stage 1 in 22.115). Triggered by Rel-10 TR 32.825 SA5 Study on Rc Reference Point Functionalities and Message Flows (UID_410044)
	32.296, 32.299

	208
	510060
	Charging for Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Data Bases
	PEST-CH
	2
	Rel-11
	S5
	21/03/2011
	21/09/2011
	100%
	SP-110126
	-
	Ericsson
	SP#53 completed. Stage 3
	32.251, 32.298, 32.299

	209
	510029
	Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	1
	Rel-11
	S5,S1,C1
	27/10/2010
	21/03/2012
	38%
	SP-110132
	-
	Deutsche Telekom
	Stage 2/3. Coordination needed with CT1 and CT3. Stage 1 in SA1 22.115
	-

	210
	510129
	Stage 1 for Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	2
	Rel-11
	S1
	27/10/2010
	27/10/2010
	100%
	SP-110132
	-
	Deutsche Telekom
	Stage 1 in Rel-10 TS 22.115 and earlier (Service aspects; Charging and billing) to support interconnection charging for IMS transit scenarios. No new requirement for Rel-11; only SA5 and CT1 is done in Rel-11
	22.115

	211
	510229
	Stage 2/3 SA5 part of Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	2
	Rel-11
	S5
	27/10/2010
	21/03/2012
	40%
	SP-110132
	-
	Deutsche Telekom
	Coordination needed with CT1 and CT3
	32.240, 32.260, 32.298, 32.299

	212
	520006
	Stage 3 for Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	2
	Rel-11
	C1
	07/06/2011
	09/12/2011
	35%
	CP-110440
	-
	Deutsche Telekom
	-
	24.229

	213
	480011
	User Data Convergence - Data Model
	UDC_DM
	1
	Rel-11
	C4,S1
	25/03/2010
	14/09/2012
	15%
	CP-110384
	-
	Telecom Italia
	CP#52 updated WID CP-100609=>CP-110384. Completion 12/11=>09/12. SP#48 Stage 1 completed as Rel-10
	-

	214
	480036
	Stage 1 for UDC Data Model
	UDC_DM
	2
	Rel-11
	S1
	25/03/2010
	10/06/2010
	100%
	not applicable
	-
	Telecom Italia
	SP#48 completed as Rel-10
	22.101

	215
	480111
	TR on User Data Convergence (UDC) Data Model
	UDC_DM
	2
	Rel-11
	C4
	04/06/2010
	14/09/2012
	21%
	CP-110384
	-
	Telecom Italia
	CP#52 updated WID CP-100609=>CP-110384. Completion 12/11=>09/12
	new TR 29.935

	216
	480211
	User Data Convergence (UDC) Data Model
	UDC_DM
	2
	Rel-11
	C4
	08/06/2010
	14/09/2012
	0%
	CP-110384
	-
	Telecom Italia
	CP#52 updated WID CP-100609=>CP-110384. Completion 12/11=>09/12
	29.335

	217
	510004
	Definition of the UICC Application for Hosting Party Module
	HPM_UICC
	1
	Rel-11
	C6
	18/03/2011
	16/03/2012
	75%
	CP-110289
	-
	Gemalto
	Defines Stage 3 for UICC application residing in Hosting Party Module
	31.102, new TS 31.104

	218
	520007
	Usability improvement of II-NNI specification for inter-connection by means of Option Item list
	NNI_OI
	1
	Rel-11
	C3
	07/06/2011
	16/03/2012
	5%
	CP-110533
	-
	NTT
	CP#53 completion 12/11=>03/12. Stage 3 (No architectural change, specify the list of selectable items related to control plane signalling directly for the same architecture)
	29.165

	219
	520008
	enhanced Nodes Restoration for EPC
	eNR_EPC
	1
	Rel-11
	C4
	03/06/2011
	07/12/2011
	0%
	CP-110385
	-
	ZTE
	Stage 2/3 Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration UID_490014 
	23.007, 23.008, 29.274, 29.275

	220
	520009
	Reference Location Information
	RLI
	1
	Rel-11
	C4,C1
	03/06/2011
	16/09/2011
	100%
	CP-110386
	-
	Huawei
	CP#53 completed. Stage 3. Stage 2 clause C.1.1 of SA2 TS 23.167 CR#0182 (WI code: TEI11)
	-

	221
	520109
	CT4 part of Reference Location Information
	RLI
	2
	Rel-11
	C4
	03/06/2011
	03/06/2011
	100%
	CP-110386
	-
	Huawei
	CP#52 completed
	23.008, 29.228, 29.328, 29.329

	222
	520209
	CT1 part of Reference Location Information
	RLI
	2
	Rel-11
	C1
	03/06/2011
	16/09/2011
	100%
	CP-110386
	-
	Huawei
	CP#53 completed
	24.229

	223
	520010
	IMS Stage-3 IETF Protocol Alignment
	IMSProtoc5
	1
	Rel-11
	C1,C3
	07/06/2011
	14/09/2012
	17%
	CP-110437
	-
	Alcatel-Lucent
	Stage 3
	-

	224
	520110
	CT1 part of IMS Stage-3 IETF Protocol Alignment
	IMSProtoc5
	2
	Rel-11
	C1
	07/06/2011
	14/09/2012
	25%
	CP-110437
	-
	Alcatel-Lucent
	-
	23.218, 24.229, 24.930

	225
	520210
	CT3 part of IMS Stage-3 IETF Protocol Alignment
	IMSProtoc5
	2
	Rel-11
	C3
	07/06/2011
	14/09/2012
	10%
	CP-110437
	-
	Alcatel-Lucent
	-
	29.163, 29.165

	226
	530018
	IMS Emergency PSAP Callback (Stage 3)
	EMC_PC
	1
	Rel-11
	C1,C3,IETF
	16/09/2011
	14/09/2012
	0%
	CP-110725
	-
	Ericsson
	Stage 3 (Dependency IETF ECRIT on PSAP call back). Fulfil SA1/2 Rel-7 EMC1 reqs UID_32045 PS domain and IMS impacts for supporting IMS Emergency calls (related to BB UID_1653 Emergency Call Enhancements for IP& PS Based Calls
	Stage 3

	227
	530118
	CT1 part of IMS Emergency PSAP Callback
	EMC_PC
	2
	Rel-11
	C1
	16/09/2011
	14/09/2012
	0%
	CP-110725
	-
	Ericsson
	-
	24.229

	228
	530218
	CT3 part of IMS Emergency PSAP Callback
	EMC_PC
	2
	Rel-11
	C3
	16/09/2011
	14/09/2012
	0%
	CP-110725
	-
	Ericsson
	-
	29.163, 29.165

	229
	530318
	(IETF) IMS Emergency PSAP Callback (Stage 3)
	EMC_PC
	2
	Rel-11
	C1-IETF
	16/09/2011
	14/09/2012
	0%
	CP-110725
	-
	Christer Holmberg
	Not completed internet-draft
	IETF ECRIT work on PSAP call back

	230
	530019
	SAE Protocol Development (Stage 3)
	SAES2
	1
	Rel-11
	C1
	16/09/2011
	14/09/2012
	20%
	CP-110639
	-
	Nokia Siemens Networks
	Stage 3 continuation of Rel-8 Feature SAES (3GPP System Architecture Evolution Specification - Evolved Packet System) UID_320005
	-

	231
	530119
	SAE Protocol Development (Stage 3)
	SAES2
	2
	Rel-11
	C1
	16/09/2011
	14/09/2012
	20%
	CP-110639
	-
	Nokia Siemens Networks
	-
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118

	232
	530219
	CS Fallback in EPS
	SAES2-CSFB
	2
	Rel-11
	C1
	16/09/2011
	14/09/2012
	20%
	CP-110639
	-
	Nokia Siemens Networks
	-
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118

	233
	530020
	GCSMSC and GCR Redundancy for VGCS/VBS (Stage 2/3)
	RT_VGCS_Red
	1
	Rel-11
	C1,C4
	16/09/2011
	16/03/2012
	0%
	CP-110640
	-
	Nokia Siemens Networks
	Stage 2/3 adding a CN internal functionality, not affecting Voice Group Call Service (VGCS)/VBS as perceived by service subscriber. Hence, no Stage 1 impact for VGCS/VBS (42.068, 42.069)
	Stage 2/3

	234
	530120
	CT1 part of GCSMSC and GCR Redundancy for VGCS/VBS
	RT_VGCS_Red
	2
	Rel-11
	C1
	16/09/2011
	16/03/2012
	0%
	CP-110640
	-
	Nokia Siemens Networks
	-
	43.068, 43.069

	235
	530220
	CT4 part of GCSMSC and GCR Redundancy for VGCS/VBS
	RT_VGCS_Red
	2
	Rel-11
	C4
	16/09/2011
	16/03/2012
	0%
	CP-110640
	-
	Nokia Siemens Networks
	-
	29.002

	236
	530021
	Inclusion of Media Resource Broker (Stage 2/3)
	MRB
	1
	Rel-11
	C1,IETF
	16/09/2011
	15/06/2012
	27%
	CP-110642
	-
	AT&T
	Stage 2/3
	Stage 2/3

	237
	530121
	Stage 2 for Inclusion of Media Resource Broker
	MRB
	2
	Rel-11
	C1
	16/09/2011
	09/12/2011
	10%
	CP-110642
	-
	AT&T
	-
	23.218

	238
	530221
	Stage 3 for Inclusion of Media Resource Broker
	MRB
	2
	Rel-11
	C1
	16/09/2011
	15/06/2012
	10%
	CP-110642
	-
	AT&T
	-
	24.229

	239
	531005
	(IETF) Inclusion of Media Resource Broker (Stage 3)
	MRB
	2
	Rel-11
	C1-IETF
	16/09/2011
	15/06/2012
	50%
	CP-110642
	-
	Keith Drage
	Not completed internet-draft
	draft-ietf-mediactrl-mrb

	240
	510001
	Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	1
	Rel-11
	G2,S2,C1
	04/03/2011
	18/05/2012
	36%
	GP-111459
	-
	Alcatel-Lucent
	GP#51 updated WID GP-110332=>GP-111459. GP#49 approved WID. Standardization of management of MOCN supporting MSs/UEs in GERAN. Continuation of Rel-10 MOCN-GERAN UID_490001
	GERAN

	241
	510101
	GERAN part of Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	2
	Rel-11
	G2
	04/03/2011
	18/05/2012
	30%
	GP-111459
	-
	Alcatel-Lucent
	GP#51 completion 11/11=>05/12. Updated WID GP-110332=>GP-111459. GP#49 approved WID
	43.022, 44.018, 45.002

	242
	510201
	Stage 2 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	2
	Rel-11
	S2
	08/06/2011
	07/12/2011
	80%
	SP-110390
	-
	Alcatel-Lucent
	SP#53 completion 09/11=>12/11
	23.251

	243
	510301
	CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	2
	Rel-11
	C1
	03/06/2011
	07/12/2011
	15%
	CP-110439
	-
	Alcatel-Lucent
	CP#52 approved WID
	24.008

	244
	530002
	Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	1
	Rel-11
	G1,C1
	16/09/2011
	16/03/2012
	0%
	GP-111468
	-
	Kapsch Carriercom
	Use of band 870-876/915-921 MHz for land mobile service on national possibilities/market demand - as per ECC/DEC/(04)06 "CEPT ECC Decision on the availability of frequency bands for the introduction of Wide Band Digital Land Mobile PMR/PAMR in the 400 MHz
	GERAN

	245
	530102
	GERAN1 part of Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	2
	Rel-11
	G1
	16/09/2011
	02/03/2012
	0%
	GP-111468
	-
	Kapsch Carriercom
	Introduction of ERGSM band, Performance requirements and Deployment scenarios 
	45.001, 45.005, 45.050

	246
	530202
	CT1 part of Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	2
	Rel-11
	C1
	16/09/2011
	16/03/2012
	0%
	GP-111468
	
	Kapsch Carriercom
	ERGSM capability indication
	24.008

	247
	530003
	Service Identification for RRC Improvements in GERAN
	SIRIG
	1
	Rel-11
	G2
	16/09/2011
	02/03/2012
	0%
	GP-111489
	-
	China Mobile, Huawei
	conditionally approved (waiting for positive feedback from SA2 and CT4)
	GERAN

	248
	530103
	GERAN1 part of Introduction of ER-GSM band for GSM-R
	SIRIG
	2
	Rel-11
	G2
	16/09/2011
	02/03/2012
	0%
	GP-111489
	-
	China Mobile, Huawei
	conditionally approved (waiting for positive feedback from SA2 and CT4)
	48.018

	249
	430011
	Network-Based Positioning Support in LTE
	LCS_LTE-NBPS
	1
	Rel-11
	R2,R1,R3,R4
	#######
	14/09/2012
	23%
	RP-101446
	-
	TruePosition
	-
	LTE

	250
	430111
	Core part: Network-Based Positioning Support in LTE
	LCS_LTE-NBPS-Core
	2
	Rel-11
	R2,R1,R3,R4
	#######
	07/12/2011
	70%
	RP-101446
	RP-111009
	TruePosition
	-
	36.111, 36.133, 36.214, 36.300, 36.305, 36.331, 36.413, 36.423, 36.455

	251
	430211
	Perf. part: Network-Based Positioning Support in LTE
	LCS_LTE-NBPS-Perf
	2
	Rel-11
	R4
	11/03/2009
	14/09/2012
	0%
	RP-101446
	RP-111010
	TruePosition
	-
	36.104, 36.111, 36.133, 36.141

	252
	480026
	Service continuity improvements for MBMS for LTE
	MBMS_LTE_SC
	1
	Rel-11
	R2,R3
	04/06/2010
	02/03/2012
	20%
	RP-111374
	-
	Huawei
	-
	LTE

	253
	480126
	Core part: Service continuity improvements for MBMS for LTE
	MBMS_LTE_SC-Core
	2
	Rel-11
	R2,R3
	04/06/2010
	02/03/2012
	20%
	RP-111374
	RP-111011
	Huawei
	RP#53 updated WID RP-110452=>RP-111374 (changed WI Title)
	25.446, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.443, 36.444, 36.445

	254
	480023
	LTE-Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7
	1
	Rel-11
	R4
	10/12/2010
	07/12/2012
	14%
	RP-110702
	-
	TeliaSonera
	In Europe Band 3,7,20 are interesting for LTE and LTE-Advanced deployment. Different CA combinations for these bands are of high priority for Region 1
	LTE

	255
	480123
	Core part: LTE-Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7-Core
	2
	Rel-11
	R4
	10/12/2010
	21/09/2012
	30%
	RP-110702
	RP-111204
	TeliaSonera
	-
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, 36.807, 36.808

	256
	480223
	Perf. part: LTE-Advanced Carrier Aggregation of Band 3 and Band 7
	LTE_CA_B3_B7-Perf
	2
	Rel-11
	R4
	14/12/2010
	07/12/2012
	0%
	RP-110702
	RP-111205
	TeliaSonera
	-
	36.101, 36.104, 36.133, 36.307

	257
	500017
	LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17
	1
	Rel-11
	R4
	10/12/2010
	07/12/2012
	5%
	RP-101391
	-
	AT&T
	Stage 3
	LTE

	258
	500117
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17-Core
	2
	Rel-11
	R4
	10/12/2010
	21/09/2012
	10%
	RP-101391
	RP-111022
	AT&T
	-
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy (LTE-Advanced CA of Band 4 and Band 13 for the DL/UL with 20 MHz/10 MHz), TR 36.8ab (LTE-Advanced CA of Band 4 and Band 13 for the DL/UL with 20 MHz/20 MHz)

	259
	500217
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 17
	LTE_CA_B4_B17-Perf
	2
	Rel-11
	R4
	14/12/2010
	07/12/2012
	0%
	RP-101391
	RP-111023
	AT&T
	-
	36.101, 36.104, 36.133, 36.307

	260
	500018
	LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13
	1
	Rel-11
	R4
	10/12/2010
	07/12/2012
	9%
	RP-101435
	-
	Ericsson
	Stage 3
	LTE

	261
	500118
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13-Core
	2
	Rel-11
	R4
	10/12/2010
	21/09/2012
	20%
	RP-101435
	RP-111024
	Ericsson
	-
	36.101, 36.104, 36.133, 36.307, new TR 36.8xy (LTE-Advanced CA of Band 4 and Band 13 for the DL/UL with 20 MHz/10 MHz), TR 36.8ab (LTE-Advanced CA of Band 4 and Band 13 for the DL/UL with 20 MHz/20 MHz)

	262
	500218
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 13
	LTE_CA_B4_B13-Perf
	2
	Rel-11
	R4
	14/12/2010
	07/12/2012
	0%
	RP-101435
	RP-111025
	Ericsson
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	263
	510030
	LTE Carrier Aggregation Enhancements
	LTE_CA_enh
	1
	Rel-11
	R1,R2,R3,R4
	22/03/2011
	15/03/2013
	6%
	RP-111115
	-
	Nokia
	Stage 3. Triggered by Rel-11 UID_500015 Study on HSDPA Multipoint Transmission (FS_HSDPA_MP_TX)
	LTE

	264
	510130
	Core part: LTE Carrier Aggregation Enhancements
	LTE_CA_enh-Core
	2
	Rel-11
	R1,R2,R4,R3
	22/03/2011
	21/09/2012
	15%
	RP-111115
	RP-111014
	Nokia
	RP#53 updated WID RP-110732=>RP-111115
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.331, 36.413, 36.423

	265
	510230
	Perf. part: LTE Carrier Aggregation Enhancements
	LTE_CA_enh-Perf
	2
	Rel-11
	R4
	22/03/2011
	15/03/2013
	0%
	RP-111115
	RP-111015
	Nokia
	RP#53 updated WID RP-110732=>RP-111115
	36.101, 36.104, 36.133, 36.141

	266
	510022
	LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12
	1
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	5%
	RP-111316
	-
	Cox Communications
	Stage 3. RP#53 revised  WID RP-110135=>RP-111316
	LTE

	267
	510122
	Core part: LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12-Core
	2
	Rel-11
	R4,R2
	22/03/2011
	21/09/2012
	10%
	RP-111316
	RP-111026
	Cox Communications
	RP#53 revised  WID RP-110135=>RP-111316
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy (DL/UL 20/10MHz)

	268
	510222
	Perf. part: LTE Advanced Carrier Aggregation of Band 4 and Band 12
	LTE_CA_B4_B12-Perf
	2
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	0%
	RP-111316
	RP-111027
	Cox Communications
	RP#53 revised  WID RP-110135=>RP-111316
	36.101, 36.104, 36.133, 36.307

	269
	510023
	LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12
	1
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	5%
	RP-110372
	-
	US Cellular
	Stage 3  (DL/UL 20/10MHz &  (DL/UL 20/20MHz)
	LTE

	270
	510123
	Core part: LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12-Core
	2
	Rel-11
	R4,R2
	22/03/2011
	21/09/2012
	10%
	RP-110372
	RP-111028
	US Cellular
	-
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy (DL/UL 20/10MHz)

	271
	510223
	Perf. part: LTE Advanced Carrier Aggregation of Band 5 and Band 12
	LTE_CA_B5_B12-Perf
	2
	Rel-11
	R4,R2
	22/03/2011
	07/12/2012
	0%
	RP-110372
	RP-111029
	US Cellular
	-
	36.101, 36.104, 36.133, 36.307

	272
	510024
	LTE Advanced Carrier Aggregation of Band 20 and Band 7
	LTE_CA_B20_B7
	1
	Rel-11
	R4
	22/03/2011
	07/12/2012
	2%
	RP-110403
	-
	Huawei
	Stage 3  (DL/UL 30/20MHz; 1 UL active & DL/UL 30/30MHz; 2 UL active)
	LTE

	273
	510124
	Core part: LTE Advanced Carrier Aggregation of Band 20 and Band 7
	LTE_CA_B20_B7-Core
	2
	Rel-11
	R4
	22/03/2011
	21/09/2012
	5%
	RP-110403
	RP-111030
	Huawei
	
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.8xy (DL/UL 30/20MHz; 1 UL active)

	274
	510224
	Perf. part: LTE Advanced Carrier Aggregation of Band 20 and Band 7
	LTE_CA_B20_B7-Perf
	2
	Rel-11
	R4
	22/03/2011
	07/12/2012
	0%
	RP-110403
	RP-111031
	Huawei
	
	36.101, 36.104, 36.133, 36.141, 36.307

	275
	510025
	LTE Advanced Carrier Aggregation Band 2 and Band 17
	LTE_CA_B2_B17
	1
	Rel-11
	R4
	22/03/2011
	07/12/2012
	0%
	RP-110432
	-
	AT&T
	Stage 3
	LTE

	276
	510125
	Core part: LTE Advanced Carrier Aggregation Band 2 and Band 17
	LTE_CA_B2_B17-Core
	2
	Rel-11
	R4
	22/03/2011
	21/09/2012
	0%
	RP-110432
	RP-111032
	AT&T
	
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy (DL/UL 10/15/20MHz)

	277
	510225
	Perf. part: LTE Advanced Carrier Aggregation Band 2 and Band 17
	LTE_CA_B2_B17-Perf
	2
	Rel-11
	R4
	22/03/2011
	07/12/2012
	0%
	RP-110432
	RP-111033
	AT&T
	
	36.101, 36.104, 36.133, 36.307

	278
	510026
	LTE Advanced Carrier Aggregation Band 4 and Band 5
	LTE_CA_B4_B5
	1
	Rel-11
	R4
	22/03/2011
	07/12/2012
	0%
	RP-110433
	-
	AT&T
	Stage 3
	LTE

	279
	510126
	Core part: LTE Advanced Carrier Aggregation Band 4 and Band 5
	LTE_CA_B4_B5-Core
	2
	Rel-11
	R4
	22/03/2011
	21/09/2012
	0%
	RP-110433
	RP-111034
	AT&T
	
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy (DL/UL 10/15/20MHz)

	280
	510226
	Perf. part: LTE Advanced Carrier Aggregation Band 4 and Band 5
	LTE_CA_B4_B5-Perf
	2
	Rel-11
	R4
	22/03/2011
	07/12/2012
	0%
	RP-110433
	RP-111035
	AT&T
	
	36.101, 36.104, 36.133, 36.307

	281
	510027
	LTE Advanced Carrier Aggregation Band 5 and Band 17
	LTE_CA_B5_B17
	1
	Rel-11
	R4
	22/03/2011
	07/12/2012
	0%
	RP-110434
	-
	AT&T
	Stage 3
	LTE

	282
	510127
	Core part: LTE Advanced Carrier Aggregation Band 5 and Band 17
	LTE_CA_B5_B17-Core
	2
	Rel-11
	R4
	22/03/2011
	21/09/2012
	0%
	RP-110434
	RP-111036
	AT&T
	
	36.101, 36.104, 36.133, 36.141, 36.307, new TR 36.8xy (DL/UL 10/15/20MHz)

	283
	510227
	Perf. part: LTE Advanced Carrier Aggregation Band 5 and Band 17
	LTE_CA_B5_B17-Perf
	2
	Rel-11
	R4
	22/03/2011
	07/12/2012
	0%
	RP-110434
	RP-111037
	AT&T
	
	36.101, 36.104, 36.133, 36.141, 36.307

	284
	510021
	Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE
	1
	Rel-11
	R1,R2,R3,R4
	22/03/2011
	15/06/2012
	5%
	RP-111369
	-
	China Mobile
	Stage 2/3
	LTE

	285
	510121
	Core part: Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE-Core
	2
	Rel-11
	R1,R2,R3,R4
	22/03/2011
	15/06/2012
	10%
	RP-111369
	RP-111012
	China Mobile
	RP#53 updated WID RP-110824=>RP-111369
	36.101, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.304, 36.321, 36.331, 36.413, 36.423

	286
	510221
	Perf. part: Further Enhanced Non CA-based ICIC for LTE
	eICIC_enh_LTE-Perf
	2
	Rel-11
	R4
	22/03/2011
	15/06/2012
	0%
	RP-111369
	RP-111013
	China Mobile
	-
	36.101, 36.104, 36.133, 36.141

	287
	510028
	New Band LTE Downlink FDD 716-728 MHz
	LTE_DL_FDD700
	1
	Rel-11
	R4
	22/03/2011
	07/12/2012
	5%
	RP-110435
	-
	AT&T
	Stage 3
	LTE

	288
	510128
	Core part: New Band LTE Downlink FDD 716-728 MHz
	LTE_DL_FDD700-Core
	2
	Rel-11
	R4
	22/03/2011
	21/09/2012
	10%
	RP-110710
	RP-111038
	AT&T
	RP#52 updated WID RP-110435=>RP-110710
	36.101, 36.104, 36.141, 36.307

	289
	510228
	Perf. part: New Band LTE Downlink FDD 716-728 MHz
	LTE_DL_FDD700-Perf
	2
	Rel-11
	R4
	22/03/2011
	07/12/2012
	0%
	RP-110435
	RP-111039
	AT&T
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	290
	510031
	LTE RAN Enhancements for Diverse Data Applications
	LTE_eDDA
	1
	Rel-11
	R2
	18/03/2011
	14/09/2012
	10%
	RP-111372
	-
	Research In Motion
	Stage 3 ?
	LTE

	291
	510131
	Core part: LTE RAN Enhancements for Diverse Data Applications
	LTE_eDDA-Core
	2
	Rel-11
	R2
	18/03/2011
	14/09/2012
	10%
	RP-111372
	RP-111016
	Research In Motion
	RP#53 updated WID RP-110454=>RP-111372
	36.300, 36.321, 36.331, new TR 36.822

	292
	510032
	LTE E850 - Lower Band for Region 2 (non-US)
	LTE_e850_LB
	1
	Rel-11
	R1,R2,R4
	22/03/2011
	16/03/2012
	2%
	RP-110439
	-
	NII Holdings
	Stage 3
	UTRA, LTE

	293
	510132
	Core part: LTE E850 - Lower Band for Region 2 (non-US)
	LTE_e850_LB-Core
	2
	Rel-11
	R1,R2,R4
	22/03/2011
	09/12/2011
	5%
	RP-110439
	RP-111040
	NII Holdings
	-
	25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 36.331

	294
	510232
	Perf. part: LTE E850 - Lower Band for Region 2 (non-US)
	LTE_e850_LB-Perf
	2
	Rel-11
	R4
	22/03/2011
	16/03/2012
	0%
	RP-110439
	RP-111041
	NII Holdings
	-
	36.101, 36.104, 36.133, 36.141

	295
	510033
	Carrier based HetNet ICIC for LTE
	LTE_CA_HetNet_ICIC
	1
	Rel-11
	R3,R1,R2
	18/03/2011
	15/06/2012
	15%
	RP-111111
	-
	Nokia Siemens Networks
	Stage 2/3
	LTE

	296
	510133
	Core part: Carrier based HetNet ICIC for LTE
	LTE_CA_HetNet_ICIC-Core
	2
	Rel-11
	R3,R1,R2
	18/03/2011
	15/06/2012
	15%
	RP-111111
	RP-111017
	Nokia Siemens Networks
	RP#53 updated WID RP-110437=>RP-111111
	36.300, 36.413, 36.420, 36.423

	297
	520015
	LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38
	1
	Rel-11
	R4
	07/06/2011
	07/12/2012
	5%
	RP-110862
	-
	Huawei
	Stage 3
	LTE

	298
	520115
	Core part: LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38-Core
	2
	Rel-11
	R4
	07/06/2011
	21/09/2012
	10%
	RP-110862
	RP-111042
	Huawei
	-
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.8xy

	299
	520215
	Perf. part: LTE Advanced Carrier Aggregation in Band 38
	LTE_CA_B38-Perf
	2
	Rel-11
	R4
	07/06/2011
	07/12/2012
	0%
	RP-110862
	RP-111043
	Huawei
	-
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141

	300
	520016
	LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41
	1
	Rel-11
	R4
	07/06/2011
	07/12/2012
	15%
	RP-110673
	-
	Clearwire
	Stage 3 linked  to Rel-10 Carrier Aggregation for LTE UID_460007
	LTE

	301
	520116
	Core part: LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41-Core
	2
	Rel-11
	R4
	07/06/2011
	21/09/2012
	20%
	RP-110673
	RP-111044
	Clearwire
	-
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, new TR 36.8xy

	302
	520216
	Perf. part: LTE Advanced Carrier Aggregation in Band 41
	LTE_CA_B41-Perf
	2
	Rel-11
	R4
	07/06/2011
	07/12/2012
	10%
	RP-110673
	RP-111045
	Clearwire
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	303
	520017
	LTE for 700 MHz Digital Dividend
	LTE_APAC700
	1
	Rel-11
	R4,R2,R3
	07/06/2011
	07/12/2012
	5%
	RP-110875
	-
	Ericsson
	Stage 3 Asian Pacific American Caucus (APAC) Asia-Pacific Telecommunity (APT) Wireless Forum (APT/AWF/REP-14 "APT Report on Harmonised Frequency Arrangements for the Band 698-806 MHz", Sep 2010)
	LTE

	304
	520117
	Core part: LTE for 700 MHz Digital Dividend
	LTE_APAC700-Core
	2
	Rel-11
	R4,R2,R3
	07/06/2011
	21/09/2012
	10%
	RP-110875
	RP-111046
	Ericsson
	-
	25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.113, new TR 36.820

	305
	520217
	Perf. part: LTE for 700 MHz Digital Dividend
	LTE_APAC700-Perf
	2
	Rel-11
	R4
	07/06/2011
	07/12/2012
	0%
	RP-110875
	RP-111047
	Ericsson
	-
	36.133, 36.141, 37.141

	306
	520019
	Relays for LTE (part 2)
	LTE_Relay2
	1
	Rel-11
	R4
	04/12/2009
	15/06/2012
	32%
	RP-110914
	-
	Ericsson
	Continuation of Rel-10 (open RAN4 Core & Perf parts)
	LTE

	307
	520119
	Core part: Relays for LTE (part 2)
	LTE_Relay2-Core
	2
	Rel-11
	R4
	07/06/2011
	16/03/2012
	40%
	RP-110914
	RP-111018
	Ericsson
	RP#52 Core part not completed in Rel-10
	36.116, 36.133, 36.826

	308
	520219
	Perf. part: Relays for LTE (part 2)
	LTE_Relay2-Perf
	2
	Rel-11
	R4
	04/12/2009
	15/06/2012
	30%
	RP-110914
	RP-111019
	Ericsson
	RP#52 transferred completely from Rel-10 UID_460213
	36.133, new TS 36.117 (E-UTRA Relay conformance testing)

	309
	530000
	LTE Advanced Carrier Aggregation Band 20 and Band 3
	LTE_CA_B20_B3
	1
	Rel-11
	R4
	16/09/2011
	07/12/2012
	0%
	RP-111212
	
	Vodafone
	Stage 3
	LTE

	310
	530100
	Core part: LTE Advanced Carrier Aggregation Band 20 and Band 3
	LTE_CA_B20_B3-Core
	2
	Rel-11
	R4
	16/09/2011
	21/09/2012
	0%
	RP-111212
	
	Vodafone
	-
	36.101, 36.104, 36.133, 36.307, new TR 36.8xy

	311
	530200
	Perf. part: LTE Advanced Carrier Aggregation Band 20 and Band 3
	LTE_CA_B20_B3-Perf
	2
	Rel-11
	R4
	16/09/2011
	07/12/2012
	0%
	RP-111212
	
	Vodafone
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	312
	530000
	LTE Advanced Carrier Aggregation Band 20 and Band 8
	LTE_CA_B20_B8
	1
	Rel-11
	R4
	16/09/2011
	07/12/2012
	0%
	RP-111213
	
	Vodafone
	Stage 3
	LTE

	313
	530100
	Core part: LTE Advanced Carrier Aggregation Band 20 and Band 8
	LTE_CA_B20_B8-Core
	2
	Rel-11
	R4
	16/09/2011
	21/09/2012
	0%
	RP-111213
	
	Vodafone
	-
	36.101, 36.104, 36.133, 36.307, new TR 36.8xy

	314
	530200
	Perf. part: LTE Advanced Carrier Aggregation Band 20 and Band 8
	LTE_CA_B20_B8-Perf
	2
	Rel-11
	R4
	16/09/2011
	07/12/2012
	0%
	RP-111213
	
	Vodafone
	-
	36.101, 36.104, 36.133, 36.141

	315
	530000
	LTE Advanced Carrier Aggregation Band 1 and Band 7
	LTE_CA_B1_B7
	1
	Rel-11
	R4
	16/09/2011
	07/12/2012
	0%
	RP-111357
	
	China Telecom
	Stage 3
	LTE

	316
	530100
	Core part: LTE Advanced Carrier Aggregation Band 1 and Band 7
	LTE_CA_B1_B7-Core
	2
	Rel-11
	R4
	16/09/2011
	21/09/2012
	0%
	RP-111357
	
	China Telecom
	-
	36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, new TR 36.8xy

	317
	530200
	Perf. part: LTE Advanced Carrier Aggregation Band 1 and Band 7
	LTE_CA_B1_B7-Perf
	2
	Rel-11
	R4
	16/09/2011
	07/12/2012
	0%
	RP-111357
	
	China Telecom
	-
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 37.104, 37.141

	318
	530000
	LTE Advanced Carrier Aggregation Band 3 and Band 5
	LTE_CA_B3_B5
	1
	Rel-11
	R4
	16/09/2011
	14/09/2012
	0%
	RP-111339
	
	SK Telecom
	Stage 3
	LTE

	319
	530100
	Core part: LTE Advanced Carrier Aggregation Band 3 and Band 5
	LTE_CA_B3_B5-Core
	2
	Rel-11
	R4
	16/09/2011
	16/03/2012
	0%
	RP-111339
	
	SK Telecom
	-
	36.101, 36.104, 36.133, 36.307, new TR 36.8xy

	320
	530200
	Perf. part: LTE Advanced Carrier Aggregation Band 3 and Band 5
	LTE_CA_B3_B5-Perf
	2
	Rel-11
	R4
	16/09/2011
	14/09/2012
	0%
	RP-111339
	
	SK Telecom
	-
	36.101, 36.104, 36.133, 36.141, 36.307

	321
	530000
	LTE Advanced Carrier Aggregation in Band 7
	LTE_CA_B7
	1
	Rel-11
	R4
	16/09/2011
	07/12/2012
	0%
	RP-111356
	
	China Unicom
	Stage 3
	LTE

	322
	530100
	Core part: LTE Advanced Carrier Aggregation Band 1 and Band 7
	LTE_CA_B7-Core
	2
	Rel-11
	R4
	16/09/2011
	21/09/2012
	0%
	RP-111356
	
	China Unicom
	-
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.8xy

	323
	530200
	Perf. part: LTE Advanced Carrier Aggregation Band 1 and Band 7
	LTE_CA_B7-Perf
	2
	Rel-11
	R4
	16/09/2011
	07/12/2012
	0%
	RP-111356
	
	China Unicom
	-
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141

	324
	530000
	Further Self Optimizing Networks (SON) enhancements
	[R3-HS-LTE-WI eSON]
	1
	Rel-11
	R3,R2
	16/09/2011
	21/09/2012
	0%
	RP-111328
	
	Nokia Siemens Networks
	Stage 1,2,3
	LTE, HSPA

	325
	530100
	Core part: Further Self Optimizing Networks (SON) enhancements
	[R3-HS-LTE-WI eSON]-Core
	2
	Rel-11
	R3,R2
	16/09/2011
	21/09/2012
	0%
	RP-111328
	
	Nokia Siemens Networks
	-
	25.331, 25.401, 25.410, 25.413, 25.423, 25.433, 36.300, 36.331, 36.413, 36.423

	326
	530000
	Signalling and procedure for interference avoidance for in-device coexistence
	[R2-LTE-WI In-device Coex.]
	1
	Rel-11
	R2,R4
	16/09/2011
	21/09/2012
	0%
	RP-111355
	
	China Mobile
	Stage 2,3
	LTE

	327
	530100
	Core part: Signalling and procedure for interference avoidance for in-device coexistence
	[R2-LTE-WI In-device Coex.]-Core
	2
	Rel-11
	R2,R4
	16/09/2011
	15/06/2012
	0%
	RP-111355
	
	China Mobile
	-
	36.133, 36.300, 36.306, 36.321, 36.331

	328
	530200
	Perf. part: Signalling and procedure for interference avoidance for in-device coexistence
	[R2-LTE-WI In-device Coex.]-Perf
	2
	Rel-11
	R4
	16/09/2011
	21/09/2012
	0%
	RP-111356
	
	China Mobile
	-
	36.133

	329
	530000
	Enhancement of Minimization of Drive Tests for E-UTRAN and UTRAN
	eMDT_UMTSLTE
	1
	Rel-11
	R2,R1,R3,R4
	16/09/2011
	21/09/2012
	0%
	RP-111361
	
	MediaTek
	Stage 2,3
	UTRA, LTE

	330
	530100
	Core part: Enhancement of Minimization of Drive Tests for E-UTRAN and UTRAN
	eMDT_UMTSLTE-Core
	2
	Rel-11
	R2,R1,R3,R4
	16/09/2011
	21/09/2012
	0%
	RP-111361
	
	MediaTek
	-
	25.123, 25.133, 25.215, 25.225, 25.304, 25.306, 25.331, 25.413, 25.423, 36.133, 36.214, 36.304, 36.306, 36.331, 36.413, 36.423, 37.320

	331
	530000
	RAN overload control for Machine-Type Communications
	[R2-HS-LTE-WI RAN MTC-H]
	1
	Rel-11
	R2,R3
	16/09/2011
	16/03/2012
	0%
	RP-111373
	
	Huawei
	Stage 2,3
	UTRA, LTE

	332
	530100
	Core part: RAN overload control for Machine-Type Communications
	[R2-HS-LTE-WI RAN MTC-H]-Core
	2
	Rel-11
	R2,R3
	16/09/2011
	16/03/2012
	0%
	RP-111373
	
	Huawei
	-
	25.304, 25.331, 25.413, 36.304, 36.331, 36.413

	333
	530000
	HSDPA multiflow data transmission
	HSDPA_MF_TX
	1
	Rel-11
	R2,R1,R3,R4
	16/09/2011
	15/03/2013
	0%
	RP-111375
	
	Nokia Siemens Networks
	Stage 2,3
	UTRA

	334
	530100
	Core part: HSDPA multiflow data transmission
	HSDPA_MF_TX-Core
	2
	Rel-11
	R2,R1,R3,R4
	16/09/2011
	21/09/2012
	0%
	RP-111375
	
	Nokia Siemens Networks
	-
	25.101, 25.104, 25.133, 25.211, 25.212, 25.214, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	335
	530200
	Perf. part: HSDPA multiflow data transmission
	HSDPA_MF_TX-Perf
	2
	Rel-11
	R4
	16/09/2011
	15/03/2013
	0%
	RP-111375
	
	Nokia Siemens Networks
	-
	25.101, 25.104, 25.133, 25.141

	336
	530000
	Four Branch MIMO transmission for HSDPA
	4Tx_HSDPA
	1
	Rel-11
	R1,R2,R3,R4
	16/09/2011
	15/03/2013
	0%
	RP-111370
	
	TBD
	Stage 3
	UTRA

	337
	530100
	Core part: Four Branch MIMO transmission for HSDPA
	4Tx_HSDPA-Core
	2
	Rel-11
	R1,R2,R3,R4
	16/09/2011
	21/09/2012
	0%
	RP-111370
	
	TBD
	-
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306

	338
	530200
	Perf. part: Four Branch MIMO transmission for HSDPA
	4Tx_HSDPA-Perf
	2
	Rel-11
	R4
	16/09/2011
	15/03/2013
	0%
	RP-111370
	
	TBD
	-
	25.101, 25.104, 25.133, 25.141

	339
	530000
	Network Energy Saving for E-UTRAN
	[R3-LTE-WI Energy Saving]
	1
	Rel-11
	R3
	16/09/2011
	16/03/2012
	0%
	RP-111376
	
	China Mobile
	Stage 2,3
	UTRA, LTE

	340
	530100
	Core part: Network Energy Saving for E-UTRAN
	[R3-LTE-WI Energy Saving]-Core
	2
	Rel-11
	R3
	16/09/2011
	16/03/2012
	0%
	RP-111376
	
	China Mobile
	-
	25.413, 36.300, 36.413, 36.423

	341
	450016
	UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest
	1
	Rel-11
	R4,R5
	18/09/2009
	15/06/2012
	63%
	RP-090778
	-
	CATR
	RP#53 Core completion 09/11=>12/11
	UTRA

	342
	450116
	Core part: UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest
	2
	Rel-11
	R4
	18/09/2009
	09/12/2011
	90%
	RP-090778
	RP-110995
	CATR
	RP#53 completion 09/11=>12/11
	25.144, 25.914, 34.114

	343
	520011
	Test part: UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest-UEConTest
	2
	Rel-11
	R5
	07/06/2011
	15/06/2012
	5%
	RP-110629
	RP-110985
	ZTE
	-
	34.114

	344
	500019
	Eight carrier HSDPA
	8C_HSDPA
	1
	Rel-11
	R1,R2,R3,R4,R5
	10/12/2010
	07/12/2012
	26%
	RP-101419
	-
	Ericsson
	Stage 3
	UTRA

	345
	500119
	Core part: Eight carrier HSDPA
	8C_HSDPA-Core
	2
	Rel-11
	R1,R2,R3,R4
	10/12/2010
	15/06/2012
	60%
	RP-101419
	RP-110997
	Ericsson
	-
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306

	346
	500219
	Perf. part: Eight carrier HSDPA
	8C_HSDPA-Perf
	2
	Rel-11
	R4
	14/12/2010
	07/12/2012
	0%
	RP-101419
	RP-110998
	Ericsson
	-
	25.101, 25.104, 25.133, 25.141

	347
	500021
	UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc
	1
	Rel-11
	R4,R5
	10/12/2010
	15/06/2012
	51%
	RP-111244
	-
	China Mobile
	RP#53 Perf completed. Stage 3
	UTRA

	348
	500121
	Perf. part: UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc-Perf
	2
	Rel-11
	R4
	10/12/2010
	16/09/2011
	100%
	RP-111244
	RP-110996
	China Mobile
	RP#53 completed. Updated WID RP-101436=>RP-111244. TR 25.873v100 for Approval
	25.102, new TR 25.873

	349
	530000
	Test part: UE demodulation performance requirements under multiple-cell scenario for 1.28Mcps TDD
	LCR_TDD_UE_demod_mc-UEConTest
	2
	Rel-11
	R5
	16/09/2011
	15/06/2012
	0%
	RP-111181
	-
	China Mobile
	-
	34.108, 34.122

	350
	500022
	Uplink Transmit Diversity for HSPA
	HSPA_UL_TxDiv
	1
	Rel-11
	R1,R4,R2,R3
	10/12/2010
	14/09/2012
	40%
	RP-110374
	-
	Huawei
	Stage 2/3
	UTRA

	351
	500122
	Core part: Uplink Transmit Diversity for HSPA - Closed Loop
	HSPA_UL_TxDiv-CL-Core
	2
	Rel-11
	R1,R4,R2,R3
	10/12/2010
	16/03/2012
	70%
	RP-110374
	RP-110999
	Huawei
	-
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.319, 25.321, 25.331, 25.423, 25.433

	352
	500222
	Perf. part: Uplink Transmit Diversity for HSPA - Closed Loop
	HSPA_UL_TxDiv-CL-Perf
	2
	Rel-11
	R4
	14/12/2010
	14/09/2012
	60%
	RP-110374
	RP-111000
	Huawei
	-
	25.101, 25.104, 25.133, 25.141

	353
	500322
	Core part: Uplink Transmit Diversity for HSPA - Open Loop
	HSPA_UL_TxDiv-OL-Core
	2
	Rel-11
	R4,R1,R2,R3
	10/12/2010
	16/03/2012
	30%
	RP-110374
	RP-111001
	Huawei
	-
	25.101, 25.133, 25.306, 25.319, 25.321, 25.331, 25.423, 25.433

	354
	500422
	Perf. part: Uplink Transmit Diversity for HSPA - Open Loop
	HSPA_UL_TxDiv-OL-Perf
	2
	Rel-11
	R4
	14/12/2010
	14/09/2012
	5%
	RP-110374
	RP-111002
	Huawei
	-
	25.101, 25.133

	355
	510018
	Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config
	1
	Rel-11
	R4,R2
	22/03/2011
	15/06/2012
	11%
	RP-110308
	-
	Telus Communications
	-
	UTRA

	356
	510118
	Core part: Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config-Core
	2
	Rel-11
	R4,R2
	22/03/2011
	09/12/2011
	30%
	RP-110308
	RP-111317
	Telus Communications
	-
	25.101, 25.104, 25.141, 25.317

	357
	510218
	Perf. part: Introduction of New Configuration for 4C-HSDPA
	4C_HSDPA_Config-Perf
	2
	Rel-11
	R4,R2
	22/03/2011
	15/06/2012
	0%
	RP-110308
	RP-111004
	Telus Communications
	-
	25.101, 25.104, 25.141, 25.317

	358
	510019
	Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA
	1
	Rel-11
	R4,R2,R3
	22/03/2011
	07/12/2012
	4%
	RP-110416
	-
	Ericsson
	UTRA
	UTRA

	359
	510119
	Core part: Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA-Core
	2
	Rel-11
	R4,R2,R3
	22/03/2011
	15/06/2012
	10%
	RP-110416
	RP-111005
	Ericsson
	-
	25.101, 25.104, 25.133, 25.331, 25.423, 25.433

	360
	510219
	Perf. part: Non-contiguous 4C-HSDPA operation
	NC_4C_HSDPA-Perf
	2
	Rel-11
	R4
	22/03/2011
	07/12/2012
	0%
	RP-110416
	RP-111006
	Ericsson
	-
	25.101, 25.104, 25.133, 25.141

	361
	510020
	Further Enhancements to CELL_FACH
	Cell_FACH_enh
	1
	Rel-11
	R1,R2,R3,R4
	18/03/2011
	07/12/2012
	5%
	RP-111321
	-
	Qualcomm
	Stage 2/3
	UTRA

	362
	510120
	Core part: Further Enhancements to CELL_FACH
	Cell_FACH_enh-Core
	2
	Rel-11
	R2,R1,R3,R4
	18/03/2011
	15/06/2012
	13%
	RP-111321
	RP-111007
	Qualcomm
	RP#53 updated WID RP-110913=>RP-111321
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.306, 25.308, 25.319, 25.321, 25.331, 25.423, 25.433

	363
	510220
	Perf. part: Further Enhancements to CELL_FACH
	Cell_FACH_enh-Perf
	2
	Rel-11
	R4
	22/03/2011
	07/12/2012
	0%
	RP-111321
	RP-111008
	Qualcomm
	-
	25.101, 25.104, 25.133, 25.141

	364
	480004
	(Small) Technical Enhancements and Improvements for Rel-11
	TEI11
	1
	Rel-11
	All
	10/06/2010
	23/12/2011
	20%
	not applicable
	-
	-
	SP#50  EU-Alert is introduced under Public Warning System in parallel with the already existing ETWS and CMAS. SA1 22.268 CR#9r1 adds EU-ALERT specific requirements & CT1 23.041 CRs#
	-

	365
	0
	Release 11 Studies
	-
	1
	Rel-11
	SP,GP
	10/12/2009
	20/06/2012
	38%
	-
	-
	-
	-
	-

	366
	450047
	Study on IMS based Peer-to-Peer Content Distribution Services
	FS_IMS_P2P
	1
	Rel-11
	S1,S2
	12/05/2009
	10/06/2010
	100%
	SP-090491
	-
	China Mobile
	SP#48 completed
	22.906

	367
	460024
	Study on Non Voice Emergency Services
	FS_NOVES
	1
	Rel-11
	S1
	10/12/2009
	21/09/2011
	100%
	SP-090897
	-
	Qualcomm
	SP#53 completed. Spin-off Feature UID_500030 Non Voice Emergency Services (NOVES) 
	22.871

	368
	460025
	Study on UICC/USIM enhancements
	FS_U2e
	1
	Rel-12
	S1
	10/12/2009
	12/12/2012
	55%
	SP-090903
	-
	Giesecke & Devrient
	SP#53 moved to Rel-11. Triggered by GSMA Smart SIM and 3GNBK projects, and to evolve from traditional USAT to multimedia USIM toolkit support, particularly to Smart Card Web Server
	22.817

	369
	470020
	Study on Alternatives to E.164 for Machine-Type Communications
	FS_AMTC
	1
	Rel-11
	S1
	25/03/2010
	20/06/2012
	70%
	SP-100198
	-
	T-Mobile USA
	SP#53 TR 22.988v100 for Information. Determine an alternative to E.164 for identifying individual devices and route messages between those devices
	22.988

	370
	480032
	Study on enhancements for Machine-Type Communications (MTC)
	FS_MTCe
	1
	Rel-11
	S1
	10/06/2010
	20/06/2012
	40%
	SP-100448
	-
	Huawei
	SP#53 completion 09/11=>06/12. Study Network improvements for MTC Device to MTC Device communications via one or more PLMNs (direct-mode communication between devices is out of scope), etc. Align also with ETSI TC M2M work.
	22.888

	371
	480033
	Study on Support for 3GPP Voice Interworking with Enterprise IP-PBX
	FS_VINE
	1
	Rel-11
	S1,S2
	23/09/2010
	23/03/2011
	100%
	SP-100411
	-
	Tatara Systems
	SP#51 TR 22.809 approved. Support Interworking between 3GPP networks and Enterprise environments to provide enterprise voice services via 3GPP mobile devices
	22.809

	372
	490033
	Study on IMS Network-Independent Public User Identities
	FS_INIPUI
	1
	Rel-11
	S1
	23/09/2010
	08/06/2011
	100%
	SP-100652
	-
	Vodafone
	SP#52 completed
	22.894

	373
	490035
	Study on Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	FS_SSO_Int
	1
	Rel-11
	S1
	23/09/2010
	14/12/2011
	90%
	SP-100640
	-
	InterDigital
	SP#53 TR 22.895v100 for Information. Linked to SA3 Study on Single Sign On (SSO) Application Security for IMS - based on SIP Digest (UID_480048), SA3 TR 33.924 Extended Identity Management (GBA-IdM) and SA3 TR 33.980 (LibSec)
	22.895

	374
	500035
	Study on Continuity of Data Sessions to Local Networks
	FS_CSN
	1
	Rel-11
	S1
	16/12/2010
	14/12/2011
	90%
	SP-100885
	-
	NEC
	SP#53 TR 22.896v100 for Information. Linked to SA1 Rel-11 Feature UID_490030 SIPTO Service Continuity of IP Data Session (SIPTO_SC)
	22.896

	375
	500036
	Study on non-MTC Mobile Data Applications Impacts
	FS_MODAI
	1
	Rel-11
	S1
	16/12/2010
	14/12/2011
	85%
	SP-100889
	-
	Huawei, China Mobile
	SP#53 TR 22.801v100 for Information. Linked to UID_490036 SA2 Rel-11 TR 23.843 Study on Core Network Overload solutions (FS_CNO)
	22.801

	376
	410041
	Study on IMS Evolution
	FS_eIMS
	1
	Rel-11
	S2
	18/09/2008
	21/03/2012
	87%
	SP-100360
	-
	China Mobile
	SP#53 completion 09/11=>03/12
	23.812

	377
	410043
	Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	1
	Rel-11
	S2,S1
	#######
	19/09/2012
	78%
	SP-080560
	-
	Qualcomm, ZTE
	SP#53 SA1 completed. SA2 completion 09/11=>09/12 (updated WID SP-080560=>SP-110452). Spin-off UID_430035 MAPCON and UID_450041 IFOM
	23.861

	378
	410143
	SA1 part of FS_MAPIM
	FS_MAPIM
	2
	Rel-11
	S1
	#######
	21/09/2011
	100%
	SP-110452
	-
	Qualcomm, ZTE
	SP#53 completed
	23.861

	379
	410243
	SA2 part of FS_MAPIM
	FS_MAPIM
	2
	Rel-11
	S2
	18/09/2008
	19/09/2012
	76%
	SP-110452
	-
	Qualcomm, ZTE
	SP#53 completion 09/11=>09/12 (updated WID SP-080560=>SP-110452)
	23.861

	380
	440047
	Study on Policy solutions and enhancements
	FS_PP
	1
	Rel-11
	S2,S1
	#######
	08/06/2011
	100%
	SP-090895
	-
	AT&T
	SP#52 completed
	23.813

	381
	440048
	Study on IPv6 Migration
	FS_IP6M
	1
	Rel-11
	S2
	#######
	08/06/2011
	100%
	SP-090362
	-
	China Mobile
	SP#52 completed
	23.975

	382
	460030
	Study on Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	FS_rSRVCC
	1
	Rel-11
	S2
	10/12/2009
	21/09/2011
	100%
	SP-090806
	-
	Orange
	SP#53 completed. Study on "reverse direction" from UTRAN/GERAN to E-UTRAN/HSPA (Rel-8 SRVCC was in the other direction E-UTRAN/HSPA to GERAN/UTRAN)
	23.885

	383
	490034
	Study on IMS based Peer-to-Peer Content Distribution Services (Stage 2)
	FS_IMS_P2P_CDS
	1
	Rel-11
	S2,S1
	23/09/2010
	12/12/2011
	71%
	SP-100567
	-
	China Mobile
	Triggered by TR 22.906 SA1 Study on IMS based Peer-to-Peer Content Distribution Services UID_450047
	23.844

	384
	490134
	SA1 part of FS_IMS_P2P_CDS
	FS_IMS_P2P_CDS
	2
	Rel-11
	S1
	23/09/2010
	21/09/2011
	100%
	SP-100567
	-
	China Mobile
	SP#53 completed
	23.844

	385
	490234
	SA2 part of FS_IMS_P2P_CDS
	FS_IMS_P2P_CDS
	2
	Rel-11
	S2
	23/09/2010
	12/12/2011
	35%
	SP-100567
	-
	China Mobile
	-
	23.844

	386
	490036
	Study on Core Network Overload solutions
	FS_CNO
	1
	Rel-11
	S2
	23/09/2010
	21/03/2012
	60%
	SP-110496
	-
	Huawei
	SP#53 limited scope. Completion 12/11=>03/12 (updated WID SP-100651=>SP-110496). Linked to CT4 TR 23.857 Study on EPC Nodes Restoration (UID_490014 ). Support from CT4 and RAN WGs is anticipated.
	23.843

	387
	500037
	Study on System Enhancements for Energy Efficiency
	FS_SEEE
	1
	Rel-11
	S2
	16/12/2010
	14/12/2011
	15%
	SP-100888
	-
	Huawei
	Linked to SA5, CT, (GE(RAN) studies on Energy saving & SA5 Rel-10 implementation Work Item on Energy Saving Management architectures and management solutions
	23.866

	388
	510061
	Study on S2a Mobility based On GTP and WLAN access to EPC
	FS_SaMOG
	1
	Rel-11
	S2
	23/03/2011
	21/03/2012
	70%
	SP-110221
	-
	ZTE
	SP#53 completion 12/11=>03/12 (non-UE impact assumed; spin-off Feature UID_530020 Mobility based On GTP & PMIPv6 for WLAN access to EPC (SaMOG_WLAN). Linked to Rel-8 UID_350027 Support for non-3GPP accesses, Rel-10 UID_480037 SMOG, Rel-11 UID_460026 BBAI
	23.852

	389
	510044
	Study on Roaming Architecture for Voice over IMS with Local Breakout
	FS_RAVEL
	1
	Rel-11
	S2
	23/03/2011
	14/12/2011
	85%
	SP-110087
	-
	Deutsche Telekom
	SP#53 TR 23.850 v100 for Information. Linked to Rel-11 OSCAR (Optimized Service Charging and Allocation of Resources in IMS whilst Roaming) UID_490032. Related to LBO/home routing decision
	23.850

	390
	520035
	Study on Usage Monitoring Control enhancement
	FS_UMONC
	1
	Rel-11
	S2,S1,S5
	08/06/2011
	20/06/2012
	38%
	SP-110481
	-
	ZTE, Huawei
	SP#53 updated WID SP-110434=>SP-110481. SA1 is expected to provide input on scenarios, use cases and requirements before SP#54
	-

	391
	520335
	SA1 part of FS_UMONC
	FS_UMONC
	2
	Rel-11
	S1
	08/06/2011
	20/06/2012
	70%
	SP-110481
	-
	ZTE
	SP#53 compete 70% (target completion 06/12). SA1 is expected to provide input on scenarios, use cases and requirements before SP#54
	23.856

	392
	520135
	SA2 part of FS_UMONC
	FS_UMONC
	2
	Rel-11
	S2
	08/06/2011
	12/12/2011
	1%
	SP-110481
	-
	ZTE
	SP#53 updated WID SP-110434=>SP-110481
	23.856

	393
	520235
	SA5 part of FS_UMONC
	FS_UMONC
	2
	Rel-11
	S5
	08/06/2011
	14/12/2011
	10%
	SP-110481
	-
	Huawei
	-
	32.856

	394
	380084
	Study on UTRAN key management enhancements
	FS_UKM
	1
	Rel-11
	S3
	20/12/2007
	15/12/2011
	90%
	SP-090283
	-
	Ericsson
	SP#53 completion 09/11=>12/11. SP#50 TR 33.859 v100 for Information
	33.859

	395
	480043
	Study on Extended IMS Media Plane Security features
	FS_eMEDIASEC
	1
	Rel-11
	S3
	10/06/2010
	15/12/2011
	60%
	SP-100256
	-
	Vodafone
	SP#53 completion 09/11=>12/11. Continuation of Rel-9 Feature UID_430036 IMS Media Plane Security (MEDIASEC). Study solutions and extensions to features and functionality described in TR 33.828 and TS 33.328.
	33.829

	396
	480048
	Study on Single Sign On (SSO) Application Security for IMS - based on SIP Digest
	FS_SSO_APS
	1
	Rel-11
	S3
	10/06/2010
	15/12/2011
	80%
	SP-100639
	-
	Nokia
	SP#53 completion 09/11=>12/11. SP#52 TR 33.914 v100 for Info. Study reuse of non-UICC credentials (in particular SIP Digest) to provide security for the access to applications. Provide reference material for IMS based non-UICC based SSO to applications
	33.914

	397
	500034
	Study on Security aspects of Integration of Single Sign-On (SSO) frameworks with 3GPP networks
	FS_SSO_Int_Sec
	1
	Rel-11
	S3
	16/12/2010
	15/12/2011
	15%
	SP-100734
	-
	Ericsson
	SP#53 09/11=>12/11. Linked to SA1 Study on Integration of SSO frameworks with 3GPP networks,SA3 Study on SSO Application Security for IMS - based on SIP Digest, GBA-IdM (33.924),LIBSEC (33.980 Interworking of Liberty Alliance IFF, Identity Web SF and GAA)
	33.8xy

	398
	520036
	Study on Mobile 3D Video Coding
	FS_M3DVC
	1
	Rel-11
	S4
	08/06/2011
	21/03/2012
	20%
	SP-110310
	-
	Orange
	Extends Rel-10 work on 3D video formats UID_480044 Improved Video Coding Support for PSS and MBMS
	TR 26.9xy (Study on Mobile 3D Video Coding)

	399
	470050
	Study on version handling
	FS_OAM_VH
	1
	Rel-11
	S5
	25/03/2010
	14/12/2011
	65%
	SP-100082
	-
	Ericsson
	SP#52 completion 06/11=>12/11
	32.830

	400
	480047
	Study on Management of Converged Networks
	FS_ManCon
	1
	Rel-11
	S5
	10/06/2010
	14/12/2011
	20%
	SP-100377
	-
	Nokia Siemens Networks
	-
	32.833

	401
	490039
	Study on User Data Convergence (UDC) information model handling and provisioning: Example Use Cases
	FS_UDC_AppUseCase
	1
	Rel-11
	S5
	23/09/2010
	14/12/2011
	40%
	SP-110127
	-
	Alcatel-Lucent
	-
	32.901

	402
	510045
	Study on OAM aspects of inter-RAT Energy Saving
	FS_OAM_ES_iRAT
	1
	Rel-11
	S5
	23/03/2011
	14/12/2011
	60%
	SP-110138
	-
	Nokia Siemens Networks
	SP#53 TR 32.834v100 for Information. Triggered by Rel-10 UID_430044 TR 32.826 Study on Energy Savings Management (FS_OAM_ESM) and UID_470037 OAM aspects of Energy Saving in Radio Networks (OAM-ES)
	32.834

	403
	510046
	Study on management of Heterogeneous Networks
	FS_OAM_HetNet
	1
	Rel-11
	S5
	23/03/2011
	12/12/2011
	5%
	SP-110140
	-
	Ericsson
	-
	32.8xy

	404
	480015
	Study on impacts on UE-Core Network signalling from Energy Saving
	FS_UE-CN_ES
	1
	Rel-11
	C1
	04/06/2010
	03/06/2011
	100%
	CP-100330
	-
	NEC
	CP#52 completed. Linked to SA5 UID_430044 (FS_OAM-ESM) & UID_470037 (OAM-ES), RAN3 UID_470015 (FS_Energy_LTE), RAN1 UID_460016 (FS_Energy_UMTS)
	24.826

	405
	490014
	Study on EPC Nodes Restoration
	FS_EPC_NR
	1
	Rel-11
	C4
	17/09/2010
	09/12/2011
	79%
	CP-100700
	-
	ZTE
	CP#53 completion 09/11=>12/11 (reason: missing partial failure analysis). Continue work in Rel-11 especially to cover handling of Idle mode Signalling Reduction (ISR). Linked to SA2 UID_490036 Study on Core Network Overload solutions
	23.857

	406
	460001
	Study on GERAN improvements for Machine-Type Communications
	FS_NIMTC_GERAN
	1
	Rel-11
	G1,G2
	24/05/2010
	02/03/2012
	20%
	GP-092418
	-
	Ericsson
	GP#50 completion 09/11=>03/12. GP#44 approved WID
	GERAN 43.868

	407
	480003
	Study on Signal Precoding enhancements for EGPRS2 DL
	FS_SPEED
	1
	Rel-11
	G1,G2
	03/09/2010
	25/11/2011
	85%
	GP-111281
	GP-111176
	Ericsson
	GP#51 completion 09/11=>11/11. Updated WID GP-101088=>GP-111281. TR 45.860 v100 for Approval. GP#46 approved WID. 
	GERAN 45.860

	408
	490006
	Study on Solutions for GSM/EDGE BTS Energy Saving
	FS_Energy_BTS
	1
	Rel-11
	G1,G2
	03/09/2010
	02/03/2012
	55%
	GP-101638
	GP-111216
	Nokia Siemens Networks, Vodafone
	GP#51 completion 09/11=>03/12. GP#47 approved WID
	GERAN 45.926

	409
	520001
	Study on Voice services over Adaptive Multi-user channels on One Slot (VAMOS) enhancements
	FS_eVAMOS
	1
	Rel-11
	GP,G2,G1
	20/05/2011
	16/05/2012
	5%
	GP-110991
	GP-111128
	China Mobile, Huawei
	GP#50 approved WID. Triggered by Rel-8 TR 45.914 Study Multi-User-Reusing One Timeslot (MUROS) UID_50590 and Rel-9 VAMOS UID_420002
	GERAN 45.8xy

	410
	520002
	Study on GERAN enhancements for Mobile Data Applications
	FS_GERAN_eMDA
	1
	Rel-11
	G2,G1
	24/05/2011
	31/08/2012
	10%
	GP-110999
	-
	Huawei
	GP#51 completion 03/12=>08/12. GP#50 approved WID. Triggered by RAN#51 (Mar 2011) WID in RP-110454 (LTE RAN Enhancements for Diverse Data Applications) UID_510031
	GERAN 45.8xy

	411
	470014
	Study on Coordinated Multi-Point operation for LTE
	FS_CoMP_LTE
	1
	Rel-11
	R1,R2,R3
	10/12/2010
	16/09/2011
	100%
	RP-101425
	RP-111343
	Samsung
	RP#53 completed
	LTE 36.819

	412
	480028
	Study on Signalling and procedure for interference avoidance for in-device coexistence
	FS_SPIA_IDC
	1
	Rel-11
	R2,R4
	04/06/2010
	16/09/2011
	100%
	RP-100671
	RP-111057
	China Mobile
	RP#53 completed. Studied coexistence scenario of LTE and Industrial, Scientific and Medical (ISM) Radio within the same device working in adjacent frequencies
	LTE 36.816

	413
	500016
	Study on Inclusion of RF Pattern Matching Technologies as a positioning method in the E-UTRAN
	FS_LCS_LTE_RFPMT
	1
	Rel-11
	R4
	10/12/2010
	09/12/2011
	30%
	RP-110385
	RP-111058
	Polaris Wireless
	LTE
	LTE 36.809

	414
	510034
	Study on HetNet mobility enhancements for LTE
	FS_HetNet_eMOB_LTE
	1
	Rel-11
	R2,R1,R3,R4
	18/03/2011
	09/12/2011
	20%
	RP-110709
	RP-111059
	Alcatel-Lucent
	LTE RP#52 updated WID RP-110438=>RP-110709
	LTE 36.8xy

	415
	510035
	Study on Enhanced Uplink Transmission for LTE
	FS_eUL_TX_LTE
	1
	Rel-11
	R1
	22/03/2011
	09/12/2011
	5%
	RP-110448
	RP-111060
	Huawei
	LTE
	LTE 36.8xy

	416
	510037
	Study on further Downlink MIMO enhancements for LTE-Advanced
	FS_LTE_eDL_MIMO_enh
	1
	Rel-11
	R1
	18/03/2011
	09/12/2011
	20%
	RP-110457
	RP-111061
	Alcatel-Lucent
	LTE
	LTE 36.8xy

	417
	510038
	Study on Interference analysis between 800~900 MHz bands
	FS_B800_B900_Interf_LTE
	1
	Rel-11
	R4
	22/03/2011
	09/12/2011
	0%
	RP-110447
	RP-111314
	LG Uplus
	LTE RP#53 on hold until 12/11. RP#54 to decide on continuation depending on conclusion of UID_520018 Study on UMTS/LTE in 900 MHz band (Japan, Korea)
	LTE 36.8xy

	418
	510039
	Study on Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	FS_LTE_TDD_eIMTA
	1
	Rel-11
	R1,R4
	22/03/2011
	16/03/2012
	2%
	RP-110450
	RP-111063
	CATT
	LTE
	LTE 36.8xy

	419
	430020
	Study on Measurement of Radiated Performance for MIMO and multi-antenna reception for HSPA and LTE terminals
	FS_HSPA_LTE_measRP_MIMO_multi-antenna
	1
	Rel-11
	R4
	#######
	09/12/2011
	70%
	RP-090352
	RP-111050
	Vodafone
	UTRA, LTE
	UTRA, LTE 37.976

	420
	440016
	Study on Extending 850 MHz
	FS_e850
	1
	Rel-11
	R4
	#######
	09/12/2011
	80%
	RP-090666
	RP-111051
	Ericsson
	RP#53 completion 09/11=>12/11
	UTRA, LTE 37.806

	421
	450015
	Study on RAN improvements for Machine-Type Communications
	FS_NIMTC_RAN
	1
	Rel-11
	R2,R1,R3,R4
	18/09/2009
	16/09/2011
	100%
	RP-100330
	RP-111052
	Huawei
	RP#53 completed. TR 37.868v100 for Approval (No WID change: RAN overload only). Triggered by TR 22.868 Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M) UID_7027 and Rel-10 NIMTC UID_410030
	UTRA, LTE 37.868

	422
	500002
	Study on UE Application Layer Data Throughput Performance
	FS_UE_App_Data_Perf
	1
	Rel-11
	R5,R4
	10/12/2010
	09/12/2011
	90%
	RP-101422
	RP-111243
	Spirent
	RP#53 completion 09/11=>12/11. TR 37.901v200 for Approval
	UTRA, LTE 37.901

	423
	510036
	Study on further enhancements for HNB and HeNB
	FS_EHNB_enh
	1
	Rel-11
	R3,R2
	18/03/2011
	09/12/2011
	30%
	RP-110456
	RP-111054
	Alcatel-Lucent
	UTRA, LTE 
	UTRA, LTE 37.803

	424
	500014
	Study on Uplink MIMO
	FS_UTRA_UL_MIMO
	1
	Rel-11
	R1
	10/12/2010
	16/09/2011
	100%
	RP-101432
	RP-111048
	Qualcomm
	RP#53 completed (1-step Approval)
	UTRA 25.871

	425
	500015
	Study on HSDPA Multipoint Transmission
	FS_HSDPA_MP_TX
	1
	Rel-11
	R1,R2,R3
	10/12/2010
	16/09/2011
	100%
	RP-101439
	RP-111049
	Nokia Siemens Networks
	RP#53 completed
	UTRA 25.872

	426
	520018
	Study on UMTS/LTE in 900 MHz band (Japan, Korea)
	FS_UTRA_LTE_900MHz
	1
	Rel-11
	R4
	07/06/2011
	09/12/2011
	50%
	RP-111180
	RP-111055
	NTT DoCoMo
	RP#53 updated WID RP-110901=>RP-110901 (completion 09/11=>12/11). Study harmonization of new WI between Japan/Korea.
	UTRA, LTE 37.804

	427
	0
	Release 10 Features
	-
	1
	Rel-10
	CP,GP,RP,SP
	11/12/2008
	21/09/2011
	100%
	-
	-
	-
	-
	-

	428
	390073
	Enhancements for Multimedia Priority Service
	eMPS
	1
	Rel-10
	S1,S2,C4,C3,C1
	13/03/2006
	18/03/2011
	100%
	SP-080051
	-
	Telcordia
	CP#51 completed. SP#49 moved Stage 1 from Rel-9 & Completed Stage 2. SP#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR (UID_340044)
	-

	429
	390074
	Stage 1 on enhancements for Multimedia Priority Service
	ePRIOR
	2
	Rel-10
	S1
	13/03/2006
	#######
	100%
	SP-080051
	-
	Telcordia
	ePRIOR started Mar 2006 as a Rel-8 Feature. It was delayed to Rel-9 (completed at SP#40), then moved to Rel-10 at SP#49 and demoted to Building Block level.
	22.153, 22.278

	430
	460029
	Stage 2 on enhancements for Multimedia Priority Service
	eMPS
	2
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	SP#49 completed. Updated WID SP-100166=>SP-100647
	-

	431
	460329
	Stage 2 on eMPS for CSFB
	eMPS
	3
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	SP#49 completed
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	432
	460429
	Stage 2 on eMPS for EPS Bearer Service
	eMPS
	3
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	SP#49 completed
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	433
	460529
	Stage 2 on eMPS for IMS Aspects
	eMPS
	3
	Rel-10
	S2
	10/12/2009
	23/09/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	SP#49 completed
	23.002, 23.203, 23.221, 23.228, 23.272, 23.401

	434
	460229
	Deleted - TR 23.854 on Stage 2 on enhancements for Multimedia Priority Service
	eMPS
	2
	Rel-10
	S2
	10/12/2009
	16/12/2010
	100%
	SP-100647
	-
	Telcordia, NTT DoCoMo
	SP#49 TR 23.854 v100 for Information. SP#50 moved to Rel-11 SRVCC aspect of enhancements for Multimedia Priority Service UID_480135 (place holder for solution alternatives and agreed functions to be reflected in affected existing TS)
	new TR 23.854

	435
	490008
	Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	2
	Rel-10
	C4,C3,C1
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	CP#51 completed
	Stage 3

	436
	490108
	CT4 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	3
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	CP#51 completed
	23.008, 29.002, 29.228, 29.229, 29.272, 29.274, 29.277, 29.328, 29.329

	437
	490208
	CT3 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	3
	Rel-10
	C3
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	CP#51 completed
	29.212, 29.213, 29.214

	438
	490308
	CT1 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	3
	Rel-10
	C1
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	CP#51 completed
	24.008, 24.229, 24.301

	439
	410030
	Network Improvements for Machine-Type Communications
	NIMTC
	1
	Rel-10
	S1,S2,S5,C1,C4,C3,C6,G2,R2,R3
	18/09/2008
	02/09/2011
	100%
	SP-100863
	-
	KPN
	GP#51 (09/11) completed. Triggered by Rel-8 UID_7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) TR 22.868
	-

	440
	410031
	Stage 1 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-100863
	-
	KPN
	SA#47 completed
	22.011, new 22.368

	441
	450028
	Deleted - TR on Stage 2 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S2
	#######
	16/12/2010
	100%
	SP-100863
	-
	Samsung
	SP#50 updated WID SP-090832=>SP-100863 (TR 23.888 not submitted for approval to conclude Rel-10 NIMTC as it will continue to serve as basis for Rel-11 SIMTC work item)
	new TR 23.888

	442
	490037
	Stage 2 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S2
	30/08/2010
	23/09/2010
	100%
	SP-100863
	-
	Samsung
	SP#49 completed
	23.060, 23.236, 23.401

	443
	460023
	Deleted - Security for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	S3
	10/12/2009
	23/09/2010
	100%
	SP-100863
	-
	Samsung
	SP#49 stopped (activity moved to Rel-11 under UID_490028 TR on Security aspects of System Improvements to Machine-Type Communications (SIMTC)
	new 33.868

	444
	510040
	Charging for Network Improvements for Machine-Type Communication
	NIMTC-CH
	2
	Rel-10
	S5
	21/03/2011
	23/03/2011
	100%
	SP-110136
	-
	Ericsson
	SP#51 completed
	32.251, 32.298, 32.299

	445
	480005
	CN part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	C1,C4,C3,C6
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	CP#52 completed
	Stage 3

	446
	480105
	CT1 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C1
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	CP#52 completed
	23.122, 24.008, 24.301, new 24.368

	447
	480205
	Deleted - CT3 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C3
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	CP#52 stopped (SA2 decided to move impact from CT3 to CT4).  Updated WID CP-110147=>CP-110442 (no CT3 impact)
	29.212, 29.213, 29.215

	448
	480305
	CT4 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C4
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	CP#52 completed
	23.003, 23.008, 29.002, 29.060, 29.230, 29.272, 29.274, 29.275, 29.282

	449
	510005
	CT6 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C6
	18/03/2011
	03/06/2011
	100%
	not applicable
	-
	Sagem-Orga
	CP#52 completed
	31.102

	450
	490003
	GERAN part of Network Improvements for Machine-Type Communications (Stage 3)
	NIMTC
	2
	Rel-10
	G2
	03/09/2010
	02/09/2011
	100%
	GP-101647
	-
	Vodafone, Ericsson
	GP#51 completed. GP#47 approved WID
	44.018, 44.060

	451
	490024
	RAN mechanisms to avoid CN overload due to Machine-Type Communications
	NIMTC-RAN_overload
	2
	Rel-10
	R2,R3
	17/09/2010
	18/03/2011
	100%
	RP-101026
	RP-110063
	Huawei
	RP#51 completed
	UTRA, LTE 25.331, 25.413, 36.331, 36.413

	452
	430035
	Multi Access PDN Connectivity
	MAPCON
	1
	Rel-10
	S2,C4,C1,C3
	13/03/2009
	18/03/2011
	100%
	SP-090659
	-
	Telecom Italia
	CP#51 completed. SP#49 Stage 2 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	-

	453
	430135
	Stage 2 for Multi Access PDN Connectivity
	MAPCON
	2
	Rel-10
	S2
	13/03/2009
	23/09/2010
	100%
	SP-090659
	-
	Telecom Italia
	SP#49 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	23.237, 23.401, 23.402

	454
	500004
	CT aspects of Multi Access PDN Connectivity
	MAPCON-St3
	2
	Rel-10
	C4,C1,C3
	15/11/2010
	18/03/2011
	100%
	CP-100709
	-
	ZTE
	CP#51 completed
	-

	455
	500104
	CT4 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	3
	Rel-10
	C4
	15/11/2010
	10/12/2010
	100%
	CP-100709
	-
	ZTE
	CP#50 completed
	29.273, 29.272, 29.002, 23.008

	456
	500204
	CT1 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	3
	Rel-10
	C1
	10/12/2010
	18/03/2011
	100%
	CP-100709
	-
	ZTE
	CP#51 completed
	24.302, 24.312

	457
	500304
	CT3 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	3
	Rel-10
	C3
	15/11/2010
	18/03/2011
	100%
	CP-100709
	-
	ZTE
	CP#51 completed
	29.215

	458
	440052
	IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	1
	Rel-10
	S1,S2,C1,IETF
	#######
	09/12/2011
	70%
	SP-090452
	-
	Huawei
	CP#51 completed. SP#47 Stage 1 completed. Rel-9 set Inter-Device Transfer requirements UID_410033 (IMS_SCC-IDT). Adds IDT scenarios and requirements
	-

	459
	440152
	Stage 1 - IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	S1
	#######
	25/03/2010
	100%
	SP-090452
	-
	Huawei
	SA#47 completed
	22.228

	460
	450029
	Stage 2 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	S2
	#######
	23/09/2010
	100%
	SP-100167
	-
	Huawei
	SP#49 completed
	23.237, 23.292, new 23.831

	461
	470001
	Stage 3 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-110285
	-
	Huawei
	CP#51 completed. WID updated CP-100334=>CP-110285
	24.216, 24.229, 24.237, new (24.837, 24.337)

	462
	521001
	(IETF) Stage 3 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	C1-IETF
	19/03/2010
	09/12/2011
	20%
	CP-110285
	
	Christer Holmberg
	Not completed internet-draft
	draft-holmberg-sipcore-proxy-feature

	463
	450030
	IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	1
	Rel-10
	S1,S2,C3
	#######
	17/09/2010
	100%
	SP-090615
	-
	China Mobile
	CP#49 completed. SP#47 Stage 1 completed. IP-SM-GW enhancements for interworking with OMA CPM
	-

	464
	450031
	Stage 1 for CPM-SMS
	CPM-SMS
	2
	Rel-10
	S1
	#######
	25/03/2010
	100%
	SP-090615
	-
	China Mobile
	SA#47 completed. External requirements (Stage 1 in OMA-RD-CPM-V1_0-20090310-C)
	22.340

	465
	450032
	Stage 2 for CPM-SMS
	CPM-SMS
	2
	Rel-10
	S2
	#######
	25/03/2010
	100%
	SP-090615
	-
	Orange
	SP#47 completed
	23.204, new TR 23.824

	466
	460017
	Stage 3 for IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	2
	Rel-10
	C3
	04/12/2009
	17/09/2010
	100%
	CP-090859
	-
	Ericsson
	CP#49 completed. Linked to Rel-8 UID_340031 Service-Level Interworking for Messaging Services (MESSIW) 23.204
	29.311

	467
	450033
	Completion of Communications on Not Logged-in
	CCNL
	1
	Rel-10
	S1,C1,C3
	#######
	18/03/2011
	100%
	SP-090493
	-
	Deutsche Telekom
	CP#51 completed. SP#45 Stage 1 completed
	-

	468
	450034
	Stage 1 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	S1
	#######
	#######
	100%
	SP-090493
	-
	Deutsche Telekom
	SP#45 completed
	22.173 CR#0056r1

	469
	470002
	CT1 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-100335
	-
	Deutsche Telekom
	CP#51 completed
	24.173, 24.642

	470
	480006
	CT3 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	C3
	04/06/2010
	17/09/2010
	100%
	CP-100335
	-
	Deutsche Telekom
	CP#49 completed
	29.165

	471
	450035
	Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	1
	Rel-10
	S2,S1,S3,S5,C4,C1
	#######
	23/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	TSG#51 completed. Updated WID SP-100696=>SP-110131. SP#49 Stage 2 & Security completed. UID_400035 Enhanced Home NodeB/eNodeB (EHNB) formerly covered Local IP Access to Internet and Local access to Home Network from the Home NodeB/eNodeB
	-

	472
	450037
	Stage 1 for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S1
	#######
	25/03/2010
	100%
	SP-110131
	-
	Huawei, China Mobile
	SP#47 completed
	22.101, 22.220

	473
	450036
	TR on Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S2
	#######
	18/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	SP#51 completed. TR 23.829 for Approval
	new TR 23.829

	474
	450039
	Security for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S3
	#######
	23/09/2010
	100%
	SP-110131
	-
	Huawei, Qualcomm
	SP#49 completed
	33.102, 33.107, 33.108, 33.320, 33.401

	475
	450040
	OAM&P for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S5
	#######
	23/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	SP#51 completed. Updated WID SP-100696=>SP-110131
	32.581, 32.582, 32.584, 32.591, 32.592, 32.642, 32.646, 32.772, 32.782

	476
	460039
	Charging for Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	2
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	SP#51 completed. Updated WID SP-100696=>SP-110131
	32.251

	477
	450138
	Stage 2 for Local IP Access
	LIPA
	2
	Rel-10
	S2
	#######
	23/09/2010
	100%
	SP-110131
	-
	Huawei, China Mobile
	SP#49 completed (has impacts to RAN)
	23.060, 23.401

	478
	480008
	Stage 3 for Local IP Access
	LIPA
	2
	Rel-10
	C4,C1
	04/06/2010
	18/03/2011
	100%
	CP-100292
	-
	China Mobile
	CP#51 completed
	-

	479
	480108
	CT4 part of Stage 3 for Local IP Access
	LIPA
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100292
	-
	China Mobile
	CP#51 completed
	23.008, 23.015, 29.002, 29.060, 29.272, 29.274, 29.281, 29.303

	480
	480208
	CT1 part of Stage 3 for Local IP Access
	LIPA
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100292
	-
	China Mobile
	CP#51 completed
	24.008, 24.301

	481
	450038
	Stage 2 for SIPTO for macro networks
	SIPTO
	2
	Rel-10
	S2
	#######
	23/09/2010
	100%
	SP-110131
	-
	Huawei, China Mobile
	SP#49 completed (SIPTO GW selection for wild card APN and for GERAN. Serving-GW selection for SIPTO. Corrections and Clarifications of the SIPTO procedure)
	23.060, 23.401

	482
	480007
	Stage 3 for SIPTO for macro networks
	SIPTO
	2
	Rel-10
	C4,C1
	04/06/2010
	18/03/2011
	100%
	CP-110091
	-
	Huawei
	CP#51 completed. Updated WID CP-100419=>CP-110091
	-

	483
	480107
	CT4 part of Stage 3 for SIPTO for macro networks
	SIPTO
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-110091
	-
	Huawei
	CP#51 completed. Updated WID CP-100419=>CP-110091
	23.003, 23.008, 29.002, 29.272, 29.303

	484
	480207
	CT1 part of Stage 3 for SIPTO for macro networks
	SIPTO
	3
	Rel-10
	C1
	04/06/2010
	10/12/2010
	100%
	CP-110091
	-
	Huawei
	CP#50 completed
	24.008, 24.301

	485
	450041
	IP Flow Mobility and seamless WLAN offload
	IFOM
	1
	Rel-10
	S2,S1,S5,C1,C3
	#######
	23/03/2011
	100%
	SP-100089
	-
	Qualcomm
	SP#51 completed. Triggered by Rel-10 TR 23.861 (UID_410043 Study on Multi Access PDN connectivity and IP flow mobility - MAPIM)
	-

	486
	450042
	Stage 1 for IP Flow Mobility and seamless WLAN offload
	IFOM
	2
	Rel-10
	S1
	#######
	10/12/2009
	100%
	SP-100089
	-
	Qualcomm
	SP#46 completed
	22.278

	487
	450043
	Stage 2 for IP Flow Mobility and seamless WLAN offload
	IFOM
	2
	Rel-10
	S2
	#######
	23/09/2010
	100%
	SP-100089
	-
	Qualcomm
	SP#49 completed
	23.203, 23.402, new 23.261

	488
	470021
	Charging for IP Flow Mobility and seamless WLAN offload
	IFOM
	2
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100089
	-
	Alcatel-Lucent
	SP#51 completed
	32.240, 32.251, 32.252, 32.298, 32.299

	489
	480009
	Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	2
	Rel-10
	C1,C3
	04/06/2010
	18/03/2011
	100%
	CP-100715
	-
	Qualcomm
	CP#51 completed
	Stage 3

	490
	480109
	CT1 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100715
	-
	Qualcomm
	CP#51 completed
	24.008, 24.301, 24.302, 24.303, 24.312, 24.327

	491
	480209
	CT3 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	3
	Rel-10
	C3
	04/06/2010
	18/03/2011
	100%
	CP-100715
	-
	Qualcomm
	CP#51 completed
	29.212, 29.213, 29.214, 29.215

	492
	450044
	Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	1
	Rel-10
	S2,S4,C4,C3,C1
	#######
	09/12/2011
	96%
	SP-100467
	-
	Qualcomm
	CP#52 completed. Triggered by Rel-9 UID_440013 Vocoder rate adaptation for LTE
	UTRA, LTE

	493
	450045
	TR on Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S2,S4
	#######
	10/06/2010
	100%
	SP-100467
	-
	Qualcomm
	SP#48 completed
	new 23.860

	494
	450145
	SA4 review of TR on Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S4
	#######
	15/12/2010
	100%
	SP-100467
	-
	Qualcomm
	SP#50 completed
	new 23.860

	495
	450046
	Stage 2 for Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S2
	#######
	23/09/2010
	100%
	SP-100467
	-
	Qualcomm
	SP#49 completed
	23.060, 23.203, 23.228, 23.401

	496
	490038
	SA4 aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	2
	Rel-10
	S4
	23/09/2010
	23/03/2011
	100%
	SP-100467
	-
	Qualcomm
	SP#51 completed
	26.114

	497
	490007
	CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	2
	Rel-10
	C4,C3,C1
	17/09/2010
	09/12/2011
	93%
	CP-100702
	-
	Ericsson
	CP#52 completed
	Stage 2/3 

	498
	490107
	CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C4
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	CP#52 completed
	23.334, 29.334, 29.238, 23.333, 29.333, 29.232, 29.332

	499
	531006
	(IETF) CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C4-IETF
	17/09/2010
	09/12/2011
	80%
	CP-100702
	-
	Mark Jones
	Not completed internet-draft
	draft-ietf-avtcore-ecn-for-rtp

	500
	490207
	CT3 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C3
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	CP#52 completed
	29.162, 29.163, 29.213, 29.235, 29.292

	501
	490307
	CT1 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C1
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	CP#52 completed
	24.229

	502
	450053
	Extended H(e)NB features
	EHNBF
	1
	Rel-10
	S1,S2,S3
	11/12/2008
	23/09/2010
	100%
	SP-100407
	-
	NEC
	SP#49 completed. Adds extensions to Rel-9 functionality in UID_400035 Enhanced Home NodeB / eNodeB (EHNB)
	UTRA, LTE

	503
	450153
	Stage 1 of Extended H(e)NB features
	EHNBF
	2
	Rel-10
	S1
	#######
	25/03/2010
	100%
	SP-100407
	-
	NEC
	SP#47 completed
	22.220

	504
	420034
	IMS aspects of Architecture for Home NodeB
	EHNB-IMS
	2
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080799
	-
	Alcatel-Lucent
	SP#47 completed. Chosen solution has no normative impacts
	new 23.832

	505
	480034
	Extended H(e)NB Security features (Stage 2)
	EHNBF-Sec
	2
	Rel-10
	S3
	10/06/2010
	23/09/2010
	100%
	SP-100257
	-
	Huawei
	SP#49 completed
	33.320

	506
	460028
	Optimal Media Routing
	OMR
	1
	Rel-10
	S2,S5,C3,C1,C4
	25/03/2010
	08/06/2011
	100%
	SP-090803
	-
	Alcatel-Lucent
	CP#52 completed. SP#47 Stage 2 completed. Triggered by TR 23.894 (UID_370050 Study on System enhancements for the use of IMS services in local breakout)
	-

	507
	460128
	Stage 2 for Optimal Media Routing
	OMR
	2
	Rel-10
	S2
	25/03/2010
	25/03/2010
	100%
	SP-090803
	-
	Alcatel-Lucent
	SP#47 completed
	23.228

	508
	480010
	Stage 3 for Optimal Media Routing
	OMR
	2
	Rel-10
	C3,C1,C4
	04/06/2010
	03/06/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	CP#51 completion 03/11=>06/11. WID updated CP-100327=>CP-110134
	-

	509
	480110
	CT3 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C3
	04/06/2010
	03/06/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	CP#52 completed
	29.162, 29.163, 29.165, 29.235, new TS 29.079

	510
	480210
	CT1 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	CP#51 completed. WID updated CP-100327=>CP-110134
	24.229

	511
	480310
	Deleted - CT4 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	CP#51 stopped (CT4 specs not impacted). WID updated CP-100327=>CP-110134
	-

	512
	500013
	Charging for Optimal Media Routing
	OMR
	2
	Rel-10
	S5
	16/12/2010
	08/06/2011
	100%
	SP-100772
	-
	Alcatel-Lucent
	SP#52 completed. Stage 3: Linked to CT3 TS 29.079 OMR within the IMS; Stage 3 (UID_480110)
	32.260, 32.298, 32.299

	513
	470026
	IMS Emergency Session Enhancements
	IESE
	1
	Rel-10
	S1,S2,C1
	25/03/2010
	03/06/2011
	100%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	CP#52 completed. SP#49 completed. Source of external requirements: ETSI TISPAN TS 181.019 (Business Communication Requirements)
	-

	514
	470027
	Stage 1 for IMS Emergency Session Enhancements
	IESE
	2
	Rel-10
	S1
	25/03/2010
	25/03/2010
	100%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	SP#47 completed
	22.101 CR#0343

	515
	470028
	Stage 2 for IMS Emergency Session Enhancements
	IESE
	2
	Rel-10
	S2
	25/03/2010
	23/09/2010
	100%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	SP#49 completed
	23.167

	516
	500005
	Stage 3 for IMS Emergency Session Enhancements
	IESE
	2
	Rel-10
	C1
	10/12/2010
	03/06/2011
	100%
	CP-100880
	-
	Deutsche Telekom
	CP#52 completed
	24.229

	517
	480037
	S2b Mobility based on GTP
	SMOG
	1
	Rel-10
	S2,C4,C3,C1
	10/06/2010
	18/03/2011
	100%
	SP-100357
	-
	Alcatel-Lucent
	CP#51 completed. SP#49 Stage 2 completed. Related to Rel-10 UID_470049 Study on S2b mobility based on GTP (TR23.834), UID_350027 SAE for support for non-3GPP accesses. Stage1 in Rel-8 UID_320022 Reqs for evolution of 3GPP system architecture (AIPN-SAE)
	-

	518
	480137
	Stage 2 for S2b Mobility based on GTP
	SMOG
	2
	Rel-10
	S2
	10/06/2010
	23/09/2010
	100%
	SP-100357
	-
	Alcatel-Lucent
	SP#49 completed
	23.002, 23.203, 23.402

	519
	490009
	Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	2
	Rel-10
	C4,C3,C1
	17/09/2010
	18/03/2011
	100%
	CP-100644
	-
	Alcatel-Lucent
	CP#51 Stage 3 completed
	-

	520
	490109
	CT4 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	3
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100644
	-
	Alcatel-Lucent
	CP#51 completed
	23.003, 23.007, 23.008, 29.273, 29.274, 29.281, 29.303

	521
	490209
	CT3 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	3
	Rel-10
	C3
	17/09/2010
	18/03/2011
	100%
	CP-100644
	-
	Alcatel-Lucent
	CP#51 completed
	29.212, 29.213, 29.215

	522
	490309
	CT1 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	3
	Rel-10
	C1
	17/09/2010
	10/12/2010
	100%
	CP-100644
	-
	Alcatel-Lucent
	CP#50 completed
	24.302

	523
	500006
	Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST
	1
	Rel-10
	S2,C3
	12/10/2010
	18/03/2011
	100%
	SP-110196
	-
	Qualcomm
	CP#51 completed. SP#50 Stage 2 completed. Triggered by the SA1,SA2 Rel-10 TR 23.813 Study on Policy solutions and enhancements (FS_PP) UID_440047. Provides Video Call seamless service continuity for 3G/LTE terminal user
	-

	524
	500106
	Stage 2 for Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST
	2
	Rel-10
	S2
	12/10/2010
	15/12/2010
	100%
	SP-110196
	-
	Qualcomm
	SP#51 updated WID SP-100702=>SP-110196. SA#49 work completed as SA2 CRs approved under TEI10 (SP-10557)
	23.002, 23.203

	525
	500206
	CT3 aspects of Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST-CT3
	2
	Rel-10
	C3
	10/12/2010
	18/03/2011
	100%
	CP-100860
	-
	ZTE
	CP#51 completed
	29.212, 29.213, 29.214, 29.215

	526
	470029
	Lawful Interception in the 3GPP Rel-10
	LI10
	1
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	SP#52 completed
	33.106 (LI requirements), 33.107 (LI architecture and functions), 33.108 (Handover interface for LI)

	527
	470129
	LI for CAT (Customer Alerting Tones)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	SP#52 completed
	33.106, 33.107, 33.108

	528
	470229
	LI for CRS (Customized Ringing Signal)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	SP#52 completed
	33.106, 33.107, 33.108

	529
	470329
	LI for EPS enhancements
	LI10
	2
	Rel-10
	S3
	25/03/2010
	08/06/2011
	100%
	SP-100108
	-
	PIDS, BT
	SP#52 completed
	33.106, 33.107, 33.108

	530
	470429
	LI for VCC (Voice Call Continuity)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	SP#51 completed
	33.106, 33.107, 33.108

	531
	470529
	LI for MEDIASEC (IMS Media security)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	SP#51 completed
	33.106, 33.107, 33.108

	532
	470629
	LI for H(e)NB also with Local IP Access and Selected IP Traffic Offload (LIPA, SIPTO)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	SP#51 completed
	33.106, 33.107, 33.108

	533
	470729
	LI for MBMS_LTE_enh (Multimedia Broadcast and Multicast Service enhancements)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	SP#51 completed
	33.106, 33.107, 33.108

	534
	470829
	LI for LCLS (Local Call Local Switch)
	LI10
	2
	Rel-10
	S3
	25/03/2010
	23/03/2011
	100%
	SP-100108
	-
	PIDS, BT
	SP#51 completed
	33.106, 33.107, 33.108

	535
	470033
	Optimization of IMS based PSS and MBMS User Service
	OPT_IMS_PSS_MBMS_US
	1
	Rel-10
	S4
	25/03/2010
	23/03/2011
	100%
	SP-100031
	-
	Ericsson
	SP#51 completed. Work to enhance UID_430046 Rel-9 IMS_PSS_MBMS_US_EXT
	26.237

	536
	470034
	HTTP-based Streaming and Download Services
	HTTP_SDS
	1
	Rel-10
	S4,IETF
	25/03/2010
	21/09/2011
	100%
	SP-100032
	-
	Qualcomm
	SP#52 completed. Work to enhance UID_430038 Rel-9 PSS and MBMS extensions
	-

	537
	470134
	HTTP-based Streaming and Download Services
	HTTP_SDS
	2
	Rel-10
	S4
	25/03/2010
	08/06/2011
	100%
	SP-100032
	-
	Qualcomm
	SP#52 completed
	26.234, 26.244, 26.346, new TS 26.247

	538
	521002
	(IETF) HTTP-based Streaming and Download Services
	HTTP_SDS
	2
	Rel-10
	S4-IETF
	25/03/2010
	21/09/2011
	100%
	SP-100032
	
	-
	SP#53/IETF#81: Draft not included in 3GPP documentation
	draft-gellens-mime-bucket-bis

	539
	480040
	PSS and MBMS enhancements
	MBS_Enh
	1
	Rel-10
	S4
	10/06/2010
	23/03/2011
	100%
	SP-100305
	-
	Ericsson
	SP#51 completed. Linked to Rel-9 Feature UID_430038 PSS and MBMS extensions (PMA-MBS_Ext). 
	26.234, 26.346

	540
	480041
	Enhancements and Addition of Audio Tests to 26.131 and 26.132
	EAAT
	1
	Rel-10
	S4
	10/06/2010
	08/06/2011
	100%
	SP-100306
	-
	Vodafone
	SP#52 completed. Reduce fragmentation in acoustic testing (3GPP SA4, ETSI STQ, GCF CAG, CTIA) & Review existing acoustic tests to determine need for new spec
	26.131, 26.132

	541
	510055
	Video Coding Enhancements in MTSI
	VCEM
	1
	Rel-10
	S4
	21/03/2011
	23/03/2011
	100%
	SP-110050
	-
	Ericsson
	SP#51 completed. Linked to Rel-7 UID_7040 Multimedia Telephony Service for IMS - Media handling and interaction in MTSI (MTSI-MHI)
	26.114

	542
	460031
	Rel-10 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM10
	1
	Rel-10
	S5,C4
	10/12/2009
	21/09/2011
	100%
	TR 30.820
	-
	-
	umbrella Feature
	TR 30.820

	543
	460032
	Network Infrastructure Management
	OAM10-NIM
	2
	Rel-10
	S5
	10/12/2009
	21/09/2011
	100%
	not applicable
	-
	-
	umbrella BB
	-

	544
	460033
	Common RAT Network Resource Model (NRM)
	RAT_NRM_common
	3
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	SP-100293
	-
	Ericsson
	SP#52 completed. Share equipment btw several RATs (RET,TMA,repeaters) to reduce costs. With existing modelling is difficult to see that several cells are affected when an antenna tilt is changed etc
	32.616, 32.642, 32.646, 32.652, 32.656, 32.762, 32.766 new (32.791, 32.792, 32.796)

	545
	470035
	IRP Solution Set specification organisation improvements
	OAM-IRP-SS
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100774
	-
	Nokia Siemens Networks, Huawei
	SP#51 completed
	32.153, new (32.111-6,32.126,32.176,32.306,32.316,32.326,32.336,32.346,32.356,32.366,32.376,32.386,32.396,32.416,32.446,32.506/26/36,32.606,32.616,32.626,32.636,32.646,32.656,32.666,32.676,32.696,32.716,32.726,32.736,32.746,32.756,32.766,32.776,32.786)

	546
	470036
	Deleted - Service Oriented Architecture (SOA) for IRP continuation from Rel-9
	OAM-SOA-IRP
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100076
	-
	Nokia Siemens Networks, Ericsson
	SP#51 work stopped (Reason: lack of progress). Continuation of Rel-9 UID_440065 SOA for IRP (covering SOA Architecture & SOA-supporting Solution Set) to address SOA conforming Registration & Discovery capabilities
	32.101, 32.150

	547
	480042
	IRP Overview, Profiles & Usage Guide
	OAM-NIM-IRP_OPU
	3
	Rel-10
	S5
	10/06/2010
	08/06/2011
	100%
	SP-110277
	-
	Nokia Siemens Networks
	SP#52 completed. Updated WID SP-100777=>SP-110277
	new TS 32.103

	548
	510041
	Alarm Correlation and Root Cause Analysis
	OAM-AC-RCA
	3
	Rel-10
	S5
	23/03/2011
	21/09/2011
	100%
	SP-110137
	-
	Ericsson
	SP#53 completed. Triggered by Rel-10 TR 32.832 Study on Alarm Correlation and Alarm Root Cause Analysis UID_480045 & TR 32.829 Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program Fault Management UID_460038
	32.111-1, 32.111-2, 32.111-6

	549
	510042
	Inventory Management Network Resource Model enhancements
	OAM-IM-NMR
	3
	Rel-10
	S5
	23/03/2011
	08/06/2011
	100%
	SP-110141
	-
	Nokia Siemens Networks
	SP#52 completed. Inventory NRM specified in Rel-6 is mainly hardware related. Rel-10 TR 32.828 recommends extending the scope of inventory NRM. Additionally, NGMN Top OPE Recs, v1.0 sets inventory enhancements as one of top 10 priority items
	32.690, 32.691, 32.692, 32.696

	550
	460034
	Self-Organizing Networks (SON) - OAM aspects
	OAM10-SON
	2
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	not applicable
	-
	-
	umbrella BB
	-

	551
	460035
	SON Self-optimization management continuation
	LTE-SON-OAM_SO
	3
	Rel-10
	S5
	10/12/2009
	08/06/2011
	100%
	SP-110130
	-
	Huawei
	SP#52 completed. Cont'd Rel-9 SON self-optimization management UID_390007
	32.425, 32.521, 32.522, 32.526, 32.762, 32.766

	552
	460036
	SON Self-healing management
	LTE-SON-OAM_SH
	3
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-110150
	-
	ZTE
	SP#51 completed. WID updated SP-100776=>SP-110150. Work moved to Rel-10 after split of the Rel-9 UID_390007 SON self-optimization (removed Self-Healing handling)
	32.522, 32.526, 32.762, 32.766, new TS 32.541

	553
	470037
	OAM aspects of Energy Saving in Radio Networks
	OAM-ES
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-110128
	-
	Nokia Siemens Networks
	SP#51 completed. WID updated SP-100226=>SP-110128. Triggered by Rel-10 TR 32.826 Study on Telecommunication Management; Energy Savings Management (FS_OAM_ESM) UID_430044
	32.425, 32.522, 32.526, 32.626, 32.762, 32.766, new TS 32.551

	554
	470038
	Subscription Management (SuM) evolution
	OAM10-SuM
	2
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100086
	-
	Ericsson
	SP#51 completed
	32.172, 32.175, 32.176

	555
	470039
	Performance Management
	OAM10-PM
	2
	Rel-10
	S5,C4
	25/03/2010
	08/06/2011
	100%
	not applicable
	-
	-
	umbrella BB
	-

	556
	470040
	Key Performance Indicators (KPIs) for IMS
	OAM-PM-KPI_IMS
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100083
	-
	China Mobile
	SP#51 completed
	new 32.454

	557
	470041
	Key Performance Indicators (KPIs) for EPC
	OAM-PM-KPI_EPC
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100084
	-
	China Mobile
	SP#51 completed
	new 32.455

	558
	470042
	Management of UE based network performance measurements
	OAM-PM-UE
	3
	Rel-10
	S5,C4
	25/03/2010
	08/06/2011
	100%
	SP-100612
	-
	Huawei, Nokia Siemens Networks, Ericsson
	SP#52 completed. Stage 2/3. Linked to UID_460003 Minimization of drive tests for E-UTRAN and UTRAN (MDT_UMTSLTE)
	-

	559
	470142
	Management of UE based network performance measurements
	OAM-PM-UE
	4
	Rel-10
	S5
	25/03/2010
	08/06/2011
	100%
	SP-100612
	-
	Huawei, Nokia Siemens Networks, Ericsson
	SP#52 completed
	32.421, 32.422, 32.423, 32.441, 32.442, 32.446

	560
	510006
	CN aspects of Management of UE based network performance measurements
	OAM-PM-UE
	4
	Rel-10
	C4
	21/02/2011
	18/03/2011
	100%
	not applicable
	-
	Nokia Siemens Networks
	CP#51 completed under the SA5 WI code
	23.008 (CR#0330), 29.002 (CR#1007), 29.230 (CR#0207), 29.272 (CR#0329)

	561
	470043
	3G HNB and LTE HeNB Subsystem performance measurements
	OAM-PM-HeNS
	3
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100081
	-
	China Mobile
	SP#51 completed
	32.582, 32.592, new (32.452, 32.453)

	562
	470044
	Rel-10 Charging Management small Enhancements
	CH10
	1
	Rel-10
	S5
	#######
	23/03/2011
	100%
	TR 30.820
	-
	-
	umbrella Feature
	TR 30.820

	563
	440063
	IWLAN mobility charging
	eIWLAN_Mob
	2
	Rel-10
	S5
	#######
	23/03/2011
	100%
	SP-100090
	-
	Orange
	SP#51 completed. RAT differentiation for charging. Completes Rel-8 Feature IWLAN_Mob  UID_370049 Mobility between 3GPP-WLAN Interworking and 3GPP Systems. Cooperation with CT1,CT3 on affected protocols
	32.240, 32.252, 32.298, 32.299

	564
	470046
	Advice of Charge (AoC) service support enhancements
	eAoC
	1
	Rel-10
	S5,C1
	25/03/2010
	03/06/2011
	100%
	SP-100080
	-
	Deutsche Telekom
	CP#52 completed. SP#51 completed SA5. Continuation of Rel-8 BB UID_80042: Advice of Charge (AoC) support in IMS Charging (IMSTSS). Stage 2/3 work
	-

	565
	470047
	SA5 part - AoC enhancements
	eAoC
	2
	Rel-10
	S5
	25/03/2010
	23/03/2011
	100%
	SP-100080
	-
	Deutsche Telekom
	SP#51 completed. SA1 Stage 1 in 22.115
	32.275, 32.280, 32.298, 32.299

	566
	490010
	CT1 part - AoC enhancements (Stage 3)
	eAoC
	2
	Rel-10
	C1
	17/09/2010
	03/06/2011
	100%
	CP-100645
	-
	Deutsche Telekom
	CP#52 completed. SA1 Stage 1 in 22.115, 22.173, 22.024. Add mobile-specific CAI format and volume charging elements. Extensions to existing AoC XML
	24.647

	567
	470003
	IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc4
	1
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-100099
	-
	Alcatel-Lucent
	CP#51 completed. Ensure protocol alignment between 3GPP Stage 3 IMS work and IETF. Review capabilities provided in SIP by IETF and document whether these capabilities are supported in the IM CN Subsystem or not
	23.218, 24.229, 24.930

	568
	480012
	Enhanced User Data Convergence (UDC) Model
	eUDC
	1
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100295
	-
	China Mobile
	CP#51 completed. Specify CRUD (Create/Read/Update/Delete) operations based on SOAP protocol, which may be used by the applications having no high real-time requirement to the data access operations
	29.335

	569
	480014
	Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications
	II-NNI2
	1
	Rel-10
	C3
	04/06/2010
	18/03/2011
	100%
	CP-100326
	-
	Orange
	CP#51 completed. Improvements of Rel-9 Feature UID_440027 Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	29.165

	570
	480013
	AT Commands for IMS-configuration
	AT_IMS
	1
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100376
	-
	Ericsson
	CP#51 completed. Specify 1) IMS-related AT-commands to configure MT and 2) IMS-related unsolicited response codes from MT to present to end-user
	27.007

	571
	490011
	AT Commands for USIM Application Toolkit (USAT)
	AT_UICC
	1
	Rel-10
	C1
	17/09/2010
	18/03/2011
	100%
	CP-100646
	-
	ST-Ericsson
	CP#51 completed
	27.007

	572
	490012
	Communication Control for IMS by USIM (Stage 3)
	CC_IMS_USIM
	1
	Rel-10
	C6
	17/09/2010
	18/03/2011
	100%
	CP-100647
	-
	Gemalto
	CT#51 completed. Stage 1 in TS 22.038 USAT service description. Linked to CT6's UID_1273 Rel-5 BB Provisioning of IP-based multimedia services (24.229, 31.103) and UID_390021 Rel-8 BB CT6 aspects of SAE (31.102, 31.111)
	31.102, 31.103, 31.111

	573
	500003
	Dynamic view of SIP message for II-NNI (Stage 3)
	NNI_DV
	1
	Rel-10
	C3
	10/12/2010
	03/06/2011
	100%
	CP-100795
	-
	NTT
	CP#52 completed. Linked to CT3 Rel-10 Feature UID_480014 Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications (II-NNI2)
	29.165

	574
	500007
	Introduction of Smart Card Web Server launch functionality
	SCWS_L
	1
	Rel-10
	C6
	10/12/2010
	18/03/2011
	100%
	CP-100883
	-
	Telecom Italia
	CP#51 completed. Define a solution which allows enabling to launch Smart Card Web Server services in an easy and simple manner
	31.102

	575
	500008
	USAT using AT Commands
	USAT_AT
	1
	Rel-10
	C6
	10/12/2010
	18/03/2011
	100%
	CP-100884
	-
	Giesecke & Devrient
	CP#51 completed. Stage 3 based on SA1 22.038CR#37r1 (Make USAT proactive capability reqs applicable to ME as a whole without regard to any particular configuration; e.g. a modem connected to an external display). Linked to CT1 Feature UID_
	Stage 3  31.102, 31.111

	576
	500010
	SRVCC enhancements (Stage 3)
	eSRVCC
	1
	Rel-10
	C1,C4,IETF
	10/12/2010
	09/12/2011
	56%
	CP-100881
	-
	China Mobile
	CP#51 completed, Triggered by SA2 TR 23.856 Study on Single Radio Voice Call Continuity enhancements (FS_eSRVCC) UID_440049
	Stage 3

	577
	500110
	CT1 part of Stage 3 for SRVCC enhancements
	eSRVCC
	2
	Rel-10
	C1
	10/12/2010
	18/03/2011
	100%
	CP-100881
	-
	China Mobile
	CP#51 completed
	24.229, 24.237

	578
	500210
	CT4 part of Stage 3 for SRVCC enhancements
	eSRVCC
	2
	Rel-10
	C4
	10/12/2010
	18/03/2011
	100%
	CP-100881
	-
	China Mobile
	CP#51 completed
	23.003, 23.008, 29.002, 29.230, 29.272, 29.305, 29.328, 29.329

	579
	521003
	(IETF) CT1 part of Stage 3 for SRVCC enhancements
	eSRVCC
	2
	Rel-10
	C1-IETF
	10/12/2010
	09/12/2011
	20%
	CP-100881
	
	Christer Holmberg
	Not completed internet-draft
	draft-holmberg-sipcore-proxy-feature

	580
	500011
	SRVCC in alerting phase (Stage 3)
	aSRVCC
	1
	Rel-10
	C1
	10/12/2010
	03/06/2011
	100%
	CP-110145
	-
	ZTE
	CP#52 completed. Builds on Rel-8 UID_390057 (IMS-Cont) TS 23.216 Stage 2. Provide Stage 3 for SRVCC PS-CS transfer of a call in alerting phase. Stage 2 TEI10 in TS 23.237 (6.3.2.1.4c/d, 6.3.2.1.7a/b)
	24.008, 24.237

	581
	500012
	PCRF failure and restoration
	PCRF_FR
	1
	Rel-10
	C4,C3
	10/12/2010
	18/03/2011
	100%
	CP-100703
	-
	NEC
	CP#51 completed. Triggered by CT3 TR 29.816 Study on Policy and Charging Rules Function (PCRF) failure and restoration (FS_PCRF-FR) UID_450013 
	Stage 2/3 work

	582
	500112
	CT4 part of PCRF failure and restoration
	PCRF_FR
	2
	Rel-10
	C4
	10/12/2010
	18/03/2011
	100%
	CP-100703
	-
	NEC
	CP#51 completed
	Stage 2 23.007, Stage 3 29.230

	583
	500212
	CT3 part of PCRF failure and restoration
	PCRF_FR
	2
	Rel-10
	C3
	10/12/2010
	18/03/2011
	100%
	CP-100703
	-
	NEC
	CP#51 completed
	Stage 3  29.212, 29.213, 29.214, 29.215

	584
	510002
	Formalization of WLAN Files
	FoWF
	1
	Rel-10
	C1
	23/02/2011
	18/03/2011
	100%
	CP-110288
	-
	Deutsche Telekom
	CP#51 completed. TS 24.235 for Info+Approval. Define the ME files as specified in 24.234 in OMA Device Management structure
	Stage 3: 24.234, new 24.235

	585
	510007
	CS and IMS Interworking for CAT service - Early Session model
	CIIC_ES
	1
	Rel-10
	C3
	16/03/2011
	03/06/2011
	100%
	CP-110283
	-
	ZTE
	CP#52 completed. Stage 1 in Rel-8 TS 22.182 Customized Alerting Tones (CAT) service. Stage 3 TS 24.182 defines 3 impl models: Gateway, Forking, Early Session. Specify missing CAT service interworking procedures btw CS & IMS networks
	Stage 3 29.163, 29.235, 29.292

	586
	510008
	EPC Node Restoration without Idle mode Signalling Reduction (ISR) activated
	EPC_NR
	1
	Rel-10
	C4
	16/03/2011
	18/03/2011
	100%
	CP-110092
	-
	Alcatel-Lucent
	CP#51 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014
	Stage 2/3: 23.007, 29.274

	587
	510108
	EPC Node Restoration with Idle mode Signalling Reduction (ISR) activated
	EPC_NR_ISR
	1
	Rel-10
	C4
	16/03/2011
	03/06/2011
	100%
	CP-110287
	-
	NEC
	CP#52 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014
	Stage 2/3: 23.007, 29.274

	588
	510009
	Mobile Terminating Roaming Forwarding with pre-paging
	MTRF
	1
	Rel-10
	C4
	16/03/2011
	03/06/2011
	100%
	CP-110093
	-
	Ericsson
	CP#52 completed. Provides Stage 2/3 alternative solution to Mobile Terminating Roaming Retry to solve roaming events during paging, in particular to support CSFB. Hence, no new Stage 1 requirements exist
	Stage 2/3: 23.012, 23.018, 23.116, 29.002

	589
	510010
	UICC access to IMS Specification
	IMS-UICC-S
	1
	Rel-10
	C6,C1
	16/03/2011
	03/06/2011
	100%
	CP-110279
	-
	Gemalto
	CP#52 completed. Triggered by Rel-10 TR 31.828 Study on UICC access to IMS (FS_IMS-UICC) UID_480017. Specify mechanism in UICC and ME to make use of IMS functionality implemented in ME  for case a) an ISIM is present b) no ISIM is present in UICC
	-

	590
	510110
	CT6 part of UICC access to IMS Specification
	IMS-UICC-S
	2
	Rel-10
	C6
	16/03/2011
	18/03/2011
	100%
	CP-110279
	-
	Gemalto
	CP#51 completed
	31.102, 31.103, 31.111

	591
	510210
	CT1 part of UICC access to IMS Specification
	IMS-UICC-S
	2
	Rel-10
	C1
	16/03/2011
	03/06/2011
	100%
	CP-110279
	-
	Gemalto
	CP#52 completed
	24.229

	592
	440021
	CN aspects of Local Call Local Switch
	LCLS-CN
	1
	Rel-10
	C4
	#######
	18/03/2011
	100%
	CP-100867
	-
	Vodafone
	CP#51 completed
	GERAN Stage 2/3

	593
	440022
	TR on CN aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C4
	#######
	16/09/2010
	100%
	CP-100867
	-
	Vodafone
	CT#49 completed
	new TR 23.889

	594
	490013
	CN aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100867
	-
	Vodafone
	CP#51 completed
	23.003, 23.009, 23.205, 23.231, 29.002, 29.205, 29.232, new TS 23.284

	595
	440023
	Deleted - CT3 aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C3
	#######
	16/09/2010
	100%
	CP-090812
	-
	Vodafone
	CP#49 stopped. Result of study TR 23.889: no CT3 specification impact
	-

	596
	440024
	Deleted - CT1 aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C1
	#######
	16/09/2010
	100%
	CP-090812
	-
	Vodafone
	CP#49 stopped. Result of study TR 23.889: no CT1 specification impact
	-

	597
	430001
	Local Call Local Switch
	LCLS
	1
	Rel-10
	GP,G2
	#######
	20/05/2011
	100%
	GP-101989
	-
	Huawei
	GP#50 completed. GP#41 WID approved
	GERAN Stage 3: 48.008, 48.103

	598
	480002
	Tightened Link Level Performance Requirements for Single Antenna MS
	TIGHTER
	1
	Rel-10
	G1,G2,C1,G3new
	03/09/2010
	16/05/2012
	46%
	GP-101083
	GP-111418
	Renesas
	CP#52 completed. GP#50 completed (except Testing). GP#46 approved WID
	GERAN

	599
	480102
	CT1 part for TIGHTER
	TIGHTER
	2
	Rel-10
	C1
	03/09/2010
	03/06/2011
	100%
	GP-101083
	-
	Renesas
	CP#52 completed
	24.008

	600
	480202
	TIGHTER Performance Requirements
	TIGHTER
	2
	Rel-10
	G1,G2
	03/09/2010
	20/05/2011
	100%
	GP-101084
	GP-111092
	Renesas
	GP#50 completed
	45.005, 45.015

	601
	480302
	TIGHTER Testing
	TIGHTER
	2
	Rel-10
	G3new,G1,G2
	07/09/2010
	16/05/2012
	0%
	GP-101085
	GP-111113
	Renesas
	GP#51 not started yet (awaiting sufficiently stable core spec requirements). MCC set completion 09/11=>05/12
	51.010

	602
	490001
	Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	1
	Rel-10
	G2,S2,C1
	21/05/2010
	04/03/2011
	100%
	GP-101443
	-
	Alcatel-Lucent
	GP#49 completed. SP/CP#50 completed. GP#47 approved WID. 900 MHz spectrum re-farming to other RATs lead operators to reduce GSM capacity and therefore share their GSM networks. Hence the need for the most suitable (GE)RAN sharing method
	GERAN

	603
	490101
	Stage 2 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	2
	Rel-10
	S2
	21/05/2010
	16/12/2010
	100%
	GP-101443
	-
	Alcatel-Lucent
	SP#50 completed
	23.251

	604
	490201
	CT1 part of Stage 3 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	2
	Rel-10
	C1
	21/05/2010
	10/12/2010
	100%
	GP-101443
	-
	Alcatel-Lucent
	CP#50 completed
	24.008 CR#1644

	605
	490301
	GERAN2 part of Stage 3 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	2
	Rel-10
	G2
	30/08/2010
	04/03/2011
	100%
	GP-101443
	-
	Alcatel-Lucent
	GP#49 completed
	48.008 CR#0325, 48.018 CR#0303

	606
	490002
	Enhancements of Iur-g interface
	eIurg
	1
	Rel-10
	G2,R3
	03/09/2010
	03/06/2011
	100%
	GP-101758
	-
	China Mobile, ZTE
	RP#52 completed. GP#49 completed. GP#47 approved WID
	GERAN,UTRA

	607
	490102
	GERAN part for Enhancements of Iur-g interface (Stage 2/3)
	eIurg-GERAN
	2
	Rel-10
	G2
	03/09/2010
	04/03/2011
	100%
	GP-101758
	-
	China Mobile, ZTE
	GP#49 completed. GP#48 updated WID GP-101659=>GP-101758 (restricting the scope to GERAN BSC and TD-SCDMA RNC only). GP#47 approved WID
	43.130, 48.008

	608
	490021
	Core part: Enhancements of Iur-g interface (Stage 2/3)
	eIurg-RAN
	2
	Rel-10
	R3
	03/09/2010
	03/06/2011
	100%
	RP-101232
	RP-110526
	ZTE
	RP#52 completed
	UTRA Stage 2 (25.401, 25.420), Stage 3 (25.423)

	609
	380077
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	1
	Rel-10
	R4
	04/12/2007
	19/03/2010
	100%
	RP-071003
	RP-100039
	RITT
	RP#47 completed
	UTRA 25.113, new 25.116, 25.153 (testing)

	610
	450019
	1.28 Mcps TDD Multi-carrier HSUPA
	TDD_MC_HSUPA
	1
	Rel-10
	R1,R2,R3,R4
	18/09/2009
	10/12/2010
	100%
	RP-090990
	RP-101079
	CATR
	RP#50 completed
	UTRA 25.102, 25.105, 25.123, 25.221, 25.222, 25.223, 25.224, 25.225, 25.306, 25.319, 25.321, 25.331, 25.423, 25.427, 25.433

	611
	460014
	1.28 Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF
	1
	Rel-10
	R4
	04/12/2009
	10/12/2010
	100%
	RP-100607
	-
	TD Tech
	RP#50 completed. Triggered by FS_RAN-HNBLCRTDD UID_410016 Study on 1.28 Mcps TDD Home NodeB (TR 25.866)
	UTRA

	612
	460114
	Core part: 1.28Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF-Core
	2
	Rel-10
	R4
	04/12/2009
	04/06/2010
	100%
	RP-100607
	RP-100446
	TD Tech
	RP#48 completed
	25.105

	613
	460214
	Perf. part: 1.28Mcps TDD Home NodeB RF requirements
	HNB_LCRTDD_RF-Perf
	2
	Rel-10
	R4
	04/12/2009
	10/12/2010
	100%
	RP-100607
	RP-101081
	TD Tech
	RP#50 completed. TR 25.968 v100 for Approval
	25.142, new TR 25.968

	614
	470012
	Multi-User Multiple-Input and Multiple-Output (MU-MIMO) for 1.28Mcps TDD
	MUMIMO_LCR_TDD
	1
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	03/06/2011
	100%
	RP-100347
	-
	CATT
	RP#52 completed
	UTRA

	615
	470112
	Core part: MU-MIMO for 1.28Mcps TDD
	MUMIMO_LCR_TDD-Core
	2
	Rel-10
	R1,R2,R3
	19/03/2010
	10/12/2010
	100%
	RP-100347
	RP-101085
	CATT
	RP#50 completed
	25.221, 25.222, 25.224, 25.306, 25.308, 25.319, 25.331, 25.423, 25.425, 25.433, 25.435

	616
	470212
	Perf. part: MU-MIMO for 1.28Mcps TDD
	MUMIMO_LCR_TDD-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100347
	RP-110520
	CATT
	RP#52 completed
	25.102, 25.105, 25.142

	617
	450027
	AGNSS Minimum Performance for UTRAN
	AGNSSPerf_UTRAN
	1
	Rel-10
	R4,R5
	18/09/2009
	16/09/2011
	100%
	RP-100363
	-
	Thales
	RP#50 completed. Triggered by Rel-7 UID_20050 (GNSS in UTRAN) and Rel-8 UID_400051 (Support for Additional NSS). Linked to GERAN Rel-9 UID_38002 (A-GNSS Performances and Testing Procedures)
	UTRA

	618
	450127
	AGNSS Minimum Performance Specification Development
	AGNSSPerf_UTRAN
	2
	Rel-10
	R4
	18/09/2009
	10/12/2010
	100%
	RP-100363
	RP-101078
	Thales
	RP#50 completed
	new 25.172

	619
	480018
	AGNSS test case development for UMTS
	AGNSSTest_UTRAN
	2
	Rel-10
	R5
	04/06/2010
	16/09/2011
	100%
	RP-101405
	RP-110979
	Thales
	RP#52 completed
	34.108, 34.109, 34.123-1, 34.123-2, 34.123-3, 36.37.571-5, new 34.172

	620
	460005
	Inclusion of RF Pattern Matching Technologies as positioning method in the UTRAN
	LCS_UMTS_RFPMT
	1
	Rel-10
	R2,R3
	04/12/2009
	18/03/2011
	100%
	RP-091427
	RP-110048
	Polaris Wireless
	RP#51 completed. Triggered by Study UID_380079 Evaluation of the inclusion of Path Loss Based Technology in the UTRAN (25.907)
	UTRA

	621
	460105
	Core part: Inclusion of RF Pattern Matching Technologies as positioning method in the UTRAN
	LCS_UMTS_RFPMT-Core
	2
	Rel-10
	R2,R3
	04/12/2009
	18/03/2011
	100%
	RP-091427
	RP-110048
	Polaris Wireless
	RP#51 completed
	25.305, 25.453

	622
	460015
	Four carrier HSDPA
	4C_HSDPA
	1
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	16/09/2011
	100%
	RP-100991
	-
	Qualcomm
	RP#53 completed
	UTRA

	623
	460115
	Core part: Four carrier HSDPA
	4C_HSDPA-Core
	2
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	18/03/2011
	100%
	RP-100991
	RP-110046
	Qualcomm
	RP#51 completed. RP#52 TR 25.864 v200 for Approval
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306, new TR 25.864

	624
	460215
	Perf. part: Four carrier HSDPA
	4C_HSDPA-Perf
	2
	Rel-10
	R4
	04/12/2009
	16/09/2011
	100%
	RP-100991
	RP-110986
	Qualcomm
	RP#53 completed
	25.101, 25.104, 25.133, 25.141

	625
	470013
	Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD
	1
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100168
	-
	TD Tech
	Stage 3. RP#52 completed
	UTRA

	626
	470113
	Core part: Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD-Core
	2
	Rel-10
	R4
	19/03/2010
	04/06/2010
	100%
	RP-100168
	RP-100454
	TD Tech
	RP#48 completed
	25.102

	627
	470213
	Perf. part: Performance Requirements for two-antenna 1.28Mcps TDD Type 1 and Type 2 UE receiver
	2ant_UE_LCR_TDD-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-100168
	RP-110521
	TD Tech
	RP#52 completed
	25.102

	628
	480020
	Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN
	1
	Rel-10
	R3,R2,R5
	04/06/2010
	15/06/2012
	57%
	RP-100688
	-
	ZTE
	RP#52 Core completed. Automatic Neighbour Relation (ANR) function for UTRAN relieves operators from the burden of manually managing the Neighbour cell Relations (NRs)
	UTRA

	629
	480120
	Core part: Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN-Core
	2
	Rel-10
	R3,R2
	04/06/2010
	03/06/2011
	100%
	RP-100688
	RP-110522
	ZTE
	RP#52 completed
	25.331, 25.413, 25.423, new TS 25.484 (Stage 2)

	630
	530000
	Test part: Automatic Neighbour Relation (ANR) for UTRAN
	ANR_UTRAN-UEConTest
	2
	Rel-10
	R5
	16/09/2011
	15/06/2012
	0%
	RP-111129
	
	Ericsson
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	631
	480021
	Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA
	1
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100657
	-
	AT&T
	RP#52 completed. Rel-9 Dual-Band Dual-Cell HSDPA (UID_430015 Support for different bands for Dual-Cell HSDPA) has one combination per region in principle. This work adds additional combinations: Band I and XI (Region 3) and Band II and V (Region 2)
	UTRA

	632
	480121
	Core part: Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA-Core
	2
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100657
	RP-110523
	AT&T
	RP#52 completed
	25.101, 25.104, 25.141, 25.317

	633
	480221
	Deleted - Perf. part: Support of New Band Combinations for Dual-Band Dual Cell HSDPA
	DB_DC_HSDPA-Perf
	2
	Rel-10
	R4,R2
	04/06/2010
	17/09/2010
	100%
	RP-100657
	RP-100759
	AT&T
	RP#49 stopped (Reason: no need for Performance work)
	25.101, 25.104, 25.141, 25.317

	634
	480022
	MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA
	1
	Rel-10
	R4
	04/06/2010
	16/03/2012
	74%
	RP-100993
	-
	Qualcomm
	RP#52 completed. RP#49 updated WID RP-100687=>RP-100993 (changed Title: MIMO Testing in HSDPA => MIMO operation with non-MIMO coexistence in HSDPA)
	UTRA

	635
	490023
	Core part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-Core
	2
	Rel-10
	R4
	17/09/2010
	03/06/2011
	100%
	RP-100993
	RP-110524
	Qualcomm
	RP#52 completed
	25.104

	636
	480122
	Perf. part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-Perf
	2
	Rel-10
	R4
	04/06/2010
	03/06/2011
	100%
	RP-100993
	RP-110525
	Qualcomm
	RP#52 completed
	25.101, 25.141

	637
	510017
	Test part: MIMO operation with non-MIMO coexistence in HSDPA
	MIMO_HSDPA-UEConTest
	2
	Rel-10
	R5
	18/03/2011
	16/03/2012
	30%
	RP-110244
	RP-110982
	Qualcomm
	-
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	638
	490022
	Interfrequency detected set measurements for UMTS
	Interf_dset_meas_UMTS
	1
	Rel-10
	R2,R4
	17/09/2010
	10/12/2010
	100%
	RP-101015
	RP-101093
	Nokia
	RP#50 completed
	UTRA 25.133, 25.331

	639
	460007
	Carrier Aggregation for LTE
	LTE_CA
	1
	Rel-10
	R1,R2,R3,R4,R5
	04/12/2009
	07/12/2012
	63%
	RP-100661
	-
	Nokia
	RP#52 Core completed
	LTE

	640
	460107
	Core part: Carrier Aggregation for LTE
	LTE_CA-Core
	2
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	03/06/2011
	100%
	RP-100661
	RP-110535
	Nokia
	RP#52 completed
	36.101, 36.104, 36.133, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.331, 36.413, 36.423, 37.104

	641
	460207
	Perf. part: Carrier Aggregation for LTE
	LTE_CA-Perf
	2
	Rel-10
	R4
	04/12/2009
	09/12/2011
	75%
	RP-100661
	RP-110991
	Nokia
	RP#53 completion 09/11=>12/11
	36.101, 36.104, 36.133, 36.141, 37.141, new TR (36.807, 36.808)

	642
	530000
	Test part: Carrier Aggregation for LTE
	LTE_CA-UEConTest
	2
	Rel-10
	R5
	16/09/2011
	07/12/2012
	0%
	RP-111221
	-
	Nokia
	-
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	643
	460008
	Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO
	1
	Rel-10
	R1,R2,R4
	04/12/2009
	09/12/2011
	82%
	RP-100196
	-
	NTT DoCoMo
	RP#51 Core completed
	LTE

	644
	460108
	Core part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	18/03/2011
	100%
	RP-100196
	RP-110067
	NTT DoCoMo
	RP#51 completed
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.331

	645
	460208
	Perf. part: Enhanced Downlink Multiple Antenna Transmission for LTE
	LTE_eDL_MIMO-Perf
	2
	Rel-10
	R4
	04/12/2009
	09/12/2011
	70%
	RP-091429
	RP-110993
	NTT DoCoMo
	RP#53 completion 09/11=>12/11
	36.101, 36.104, 36.133, 36.141

	646
	460009
	Uplink Multiple Antenna Transmission for LTE
	LTE_UL_MIMO
	1
	Rel-10
	R1,R2,R4
	04/12/2009
	16/09/2011
	100%
	RP-100959
	-
	Huawei
	RP#53 completed
	LTE

	647
	460109
	Core part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	03/06/2011
	100%
	RP-100959
	RP-110537
	Huawei
	RP#52 completed. TR 36.817 v110 for Approval
	36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.331, new RAN4 TR 36.817

	648
	460209
	Perf. part: UL multiple antenna transmission for LTE
	LTE_UL_MIMO-Perf
	2
	Rel-10
	R4
	04/12/2009
	16/09/2011
	100%
	RP-100959
	RP-110992
	Huawei
	RP#53 completed
	36.101, 36.104, 36.133, 36.141, 36.817

	649
	460013
	Relays for LTE
	LTE_Relay
	1
	Rel-10
	R1,R2,R4,S2,S3,C4,C6
	04/12/2009
	08/06/2011
	100%
	RP-101911
	-
	Ericsson
	RP#52 completed (open RAN4 Core & Perf parts moved to new Rel-11)
	LTE

	650
	460113
	Core part: Relays for LTE
	LTE_Relay-Core
	2
	Rel-10
	R1,R2,R4
	04/12/2009
	03/06/2011
	100%
	RP-101911
	RP-110540
	Ericsson
	RP#52 completed. Updated WID RP-101417=>RP-101911 (contains only Core part completed in Rel-10). Open RAN4 Core & Perf parts moved to new Rel-11
	36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.321, 36.323, 36.331, new RAN1 TS 36.216, new RAN4 (36.116, 36.826)

	651
	460213
	Deleted - Perf. part: Relays for LTE
	LTE_Relay-Perf
	2
	Rel-10
	R4
	04/12/2009
	03/06/2011
	100%
	RP-101417
	RP-110541
	Ericsson
	RP#52 stopped at 30% (no CRs so far) . Transferred completely to Rel-11 together with remaining core part
	36.133, new TS 36.117 (E-UTRA Relay conformance testing)

	652
	520020
	Stage 2 for Relays for LTE
	LTE_Relay
	2
	Rel-10
	S2
	06/06/2011
	08/06/2011
	100%
	not applicable
	-
	Vodafone
	SP#52 SP-110338 (S2-85/S2-112851) 23.401 Cat F CR#2128 Completion of Relay procedure overview
	23.401

	653
	500038
	TR on LTE Relay Nodes Security
	LTE_Relay-Sec
	2
	Rel-10
	S3
	16/12/2010
	22/03/2011
	100%
	SP-100733
	-
	Qualcomm
	SP#51 completed
	33.816

	654
	500138
	Security for LTE Relay Nodes (Stage 2)
	LTE_Relay-Sec
	2
	Rel-10
	S3
	16/12/2010
	22/03/2011
	100%
	SP-100733
	-
	Qualcomm
	SP#51 completed (impacting Stage 3 in CT and RAN)
	33.401 (CR#0437,0438), CT1 24.301, CT4 (29.272, 29.274), CT6 31.102, RAN2 (36.331, 36.323), RAN3 36.413

	655
	510011
	CT6 aspects of LTE Relay Node Security
	LTE_Relay-Sec
	2
	Rel-10
	C6
	16/03/2011
	18/03/2011
	100%
	not applicable
	-
	n/a
	CP#51 completed
	31.101, 31.102

	656
	510012
	Core Network Impacts for Relay Nodes
	LTE_Relay-CN
	2
	Rel-10
	C4
	16/03/2011
	18/03/2011
	100%
	CP-110094
	-
	Vodafone
	CP#51 completed
	23.003, 23.008, 29.303, 29.230, 29.272

	657
	470007
	Enhanced Inter-Cell Interference Control (ICIC) for non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTE
	eICIC_LTE
	1
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	09/12/2011
	82%
	RP-100383
	-
	China Mobile
	RP#52 Core completed
	LTE

	658
	470107
	Core part: Enhanced ICIC for non-CA based deployments of heterogeneous networks for LTE
	eICIC_LTE-Core
	2
	Rel-10
	R1,R2,R3,R4
	19/03/2010
	03/06/2011
	100%
	RP-100383
	RP-110543
	China Mobile
	RP#52 completed
	36.101, 36.133, 36.201, 36.211, 36.212, 36.213, 36.214, 36.300, 36.321, 36.331, 36.413, 36.423

	659
	470207
	Perf. part: Enhanced ICIC for non-CA based deployments of heterogeneous networks for LTE
	eICIC_LTE-Perf
	2
	Rel-10
	R4
	19/03/2010
	09/12/2011
	70%
	RP-100383
	RP-110994
	China Mobile
	RP#53 completion 09/11=>12/11
	36.101, 36.133

	660
	470008
	LTE TDD in 2600MHz for US
	LTE_TDD_2600_US
	1
	Rel-10
	R4,R2,R3,R5
	19/03/2010
	10/12/2010
	100%
	RP-101003
	-
	Clearwire
	RP#50 Testing completed. RP#49 Core+Perf completed
	LTE

	661
	470108
	Core part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-Core
	2
	Rel-10
	R4,R2,R3
	19/03/2010
	17/09/2010
	100%
	RP-101003
	RP-100782
	Clearwire
	RP#49 completed
	25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141, new TR 36.812

	662
	470208
	Perf. part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-Perf
	2
	Rel-10
	R4
	19/03/2010
	17/09/2010
	100%
	RP-101003
	RP-100783
	Clearwire
	RP#49 completed
	36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.812

	663
	480019
	UE conformance test part: LTE TDD in 2600MHz for US
	LTE_TDD_2600_US-UEConTest
	2
	Rel-10
	R5
	04/06/2010
	10/12/2010
	100%
	RP-100615
	RP-101071
	Clearwire
	RP#50 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	664
	470009
	Adding 2 GHz band LTE FDD (Band 23) for Ancillary Terrestrial Component (ATC) of Mobile Satellite Service (MSS) in North America
	S_Band_LTE_ATC_MSS
	1
	Rel-10
	R2,R4,R5
	19/03/2010
	09/12/2011
	97%
	RP-110775
	-
	DBSD (formerly ICO)
	RP#52 completed. Updated WID RP-101401=>RP-110775 (changed in Title "LTE" to "LTE FDD (Band 23)"
	LTE

	665
	470109
	Core part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-Core
	2
	Rel-10
	R4,R2
	19/03/2010
	03/06/2011
	100%
	RP-110775
	RP-110545
	DBSD (formerly ICO)
	RP#52 completed
	25.101, 25.104, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.141, new TR 36.811

	666
	470209
	Perf. part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-110775
	RP-110546
	DBSD (formerly ICO)
	RP#52 completed
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.811

	667
	520012
	Test part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North America
	S_Band_LTE_ATC_MSS-UEConTest
	2
	Rel-10
	R5
	07/06/2011
	09/12/2011
	85%
	RP-110623
	RP-110983
	DBSD (formerly ICO)
	RP#53 completion 09/11=>12/11
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	668
	470010
	Adding L-Band (Band 24) LTE for Ancillary Terrestrial Component (ATC) of Mobile Satellite Service (MSS) in North America
	L_Band_LTE_ATC_MSS
	1
	Rel-10
	R4,R2,R5
	19/03/2010
	16/09/2011
	100%
	RP-101284
	-
	LightSquared
	RP#53 completed
	LTE

	669
	470110
	Core part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-Core
	2
	Rel-10
	R4,R2
	19/03/2010
	18/03/2011
	100%
	RP-101284
	RP-101117
	LightSquared
	RP#51 completed
	25.101, 25.104, 25.141, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.141, new RAN4 TR 36.813

	670
	470210
	Perf. part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-Perf
	2
	Rel-10
	R4
	19/03/2010
	03/06/2011
	100%
	RP-101284
	RP-110548
	LightSquared
	RP#52 completed
	34.121-1, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.521-1, 36.813

	671
	510015
	Test part: Adding L-Band (Band 24) LTE for ATC of MSS in North America
	L_Band_LTE_ATC_MSS-UEConTest
	2
	Rel-10
	R5
	18/03/2011
	16/09/2011
	100%
	RP-110777
	RP-110980
	LightSquared
	RP#53 completed
	36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-2

	672
	470011
	LTE Self Optimizing Networks (SON) enhancements
	SONenh_LTE
	1
	Rel-10
	R3,R2,R4
	19/03/2010
	03/06/2011
	100%
	RP-101004
	-
	Nokia Siemens Networks
	RP#52 completed
	LTE

	673
	470111
	Core part: LTE Self Optimizing Networks (SON) enhancements
	SONenh_LTE-Core
	2
	Rel-10
	R3,R2,R4
	19/03/2010
	03/06/2011
	100%
	RP-101004
	RP-110547
	Nokia Siemens Networks
	RP#52 completed (Stage 1,2,3) 
	36.300, 36.331, 36.413, 36.423

	674
	480027
	Further enhancements to MBMS for LTE
	MBMS_LTE_enh
	1
	Rel-10
	R2,R3
	04/06/2010
	18/03/2011
	100%
	RP-101244
	-
	Huawei
	RP#51 completed. SA2 decided not to support MBR>GBR in Rel-10 MBMS. For SA2, MBR=GBR in Rel-10 MBMS. Hence RAN removed “enabling statistical multiplexing gains for variable bit rate services” in Objectives
	LTE

	675
	480127
	Core part: Further enhancements to MBMS for LTE
	MBMS_LTE_enh-Core
	2
	Rel-10
	R2,R3
	04/06/2010
	18/03/2011
	100%
	RP-101244
	RP-110083
	Huawei
	RP#51 completed
	25.446, 36.300, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.443, 36.444, 36.445

	676
	380173
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	1
	Rel-10
	R4,R2,R3,R5
	30/11/2007
	09/12/2011
	54%
	RP-091380
	-
	Ericsson
	RP#52 Core part TDD (completed) and FDD extension until 09/11 in RP-110906
	UTRA, LTE

	677
	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	2
	Rel-10
	R4,R2,R3
	30/11/2007
	16/09/2011
	100%
	RP-091380
	RP-110987
	Ericsson
	RP#53 completed. TR 37.801v200 for Approval
	25.101, 25.104, 25.113, 25.133, 25.141, 25.307, 25.307, 25.331, 25.461, 25.463, 34.124, 36.101, 36.104, 36.113, 36.141, 36.331, new 37.801

	678
	420013
	Conformance Test Aspects – LTE 3500
	LTE-UEConTest_LTE3500
	2
	Rel-10
	R5
	05/12/2008
	09/12/2011
	45%
	RP-080859
	RP-110977
	Ericsson
	RP#52 completion 09/11=>12/11
	36.508, 36.521-1, 36.521-2, 36.521-3

	679
	420014
	Conformance Test Aspects – UMTS 3500
	RInImp-UEConTest_UMTS3500
	2
	Rel-10
	R5
	05/12/2008
	09/12/2011
	5%
	RP-110386
	RP-110978
	Ericsson
	RP#52 completion 09/11=>12/11
	34.108, 34.121-1, 34.121-2

	680
	460003
	Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE
	1
	Rel-10
	R2,R4,R3,R5
	04/12/2009
	15/06/2012
	67%
	RP-100360
	-
	Nokia Siemens Networks
	RP#52 completed. Triggered by UID_430021 TR 36.805 (Study on Minimization of drive-tests in NGN)
	UTRA, LTE

	681
	460103
	Core part: Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE-Core
	2
	Rel-10
	R2,R4,R3
	04/12/2009
	03/06/2011
	100%
	RP-100360
	RP-110528
	Nokia Siemens Networks
	RP#52 completed
	25.133, 25.215, 25.304, 25.331, 25.423, 36.133, 36.214, 36.300, 36.304, 36.331, 36.413, 36.423, new 37.320 (Stage 2)

	682
	530000
	Test part: Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT_UMTSLTE_UEConTest
	2
	Rel-10
	R5
	16/09/2011
	15/06/2012
	0%
	RP-111128
	-
	Ericsson
	-
	34.108, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.523-1, 36.523-2, 36.523-3 

	683
	470005
	HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh
	1
	Rel-10
	R3,R2
	19/03/2010
	18/03/2011
	100%
	RP-110183
	-
	Alcatel-Lucent
	RP#51 completed. Common UTRA and E-UTRA Work Item to ensure that divergence between the systems is minimized
	UTRA, LTE

	684
	470105
	Core part: HNB and HeNB Mobility Enhancements
	HNB_HENB_mob_enh-Core
	2
	Rel-10
	R3,R2
	19/03/2010
	18/03/2011
	100%
	RP-110183
	RP-110058
	Alcatel-Lucent
	RP#51 completed. WID updated RP-101426=>RP-110183
	25.413, 25.467, 25.469, 36.300, 36.413, 36.423, new 25.471

	685
	480024
	Expanded 1900 MHz Band for UTRA and LTE
	E1900
	1
	Rel-10
	R4,R2,R5
	04/06/2010
	02/03/2012
	86%
	RP-100676
	-
	Sprint
	RP#52 Core & Perf completed. Create a new band that expands UTRA and E-UTRA band 2 to include frequencies between 1910 – 1915 MHz and 1990-1995 MHz (US FCC allocation)
	UTRA, LTE

	686
	480124
	Core part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-Core
	2
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100676
	RP-110529
	Sprint
	RP#52 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331,  new TR 36.818

	687
	480224
	Perf. part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-Perf
	2
	Rel-10
	R4,R2
	04/06/2010
	03/06/2011
	100%
	RP-100676
	RP-110530
	Sprint
	RP#52 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331,  new TR 36.818

	688
	520013
	Test part: Expanded 1900 MHz Band for UTRA and LTE
	E1900-UEConTest
	2
	Rel-10
	R5
	07/06/2011
	02/03/2012
	50%
	RP-110712
	RP-110984
	Sprint
	RP#53 completion 09/11=>03/12
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	689
	500020
	Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB
	1
	Rel-10
	R4,R2,R3,R5
	10/12/2010
	09/12/2011
	71%
	RP-101433
	-
	Sprint
	Stage 3 Triggered by R4 Rel-10 LTE TR 37.806 Study on Extending 850 MHz (UID_440016)
	UTRA, LTE

	690
	500120
	Core part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-Core
	2
	Rel-10
	R4,R2,R3
	10/12/2010
	09/12/2011
	95%
	RP-101433
	RP-110989
	Sprint
	RP#53 completion 09/11=>12/11
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141

	691
	500220
	Perf. part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-Perf
	2
	Rel-10
	R4,R2,R3
	10/12/2010
	09/12/2011
	95%
	RP-101433
	RP-110990
	Sprint
	RP#53 completion 09/11=>12/11
	25.101, 25.104, 25.113, 25.133, 25.141, 25.461, 25.466, 36.101, 36.104, 36.124, 36.133, 36.141, 36.307, 36.331, 37.104, 37.113, 37.141

	692
	510016
	Test part: Extending 850 MHz Upper Band (814 – 849 MHz)
	e850_UB-UEConTest
	2
	Rel-10
	R5
	18/03/2011
	09/12/2011
	5%
	RP-110377
	RP-110981
	Sprint
	-
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	693
	480025
	Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC
	1
	Rel-10
	R4,G1
	04/06/2010
	16/09/2011
	100%
	RP-101402
	-
	Ericsson
	RP#53 completed
	UTRA, LTE, GERAN

	694
	480125
	Core part: Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC-Core
	2
	Rel-10
	R4
	04/06/2010
	03/06/2011
	100%
	RP-101402
	RP-110531
	Ericsson
	RP#52 completed. TR 37.802 v100 for Approval
	25.104, 36.104, 37.104, new TR 37.802

	695
	480225
	Perf. part: Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC-Perf
	2
	Rel-10
	R4
	04/06/2010
	16/09/2011
	100%
	RP-101402
	RP-110988
	Ericsson
	RP#53 completed
	25.141, 36.141, 37.141, 37.802

	696
	490004
	GERAN part: Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments
	MSR_NC-GERAN
	2
	Rel-10
	G1
	03/09/2010
	02/09/2011
	100%
	GP-101618
	-
	Ericsson
	GP#51 completed. GP#47 approved WID
	45.005, 51.021

	697
	440044
	(Small) Technical Enhancements and Improvements for Rel-10
	TEI10
	1
	Rel-10
	All
	#######
	23/03/2011
	100%
	not applicable
	-
	-
	-
	-

	698
	521004
	(IETF) (Small) Technical Enhancements and Improvements for Rel-10
	TEI10
	1
	Rel-10
	C1-IETF
	#######
	09/12/2011
	20%
	not applicable
	-
	Andrew Allen
	Not completed internet-draft
	draft-atarius-dispatch-meid-urn

	699
	531001
	(IETF) (Small) Technical Enhancements and Improvements for Rel-10
	TEI10
	1
	Rel-10
	C1-IETF
	#######
	29/07/2011
	100%
	not applicable
	-
	-
	SP#53/IETF#81: RFC 6275 completed
	RFC 6275 (was draft-ietf-mext-rfc3775bis)

	700
	350014
	Deleted - Registration in Densely-populated area (RED)
	RED
	1
	Rel-10
	S1
	12/03/2007
	#######
	100%
	SP-070133
	-
	NTT DoCoMo
	SP#35 Stage 1 completed. SP#45 Stage 2 work stopped. SP#46 work stopped/abandoned
	-

	701
	370030
	Deleted - Stage 1 for RED
	RED
	2
	Rel-10
	S1
	12/03/2007
	15/03/2007
	100%
	SP-070133
	-
	NTT DoCoMo
	SP#35 completed. SP#46 work stopped/abandoned
	22.101 CR#0207

	702
	370031
	Deleted - Stage 2 for RED
	RED
	2
	Rel-10
	S2
	#######
	#######
	100%
	SP-070694
	-
	NTT DoCoMo
	SP#45 Stage 2 work stopped
	draft TR 23.880 withdrawn, 23.002, 23.060, 23.221, 23.236

	703
	380062
	Deleted - Network Selection for non-3GPP Access
	N3GtoNSP
	1
	Rel-10
	S1,C6
	07/12/2007
	#######
	100%
	SP-070874
	-
	Telefónica O2
	SP#45 work stopped/abandoned
	-

	704
	380162
	Deleted - Stage 1 for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	S1
	07/12/2007
	#######
	100%
	SP-070874
	-
	Telefónica O2
	SP#45 work stopped/abandoned
	22.011

	705
	380262
	Deleted - CT6 issues for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	C6
	07/12/2007
	#######
	100%
	SP-070874
	-
	Telefónica O2
	SP#45 work stopped/abandoned
	36.300

	706
	420025
	Deleted - GTP-based S8 chaining
	GTPchaining
	1
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080798
	-
	Huawei
	SP#47 work stopped (depending on ongoing related CT4 work). Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246
	-

	707
	420026
	Deleted - Stage 2 for GTPchaining
	GTPchaining
	2
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	SP-080798
	-
	Huawei
	SP#47 work stopped
	23.402

	708
	430017
	Deleted - UTRAN 2 ms TTI uplink range improvement
	RANimp-2mTTI_ULimp
	1
	Rel-10
	R1,R2,R3,R4
	#######
	19/03/2010
	100%
	RP-090333
	RP-100040
	Nokia Siemens Networks
	RP#47 work stopped/abandoned (no CR approved). Cell sets the TTI (Transmission Time Interval) to 2 ms 
	25.133, 25.212, 25.214, 25.321, 25.331

	709
	440043
	Deleted - Enhanced Home NodeB / eNodeB continuation of Rel-9
	eEHNB
	1
	Rel-10
	S2
	11/12/2008
	25/03/2010
	100%
	not applicable
	-
	Alcatel-Lucent
	SP#47 deleted (SA2 work moved under SA1 UID_450053). SP#44 Umbrella Feature created to host WIs moved out of Rel-9 (SA2 UID_420034 on IMS aspects of Architecture for Home NodeB)
	-

	710
	460010
	Deleted - Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF
	1
	Rel-10
	R4,R5
	04/12/2009
	03/06/2011
	100%
	RP-091432
	-
	Verizon Wireless
	RP#52 work stopped (lack of contributions). Add new power classes in E-UTRAN UL to allow CPE type applications to be operated at higher max output power
	LTE

	711
	460110
	Deleted - Core part: Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF-Core
	2
	Rel-10
	R4
	04/12/2009
	03/06/2011
	100%
	RP-091432
	RP-110539
	Verizon Wireless
	RP#52 work stopped at 55% (lack of contributions)
	36.101

	712
	460210
	Deleted - Test part: Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements
	FW_CPE_RF-UEConTest
	2
	Rel-10
	R5
	04/12/2009
	03/06/2011
	100%
	RP-091432
	RP-110504
	Verizon Wireless
	RP#52 work stopped (lack of contributions)
	36.521-1

	713
	460012
	Deleted - Latency reductions for LTE
	LTE_LATRED
	1
	Rel-10
	R2,R1
	04/12/2009
	10/12/2010
	100%
	RP-091449
	-
	Ericsson
	RP#50 work stopped (RP-101266)
	LTE

	714
	460112
	Deleted - Core part: Latency reductions for LTE
	LTE_LATRED-Core
	2
	Rel-10
	R2,R1
	04/12/2009
	10/12/2010
	100%
	RP-091449
	RP-101112
	Ericsson
	RP#50 work stopped (RP-101266)
	36.213, 36.300, 36.306, 36.321, 36.331

	715
	470006
	Deleted - Enhanced Interference Management for Home NodeBs
	HNB_IM
	1
	Rel-10
	R3
	19/03/2010
	17/09/2010
	100%
	RP-100392
	RP-100754
	Qualcomm
	RP#49 stopped (no further standardization needed). Ensure that Enhanced Interference Management methods identified in Rel-9 for HNBs do not fail in deployments with a large penetration of CSG-aware UEs
	UTRA

	716
	470106
	Deleted - Core part: Enhanced Interference Management for Home NodeBs
	HNB_IM-Core
	2
	Rel-10
	R3
	19/03/2010
	17/09/2010
	100%
	RP-100392
	RP-100754
	Qualcomm
	RP#49 stopped (no further standardization needed)
	25.413, 25.467, 25.469

	717
	0
	Release 10 Studies
	-
	1
	Rel-10
	CP,GP,RP,SP
	12/03/2009
	23/03/2011
	100%
	-
	-
	-
	-
	-

	718
	370045
	Study on enhanced voice service requirements for the Evolved Packet System (EPS)
	FS_EV_EPS
	1
	Rel-10
	S1,S4
	#######
	25/03/2010
	100%
	SP-070698
	-
	France Telecom
	SP#47 completed. TR 22.813-100 for Approval. Spin-off Feature UID_470030 Codec for Enhanced Voice Services
	22.813

	719
	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	2
	Rel-10
	S1
	#######
	11/12/2008
	100%
	SP-070698
	-
	France Telecom
	SP#47 completed. TR 22.813-100 for Approval
	22.813

	720
	370048
	Codec specific part of FS_EV_EPS
	FS_EV_EPS-S4
	2
	Rel-10
	S4
	#######
	25/03/2010
	100%
	SP-070698
	-
	Ericsson
	SP#47 completed. TR 22.813-100 for Approval
	22.813

	721
	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-10
	S1
	04/12/2007
	10/12/2009
	100%
	SP-070878
	-
	Telefónica O2
	SP#46 completed. Linked to Rel-8 Feature UID_380060 IP Interconnection of Services (IPinterc). Spin-off Feature Rel-11 UID_470051 Advanced IP Interconnection of Services
	22.893

	722
	410039
	Study on Personal Broadcast Service
	FS_PBS
	1
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-080504
	-
	ETRI
	SP#47 completed
	22.947

	723
	410040
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	1
	Rel-10
	S1
	18/09/2008
	25/03/2010
	100%
	SP-080648
	-
	SK Telecom
	SP#47 completed
	22.814

	724
	430030
	Study on Haptic Services
	FS_Haptics
	1
	Rel-10
	S1
	12/03/2009
	25/03/2010
	100%
	SP-090664
	-
	SK Telecom
	SP#47 completed. Covers Mobile/Fixed/Cordless/etc terminals. Haptic (human-machine tactile communication) extend service offering & richness of user experience beyond current visual & auditory senses
	22.987

	725
	370050
	Study on System enhancements for the use of IMS services in Local BreakOut and Optimal Routing of Media
	FS_IMS_LBO_ORM
	1
	Rel-10
	S2
	01/10/2007
	10/12/2009
	100%
	SP-080556
	-
	Telecom Italia, BT
	SP#46 completed. Spin-off Feature UID_460028 Optimal Media Routeing (OMR). Linked to Study on Multimedia Session Continuity UID_350051, Study on Centralized IMS Service Control UID_330012, IMS inter-operator service interconnection interface UID_360011
	23.894

	726
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	1
	Rel-10
	S2
	12/03/2008
	25/03/2010
	100%
	SP-080094
	-
	China Mobile
	SP#47 completed. Concluded no further normative work expected. Linked to 23.236
	23.924 (was 23.823)

	727
	440049
	Study on Single Radio Voice Call Continuity enhancements
	FS_eSRVCC
	1
	Rel-10
	S2
	#######
	23/09/2010
	100%
	SP-090363
	-
	China Mobile
	SP#49 completed (Conclusion: select the SIP anchoring based solution for normative work CR (TEI10) introducing and completing stage-2). Analyzed performance of Rel-8 SRVCC solution from E-UTRAN/HSPA to UTRAN/GERAN
	23.856

	728
	470048
	Study on Single Radio Video Call Continuity for 3G-CS
	FS_vSRVCC
	1
	Rel-10
	S2
	25/03/2010
	23/09/2010
	100%
	SP-100168
	-
	Samsung
	SP#49 completed. TR 23.886v100 for Approval. Related to Rel-8 UID_350030 Single Radio Voice Call Continuity for 3GPP (SAES-SRVCC). Study how to provide Video Call seamless service continuity for 3G/LTE terminal user
	23.886

	729
	470049
	Study on S2b Mobility based on GTP
	FS_SMOG
	1
	Rel-10
	S2
	25/03/2010
	10/06/2010
	100%
	SP-100169
	-
	Alcatel-Lucent
	SP#48 completed. Triggered by Rel-8 UID_350027 SAE for support for non-3GPP accesses. Nature of relationship: S2b one of the interfaces defined for non-3GPP accesses support in EPS. Stage 1 in Rel-8 UID_320022 (AIPN-SAE) 22.278,22.101
	23.834

	730
	430040
	Study on Surround Sound codec extension for PSS and MBMS
	FS_SS_PSS_MBMS
	1
	Rel-10
	S4
	12/03/2009
	23/03/2011
	100%
	SP-090019
	-
	Fraunhofer Gesellschaft
	SP#51 completed. Extend Rel-8 UID_34043 (Extending PSS and MBMS User Services for optimized Mobile TV)
	26.950

	731
	480044
	Study on Improved Video Coding Support
	FS_IVCS
	1
	Rel-10
	S4
	10/06/2010
	23/03/2011
	100%
	SP-100304
	-
	Nokia, ETRI
	SP#51 completed. Extends Rel-9 Improved Video Support for PSS and MBMS (UID_430039)
	26.904

	732
	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	1
	Rel-10
	S5
	18/09/2008
	25/03/2010
	100%
	SP-080464
	-
	Huawei
	SP#47 completed
	32.825

	733
	430044
	Study on Telecommunication Management; Energy Savings Management
	FS_OAM_ESM
	1
	Rel-10
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090048
	-
	Orange, Vodafone
	SP#47 completed. Study result might impact Feature UID_420011 Self Organising Networks (SON)
	32.826

	734
	440069
	Study on Integration of Device Management Information with Itf-N
	FS_IDMI_Itf-N
	1
	Rel-10
	S5
	#######
	25/03/2010
	100%
	SP-100088
	-
	Motorola
	SP#47 completed. TR 32.827 v100 for Information + Approval. WID updated SP-090462=>SP-100088. Study the missing Itf-N part in the Framework. Study changes to Itf-N to utilize UE based measurements
	32.827

	735
	460037
	Study on Alignment of 3GPP Generic NRM IRP and TMF Shared Information Data (SID) model
	FS_3GNRM_TMFSID
	1
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-090759
	-
	Nokia Siemens Networks
	SP#51 completed
	32.828

	736
	460038
	Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program (TIP) Fault Management
	FS_3G_TMF_FM
	1
	Rel-10
	S5
	10/12/2009
	23/03/2011
	100%
	SP-090760
	-
	Nokia Siemens Networks, Alcatel-Lucent
	SP#51 completed
	32.829

	737
	480045
	Study on Alarm Correlation and Alarm Root Cause Analysis
	FS_AC_ARCA
	1
	Rel-10
	S5
	10/06/2010
	23/03/2011
	100%
	SP-100775
	-
	Ericsson
	SP#51 completed
	32.832

	738
	480046
	Study on Alignment of 3GPP PM IRP and TMF Interface Program (TIP) PM
	FS_3G_TMF_PM
	1
	Rel-10
	S5
	10/06/2010
	23/03/2011
	100%
	SP-100291
	-
	Alcatel-Lucent
	SP#51 completed
	32.831

	739
	450013
	Study on Policy and Charging Rules Function (PCRF) failure and restoration
	FS_PCRF-FR
	1
	Rel-10
	C3
	18/08/2009
	17/09/2010
	100%
	CP-090861
	-
	NEC
	CP#49 completed
	29.816

	740
	480016
	Study on User Data Convergence (UDC) evolution 
	FS_UDCe
	1
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100296
	-
	Alcatel-Lucent
	CP#51 completed. Study UDC evolution from Features in Rel-9 UID_400034 and Rel-10 UID_480011 UDC Data Model
	23.845

	741
	480017
	Study on UICC access to IMS
	FS_IMS-UICC
	1
	Rel-10
	C6
	04/06/2010
	18/03/2011
	100%
	CP-100424
	-
	Gemalto
	CP#51 completed
	31.828

	742
	450014
	Study on Uplink Tx Diversity for HSPA
	FS_UL-TxDiv-HSPA
	1
	Rel-10
	R4
	18/08/2009
	04/06/2010
	100%
	RP-090987
	RP-100499
	Qualcomm
	RP#48 completed
	UTRA 25.863

	743
	460016
	Study on Solutions for Energy Saving within UTRA Node B
	FS_Energy_UMTS
	1
	Rel-10
	R1,R3
	04/12/2009
	17/09/2010
	100%
	RP-091439
	RP-100796
	Vodafone
	RP#49 completed. Based on ETSI EE TS 102 706.
	UTRA 25.927

	744
	470015
	Study on Potential solutions for energy saving for E-UTRAN
	FS_Energy_LTE
	1
	Rel-10
	R3,R2
	02/02/2010
	03/06/2011
	100%
	RP-100674
	RP-110597
	China Mobile
	RP#52 completed
	LTE 36.927

	745
	470016
	Study on Improvements of distributed antenna for 1.28Mcps TDD
	FS_distr_ant_LCR_TDD
	1
	Rel-10
	R1,R2,R3
	05/03/2010
	10/12/2010
	100%
	RP-100178
	RP-101287
	ZTE
	RP#50 completed. TR 25.865 v101 for Approval
	UTRA 25.865

	746
	400037
	Deleted - Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	1
	Rel-10
	S1
	#######
	25/03/2010
	100%
	SP-080320
	-
	Nokia Siemens Networks
	SP#47 work stopped/abandoned
	22.984

	747
	410042
	Deleted - Study on enhancements to IMS border functions for IMS Interconnection of services
	FS_eIMS_IBCF
	1
	Rel-10
	S2
	18/09/2008
	15/12/2010
	100%
	SP-090809
	-
	Starent Networks
	SP#50 work stopped. Additional work may be addressed as part of the Rel-11 Feature UID_470051 Advanced IP Interconnection of Services (IPXS)
	23.848

	748
	440050
	Deleted - Study on EPC Charging enhancement
	FS_EPCcharg
	1
	Rel-10
	S5
	#######
	25/03/2010
	100%
	SP-090318
	-
	Nokia Siemens Networks
	SP#47 work stopped. Issue covered by Rel-10 UID_460039 Charging for LIPA_SIPTO and UID_4700xy  Charging for IFOM 
	-

	749
	450012
	Deleted - Study on Interworking Proxy between GTP based and PMIP based interfaces
	FS_GTP-MIP-IW
	1
	Rel-10
	C4
	18/09/2009
	04/06/2010
	100%
	CP-090517
	-
	NTT DoCoMo
	CP#48 work stopped/abandoned
	29.875

	750
	0
	Release 9 Features
	-
	1
	Rel-9
	CP,GP,RP,SP
	#######
	#######
	100%
	-
	-
	-
	-
	-

	751
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	S1,S2,S3,S5,C1,C6,R2,R3,R4,GP
	#######
	09/12/2011
	99%
	SP-090214
	-
	T-Mobile
	CP#50 Core specification completed. Testing ongoing
	UTRA, LTE

	752
	400047
	Stage 1 for EHNB
	EHNB
	2
	Rel-9
	S1
	#######
	#######
	100%
	SP-080791
	-
	T-Mobile
	CP#49 the SA1-reqs are moving. CT1 will align when the work in SA1 is clear. (was SP#44 completed.) 
	22.220, 22.011

	753
	410026
	Architecture aspects of EHNB
	EHNB
	2
	Rel-9
	S2
	18/09/2008
	#######
	100%
	SP-080636
	-
	T-Mobile
	SP#45 completed
	23.401, 23.402, 23.060, new 23.830

	754
	420035
	Security aspects of Enhanced Home NodeB / eNodeB
	EHNB-Sec
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	100%
	SP-080879
	-
	Huawei
	SP#46 completed
	new 33.320

	755
	450003
	CT1 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT1
	2
	Rel-9
	C1
	18/09/2009
	10/12/2010
	100%
	CP-090741
	-
	Qualcomm
	CP#50 completed (Roaming aspects for manual CSG selection, Support of temporary users and CSG membership changes, Support of user controlled and operator controlled lists)
	23.122, 24.008, 24.285, 24.301

	756
	450004
	CT6 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT6
	2
	Rel-9
	C6
	18/09/2009
	19/03/2010
	100%
	CP-090741
	-
	Qualcomm
	CP#47 completed. Storing of CSG related data items on the USIM
	31.102

	757
	420036
	3G HNB Gateway and LTE HeNB Gateway OAM&P
	HNB-OAM_GW
	2
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	SP-100087
	-
	China Mobile
	SP#47 completed
	32.632, 32.633, 32.635, new (32.771, 32.772, 32.773, 32.775, 32.781, 32.782, 32.783, 32.785)

	758
	430012
	3G HNB and LTE HeNB OAM&P Type 1 Interface
	HNB_eHNB-OAM_Type1
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090208
	-
	Huawei
	SP#47 completed
	32.581, 32.582, 32.583, 32.584, new (32.591, 32.592, 32.593, 32.594)

	759
	440066
	3G HNB and LTE HeNB OAM&P Type 2 Interface
	HNB_eHNB-OAM_Type2
	2
	Rel-9
	S5
	15/05/2009
	25/03/2010
	100%
	SP-090315
	-
	Ericsson
	SP#47 completed
	new (32.571, 32.572)

	760
	420008
	LTE FDD Home eNodeB RF Requirements
	HeNB-RF_FDD
	2
	Rel-9
	R4
	05/12/2008
	19/03/2010
	100%
	RP-091300
	RP-100035
	Motorola 
	RP#47 completed
	36.104, 36.141, new TR 36.921

	761
	430005
	LTE TDD Home eNodeB RF Requirements
	HeNB-RF_TDD
	2
	Rel-9
	R4
	#######
	19/03/2010
	100%
	RP-091386
	RP-100036
	China Mobile
	RP#47 completed
	36.104, 36.141, 36.300, 36.331, 36.413, new TR 36.922

	762
	430025
	Home NB and Home eNB enhancements - RAN3 aspects
	EHNB-RAN3
	2
	Rel-9
	R3
	#######
	04/12/2009
	100%
	RP-090349
	RP-091050
	Alcatel-Lucent
	RP#46 completed (based on high priority items specified in RP-090995)
	25.413, 25.467, 25.467, 25.468, 25.469, 25.469, 36.401, 36.413, new 25.444

	763
	430026
	Home NB and Home eNB enhancements - RAN2 aspects
	EHNB-RAN2
	2
	Rel-9
	R2
	#######
	19/03/2010
	100%
	RP-091392
	RP-100037
	Huawei
	RP#47 completed
	25.304, 25.331, 25.367, 36.300, 36.304, 36.331

	764
	490020
	Conformance Test Aspects – Home NB enhancements for FDD
	EHNB-UTRA_FDD_UEConTest
	2
	Rel-9
	R5
	17/09/2010
	09/12/2011
	90%
	RP-111315
	RP-110971
	Huawei
	UTRA. RP#53 updated WID RP-100935=>RP-111315. Testing for UID_430026 Support of Home NB and Home eNB enhancements RAN2 aspects (25.304, 25.331, 25.367)
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	765
	500023
	Conformance Test Aspects – Home eNB enhancements
	EHNB-LTE_UEConTest
	2
	Rel-9
	R5
	10/12/2010
	16/09/2011
	100%
	RP-101191
	RP-110972
	Qualcomm
	RP#53 completed
	36.508, 36.523-1, 36.523-2, 36.523-3

	766
	440001
	Home NB and Home eNB enhancements - GERAN aspects
	EHNB-GERAN
	2
	Rel-9
	GP
	18/05/2009
	03/09/2010
	100%
	GP-090975
	-
	Nokia Siemens Networks
	GP#47 completed. GP#42 WID approved
	43.055, 43.129, 44.018, 44.060, 45.008, 48.008, 48.018

	767
	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	1
	Rel-9
	S1,C4,C1
	10/09/2007
	04/12/2009
	100%
	SP-070572
	-
	China Mobile
	CP#46 completed
	-

	768
	370126
	Stage 1 for VAS4SMS
	VAS4SMS
	2
	Rel-9
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070572
	-
	China Mobile
	SP#39 completed. SP#43 Feature moved to Rel-9
	22.142

	769
	410011
	CT4 aspects of VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090813
	-
	China Mobile
	CP#46 completed
	new 23.142

	770
	410014
	CT1 aspects of VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-9
	C1
	#######
	04/12/2009
	100%
	CP-090813
	-
	China Mobile
	CP#46 completed
	23.040

	771
	370027
	Definition of End-User Identity
	EUI
	1
	Rel-9
	S1
	#######
	11/12/2008
	100%
	SP-090380
	-
	Nokia Siemens Networks
	SP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)
	-

	772
	410024
	Definition of End-User Identity
	EUI
	2
	Rel-9
	S1
	#######
	11/12/2008
	100%
	SP-090380
	-
	Nokia Siemens Networks
	SP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)
	21.905

	773
	380067
	Customized Ringing Signal
	CRS
	1
	Rel-9
	S1,C1
	06/12/2007
	03/12/2009
	100%
	SP-080502
	-
	SK Telecom, China Mobile
	CP#48 completed
	-

	774
	410025
	Stage 1 for Customized Ringing Signal
	CRS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-080502
	-
	SK Telecom, China Mobile
	SP#42 completed. 
	22.173, new 22.183

	775
	440041
	Stage 3 for IMS Customized Ringing Signal (CRS) Service
	CRS
	2
	Rel-9
	C1
	#######
	03/12/2009
	100%
	CP-090444
	-
	China Mobile
	CP#48 completed
	24.173, new 24.183

	776
	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1,C1,C4,R2
	06/12/2007
	04/12/2009
	100%
	SP-070876
	-
	T-Mobile
	TSG#46 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS)
	GERAN, UTRA, LTE

	777
	380058
	Stage 1 for Public Warning System
	PWS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-070876
	-
	T-Mobile
	SP#42 completed
	22.268

	778
	440029
	Stage 3 for Public Warning System
	PWS-St3
	2
	Rel-9
	C1,C4
	#######
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	RP#46 completed
	-

	779
	440030
	CT1 aspects of Stage 3 for Public Warning System
	PWS-St3
	3
	Rel-9
	C1
	#######
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	CP#46 completed
	23.041

	780
	440031
	CT4 aspects of Stage 3 for Public Warning System
	PWS-St3
	3
	Rel-9
	C4
	#######
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	CP#46 completed
	29.168

	781
	440005
	Public Warning System (PWS) – RAN aspects
	PWS-RAN
	2
	Rel-9
	R2,R3
	#######
	04/12/2009
	100%
	RP-090649
	RP-091052
	AT&T
	RP#46 completed
	LTE 36.300, 36.302, 36.331, 36.413

	782
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1,C1
	#######
	04/06/2010
	100%
	SP-080430
	-
	Vodafone
	CP#48 completed
	-

	783
	400043
	Stage 1 for PAN_EPNM
	PAN_EPNM
	2
	Rel-9
	S1
	#######
	#######
	100%
	SP-080430
	-
	Vodafone
	SP#40 completed 
	22.259

	784
	430002
	Stage 2 for Support of Personal Area Networks and Enhancements to Personal Network Managemen
	PAN_EPNM
	2
	Rel-9
	C1
	#######
	04/12/2009
	100%
	CP-090435
	-
	Huawei
	CP#46 completed
	23.259

	785
	430102
	Stage 3 for Support of Personal Area Networks and Enhancements to Personal Network Managemen
	PAN_EPNM
	2
	Rel-9
	C1
	#######
	04/06/2010
	100%
	CP-090435
	-
	Huawei
	CP#48 completed
	24.259

	786
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1,S5,C1
	#######
	25/03/2010
	100%
	SP-080503
	-
	France Telecom
	SP#47 completed
	-

	787
	400044
	Stage 1 for eMMTel
	eMMTel
	2
	Rel-9
	S1
	#######
	11/12/2008
	100%
	SP-080503
	-
	France Telecom
	SP#42 completed
	22.173

	788
	430031
	Multimedia Telephony (MMTel) Service and Supplementary Services - Online Charging and completion for Offline Charging (all supplementary services)
	eMMTel-SS-CH
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090196
	-
	Alcatel-Lucent
	SA#47 completed
	32.275, 32.298, 32.299

	789
	430032
	Support of Real-time Transfer of Tariff Information (RTTI) in IMS charging
	IMSTSS-RTTI-CH
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	100%
	SP-090306
	-
	Orange
	SA#47 completed. Linked to SA5 Rel-8 UID_380042 AoC support in IMS Charging (IMSTSS)
	32.240, 32.280, 32.298, 32.299

	790
	440032
	Stage 3 - Enhancements for Completion of Communications Supplementary service
	eMMTel-CC
	2
	Rel-9
	C1
	#######
	04/12/2009
	100%
	CP-090490
	-
	France Telecom
	CP#46 completed
	24.642

	791
	400034
	User Data Convergence (UDC)
	UDC
	1
	Rel-9
	S1,S5,C4
	#######
	10/06/2010
	100%
	SP-080448
	-
	Nokia Siemens Networks
	SP#48 completed. Triggered by Rel-8 SA5 Study of Common Profile Storage Framework of User Data for network services and management (UID_320006) TR 32.808
	-

	792
	400046
	Stage 1 for User Data Convergence (UDC)
	UDC
	2
	Rel-9
	S1
	#######
	11/12/2008
	100%
	SP-080448
	-
	Nokia Siemens Networks
	SP#42 completed
	22.985, 22.101

	793
	430003
	User Data Convergence (UDC) Technical Realization (Stage 2)
	UDC-CN
	2
	Rel-9
	C4
	#######
	19/03/2010
	100%
	CP-090017
	-
	Ericsson
	CP#47 completed
	new 23.335

	794
	450002
	User Data Convergence (UDC) Protocol Description
	UDC-CN
	2
	Rel-9
	C4
	18/09/2009
	19/03/2010
	100%
	CP-090516
	-
	China Mobile, Ericsson
	CP#47 completed
	new 29.335

	795
	440060
	User Data Convergence (UDC) Modelling and Management
	UDC-MMAN
	2
	Rel-9
	S5
	#######
	10/06/2010
	100%
	SP-090309
	-
	T-Mobile, China Mobile, Ericsson
	SP#48 completed
	-

	796
	440062
	UDC – Framework for Model Handling and Management
	UDC-MMAN-MFRM
	3
	Rel-9
	S5
	#######
	10/06/2010
	100%
	SP-090311
	-
	T-Mobile
	SP#48 completed
	32.172, new 32.181

	797
	440061
	UDC – Common Baseline Information Model
	UDC-MMAN-CBIM
	3
	Rel-9
	S5
	#######
	25/03/2010
	100%
	SP-090310
	-
	China Mobile, Ericsson
	SP#47 completed
	32.172, new 32.182 

	798
	410032
	IMS Services Centralization and Continuity
	IMS_SCC
	1
	Rel-9
	S1,S2,C1
	18/09/2008
	19/03/2010
	100%
	SP-080633
	-
	NEC
	CP#47 completed
	-

	799
	410033
	Stage 1 - Inter-Device Transfer – Requirements
	IMS_SCC-IDT
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080507
	-
	NEC
	SP#42 completed
	22.101, 22.228

	800
	410034
	Stage 2 - IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMS_SCC-SPI
	2
	Rel-9
	S2
	18/09/2008
	#######
	100%
	SP-080561
	-
	Huawei
	SP#44 completed. TR 23.838 for Approval
	23.838, 23.237, 23.292, 23.216

	801
	440034
	Stage 3 - IMS Service Continuity Enhancements: Service, Policy, Interactions and Inter UE Transfer
	IMS_SCC-SPI
	2
	Rel-9
	C1
	#######
	19/03/2010
	100%
	CP-090440
	-
	Qualcomm
	CP#47 completed
	24.216, 24.229, 24.237

	802
	410035
	Stage 2 - IMS Centralized Services
	IMS_SCC-ICS
	2
	Rel-9
	S2
	18/09/2008
	#######
	100%
	SP-080634
	-
	Alcatel-Lucent
	SP#44 completed. TR 23.883 for Information + Approval
	23.292, new 23.883

	803
	440033
	Stage 3 - Enhancements to IMS Centralized Services
	IMS_SCC-ICS
	2
	Rel-9
	C1
	#######
	19/03/2010
	100%
	CP-090883
	-
	Nokia Siemens Networks
	CP#47 completed
	24.292, 24.604, 24.607, 24.608, 24.611, 24.623

	804
	430004
	Stage 3 - IMS Centralized Services support via I1 interface
	IMS_SCC-ICS_I1
	2
	Rel-9
	C1
	#######
	19/03/2010
	100%
	CP-090640
	-
	Huawei
	CP#47 completed
	24.237, 24.292, new 24.294

	805
	420020
	Service Specific Access Control in EPS
	SSAC
	1
	Rel-9
	S1,C1,R5
	11/12/2008
	09/12/2011
	84%
	SP-080882
	-
	NTT DoCoMo
	CP#47 completed. Triggered by TR 22.986 Study on Service Specific Access Control in EPS. As EPS is a PS-Domain only system, Domain Specific Access Control (DSAC) doesn't apply, hence SSAC allows restriction of voice and non-voice calls separately
	-

	806
	420021
	Stage 1 for Service Specific Access Control in EPS
	SSAC
	2
	Rel-9
	S1
	11/12/2008
	11/12/2008
	100%
	SP-080882
	-
	NTT DoCoMo
	SP#42 completed. If UE supports E-UTRA and IMS, SSAC is a mandatory Rel-9 function (during congestion in emergency case earthquake/tsunami improves mobile communications).
	22.011 CR0136

	807
	440040
	Stage 3 for Service Specific Access Control in EPS
	SSAC
	2
	Rel-9
	C1
	#######
	19/03/2010
	100%
	CP-090885
	-
	NTT DoCoMo
	CP#47 completed
	24.173, 27.007

	808
	520014
	Conformance Test Aspects - Service Specific Access Control
	SSAC_UEConTest
	2
	Rel-9
	R5
	07/06/2011
	09/12/2011
	60%
	RP-110765
	RP-110976
	NTT DoCoMo
	Testing for Stage 3 for Service Specific Access Control in EPS (24.173, 27.007) UID_440040
	34.229-1, 34.229-2, 34.229-3

	809
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S1,S2,S3,C1,C3,C4,R2,R3,R5
	14/01/2008
	09/12/2011
	96%
	SP-080844
	-
	Alcatel-Lucent
	SP#48 completed
	GERAN, LTE

	810
	410036
	Stage 1 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S1
	14/01/2008
	11/12/2008
	100%
	SP-080844
	-
	Alcatel-Lucent
	SP#42 completed
	22.101

	811
	410037
	Stage 2 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S2
	14/01/2008
	#######
	100%
	SP-080844
	-
	Alcatel-Lucent
	SP#44 completed
	23.869, 23.060, 23.167, 23.203, 23.221, 23.228, 23.271, 23.401, 23.402

	812
	420022
	Security aspects for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS-Sec
	2
	Rel-9
	S3
	12/12/2008
	10/06/2010
	100%
	SP-080844
	-
	Alcatel-Lucent
	SP#48 completed
	33.401, 33.402

	813
	440035
	Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	C1,C3,C4,R5
	#######
	09/12/2011
	88%
	CP-090564
	-
	Alcatel-Lucent
	CP#47 completed
	GERAN, LTE

	814
	440036
	CT1 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C1
	#######
	19/03/2010
	100%
	CP-090564
	-
	Alcatel-Lucent
	CP#47 completed
	23.122, 24.008, 24.229, 24.301, 24.302

	815
	480029
	Conformance Test Aspects - CT1 aspects for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS_UEConTest
	3
	Rel-9
	R5
	04/06/2010
	09/12/2011
	75%
	RP-100567
	RP-110970
	Samsung
	Testing for UID_440036 CT1 aspects - Stage 3 of Support for IMS Emergency Calls over GPRS and EPS
	34.108, 34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2, 34.229-3, 36.508, 36.523-1, 36.523-2, 36.523-3

	816
	440037
	CT3 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C3
	#######
	18/09/2009
	100%
	CP-090564
	-
	Alcatel-Lucent
	CP#45 completed
	29.212, 29.213, 29.214, 29.215

	817
	440038
	CT4 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C4
	#######
	04/12/2009
	100%
	CP-090564
	-
	Alcatel-Lucent
	CP#46 completed
	23.003, 23.008, 29.060, 29.272, 29.273, 29.274, 29.275, 29.276

	818
	420041
	Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE
	2
	Rel-9
	R2,R3
	05/12/2008
	18/09/2009
	100%
	RP-081140
	-
	Alcatel-Lucent
	RP#45 completed
	36.331, 36.413

	819
	470017
	Conformance Test Aspects – Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE_UEConTest
	2
	Rel-9
	R5
	25/03/2010
	10/12/2010
	100%
	RP-100118
	RP-101068
	Ericsson
	RP#50 completed. Testing for UID_420041 Support for IMS Emergency Calls over LTE
	36.508, 36.523-1, 36.523-2, 36.523-3

	820
	410038
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	2
	Rel-9
	S2,C1,C4,C3
	18/09/2008
	10/12/2009
	100%
	SP-090099
	-
	China Mobile
	CP/SP#46 completed
	-

	821
	410138
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	3
	Rel-9
	S2
	18/09/2008
	10/12/2009
	100%
	SP-090099
	-
	China Mobile
	SP#46 completed. SP#43 WID updated SP-080562=>SP-090099 (added location continuity aspects)
	23.870, 23.216, 23.237

	822
	460018
	CT aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	3
	Rel-9
	C1,C4,C3
	#######
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	CP#46 completed. WID updated CP-090436=>CP-090882 (added CT3 part)
	-

	823
	440027
	CT1 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C1
	#######
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	CP#46 completed
	24.229, 24.237

	824
	440028
	CT4 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C4
	#######
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	CP#46 completed
	29.205, 29.280

	825
	460019
	CT3 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C3
	04/12/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	CP#46 completed
	29.163

	826
	430006
	LCS for LTE and EPS
	LCS_LTE_EPS
	1
	Rel-9
	S2,C1,C4,R2,R1,R3,R4,R5
	#######
	09/12/2011
	94%
	not applicable
	-
	-
	RP#48 Core completed/Test ongoing
	LTE

	827
	400038
	LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	2
	Rel-9
	S2,C4,C1
	#######
	19/03/2010
	100%
	SP-080445
	-
	Polaris Wireless
	Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to Feature UID_380064 Support for IMS Emergency Calls over GPRS and EPS
	-

	828
	400048
	Stage 2 for LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	3
	Rel-9
	S2
	#######
	#######
	100%
	SP-080445
	-
	Polaris Wireless
	SP#44 completed
	23.891, 23.271, 23.401, 23.402

	829
	440020
	CT4 aspects of Control Plane LCS in the EPC
	LCS_EPS-CPS
	3
	Rel-9
	C4
	#######
	19/03/2010
	100%
	CP-090811
	-
	Polaris Wireless
	CP#47 completed (IANA registrations outstanding). Stage 3 SLs and SLg interfaces & transport of positioning messages between E-SMLC and MME in the scope of UID_420006 (Positioning Support for LTE)
	24.080, 29.002, 29.272, 29.230, new 24.171, 29.171, 29.172, 29.173

	830
	440120
	CT1 aspects of Control Plane LCS in the EPC
	LCS_EPS-CPS
	3
	Rel-9
	C1
	#######
	19/03/2010
	100%
	CP-090811
	-
	Polaris Wireless
	CP#47 completed
	24.301

	831
	420006
	Positioning Support for LTE
	LCS_LTE
	2
	Rel-9
	R2,R1,R3,R4
	05/12/2008
	04/06/2010
	100%
	RP-091389
	RP-100442
	Qualcomm
	RP#48 completed. UID_400038 (LCS Control Plane Solution for EPS) depends on this WI
	34.213, 36.133, 36.211, 36.214, 36.300, 36.305, 36.331, 36.355, 36.410, 36.413, 36.455, new 36.171

	832
	470018
	Conformance Test Aspects – Positioning Support for LTE
	LCS_LTE_UEConTest
	2
	Rel-9
	R5
	19/03/2010
	09/12/2011
	80%
	RP-111209
	RP-110969
	Qualcomm
	RP#53 updated WID RP-110669=>RP-111209. TS 36.571-2v100, 36.571-3v100 for Information
	36.508, 36.509, new (36.571-1, 36.571-2, 36.571-3, 36.571-4, 37.571-1, 37.571-2, 37.571-3, 37.571-4, 37.571-5)

	833
	400039
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2,S3,S5,C3,C4,R2,R3,R4
	#######
	09/12/2011
	99%
	SP-080737
	-
	China Mobile
	RP#47 completed. SP#46, CP#46 completed
	LTE

	834
	400040
	Stage 2 for MBMS support in EPS
	MBMS_EPS
	2
	Rel-9
	S2
	#######
	#######
	100%
	SP-080737
	-
	China Mobile
	SP#44 completed
	23.246

	835
	420023
	Security for MBMS support in EPS
	MBMS_EPS
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	100%
	SP-080737
	-
	China Mobile
	SP#46 completed
	33.246

	836
	430033
	MBMS Charging in EPS 
	MBMS_EPS
	2
	Rel-9
	S5
	#######
	10/12/2009
	100%
	SP-090052
	-
	ZTE
	SP#46 completed
	32.273, 32.251, 32.298, 32.299

	837
	440025
	CT4 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	2
	Rel-9
	C4
	#######
	04/12/2009
	100%
	CP-090325
	-
	China Mobile, ZTE
	CP#46 completed
	29.274, 29.281, 23.007, 23.008

	838
	440026
	CT3 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	2
	Rel-9
	C3
	#######
	04/12/2009
	100%
	CP-090330
	-
	ZTE, China Mobile
	CP#46 completed
	29.061

	839
	430007
	MBMS support in LTE
	MBMS_LTE
	2
	Rel-9
	R2,R3,R4
	#######
	19/03/2010
	100%
	RP-091457
	RP-100033
	Huawei
	RP#47 completed
	25.446, 36.101, 36.104, 36.141, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.444, 36.445

	840
	500024
	Conformance Test Aspects – MBMS support in LTE
	MBMS_LTE-UEConTest
	2
	Rel-9
	R5
	10/12/2010
	09/12/2011
	95%
	RP-101245
	RP-110973
	Huawei
	-
	36.508, 36.521-1, 36.521-2, 36.523-1, 36.523-2, 36.523-3

	841
	420024
	Access Network Discovery and Selection Function enhancements
	eANDSF
	1
	Rel-9
	S2,C1
	11/12/2008
	19/03/2010
	100%
	SP-080887
	-
	Motorola
	CP#47 completed. No new Rel-9 use cases defined. Implement service requirements not covered in Rel-8
	22.278, SA3 33.402 CR#0055

	842
	420040
	Stage 2 for Access Network Discovery and Selection Function enhancements
	eANDSF
	2
	Rel-9
	S2
	11/12/2008
	#######
	100%
	SP-080887
	-
	Motorola
	SP#44 completed
	23.402, 23.002

	843
	450006
	CT1 aspects of Access Network Discovery and Selection Function enhancements
	eANDSF
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090742
	-
	Panasonic
	CP#47 completed
	24.302, 24.312

	844
	430034
	Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	1
	Rel-9
	S2,C4,C1
	13/03/2009
	19/03/2010
	100%
	SP-090098
	-
	Samsung
	CP#47 completed. Continues Rel-8 SAES Stage 2 UID_320005. Stage 1 in 22.278 (EPS Service requirements)
	-

	845
	430134
	Stage 2 for Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	S2
	13/03/2009
	#######
	100%
	SP-090098
	-
	Samsung
	SP#44 completed
	23.060, 23.203, 23.401, 23.402

	846
	450007
	CT4 aspects of Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	C4
	18/09/2009
	04/12/2009
	100%
	CP-090515
	-
	Samsung
	CP#46 completed
	29.275, 23.008, 29.282

	847
	450008
	CT1 aspects of Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090515
	-
	Samsung
	CP#47 completed
	24.302

	848
	450049
	System aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	1
	Rel-9
	S2,S4,C1,C3,R2,IETF
	#######
	07/12/2011
	85%
	SP-090653
	-
	Qualcomm
	SP#46 completed. Triggered by RAN2 UID_440013 Vocoder rate adaptation for LTE
	LTE

	849
	450050
	SA2 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	S2
	#######
	#######
	100%
	SP-090653
	-
	Qualcomm
	SP#45 completed (CR adding support for Explicit Congestion Notification)
	23.401 CR#1103r3

	850
	450051
	SA4 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	S4
	#######
	10/12/2009
	100%
	SP-090653
	-
	Qualcomm
	SP#46 completed
	26.114

	851
	440013
	Vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	R2
	#######
	18/09/2009
	100%
	RP-090978
	RP-090704
	Alcatel-Lucent
	RP#45 completed
	36.300 CR#0114

	852
	521005
	(IETF) SA4 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	S4-IETF
	#######
	07/12/2011
	80%
	SP-090653
	
	Mark Jones
	Not completed internet-draft
	draft-ietf-avtcore-ecn-for-rtp

	853
	521006
	(IETF) CT aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	C1-IETF, C3-IETF, C4-IETF
	#######
	07/12/2011
	80%
	SP-090653
	
	Mark Jones
	Not completed internet-draft
	draft-ietf-avtcore-ecn-for-rtp

	854
	33025
	Access Security Enhancements
	ACCSEC2
	1
	Rel-9
	S3
	#######
	#######
	100%
	SP-040865
	-
	Ericsson
	SP#44 completed. Stopped TR 33.801. CRs 33.102,43.020 on A5/2 removal done long time ago. A5/4 introduction CRs will be done under UID_440057  128 bit encryption for GSM and GPRS. SP#26 approved WID (improved GERAN security)
	33.102, 43.020

	855
	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	PUCI
	1
	Rel-9
	S3,S1
	18/09/2008
	10/12/2009
	100%
	SP-080482
	-
	NEC
	SP#46 TR 33.937 completed but no specification work done in Rel-9. Related work in OMA Categorization Based Content Screening
	-

	856
	410028
	Stage 1 for PUCI
	PUCI
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080482
	-
	NEC
	SP#42 completed
	22.228

	857
	410029
	SA3 work on PUCI
	PUCI
	2
	Rel-9
	S3
	18/09/2008
	10/12/2009
	100%
	SP-080482
	-
	NEC
	SP#46 completed. No normative work done in Rel-9
	new 33.937

	858
	430036
	IMS Media Plane Security
	MEDIASEC
	1
	Rel-9
	S3,C1,C4,C3,IETF
	13/03/2009
	07/12/2011
	61%
	SP-090128
	-
	Vodafone
	CP#48 completed
	-

	859
	430136
	SA3 aspects of IMS Media Plane Security
	MEDIASEC
	2
	Rel-9
	S3
	13/03/2009
	25/03/2010
	100%
	SP-090128
	-
	Vodafone
	SP#47 completed
	new 33.828, 33.328

	860
	521007
	(IETF) SA3 aspects of IMS Media Plane Security
	MEDIASEC
	2
	Rel-9
	S3-IETF
	13/03/2009
	07/12/2011
	20%
	SP-090128
	
	Peter Dawes
	Not completed internet-draft
	draft-dawes-dispatch-mediasec-parameter

	861
	460020
	CN aspects of IMS Media Plane Security
	MEDIASEC_CORE
	2
	Rel-9
	C1,C4,C3
	18/09/2009
	04/06/2010
	100%
	CP-090884
	-
	Vodafone
	CP#48 completed
	-

	862
	450010
	CT1 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090884
	-
	Vodafone
	CP#47 completed
	23.218, 24.229

	863
	450021
	CT4 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C4
	18/09/2009
	19/03/2010
	100%
	CP-090884
	-
	Vodafone
	CP#47 completed
	29.238, 23.334, 29.334

	864
	460021
	CT3 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C3
	04/12/2009
	04/06/2010
	100%
	CP-090884
	-
	Vodafone
	CP#48 completed
	29.162

	865
	440053
	GBAPush enhancements (Generic push layer)
	eGBAPush
	1
	Rel-9
	S3
	12/03/2008
	25/03/2010
	100%
	SP-090282
	-
	Ericsson
	SP#43 umbrella to host 33.224, moved from Rel-8 to Rel-9. SP#47 completed
	new 33.224

	866
	420039
	SA3 part of eGBAPush (Generic push layer)
	eGBAPush
	2
	Rel-9
	S3
	12/03/2008
	25/03/2010
	100%
	SP-090282
	-
	Ericsson
	SP#47 completed
	new 33.224

	867
	440054
	Extended Identity Management
	GBA-IdM
	1
	Rel-9
	S3
	#######
	10/12/2009
	100%
	SP-090284
	-
	Nokia
	SP#46 completed. Stage 1 not identified (GBA Liberty Interworking has been outlined and GBA–OpenID interworking is analogous)
	new 33.924, CT4 29.109 (added service code)

	868
	440056
	Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	1
	Rel-9
	S3,C4,IETF
	#######
	07/12/2011
	56%
	SP-090286
	-
	Vodafone
	SP#47 completed. Continuation of Rel-8 UID_390044 SAE security architecture. Covers gaps in backhaul security in SAE (also applicable to UTRAN and GERAN backhaul)
	-

	869
	440156
	SA3 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	2
	Rel-9
	S3
	#######
	25/03/2010
	100%
	SP-090286
	-
	Vodafone
	SP#47 completed
	33.102, 33.210, 33.310, 33.401, 33.402

	870
	521008
	(IETF) SA3 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	2
	Rel-9
	S3-IETF
	#######
	07/12/2011
	25%
	SP-090286
	
	Bengt Sahlin
	Not completed internet-draft
	draft-ietf-pkix-cmp-transport-protocols

	871
	440256
	CT4 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	2
	Rel-9
	C4
	#######
	04/12/2009
	100%
	SP-090286
	-
	Vodafone
	CP#46 completed. No impact on CT4 specs
	-

	872
	440057
	128 bit encryption for GSM and GPRS
	A5/4-GEA4
	1
	Rel-9
	S3,C1,C4,G2,G3new
	#######
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	Allow 128 as an alternative to 64 bit keys (Stage 2/3 + Test spec)
	-

	873
	440157
	SA3 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	S3
	#######
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	SP#46 completed
	33.102,43.020, new 55.226

	874
	440357
	CT1 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	C1
	#######
	18/09/2009
	100%
	SP-090287
	-
	Ericsson
	CP#45 completed
	24.008,44.064

	875
	440457
	CT4 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	C4
	#######
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	CP#46 completed. Kc128 enhancements are carried as UMTS keys => no impact on CT4 29.002, 29.060
	-

	876
	440557
	GERAN2 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	G2
	#######
	#######
	100%
	GP-091212
	-
	Ericsson
	GP#43 WID approved + completed
	44.018,48.008,48.018,48.058

	877
	440657
	GERAN3new (testing) part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	G3new
	#######
	20/11/2009
	100%
	GP-091212
	-
	Ericsson
	GP#44 completed. GP#43 WID approved
	51.010

	878
	440257
	Deleted - SA2 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	S2
	#######
	#######
	100%
	SP-090287
	-
	Ericsson
	SP#45 work stopped/abandoned
	23.060

	879
	420027
	Timed Graphics
	TG
	1
	Rel-9
	S4
	11/12/2008
	25/03/2010
	100%
	SP-080683
	-
	Ericsson
	SP#47 completed. Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)
	26.114, 26.140, 26.234, 26.244, 26.245, 26.346, new 26.430

	880
	430037
	Managing MTSI Media Adaptation
	M3A
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	100%
	SP-090021
	-
	Samsung
	SP#46 completed. Work extending Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.
	26.114

	881
	440046
	PSS and MBMS Aspects
	PMA
	1
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090261
	-
	Ericsson, Nokia
	Umbrella WI
	-

	882
	430038
	PSS and MBMS extensions
	PMA-MBS_Ext
	2
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090262
	-
	Ericsson
	SP#47 completed. Extends Rel-8 UID_34043 (PSS_MBMS_OMTV) & ensures compatibility with UID_34046 (IMS_PSS_MBMS_US)
	26.234, 26.346

	883
	430039
	Improved Video Support for PSS and MBMS
	PMA-IVS
	2
	Rel-9
	S4
	12/03/2009
	25/03/2010
	100%
	SP-090263
	-
	Nokia
	SP#47 completed
	26.234, 26.244, 26.346, new 26.903

	884
	430046
	IMS based PSS and MBMS User Service extensions
	IMS_PSS_MBMS_US_EXT
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	100%
	SP-090225
	-
	Ericsson
	SP#46 completed. Work extending Rel-8 UID_34046 (IMS_PSS_MBMS_US), SA2 UID_410034 IMSSCC-SPI (IMS Service Continuity Enhancements: Service, Policy and Interactions) 
	26.237

	885
	440051
	Syndicated Feed Reception within 3GPP environments
	SFR
	1
	Rel-9
	S4
	#######
	10/12/2009
	100%
	SP-090260
	-
	Ericsson
	SP#46 completed. TS 26.150v100 for Approval. RSS optimized for mobile use. Reuse/reference OMA's enabler DCD.
	26.150

	886
	450048
	Distortion Measurement Test Methods and Requirements
	DTMR
	1
	Rel-9
	S4
	#######
	25/03/2010
	100%
	SP-090575
	-
	Motorola
	SP#47 completed
	26.131, 26.132

	887
	420029
	Rel-9 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM9
	1
	Rel-9
	S5
	#######
	10/06/2010
	100%
	TR 30.819
	-
	-
	SP#42 umbrella Feature created to host OAM WIs
	TR 30.819

	888
	420030
	Network Infrastructure Management
	OAM9-NIM
	2
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	not applicable
	-
	-
	SP#42 umbrella BB created to host OAM WIs
	-

	889
	420031
	Software Management for Network Elements
	OAM9-NE_SWM
	3
	Rel-9
	S5
	11/12/2008
	25/03/2010
	100%
	SP-080756
	-
	Huawei, Nokia Siemens Networks
	SP#47 completed
	32.531, 32.532, 32.533, new 32.537

	890
	440064
	Service Oriented Architecture (SOA) for IRP
	OAM9
	3
	Rel-9
	S5
	#######
	25/03/2010
	100%
	SP-090313
	-
	Ericsson, Nokia Siemens Networks 
	SP#47 completed (covering SOA Architecture & SOA-supporting Solution Set). Triggered by UID_400029 Study on Service Oriented Architecture (SOA) for IRP (TR 32.824)
	32.101, 32.102, 32.150

	891
	440065
	IRP SOAP Solution Sets continuation from Rel-8
	OAM9
	3
	Rel-9
	S5
	#######
	25/03/2010
	100%
	SP-090314
	-
	Ericsson
	SP#47 completed. Continuation of Rel-8 UID_400030 IRP SOAP Solution Sets
	New (32.127/ 327/ 337/ 357/ 387/ 397/ 447/ 397/ 447/ 507/ 537), 32.121,32.122,32.123,32,32.321,32.322,32.323,32.325,32.331,32.332,32.333,32.335,32.351,32.352,32.353,32.381,32.382,32.383,32.385,32.391,32.392,32.393,32.395,32.441,32.442,32.443

	892
	420032
	Performance Management
	OAM9-PM
	2
	Rel-9
	S5
	12/03/2009
	10/06/2010
	100%
	not applicable
	-
	-
	SP#42 umbrella BB created to host OAM WIs
	-

	893
	440059
	Enhancement of UTRAN Performance Measurements
	OAM9
	3
	Rel-9
	S5
	#######
	10/12/2009
	100%
	SP-090308
	-
	China Mobile
	SP#46 completed
	32.405

	894
	430041
	Enhancement of E-UTRAN Performance Measurements
	OAM9
	3
	Rel-9
	S5
	12/03/2009
	10/06/2010
	100%
	SP-090053
	-
	Motorola, Huawei
	SP#48 completed
	32.425

	895
	430042
	Enhancement of EPC Performance Measurements
	OAM9
	3
	Rel-9
	S5
	12/03/2009
	10/12/2009
	100%
	SP-090049
	-
	China Mobile
	SP#46 completed
	32.426

	896
	430043
	Self-Organizing Networks (SON) - OAM aspects
	OAM9-SON
	2
	Rel-9
	S5
	#######
	10/06/2010
	100%
	not applicable
	-
	-
	SP#43 umbrella BB created to host OAM WIs
	-

	897
	390007
	SON self-optimization management
	LTE_SON-OAM
	3
	Rel-9
	S5
	#######
	10/06/2010
	100%
	SP-100091
	-
	Huawei
	SP#48 completed
	32.425, new (32.521, 32.522, 32.523, 32.525)

	898
	440067
	Automatic Radio Network Configuration Data Preparation
	OAM9
	3
	Rel-9
	S5
	#######
	10/06/2010
	100%
	SP-090869
	-
	Nokia Siemens Networks
	SP#48 completed
	32.501, 32.502, 32.503, 32.505, new 32.507

	899
	440058
	Subscription Management (SuM) evolution
	OAM9-SuM
	2
	Rel-9
	S5
	#######
	10/06/2010
	100%
	SP-090307
	-
	Ericsson
	SP#48 completed
	32.140, 32.141, 32.152, 32.172, 32.175

	900
	420033
	Deleted - Trace
	OAM9-Trace
	2
	Rel-9
	S5
	13/03/2009
	10/12/2009
	100%
	not applicable
	-
	-
	SP#46 stopped (no work in Rel-9)
	-

	901
	440068
	Rel-9 Charging Management small Enhancements
	CH9
	1
	Rel-9
	S5
	#######
	25/03/2010
	100%
	TR 30.819
	-
	-
	SP#47 completed
	TR 30.819

	902
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	1
	Rel-9
	C3,C4
	#######
	19/03/2010
	100%
	CP-090073
	-
	Telecom Italia
	CP#47 completed. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228
	-

	903
	400109
	CT3 aspects of CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-9
	C3
	#######
	19/03/2010
	100%
	CP-090073
	-
	Telecom Italia
	CP#47 completed
	29.235

	904
	400010
	CT4 aspects of CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-9
	C4
	#######
	04/12/2009
	100%
	CP-090073
	-
	Telecom Italia
	CP#46 completed
	23.231, 29.232, new 29.238

	905
	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	1
	Rel-9
	C4,C3
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	CP#46 completed
	-

	906
	410108
	CT4 part of IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	CP#46 completed
	new 29.238

	907
	410208
	CT3 part of IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	2
	Rel-9
	C3
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	CP#46 completed
	29.162, 29.235

	908
	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	1
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090020
	-
	Alcatel-Lucent
	CP#46 completed 
	new 23.334, 29.334

	909
	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	1
	Rel-9
	C1
	05/12/2008
	04/06/2010
	100%
	CP-080796
	-
	China Mobile
	CP#48 completed. Stage 1 in 22.182
	-

	910
	420017
	Stage 3 for Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT-SS
	2
	Rel-9
	C1
	05/12/2008
	04/06/2010
	100%
	CP-080796
	-
	China Mobile
	CP#48 completed
	24.182

	911
	440017
	Completion of IMS Restoration Procedures
	eIMS_RP
	1
	Rel-9
	C3, C4,C1
	#######
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	CP#47 completed. Continuation of Rel-8 Feature UID_400012 IMS Restoration Procedures
	-

	912
	440018
	CT4 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C4
	#######
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	CP#47 completed
	23.380, 23.820

	913
	440019
	CT1 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C1
	#######
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	CP#47 completed
	24.229

	914
	460022
	CT3 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C3
	#######
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	CP#47 completed
	29.061, 29.212, 29.213, 29.214, 29.215

	915
	440039
	IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc3
	1
	Rel-9
	C1,IETF
	#######
	09/12/2011
	38%
	CP-090491
	-
	Alcatel-Lucent
	CP#47 completed
	23.218, 24.229, 24.930

	916
	440039
	IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc3
	2
	Rel-9
	C1
	#######
	19/03/2010
	100%
	CP-090491
	-
	Alcatel-Lucent
	CP#47 completed
	23.218, 24.229, 24.930

	917
	521009
	(IETF) CT1 IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc3
	2
	Rel-9
	C1-IETF
	#######
	09/12/2011
	15%
	CP-090491
	
	Christer Holmberg
	Not completed internet-draft
	draft-kaplan-dispatch-session-id

	918
	531007
	(IETF) CT1 IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc3
	2
	Rel-9
	C1-IETF
	13/09/2011
	09/12/2011
	0%
	CP-090491
	
	Christer Holmberg
	Not completed internet-draft
	draft-ietf-sipcore-rfc4244bis

	919
	440070
	Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	1
	Rel-9
	C3
	#######
	04/06/2010
	100%
	CP-090331
	-
	Orange
	CP#48 completed
	29.165

	920
	450005
	Definition of Ml interface for Control Plane LCS (Stage 3)
	EMC2
	1
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090746
	-
	Alcatel-Lucent
	CP#47 completed [Stage 3 for Rel-7 Emergency Calls (EMC1)]. Related to Rel-9 UID_400038 LCS Control Plane Solution for EPS. Stage 2 in Rel-9 UID_400038 (23.271), UID_410037 (23.167)
	24.229

	921
	450009
	PCC enhancements
	PCC-Enh
	1
	Rel-9
	C3
	18/09/2009
	04/12/2009
	100%
	CP-090744
	-
	Huawei
	CP#46 completed
	29.212, 29.213, 29.215

	922
	460004
	3GPP IMS Conferencing Management Object (MO)
	IMS_ConfMO
	1
	Rel-9
	C1
	03/12/2009
	04/12/2009
	100%
	CP#46 Report
	-
	-
	CP#46 completed. Linked to Rel-6 UID_11051 (IMS Management objects) under the Feature UID_32021 (IMS Phase 2). MO compatible with OMA DM v1.2 & upwards and defined using OMA DM Device Description Framework (OMA-ERELD _DM-V1_2)
	new 24.166

	923
	470004
	In Case of Emergency (ICE) Graphics
	ICE_Graphics
	1
	Rel-9
	C6
	17/03/2010
	19/03/2010
	100%
	CP-100178
	-
	Sagem-Orga
	CP#47 approved WID and completed. Added capability to store ICE graphical information (picture). Linked to CT6 Rel-8 ICE Feature UID_380059 In Case of Emergency numbers storage and easy access on UICC
	31.102 CR#0433

	924
	410023
	Rel-9 Improvements of the Radio Interface
	RInImp9
	1
	Rel-9
	RP,GP
	12/09/2008
	19/03/2010
	100%
	not applicable
	-
	-
	RP#41 umbrella Feature created to host Rel-9 WIs
	GERAN, UTRA, LTE

	925
	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	2
	Rel-9
	R4
	12/09/2008
	#######
	100%
	RP-080744
	RP-090389
	RITT
	RP#44 completed technical work (RAN4 internal TR abandoned)
	UTRA (no TR 25.8xy produced)

	926
	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	2
	Rel-9
	R4,G1
	21/11/2008
	19/03/2010
	100%
	RP-091381
	-
	Ericsson
	RP#47 completed. RF requirements specification applicable to Multi-Standard Radio (MSR) Base Station with multiple carriers and/or multiple 3GPP Radio Access Technologies (RAT)
	GERAN, UTRA, LTE

	927
	420009
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-Rfmulti
	3
	Rel-9
	R4
	05/12/2008
	19/03/2010
	100%
	RP-091381
	RP-100027
	Ericsson
	RP#48 completed
	UTRA, LTE 25.104, 25.105, 36.104, new 37.104, 37.113, 37.141, 37.900

	928
	420001
	GERAN part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti-GERAN
	3
	Rel-9
	G1
	21/11/2008
	20/11/2009
	100%
	GP-081945
	-
	Ericsson
	GP#44 Core spec completed (ongoing BS conformance spec). GP#40 WID approved
	GERAN 45.005, 51.021

	929
	420010
	Extended UMTS/LTE 800 MHz
	RInImp9-UMTSLTE800
	2
	Rel-9
	R4,R2,R3
	05/12/2008
	18/09/2009
	100%
	RP-080884
	RP-090687
	NTT DoCoMo
	RP#45 completed
	UTRA, LTE 25.101, 25.104, 25.113, 25.133, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466, new 36.800

	930
	430009
	UMTS/LTE 800 MHz for Europe
	RInImp9-UMTSLTE800EU
	2
	Rel-9
	R4,R2,R3
	#######
	19/03/2010
	100%
	RP-090156
	RP-100028
	Ericsson
	RP#47 completed
	UTRA, LTE 25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, new 36.810, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466

	931
	430010
	Performance requirement for LCR TDD with UE speeds up to 350 km/h
	RInImp9-LCRTDD350
	2
	Rel-9
	R4
	#######
	04/12/2009
	100%
	RP-090258
	RP-091035
	CATT
	RP#46 completed
	UTRA 25.102, 25.105, 25.142

	932
	440004
	Extended UMTS/LTE 1500 MHz
	UMTSLTE1500
	2
	Rel-9
	R4,R2,R3
	#######
	19/03/2010
	100%
	RP-090470
	RP-100029
	NTT DoCoMo
	RP#47 completed. For potential deployment in Japan
	UTRA, LTE 25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331, new (36.821, 36.307)

	933
	440006
	Rel-9 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-9
	R5
	19/05/2009
	17/09/2010
	100%
	not applicable
	-
	-
	-
	UTRA, LTE

	934
	440007
	Conformance Test Aspects – UMTS/LTE in 800 MHz for Europe
	RInImp-UEConTest-UMTSLTE800EU
	2
	Rel-9
	R5
	19/05/2009
	17/09/2010
	100%
	RP-090485
	RP-100736
	Ericsson
	RP#49 completed. Testing for UID_430009 UMTS/LTE 800 MHz for Europe
	UTRA, LTE 34.108, 34.121-1, 34.121-2, 36.508, 36.521-1, 36.521-2, 36.521-3

	935
	450017
	Conformance Test Aspects – Extended UMTS/LTE 1500 MHz
	UMTSLTE1500_UEConTest
	2
	Rel-9
	R5
	18/09/2009
	04/06/2010
	100%
	RP-091366
	RP-100487
	NTT DoCoMo
	RP#48 completed
	UTRA, LTE 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	936
	440012
	TDD UE Over The Air (Antenna) conformance testing methodology
	UEAnt_TDDTest
	2
	Rel-9
	R5
	#######
	18/09/2009
	100%
	RP-090621
	RP-090727
	CATR
	RP#45 completed. Finalized TDD UE test methodology based on R4 TR 25.914 (UE and MS antenna performance evaluation method) and TS 25.144 Over the Air (Antenna) minimum performance requirements for the speech mode (terminal close to head)
	UTRA 34.114

	937
	470019
	Conformance Test Aspects – Performance requirement for LCR TDD with UE speeds up to 350 km/h
	RInImp9-LCRTDD350_UEConTest
	2
	Rel-9
	R5
	19/03/2010
	04/06/2010
	100%
	RP-100167
	RP-100496
	CATT
	RP#48 completed. Testing for UID_430010 Performance requirement for LCR TDD with UE speeds up to 350 km/h
	UTRA 34.122

	938
	450018
	Conformance Test Aspects – SMS over IMS in E-UTRAN
	SMSoverIMS_UEConTest
	1
	Rel-9
	R5
	18/09/2009
	19/03/2010
	100%
	RP-090959
	RP-100072
	Alcatel-Lucent
	RP#47 completed
	LTE 34.229-1, 34.229-2, 34.229-3

	939
	430013
	Rel-9 RAN improvements
	RANimp
	1
	Rel-9
	RP
	#######
	19/03/2010
	100%
	not applicable
	-
	-
	RP#47 completed
	UTRA

	940
	430014
	Dual-Cell HSUPA
	RANimp-DC_HSUPA
	2
	Rel-9
	R1,R2,R3,R4
	#######
	19/03/2010
	100%
	RP-090014
	RP-100030
	Nokia Siemens Networks
	RP#47 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.319, 25.306, 25.321, 25.331, 25.423, 25.433

	941
	430015
	Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA
	2
	Rel-9
	R4,R2,R3
	#######
	04/12/2009
	100%
	RP-090973
	RP-091038
	Nokia Siemens Networks
	RP#46 completed
	25.101, 25.104, 25.133, 25.306, 25.308, 25.331, 25.423, 25.433, new 25.317 (Requirements on Ues supporting a release-independent frequency band combination)

	942
	430016
	Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO
	2
	Rel-9
	R1,R2,R3,R4
	#######
	04/12/2009
	100%
	RP-090332
	RP-091039
	Ericsson 
	RP#46 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.321, 25.331, 26.306, 25.423, 25.433

	943
	430018
	Transmit Antenna Array (TxAA) extension for non-MIMO UEs
	RANimp-TxAA_nonMIMO
	2
	Rel-9
	R1,R2,R3,R4
	#######
	04/12/2009
	100%
	RP-090013
	RP-091040
	Nokia
	RP#46 completed
	25.101, 25.104, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.306, 25.321, 25.331, 25.423, 25.433

	944
	440014
	Cell Portion for 1.28 Mcps TDD
	CP_LCRTDD
	2
	Rel-9
	R3,R1,R4
	#######
	04/12/2009
	100%
	RP-090659
	RP-091041
	CATT
	RP#46 completed
	25.102, 25.105, 25.123, 25.225, 25.423, 25.433

	945
	490025
	Rel-9 RAN improvements - UE Conformance Testing
	-
	1
	Rel-9
	R5
	17/09/2010
	09/12/2011
	61%
	not applicable
	-
	-
	-
	-

	946
	490019
	Conformance Test Aspects – Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO_UEConTest
	2
	Rel-9
	R5
	17/09/2010
	03/06/2011
	100%
	RP-101001
	RP-110510
	Ericsson
	UTRA. RP#52 completed. Testing for Rel-9 UID_430016 Combination of DC-HSDPA with MIMO
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	947
	510014
	Conformance Test Aspects – Dual-Cell HSUPA
	RANimp-DC_HSUPA_UEConTest
	2
	Rel-9
	R5
	18/03/2011
	09/12/2011
	25%
	RP-110116
	RP-110975
	Ericsson
	UTRA. Testing for Rel-9 UID_430014 Dual-Cell HSUPA
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	948
	510013
	Conformance Test Aspects – Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA_UEConTest
	2
	Rel-9
	R5
	18/03/2011
	09/12/2011
	60%
	RP-110115
	RP-110974
	Ericsson
	RP#53 completion 09/11=>12/11. Testing for Rel-9 UID_430015 Support for different bands for Dual-Cell HSDPA
	UTRA 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	949
	420007
	LTE improvements
	LTEimp
	1
	Rel-9
	RP
	#######
	03/06/2011
	100%
	not applicable
	-
	-
	-
	LTE

	950
	430019
	LTE Pico NodeB RF Requirements
	LTEimp-Pico_eNB-RF
	2
	Rel-9
	R4
	#######
	04/12/2009
	100%
	RP-091155
	RP-091045
	Huawei
	RP#46 completed
	36.104, 36.141, new 36.931

	951
	430029
	Enhanced Dual-Layer transmission for LTE
	LTEimp-eDL
	2
	Rel-9
	R1,R2,R4
	#######
	19/03/2010
	100%
	RP-091385
	RP-100034
	China Mobile
	RP#47 completed
	36.101, 36.211, 36.212, 36.213, 36.331

	952
	490018
	UE Conformance Test Aspects – Enhanced Dual-layer transmission for LTE TDD
	LTEimp-eDL_UEConTest
	2
	Rel-9
	R5
	17/09/2010
	03/06/2011
	100%
	RP-100868
	RP-110509
	China Mobile
	RP#52 completed. Testing for UID_430029 (Enhanced Dual-Layer transmission for LTE)
	36.508, 36.521-1, 36.521-2

	953
	420011
	Self-Organizing Networks (SON)
	SON
	1
	Rel-9
	R3,R2
	#######
	19/03/2010
	100%
	RP-090162
	RP-100038
	Nokia Siemens Networks
	RP#47 completed
	LTE 25.413, 36.300, 36.413, 36.423, 48.018, new 36.902

	954
	38002
	A-GNSS Performances and Testing Procedures
	AGNSSPTP
	1
	Rel-9
	GP
	16/05/2008
	20/05/2011
	100%
	GP-092342
	-
	Thales
	GP#46 still ongoing MS testing. Linked to Rel-10 RAN4 UID_450027 (A-GNSS Minimum Performance for UTRAN)
	-

	955
	38003
	A-GNSS Minimum Performances
	AGNSSPTP- Perfreq
	2
	Rel-9
	G1
	16/05/2008
	05/03/2010
	100%
	GP-081786
	-
	Thales
	GP#45 completed (open performance requirements alignment GPS/Galileo)
	45.005

	956
	38004
	A-GNSS Testing Procedures
	AGNSSPTP-MStest
	2
	Rel-9
	G3new
	16/05/2008
	20/05/2011
	100%
	GP-092343
	-
	Thales
	GP#50 completed
	51.010-1, new 51.010-7

	957
	420002
	Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	1
	Rel-9
	GP,G1,G2,G3new
	21/11/2008
	02/03/2012
	95%
	GP-081949
	-
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved. Triggered by UID_50590 (MUROS) Study on Multi-User Reusing-One-Slot
	-

	958
	420003
	Stage 2 for Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	2
	Rel-9
	GP,G1,G2
	21/11/2008
	21/05/2010
	100%
	GP-081964
	-
	Nokia Siemens Networks, China Mobile
	GP#46 completed
	45.001

	959
	420004
	Stage 3 for Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	2
	Rel-9
	GP,G1,G2
	24/11/2008
	04/03/2011
	100%
	GP-081965
	-
	Nokia Siemens Networks, China Mobile
	GP#49 completed
	24.008, 44.018, 45.002, 45.003, 45.004, 45.008, 48.008, 48.058

	960
	420005
	VAMOS Radio Performance Requirements
	VAMOS
	2
	Rel-9
	GP,G1,G2
	24/11/2008
	20/05/2011
	100%
	GP-081966
	-
	Nokia Siemens Networks, China Mobile
	GP#50 completed
	45.005

	961
	490005
	VAMOS - MS conformance testing
	VAMOS_MStest
	2
	Rel-9
	G3new
	03/09/2010
	02/03/2012
	70%
	GP-101604
	GP-111413
	Research In Motion
	GP#47 WID approved
	51.010-1, 51.010-2

	962
	500001
	VAMOS - BTS conformance testing
	VAMOS_BTStest
	2
	Rel-9
	G1
	26/11/2010
	02/09/2011
	100%
	GP-102005
	-
	Nokia Siemens Networks
	GP#51 completed. GP#48 WID approved
	51.021

	963
	440002
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	1
	Rel-9
	GP,C1
	15/05/2009
	19/03/2010
	100%
	GP-091022
	-
	Ericsson
	CP#47 completed. GP#45 completed. GP#42 WID approved
	-

	964
	440102
	GERAN part of Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre
	CEBRO
	2
	Rel-9
	GP
	15/05/2009
	05/03/2010
	100%
	GP-091022
	-
	Ericsson
	GP#45 completed. GP#42 WID approved
	new 48.049

	965
	440202
	CT1 part of Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre
	CEBRO
	2
	Rel-9
	C1
	15/05/2009
	19/03/2010
	100%
	GP-091022
	-
	Ericsson
	CP#47 completed
	23.041 

	966
	440003
	Hybrid Location
	HILT
	1
	Rel-9
	GP
	18/05/2009
	20/11/2009
	100%
	GP-091075
	-
	TruePosition
	GP#44 completed. GP#42 WID approved (Hybrid Integrated Location Technology=HILT)
	43.059, 48.071

	967
	420099
	(Small) Technical Enhancements and Improvements for Rel-9
	TEI9
	1
	Rel-9
	All
	15/09/2008
	10/12/2009
	100%
	not applicable
	-
	-
	SP#46 completed
	-

	968
	460002
	Test - (Small) Technical Enhancements and Improvements for Rel-9
	TEI9_Test 
	1
	Rel-9
	R5,G3new
	20/11/2009
	24/12/2010
	100%
	not applicable
	-
	-
	GP#44 created
	-

	969
	330017
	Deleted - Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	-
	Telefónica O2
	SP#41 closed (no tangible result of this work; no CR against TR 22.983). Triggered by Study UID_370086 (FSServAl) 
	-

	970
	410001
	Deleted - Stage 1 for ServAl
	ServAl
	2
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	-
	Telefónica O2
	SP#41 closed (no tangible result of this work; no CR against TR 22.983)
	22.983

	971
	380071
	Deleted - Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	1
	Rel-9
	S2
	14/01/2008
	12/03/2009
	100%
	SP-070822
	-
	Alcatel-Lucent
	SP#43 stopped. LS_out to TISPAN informs about stopping this activity 
	23.822, 23.203

	972
	380081
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	1
	Rel-9
	R2
	#######
	25/12/2009
	100%
	RP-070511
	-
	Samsung
	RP#39: No agreed WID
	36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304

	973
	380082
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	1
	Rel-9
	R2
	#######
	25/12/2009
	100%
	RP-070511
	-
	Intel
	RP#39: No agreed WID
	25.306, 25.331, 25.413

	974
	380086
	Deleted - Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-9
	C6
	19/03/2010
	19/03/2010
	100%
	CP-070837
	-
	Gemalto
	CP#47 work stopped/abandoned
	31.xyz

	975
	390040
	Deleted - SAES Enhancements (non RAN aspects)
	SAES_Ph2
	1
	Rel-9
	S2
	#######
	08/12/2008
	100%
	-
	-
	Nokia Siemens Networks
	SP#39 created to host Rel-9 Wis. BUT no agreed WID
	-

	976
	350028
	Deleted - Functions and procedures for SAE to support LTE MBMS
	SAES_Ph2
	2
	Rel-9
	S2
	#######
	08/12/2008
	100%
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8
	-

	977
	390041
	Deleted - CS over EPS 
	SAES_Ph2
	2
	Rel-9
	S2
	12/03/2008
	08/12/2008
	100%
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	978
	390042
	Deleted - SAE for generic support for non-3GPP accesses
	SAES_Ph2
	2
	Rel-9
	S2
	#######
	#######
	100%
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	979
	390043
	Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX
	SAES_Ph2
	3
	Rel-9
	S2
	#######
	#######
	100%
	-
	-
	-
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	980
	440071
	Deleted - Lawful Interception in the 3GPP Rel-9
	LI9
	1
	Rel-9
	S3
	#######
	25/03/2010
	100%
	SP-090831
	-
	PIDS, Nortel
	SP#47 stopped. WI + new topics moved to Rel-10
	33.106, 33.107, 33.108

	981
	0
	Release 9 Studies
	-
	1
	Rel-9
	CP,RP,SP
	#######
	19/03/2010
	100%
	-
	-
	-
	-
	-

	982
	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC
	1
	Rel-9
	S1
	#######
	11/12/2008
	100%
	SP-080319
	-
	NTT DoCoMo
	SP#42 completed. Spin-off Feature UID_420020 (SSAC)
	22.986

	983
	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	1
	Rel-9
	S2
	#######
	12/03/2009
	100%
	SP-080800
	-
	T-Mobile
	SP#43 completed. Linked to Combinational Services UID_31064, Services Alignment and Migration (ServAl) UID_330017 and 3GPP System Architecture Evolution (SAES) UID_3208
	23.879

	984
	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	1
	Rel-9
	S2
	#######
	11/12/2008
	100%
	SP-070547
	-
	Qualcomm
	SP#42 completed
	23.868

	985
	320031
	Study on Service Continuity for Emergency Voice Calls
	FS_VCCEm
	1
	Rel-9
	S2
	#######
	12/03/2009
	100%
	SP-080555
	-
	Nortel
	SP#43 completed
	23.826

	986
	370053
	Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3,C6
	#######
	10/12/2009
	100%
	SP-070702
	-
	Ericsson
	SP#46 completed. Triggered by the SA1 Rel-8 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) UID_7027 in TR 22.868.
	33.812

	987
	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	1
	Rel-9
	S5
	#######
	#######
	100%
	SP-070306
	-
	ZTE
	SP#45 completed
	32.822

	988
	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	1
	Rel-9
	S5
	#######
	#######
	100%
	SP-080461
	-
	Huawei
	SP#44 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)
	32.821

	989
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	1
	Rel-9
	S5
	#######
	#######
	100%
	SP-080076
	-
	ZTE
	SP#45 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)
	32.823

	990
	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	1
	Rel-9
	S5
	#######
	#######
	100%
	SP-080281
	-
	Ericsson
	SP#44 completed. Spin-off implementation WI UID_440064 Service Oriented Architecture (SOA) for IRP
	32.824

	991
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-9
	R4
	17/12/2007
	04/12/2009
	100%
	RP-071050
	RP-091080
	Polaris Wireless
	RP#46 completed
	25.907

	992
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1,R2,R3,R4
	#######
	19/03/2010
	100%
	RP-091360
	RP-100080
	NTT DoCoMo
	RP#47 completed
	36.913 , new 36.814, 36.912, R2 36.806 (Relay architectures for E-UTRA), R4 36.815 (LTE-Advanced feasibility studies in RAN4)

	993
	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	1
	Rel-9
	R4
	#######
	04/12/2009
	100%
	RP-080767
	RP-091081
	TD Tech
	RP#46 completed
	25.866

	994
	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	1
	Rel-9
	R1
	05/12/2008
	#######
	100%
	RP-081137
	RP-090426
	Qualcomm
	RP#44 closed (RP-090452 R1 LS to RAN on Conclusions for LTE Mobility Study Item - no further Rel-9 action / no TR needed)
	none

	995
	430021
	Study on Minimization of drive-tests in Next Generation Networks
	FS_NGN_min_drive-tests
	1
	Rel-9
	R2
	#######
	04/12/2009
	100%
	RP-090341
	RP-091084
	Qualcomm
	RP#46 completed
	36.805

	996
	430027
	Study on Enhanced Interference Management for HNBs
	FS_eInterfMgmt_HNB
	1
	Rel-9
	R4
	#######
	#######
	100%
	RP-090361
	RP-090429
	Qualcomm
	RP#44 completed. Linked to UID_420008  LTE FDD Home eNodeB RF Requirements. Spin-off RAN3 UID_440015 Study on Enhanced Interference Management Mechanisms for HNBs
	25.967

	997
	440015
	Study on Enhanced Interference Management Mechanisms for HNBs
	FS_eInterfMgmtMchsm_HNB
	1
	Rel-9
	R3
	#######
	18/09/2009
	100%
	RP-090667
	RP-090733
	Qualcomm
	RP#45 completed. Triggered by RAN4 UID_430027 Study on Enhanced Interference Management for HNBs
	25.967

	998
	320026
	Deleted - Study on Protection against SMS and MMS spam
	FS_CPSMal
	1
	Rel-9
	S3
	#######
	#######
	100%
	SP-060446
	-
	Orange
	SP#45 work stopped/abandoned
	33.9xx

	999
	0
	Release 8 Features
	-
	1
	Rel-8
	CP,GP,RP,SP
	19/09/2006
	19/03/2010
	100%
	-
	-
	-
	-
	-

	1000
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6,IETF
	12/04/2006
	09/12/2011
	98%
	SP-080132
	-
	T-Mobile
	Role model for SAE/LTE system wide project management by SA2 in SP-060166
	-

	1001
	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	2
	Rel-8
	S1
	#######
	12/12/2007
	100%
	SP-080132
	-
	T-Mobile
	SP#38 completed
	22.011, 22.246, new 22.278

	1002
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	S2,S3,C1,C3,C4
	02/01/2007
	#######
	100%
	SP-080132
	-
	Nokia Siemens Networks
	CP#44 completed
	-

	1003
	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	3
	Rel-8
	S2
	02/01/2007
	#######
	100%
	SP-080132
	-
	Motorola
	SP#40 completed
	new 23.402

	1004
	390044
	Stage 2 Security Architecture
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#42 completed
	33.210, 33.310, new 33.401

	1005
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	#######
	#######
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.229, 27.007, new 24.305

	1006
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C3
	#######
	05/12/2008
	100%
	CP-080772
	-
	Huawei
	CP#42 completed
	29.061

	1007
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	#######
	#######
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	new (29.274, 29.275)

	1008
	340049
	Stage 2/3 for Network selection procedures
	SAES
	3
	Rel-8
	C1
	#######
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#42 completed
	23.122, new 24.302

	1009
	340023
	Stage 3 EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	#######
	#######
	100%
	CP-080772
	-
	Huawei
	CP#44 completed
	29.061

	1010
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	#######
	#######
	100%
	CP-080576
	-
	Ericsson 
	CP#44 completed
	29.212, 29.213, 29.214, new 29.215

	1011
	340028
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	#######
	#######
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	23.003

	1012
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	21/09/2007
	05/12/2008
	100%
	CP-080055
	-
	Huawei
	CP#42 completed
	new 29.909

	1013
	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	02/01/2007
	#######
	100%
	SP-080132
	-
	Motorola
	CP#43 completed
	-

	1014
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	#######
	#######
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.274, 29.275

	1015
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	02/01/2007
	#######
	100%
	SP-080132
	-
	Nokia Siemens Networks
	CP#43 completed
	-

	1016
	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	4
	Rel-8
	S2
	02/01/2007
	#######
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#40 completed
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	1017
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	#######
	#######
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.274

	1018
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	02/01/2007
	#######
	100%
	SP-080132
	-
	Nokia Siemens Networks
	CP#43 completed
	-

	1019
	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	4
	Rel-8
	S2
	02/01/2007
	#######
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#40 completed
	-

	1020
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	#######
	#######
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.275, 29.282

	1021
	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	4
	Rel-8
	C4
	#######
	05/12/2008
	100%
	CP-090247
	-
	Motorola
	CP#42 completed
	29.279

	1022
	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	#######
	#######
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.007, 24.301

	1023
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	#######
	#######
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.007, 24.301

	1024
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	#######
	#######
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.008, 24.301

	1025
	340025
	Stage 3 for QoS mechanisms
	SAES
	3
	Rel-8
	C3
	#######
	05/12/2008
	100%
	CP-080576
	-
	Ericsson 
	CP#42 completed
	29.213

	1026
	340026
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	#######
	#######
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.272

	1027
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	#######
	#######
	100%
	SP-080132
	-
	Motorola
	CP#43 completed
	-

	1028
	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	3
	Rel-8
	S2
	#######
	18/09/2008
	100%
	SP-080132
	-
	Motorola
	SP#41 completed
	23.401, 23.402

	1029
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	#######
	#######
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.008, 24.301

	1030
	340018
	Stage 2 GPRS enhancements for LTE access
	SAES-GPRS_LTE
	3
	Rel-8
	S2
	#######
	18/09/2008
	100%
	SP-080132
	-
	Vodafone
	SP#41 completed
	23.401

	1031
	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	3
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#41 completed
	23.060

	1032
	340056
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	#######
	#######
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.274, 29.275, 29.281

	1033
	380032
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	#######
	#######
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.274, 29.275, 29.281

	1034
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	#######
	#######
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.277, 29.276

	1035
	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	3
	Rel-8
	S2
	18/06/2007
	18/09/2008
	100%
	SP-080132
	-
	Motorola, Vodafone
	SP#41 completed (except: Handover of multiple PDNs=>Rel-9)
	23.401, 23.402

	1036
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	#######
	#######
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.301, 24.302

	1037
	340061
	Stage 3 for MME - SGSN signalling free protocol
	SAES
	3
	Rel-8
	C4
	#######
	#######
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.272, 29.274

	1038
	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4,IETF
	02/01/2007
	09/12/2011
	92%
	SP-080132
	-
	Motorola
	CP#43 completed. SP#39 retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037
	-

	1039
	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	3
	Rel-8
	S2
	02/01/2007
	#######
	100%
	SP-080132
	-
	Motorola
	SP#40 completed
	23.402

	1040
	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-080132
	-
	Motorola
	SP#41 completed
	23.402

	1041
	360022
	Stage 3 for Mobility management based on DSMIPv6
	SAES
	3
	Rel-8
	C1
	#######
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#42 completed
	24.303

	1042
	521011
	(IETF) Stage 3 for Mobility management based on DSMIPv6
	SAES
	3
	Rel-8
	C1-IETF
	#######
	09/12/2011
	75%
	CP-080493
	
	Mark Jones
	Not completed internet-draft
	draft-ietf-mip6-hiopt

	1043
	521012
	(IETF) Stage 3 for Mobility management based on DSMIPv6
	SAES
	3
	Rel-8
	C1-IETF
	#######
	29/07/2011
	100%
	CP-080493
	
	-
	SP#53/IETF#81: RFC 6275 completed
	RFC 6275 (was draft-ietf-mext-rfc3775bis)

	1044
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	3
	Rel-8
	C1
	#######
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#42 completed
	24.304

	1045
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	#######
	#######
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.008, 24.301

	1046
	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	3
	Rel-8
	S2
	#######
	#######
	100%
	SP-080132
	-
	Motorola
	SP#40 completed
	23.402

	1047
	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#42 completed
	33.402, 33.210, 33.310

	1048
	370010
	Stage 3 security aspects for DSMIPv6 Access
	SAES
	3
	Rel-8
	C1
	#######
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#42 completed
	24.303

	1049
	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	3
	Rel-8
	C1
	#######
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#42 completed
	24.304

	1050
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	#######
	#######
	100%
	CP-080493
	-
	Nokia Siemens Networks
	CP#43 completed
	24.302, 24.312

	1051
	370011
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	19/09/2007
	#######
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.274, 29.281

	1052
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	#######
	#######
	100%
	CP-090247
	-
	Huawei
	CP#43 completed
	29.273, 29.275

	1053
	521013
	(IETF) Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4-IETF
	#######
	07/12/2011
	50%
	CP-090247
	
	Mark Jones
	Not completed internet-draft
	draft-ietf-mip6-bootstrapping-integrated

	1054
	340058
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	#######
	05/12/2008
	100%
	CP-090247
	-
	Huawei
	CP#42 completed
	29.273

	1055
	340059
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	#######
	05/12/2008
	100%
	CP-090247
	-
	Huawei
	CP#42 completed
	29.273

	1056
	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	SAES-SA-FP_n3GPP-OptCDMA
	3
	Rel-8
	S2
	#######
	#######
	100%
	-
	-
	Nokia Siemens Networks
	SP#37 stopped
	-

	1057
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2,C1,C4
	02/01/2007
	#######
	100%
	SP-070949
	-
	Nokia Siemens Networks
	CP#43 completed. SP#38 WID approved (extract from SAE WID SP-070817).
	-

	1058
	350130
	Stage 2 for 2G/3G SRVCC
	SAES-SRVCC
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-070949
	-
	Nokia Siemens Networks
	SP#41 completed. SP#38 WID approved
	new 23.216

	1059
	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	3
	Rel-8
	C1
	#######
	#######
	100%
	CP-080793
	-
	Nokia Siemens Networks
	CP#43 completed
	23.009, 24.008, new 24.301

	1060
	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	3
	Rel-8
	C4
	12/09/2008
	#######
	100%
	CP-080793
	-
	Nokia Siemens Networks
	CP#43 completed
	23.003, 23.008, new (29.274, 29.277, 29.280)

	1061
	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	2
	Rel-8
	S2
	#######
	#######
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#40 completed
	-

	1062
	350031
	SAE impacts on IMS
	SAES-SA_IMS
	2
	Rel-8
	S2
	02/01/2007
	#######
	100%
	SP-080132
	-
	Nokia Siemens Networks
	SP#40 completed
	-

	1063
	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	12/03/2008
	#######
	100%
	SP-080097
	-
	T-Mobile, Vodafone
	CP#43 completed
	-

	1064
	400001
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	S2
	12/03/2008
	#######
	100%
	SP-080097
	-
	T-Mobile, Vodafone
	SP#40 completed
	new (23.272, 23.401)

	1065
	400102
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	#######
	#######
	100%
	CP-080791
	-
	NEC
	CP#43 completed
	24.007, 24.008, 24.011, 29.018, new (24.301, 24.801, 29.118)

	1066
	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C4
	#######
	05/12/2008
	100%
	CP-080791
	-
	NEC
	CP#42 completed
	23.007, 23.008, 29.274, new 29.277

	1067
	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	2
	Rel-8
	S2
	12/03/2008
	#######
	100%
	SP-080090
	-
	Telecom Italia
	SP#40 completed
	23.228, 23.221, 23.203

	1068
	390010
	EPC Data Definitions
	EPC-OAM
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	not applicable
	-
	-
	SP#43 completed
	-

	1069
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070737
	-
	Huawei
	SP#43 completed
	new (32.751, 32.752, 32.753, 32.755)

	1070
	390011
	Performance measurements for EPC
	EPC-OAM
	3
	Rel-8
	S5
	#######
	12/03/2009
	100%
	SP-080061
	-
	China Mobile
	SP#43 completed
	new 32.426

	1071
	380038
	EPC Charging
	EPC-CH
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070736
	-
	Nokia Siemens Networks
	SP#43 completed
	32.240, 32.296, 32.251, 32.252, 32.298, 32.299

	1072
	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	#######
	#######
	100%
	CP-080280
	-
	TeliaSonera
	CP#43 completed
	23.003, new 29.303

	1073
	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	2
	Rel-8
	C4
	12/09/2008
	#######
	100%
	CP-080644
	-
	Huawei
	CP#43 completed. Triggered by UID_380023 (FS_MAP2Diam)
	new 29.305

	1074
	390021
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	#######
	03/06/2011
	100%
	CP-080164
	-
	Nokia
	CP#44 completed core specification
	-

	1075
	390121
	CT6 aspects of SAE
	SAES
	3
	Rel-8
	C6
	#######
	#######
	100%
	CP-080164
	-
	Nokia
	CP#44 completed (specified Network Measurement Results collection via USAT)
	31.102, 31.111

	1076
	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	3
	Rel-8
	C6
	05/12/2008
	10/12/2010
	100%
	CP-100598
	-
	Comprion
	CP#50 completed. Steering of Roaming test cases have been introduced. Remaining issues CSG display testing (Provide Local Information, Call Control for EPS/PDN, Event Download (Access Technology Change - Multiple Access Technologies)
	31.121, 31.124

	1077
	490015
	Test interworking of IP Multimedia Services Identity Module (ISIM) terminals with IP Multimedia Subsystem (IMS)
	SAES-ISIM_IMS_Test
	3
	Rel-8
	C6
	17/09/2010
	03/06/2011
	100%
	CP-100602
	-
	Comprion
	CP#52 completed. Linked to R5 UID_1273 Provisioning of IP-based multimedia services (24.229, 31.103), R8 UID_390021 CT6 aspects of SAE, UID_420018 Test interworking of LTE Terminals with the USIM, R UID_450018 Testing SMS over IMS in E-UTRAN  (34.229).
	31.121, 31.124, new TS 31.134

	1078
	390018
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	04/01/2007
	05/12/2008
	100%
	CP-080068
	-
	Nokia Siemens Networks
	CP#43 completed
	24.801

	1079
	390019
	Issues for CT3 TR 29.804
	SAES
	2
	Rel-8
	C3
	#######
	12/09/2008
	100%
	CP-080068
	-
	Ericsson 
	CP#41 completed
	29.804

	1080
	390020
	Deleted - Issues for CT4 TR 29.803
	SAES
	2
	Rel-8
	C4
	04/01/2007
	12/09/2008
	100%
	CP-080068
	-
	Huawei
	CP#41 Work stopped and continued in Normative specifications
	29.803

	1081
	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	SAES-SA-FP_LCS
	2
	Rel-8
	S2
	#######
	#######
	100%
	-
	-
	Nokia Siemens Networks
	SP#37 stopped
	-

	1082
	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	SAES-SA-EmCall
	2
	Rel-8
	S2
	#######
	#######
	100%
	-
	-
	Nokia Siemens Networks
	SP#37 stopped
	-

	1083
	340019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	CP,C1
	#######
	#######
	100%
	CP-060674
	-
	-
	SP#37 stopped
	-

	1084
	350019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	C1
	#######
	#######
	100%
	CP-060674
	-
	-
	SP#37 stopped
	-

	1085
	340052
	Deleted - Interoperability
	SAES-St3-interop
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	-
	-
	SP#37 stopped
	-

	1086
	350020
	Deleted - CT3 aspects of SAES
	SAES-St3
	2
	Rel-8
	C3
	#######
	#######
	100%
	CP-060675
	-
	-
	SP#37 stopped
	-

	1087
	350021
	Deleted - CT4 aspects of SAES
	SAES-St3
	2
	Rel-8
	C4
	#######
	#######
	100%
	CP-060676
	-
	-
	SP#37 stopped
	29.803

	1088
	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	-
	-
	SP#37 stopped
	-

	1089
	340027
	Deleted - User and Control plane protocols
	SAES-St3-prot
	2
	Rel-8
	C4
	21/09/2007
	21/09/2007
	100%
	CP-060676
	-
	-
	SP#37 stopped
	-

	1090
	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	2
	Rel-8
	S2
	#######
	#######
	100%
	SP-060926
	-
	Motorola
	SP#34 stopped. Replaced by UID_350027 and its children
	23.402

	1091
	320030
	Deleted - Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	2
	Rel-8
	S2
	02/10/2007
	02/10/2007
	100%
	SP-060926
	-
	Vodafone
	SP#34 stopped. Replaced by UIDs 340018 and 340037. (SP#34 report discussion of SP-060917.)
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279

	1092
	350023
	Deleted - SA aspects of System Architecture Evolution
	SAES-SA
	2
	Rel-8
	S2
	12/04/2006
	01/10/2007
	100%
	-
	-
	-
	SP#34 stopped
	-

	1093
	450022
	Conformance Test Aspects – Mobility management based on DSMIPv6 (Dual-Stack Mobile IPv6)
	DSMIPv6_UEConTest
	1
	Rel-8
	R5
	18/09/2009
	17/09/2010
	100%
	RP-090754
	RP-100738
	Qualcomm
	RP#49 completed. Testing for CT1's UID_360022 (24.303) under Rel-8 Feature SAES
	36.508, 36.523-1, 36.523-2, 36.523-3

	1094
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4,IETF
	#######
	09/12/2011
	57%
	SP-070924
	-
	AT&T
	CP#46 completed
	-

	1095
	380039
	Stage 1 for ICSRA
	ICSRA
	2
	Rel-8
	S1
	#######
	12/03/2008
	100%
	SP-070924
	-
	AT&T
	SP#39 completed
	22.101

	1096
	380040
	Stage 2 for ICSRA
	ICSRA-St2
	2
	Rel-8
	S2
	14/12/2007
	#######
	100%
	SP-070924
	-
	Alcatel-Lucent
	SP#40 completed
	23.292, 23.206

	1097
	400205
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1,C3,C4,IETF
	#######
	09/12/2011
	53%
	CP-091046
	-
	Ericsson
	CP#46 completed
	-

	1098
	400005
	CT1 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C1
	#######
	#######
	100%
	CP-091046
	-
	Ericsson
	CP#46 completed
	24.229, new (24.292, 24.286)

	1099
	521014
	(IETF) CT1 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C1-IETF
	#######
	09/12/2011
	25%
	CP-091046
	
	Roland Jesske
	Not completed internet-draft
	draft-ietf-salud-alert-info-urns

	1100
	521015
	(IETF) CT1 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C1-IETF
	#######
	09/12/2011
	75%
	CP-091046
	
	Andrew Allen
	Not completed internet-draft
	draft-ietf-mmusic-sdp-media-capabilities

	1101
	521016
	(IETF) CT1 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C1-IETF
	#######
	09/12/2011
	50%
	CP-091046
	
	Andrew Allen
	Not completed internet-draft
	draft-ietf-mmusic-sdp-cs

	1102
	521017
	(IETF) CT1 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C1-IETF
	#######
	09/12/2011
	0%
	CP-091046
	
	Andrew Allen
	Not completed internet-draft
	draft-ietf-mmusic-sdp-misc-cap

	1103
	400006
	CT3 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C3
	#######
	#######
	100%
	CP-091046
	-
	Mavenir
	CP#43 completed
	new 29.292

	1104
	400007
	CT4 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C4
	#######
	05/12/2008
	100%
	CP-091046
	-
	Ericsson
	CP#42 completed
	23.003, 29.232, 23.018, 29.002

	1105
	521018
	(IETF) CT4 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C1-IETF,C4-IETF
	#######
	09/12/2011
	50%
	CP-091046
	
	Andrew Allen
	Not completed internet-draft
	draft-montemurro-gsma-imei-urn

	1106
	400105
	Deleted - Stage 3 for ICSRA – I1 interface
	ICSRA
	3
	Rel-8
	C1
	#######
	12/09/2008
	100%
	CP-080492
	-
	Huawei
	CP#41 work stopped
	24.293

	1107
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4,IETF
	#######
	09/12/2011
	90%
	not applicable
	-
	-
	SP#43 completed
	-

	1108
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	#######
	#######
	100%
	SP-070691
	-
	Ericsson
	CP#43 completed
	-

	1109
	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	3
	Rel-8
	S1
	#######
	14/12/2007
	100%
	SP-070691
	-
	Ericsson
	SP#39 completed
	22.228, 22.115, 22.101

	1110
	380001
	Documentation of TISPAN R1 and R2 in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	28/11/2007
	12/09/2008
	100%
	CP-080213
	-
	Nokia Siemens Networks
	CP#41 completed
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654

	1111
	380002
	Documentation of TISPAN R1 and R2 in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	28/11/2007
	#######
	100%
	CP-080213
	-
	Nokia Siemens Networks
	CP#43 completed
	29.162, 29.163, 29.658

	1112
	380003
	Documentation of TISPAN R1 and R2 in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	28/11/2007
	12/09/2008
	100%
	CP-080213
	-
	Nokia Siemens Networks
	CP#41 completed
	29.228, 29.229

	1113
	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	2
	Rel-8
	S1,S5
	10/09/2007
	12/03/2009
	100%
	not applicable
	-
	-
	SP#43 completed
	-

	1114
	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	3
	Rel-8
	S1
	10/09/2007
	07/12/2007
	100%
	SP-070569
	-
	Nokia Siemens Networks
	SP#38 completed
	22.173

	1115
	380041
	Multimedia Telephony Service and Supplementary Services (MMTel) offline Charging
	MMTel-CH
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-080848
	-
	Alcatel-Lucent
	CP#43 completed
	32.275, 32.298/299

	1116
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3,IETF
	#######
	09/12/2011
	92%
	CP-080215
	-
	Deutsche Telekom
	CP#43 completed
	-

	1117
	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	#######
	#######
	100%
	CP-080215
	-
	Deutsche Telekom
	CP#43 completed
	24.642, 24.229, 24.173

	1118
	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C3
	#######
	05/12/2008
	100%
	CP-080215
	-
	Deutsche Telekom
	CP#42 completed
	29.163

	1119
	521019
	(IETF) Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1-IETF
	#######
	09/12/2011
	75%
	CP-080215
	
	Roland Jesske
	Not completed internet-draft
	draft-ietf-bliss-call-completion

	1120
	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	30/01/2008
	#######
	100%
	CP-080219
	-
	Nortel
	CP#43 completed
	-

	1121
	390059
	Stage 1 FA
	FA
	3
	Rel-8
	S1
	30/01/2008
	#######
	100%
	-
	-
	Telecom Italia
	SP#40 completed 
	22.173

	1122
	390015
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	30/01/2008
	#######
	100%
	CP-080219
	-
	Nortel
	CP#43 completed
	24.239, 24.173

	1123
	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3,IETF
	#######
	09/12/2011
	68%
	CP-080214
	-
	Deutsche Telekom
	CP#43 completed
	-

	1124
	380010
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	30/11/2007
	#######
	100%
	CP-080214
	-
	Deutsche Telekom
	CP#43 completed
	24.615, 24.229, 24.173

	1125
	521020
	(IETF) Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1-IETF
	#######
	09/12/2011
	25%
	CP-080214
	
	Roland Jesske
	Not completed internet-draft
	draft-ietf-salud-alert-info-urns

	1126
	380011
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C3
	30/11/2007
	04/12/2008
	100%
	CP-080214
	-
	Deutsche Telekom
	CP#42 completed
	29.163

	1127
	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070739
	-
	Nokia Siemens Networks
	SP#43 completed
	32.240, 32.260, 32.296, 32.298, 32.299, new 32.280

	1128
	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	17/09/2007
	12/03/2008
	100%
	SP-070621
	-
	Alcatel-Lucent
	SP#39 completed
	32.260, 32.298

	1129
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	#######
	11/12/2008
	100%
	SP-080220
	-
	Nortel
	TSG#42 completed
	-

	1130
	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2
	2
	Rel-8
	S1
	12/03/2008
	#######
	100%
	SP-080220
	-
	Nortel
	SP#40 completed
	22.228, 22.173, 22.101, 22.153

	1131
	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	2
	Rel-8
	S2
	12/03/2008
	#######
	100%
	SP-080220
	-
	Nortel
	SP#40 completed
	23.002, 23.141, 23.203, 23.167, 23.228

	1132
	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	2
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080220
	-
	Nortel
	SP#42 completed [issues addressed under UID_370078 (IMS-Sec)]
	33.141, 33.203, 33.210

	1133
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	2
	Rel-8
	C1
	#######
	05/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	CP#42 completed
	23.218, 24.141, 24.147, 24.173, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930

	1134
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	2
	Rel-8
	C3
	#######
	05/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	CP#42 completed
	29.163, 29.212, 29.213, 29.214

	1135
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	2
	Rel-8
	C4
	#######
	11/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	CP#42 completed
	29.228, 29.229, 29.328, 29.329

	1136
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	06/12/2006
	#######
	100%
	not applicable
	-
	Cablelabs
	CP#40 completed
	-

	1137
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	#######
	#######
	100%
	SP-070105
	-
	Cablelabs
	CP#40 completed
	-

	1138
	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	S2
	#######
	06/12/2007
	100%
	SP-070105
	-
	Cablelabs
	SP#38 completed
	23.228

	1139
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	C1
	#######
	#######
	100%
	CP-070122
	-
	Cablelabs
	CP#40 completed
	-

	1140
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	#######
	14/03/2008
	100%
	SP-070107
	-
	Cablelabs
	CP#39 completed
	-

	1141
	350012
	Architecture aspects of PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	S2
	#######
	14/09/2007
	100%
	SP-070107
	-
	Cablelabs
	SP#37 completed
	23.228

	1142
	350013
	CT1,CT3 aspects of PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	C1,C3
	#######
	14/03/2008
	100%
	CP-070575
	-
	Cablelabs
	CP#39 completed
	24.229

	1143
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	06/12/2006
	#######
	100%
	SP-060933
	-
	Cablelabs
	CP#40 completed
	-

	1144
	350033
	SA3 aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	S3
	06/12/2006
	12/03/2008
	100%
	SP-060933
	-
	Cablelabs
	SP#39 completed
	33.203, 33.210, 33.220

	1145
	350006
	CT1 aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C1
	#######
	#######
	100%
	CP-070124
	-
	Cablelabs
	CP#40 completed
	24.229

	1146
	380029
	CT3 aspects of PktCbl-Sec
	PktCbl-Intw
	3
	Rel-8
	C3
	#######
	30/11/2007
	100%
	CP-070124
	-
	Cablelabs
	CP#38 completed
	29.163

	1147
	350007
	CT4 aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C4
	#######
	14/03/2008
	100%
	CP-070124
	-
	Cablelabs
	CP#39 completed
	29.228, 29.229, 23.008

	1148
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S2,S1,C1,C4
	#######
	09/12/2011
	94%
	SP-080095
	-
	Orange
	CP#47 completed
	-

	1149
	390049
	SA1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S1
	12/03/2008
	#######
	100%
	SP-080095
	-
	Telecom Italia
	SP#40 completed
	-

	1150
	360014
	SA2 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S2
	#######
	18/09/2008
	100%
	SP-080095
	-
	Orange
	no Stage 2 impacts
	23.228

	1151
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	#######
	19/03/2010
	100%
	CP-080220
	-
	Alcatel-Lucent
	CP#47 completed
	24.229, 24.503

	1152
	531002
	(IETF) CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1-IETF
	29/06/2011
	09/12/2011
	25%
	CP-080220
	-
	Keith Drage
	Not completed internet-draft. IETF#81 added vanelburg-dispatch-private-network-ind
	vanelburg-dispatch-private-network-ind

	1153
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C4
	#######
	05/12/2008
	100%
	CP-080220
	-
	Alcatel-Lucent
	CP#42 completed
	29.228, 29.229, 23.003, 23.008, 29.433

	1154
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	Rel-8
	S2,C1,C3,C4,IETF
	#######
	09/12/2011
	65%
	not applicable
	-
	-
	SP#40 completed
	-

	1155
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	09/11/2007
	#######
	100%
	CP-080211
	-
	Alcatel-Lucent
	CP#39 completed
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412

	1156
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	09/11/2007
	#######
	100%
	CP-080229
	-
	Alcatel-Lucent
	CP#39 completed
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527, 29.624

	1157
	521021
	(IETF) Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1-IETF
	09/11/2007
	09/12/2011
	25%
	CP-080229
	
	Andrew Allen
	Not completed internet-draft
	draft-avasarala-dispatch-comm-div-notification

	1158
	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	2
	Rel-8
	S2
	14/01/2008
	#######
	100%
	SP-070823
	-
	Nokia Siemens Networks
	SP#40 completed
	23.228, 23.204, 23.167

	1159
	380072
	Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	2
	Rel-7
	S2,S1
	#######
	06/12/2007
	100%
	SP-080501
	-
	BT, Ericsson
	SP#38 completed
	22.273, 22.401, 23.406, 23.417, 23.508, 23.509, 23.511, 22.401, 22.173

	1160
	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	2
	Rel-8
	S2
	#######
	06/12/2007
	100%
	SP-070916
	-
	Telecom Italia
	SP#38 completed
	23.506, 23.507,23.517, 23.521

	1161
	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S2,S1,C1
	12/03/2008
	#######
	100%
	SP-080092
	-
	LG Electronics
	CP#44 completed
	-

	1162
	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S1
	12/03/2008
	#######
	100%
	SP-080092
	-
	LG Electronics
	SP#40 completed
	-

	1163
	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S2
	12/03/2008
	#######
	100%
	SP-080092
	-
	LG Electronics
	SP#40 completed
	23.237, 23.292

	1164
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	#######
	#######
	100%
	CP-080491
	-
	Huawei
	CP#44 completed
	24.237, 24.229, 24.216

	1165
	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	19/09/2006
	#######
	100%
	SP-070496
	-
	Ericsson
	CP#43 completed
	-

	1166
	360017
	Stage 2 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	S3
	01/03/2007
	11/12/2008
	100%
	SP-070496
	-
	Ericsson
	SP#42 completed. SP#46 withdrawn draft 33.178-100 and 33.978 from Rel-8 onwards
	33.203, 33.141, 33.803

	1167
	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C1
	19/09/2006
	05/12/2008
	100%
	-
	-
	Ericsson
	CP#42 completed
	-

	1168
	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C4
	#######
	#######
	100%
	-
	-
	Ericsson
	CP#43 completed
	-

	1169
	380012
	CT1 part of NASS Bundled Authentication
	NBA
	2
	Rel-8
	C1
	14/11/2007
	#######
	100%
	CP-070781
	-
	Alcatel-Lucent
	CP#43 completed
	24.229

	1170
	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	14/11/2007
	#######
	100%
	CP-070781
	-
	Alcatel-Lucent
	CP#40 completed
	29.229, 29.228, 23.008

	1171
	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	1
	Rel-8
	S2,S4,C3,C4,IETF
	12/03/2008
	21/09/2011
	100%
	SP-080201
	-
	FT, Ericsson
	SP#39 WID approved
	-

	1172
	34146
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	2
	Rel-8
	S2,C3,C4
	12/03/2008
	12/03/2008
	100%
	SP-080201
	-
	FT, Ericsson
	SP#43 completed
	26.237, 26.234, 26.346, 33.246

	1173
	521022
	(IETF) IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	2
	Rel-8
	S4-IETF
	12/03/2008
	21/09/2011
	100%
	SP-080201
	
	-
	SP#53/IETF#81: RFC 6080 included in 26.237
	draft-ietf-sipping-config-framework

	1174
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	C3,C4
	#######
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	CP#42 completed
	-

	1175
	7013
	Stage 1 and 2 defined in earlier Releases
	MIW-IMS
	2
	Rel-8
	S2
	#######
	30/11/2005
	100%
	-
	-
	Vodafone
	SP#31 Moved from FS section Feb 2006
	-

	1176
	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	2
	Rel-8
	C3
	#######
	30/11/2007
	100%
	CP-070096
	-
	Vodafone
	Moved from Rel-7. Feature extended in Rel-8 by including Stage 3 covering MONA UID_380021
	29.863, 29.163

	1177
	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	2
	Rel-8
	C3
	05/11/2007
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	CP#42 completed
	29.863, 29.163

	1178
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	2
	Rel-8
	C4
	21/11/2007
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	CP#42 completed
	29.332

	1179
	360029
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	1
	Rel-8
	C1,IETF
	#######
	09/12/2011
	50%
	CP-080794
	-
	Alcatel-Lucent
	CP#43 completed
	23.218, 24.229, 24.930

	1180
	360129
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	2
	Rel-8
	C1
	#######
	#######
	100%
	CP-080794
	-
	Alcatel-Lucent
	CP#43 completed
	23.218, 24.229, 24.930

	1181
	521023
	(IETF) IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	2
	Rel-8
	C1-IETF
	#######
	09/12/2011
	50%
	CP-080794
	
	Andrew Allen
	Not completed internet-draft
	draft-bakker-sipping-3gpp-ims-xml-body-handling

	1182
	521024
	(IETF) IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	2
	Rel-8
	C1-IETF
	#######
	09/12/2011
	25%
	CP-080794
	
	Keith Drage
	Not completed internet-draft
	draft-ietf-mmusic-ice-tcp 

	1183
	521025
	(IETF) IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	2
	Rel-8
	C1-IETF
	#######
	09/12/2011
	25%
	CP-080794
	
	Roland Jesske
	Not completed internet-draft
	draft-ietf-salud-alert-info-urns

	1184
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3,IETF
	30/11/2007
	09/12/2011
	68%
	CP-070782
	-
	Huawei
	CP#43 completed
	-

	1185
	380015
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1
	30/11/2007
	05/12/2008
	100%
	CP-070782
	-
	Huawei
	CP#42 completed
	24.279, 24.229

	1186
	521026
	(IETF) Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1-IETF
	30/11/2007
	09/12/2011
	25%
	CP-070782
	
	Roland Jesske
	Not completed internet-draft
	draft-ietf-cuss-sip-uui

	1187
	380016
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	-
	Huawei
	CP#43 completed
	29.163

	1188
	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C3,C1,C4
	30/11/2007
	#######
	100%
	CP-070731
	-
	Deutsche Telekom
	CP#43 completed
	-

	1189
	380019
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	30/11/2007
	#######
	100%
	CP-070731
	-
	Deutsche Telekom
	CP#43 completed
	24.229

	1190
	380020
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	30/11/2007
	#######
	100%
	CP-070731
	-
	Deutsche Telekom
	CP#43 completed
	29.163

	1191
	380120
	Stage 3 Overlap (CT4)
	Overlap
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070731
	-
	Deutsche Telekom
	CP#42 completed
	29.228, 29.229

	1192
	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	1
	Rel-8
	C1,IETF
	14/11/2007
	09/12/2011
	94%
	CP-070784
	-
	Hewlett-Packard
	CP#42 completed. Triggered by Study UID_7048 (MRFC)
	-

	1193
	380135
	AS/MRFC Stage 2 and 3
	MRFC_TS
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	-
	Hewlett-Packard
	Triggered by Study UID_7048 (MRFC)
	23.218, 24.229, 24.147, 24.247

	1194
	521027
	(IETF) AS/MRFC Stage 2 and 3
	MRFC_TS
	2
	Rel-8
	C1-IETF
	14/11/2007
	09/12/2011
	90%
	CP-070784
	
	Keith Drage
	Not completed internet-draft
	draft-ietf-mediactrl-mixer-control-package

	1195
	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	#######
	#######
	100%
	CP-080447
	-
	Ericsson
	CP#43 completed. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 
	-

	1196
	400026
	IMS Restoration Procedures (CT4)
	IMS_RP
	2
	Rel-8
	C4
	#######
	#######
	100%
	CP-080447
	-
	Ericsson
	CP#43 completed
	23.380, 29.228, 29.229, 29.230, 23.008

	1197
	400027
	IMS Restoration Procedures (CT1)
	IMS_RP
	2
	Rel-8
	C1
	#######
	#######
	100%
	CP-080447
	-
	Ericsson
	CP#43 completed
	24.229

	1198
	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	1
	Rel-8
	C4
	12/09/2008
	#######
	100%
	CP-080451
	-
	Alcatel-Lucent
	CP#43 completed. Triggered by UID_360030 (FS_IMS_ASIO)
	29.328, 29.329, 29.364

	1199
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1,C6
	14/06/2007
	#######
	100%
	SP-060932
	-
	Telefónica O2
	CP#43 completed
	-

	1200
	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	S1
	14/06/2007
	14/06/2007
	100%
	SP-060932
	-
	Telefónica O2
	SP#36 completed
	22.234

	1201
	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	#######
	#######
	100%
	CP-080217
	-
	Research In Motion
	CP#43 completed
	24.234

	1202
	390125
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C6
	#######
	11/12/2008
	100%
	CP-080217
	-
	Research In Motion
	CP#42 completed
	31.102, 31.111

	1203
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	14/09/2007
	#######
	100%
	SP-070701
	-
	Orange
	CP#43 completed
	-

	1204
	380045
	Stage 2 for Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	2
	Rel-8
	S2
	14/09/2007
	#######
	100%
	SP-070701
	-
	Orange
	SP#40 completed
	new 23.327

	1205
	400013
	CT1 aspects of Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	2
	Rel-8
	C1
	#######
	#######
	100%
	CP-080320
	-
	Orange
	CP#43 completed
	24.303, new 24.327

	1206
	460006
	Conformance Test Aspects – Mobility between 3GPP WLAN Interworking and 3GPP Systems
	IWLAN_Mob_UEConTest
	1
	Rel-8
	R5
	04/12/2009
	17/09/2010
	100%
	RP-091349
	RP-100740
	Qualcomm
	RP#49 completed. Testing for Rel-8 UID_400013 CT1 aspects of mobility between 3GPP WLAN Interworking and 3GPP Systems (24.327)
	34.108, 34.123-1, 34.123-2, 34.123-3

	1207
	7042
	Enhancements for Voice Group Call Service (VGCS) Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	15/03/2006
	18/09/2009
	100%
	SP-070904
	-
	Nortel
	CP#45 completed
	-

	1208
	320021
	SA1 aspects of EVA
	EVA
	2
	Rel-8
	S1
	15/03/2006
	06/12/2006
	100%
	SP-070904
	-
	Nortel
	SP#38 completed
	42.068

	1209
	370019
	VGCS/VBS and GPRS Interactions
	EVA
	2
	Rel-8
	S1
	#######
	21/03/2008
	100%
	SP-070653
	-
	Huawei
	SP#39 completed
	42.068, 42.069

	1210
	320019
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	#######
	18/09/2009
	100%
	CP-060260
	-
	Nortel
	CP#45 completed
	43.068, 44.068

	1211
	320020
	CT4 aspects of EVA
	EVA
	2
	Rel-8
	C4
	#######
	30/11/2007
	100%
	CP-060260
	-
	Nortel
	CP#38 completed
	29.002

	1212
	52148
	GERAN2 aspects of EVA
	EVA
	2
	Rel-8
	G2
	#######
	#######
	100%
	GP-071855
	-
	Nortel
	GP#37 completed
	44.018, 48.008

	1213
	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,S3
	11/07/2005
	#######
	100%
	SP-080327
	-
	Vodafone
	CP#43 completed
	-

	1214
	7012
	Stage 1 for PNM
	PNM
	2
	Rel-8
	S1
	11/07/2005
	31/07/2006
	100%
	SP-080327
	-
	Vodafone
	SP#31 completed
	22.259

	1215
	350050
	Stage 2 for PNM
	PNM
	2
	Rel-8
	C1
	#######
	05/12/2008
	100%
	CP-080065
	-
	Vodafone
	CP#42 completed
	23.259

	1216
	350041
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	#######
	#######
	100%
	CP-080065
	-
	Vodafone
	CP#43 completed
	-

	1217
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	#######
	#######
	100%
	CP-080065
	-
	Vodafone
	CP#43 completed
	24.259, 24.229

	1218
	350002
	Deleted - CT4 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C4
	#######
	05/12/2008
	100%
	CP-080065
	-
	Vodafone
	CP#42 no impact on CT4 specs
	-

	1219
	340010
	Key establishment between a UICC hosting device and a remote device
	PNM
	2
	Rel-8
	S3
	06/12/2006
	30/10/2007
	100%
	SP-060839
	-
	Ericsson
	SP#37 completed
	33.259

	1220
	350049
	Deleted - Actual Requirements of PNM
	PNM
	2
	Rel-8
	C1
	#######
	#######
	100%
	-
	-
	Ericsson
	SP#37 stopped
	-

	1221
	330005
	eCall Data Transfer
	EData
	1
	Rel-8
	S1,C1
	#######
	#######
	100%
	SP-060678
	-
	Airbiquity
	SP#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2)
	-

	1222
	370081
	eData Requirements
	EData
	2
	Rel-8
	S1
	#######
	12/03/2008
	100%
	SP-060678
	-
	Airbiquity
	SP#39 completed
	22.101, 22.105

	1223
	400014
	Transfer of data during an emergency call
	EData
	2
	Rel-8
	C1
	#######
	#######
	100%
	CP-080316
	-
	T-Mobile
	CP#43 completed
	24.008

	1224
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	1
	Rel-8
	S4
	06/12/2007
	#######
	100%
	SP-070756
	-
	Airbiquity
	SP#45 completed. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData)
	26.267, 26.268, 26.269, 26.967, 26.969

	1225
	450001
	eCall Conformance Testing
	eCall_MSTest
	1
	Rel-8
	G3new
	#######
	03/09/2010
	100%
	GP-091098
	-
	Ericsson, Qualcomm
	GP#47 completed. GP#43 WID approved. Testing for Rel-8 eCall_Phase2 (UID_34042) and EData (UID_330005)
	51.010-1, 51.010-2

	1226
	450023
	Conformance Test Aspects – non-modem procedures of eCall sessions in UTRA
	UMTS_eCall_UEConTest
	1
	Rel-8
	R5
	18/09/2009
	04/06/2010
	100%
	RP-090952
	RP-100489
	Ericsson, Qualcomm
	RP#48 completed. Testing for Rel-8 eCall_Phase2 (UID_34042) and Edata (UID_330005)
	34.108, 34.123-1, 34.123-2, 34.123-3

	1227
	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1,S2,S5,C3
	16/08/2006
	#######
	100%
	SP-080565
	-
	Telefónica O2
	SP#43 completed
	-

	1228
	380061
	Stage 1 for IPinterc
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080565
	-
	Telefónica O2
	SP#39 completed. 
	22.101, 22.228

	1229
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	2
	Rel-8
	S2,S5,C3
	16/08/2006
	#######
	100%
	SP-080554
	-
	Telecom Italia
	CP#43 completed
	-

	1230
	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	3
	Rel-8
	S2
	#######
	06/12/2007
	100%
	SP-080554
	-
	Telecom Italia
	SP#38 completed
	23.002, 23.228

	1231
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	3
	Rel-8
	C3
	01/06/2007
	#######
	100%
	CP-080578
	-
	Telecom Italia
	CP#43 completed
	29.865, 29.165

	1232
	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	3
	Rel-8
	S5
	#######
	07/12/2006
	100%
	SP-060545
	-
	Amdocs
	SP#34 completed
	32.297

	1233
	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	3
	Rel-8
	C1
	16/08/2006
	15/03/2007
	100%
	-
	-
	Ericsson
	SP#38 stopped
	-

	1234
	7006
	Deleted (never approved) - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	3
	Rel-8
	S2
	30/11/2007
	30/11/2007
	100%
	-
	-
	Nokia Siemens Networks
	SP#36 stopped
	-

	1235
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	14/09/2007
	#######
	100%
	CP-080282
	-
	Vodafone
	CP#43 completed. Stage 1 in Feature UID_380060 (IPinterc). CP#40 updated WID CP-070517=>CP-080282
	-

	1236
	410002
	Stage 1 for SIP_Nc (covered by Feature IPinterc)
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070871
	-
	Telefónica O2
	22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature UID_380060 Ipinterc)
	22.101, 22.228

	1237
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	-
	Vodafone
	CP#42 completed
	23.231, 23.153, 23.205

	1238
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	-
	Vodafone
	CP#42 completed
	29.231, 29.232, 29.332

	1239
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	14/09/2007
	#######
	100%
	CP-080282
	-
	Nokia Siemens Networks
	CP#43 completed. CP#42 target 12/08=>03/09
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414

	1240
	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,C1,C4,G2
	10/09/2007
	15/05/2009
	100%
	SP-070815
	-
	NTT DoCoMo
	SP#43 Larger scope Feature UID_380057 (PWS) moved to Rel-9
	-

	1241
	370052
	Stage 1 for ETWS
	ETWS
	2
	Rel-8
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070815
	-
	NTT DoCoMo
	SP#39 completed
	22.168

	1242
	380056
	SA2 aspects of ETWS
	ETWS
	2
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-070815
	-
	NTT DoCoMo
	SP#41 completed
	23.828, 23.401

	1243
	400015
	CT1 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	#######
	05/12/2008
	100%
	CP-080951
	-
	NTT DoCoMo
	CP#42 completed
	23.041

	1244
	410021
	CT4 aspects of ETWS
	ETWS
	2
	Rel-8
	C4
	#######
	05/12/2008
	100%
	CP-080951
	-
	NTT DoCoMo
	CP#42 completed
	29.168

	1245
	430045
	ETWS primary notification message definition in GERAN
	ETWS
	2
	Rel-8
	G2
	12/03/2009
	15/05/2009
	100%
	SP-090154
	-
	Ericsson
	SP#44 completed with CT1 help (GERAN2 LS_in SP-090154)
	44.018, 44.060

	1246
	440011
	Conformance Test Aspects – UMTS Earthquake and Tsunami Warning System (ETWS) FDD
	ETWS_UMTS_UEConTestFDD
	1
	Rel-8
	R5
	#######
	12/03/2010
	100%
	RP-090467
	RP-100068
	NTT DoCoMo
	RP#47 completed. Testing for Rel-8 ETWS UID_370051
	34.108, 34.123-1, 34.123-2

	1247
	380059
	In Case of Emergency numbers storage and easy access on UICC 
	ICE
	1
	Rel-8
	S1,C6
	13/03/2007
	#######
	100%
	SP-070944
	-
	Vodafone
	CP#43 completed (ICE Graphics not included in Rel-8)
	-

	1248
	380159
	Stage 1 for ICE
	ICE
	2
	Rel-8
	S1
	13/03/2007
	12/03/2008
	100%
	SP-070944
	-
	Vodafone
	SP#39 Stage 1 completed
	22.030, 22.101

	1249
	380259
	CT6 aspects of ICE
	ICE
	2
	Rel-8
	C6
	13/03/2007
	#######
	100%
	SP-070944
	-
	Vodafone
	CP#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either)
	31.102

	1250
	330006
	Local Charging Zone Requirements
	LCZR
	1
	Rel-8
	S1
	#######
	12/03/2008
	100%
	SP-060482
	-
	China Mobile
	SP#39 Stage 1 completed
	22.115

	1251
	340029
	Customized Alerting Tone (CAT) service
	CAT
	1
	Rel-8
	S1,C1,C3,C4
	06/12/2006
	18/09/2009
	100%
	SP-070122
	-
	China Mobile
	CP#45 completed
	-

	1252
	370028
	Stage 1 for CAT
	CAT
	2
	Rel-8
	S1
	06/12/2006
	#######
	100%
	SP-070122
	-
	China Mobile
	-
	22.182

	1253
	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	2
	Rel-8
	S1
	#######
	10/12/2007
	100%
	SP-070880
	-
	China Mobile
	SP#38 completed
	22.182

	1254
	390014
	IMS CAT Supplementary Service
	CAT-SS
	2
	Rel-8
	C1
	21/04/2008
	04/12/2008
	100%
	CP-080496
	-
	Nortel
	CP#42 completed
	24.182

	1255
	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	2
	Rel-8
	C3
	12/03/2008
	18/09/2009
	100%
	CP-080496
	-
	Nortel
	CP#45 completed. Triggered by Study UID_360031 (TR 29.882)
	29.163

	1256
	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C4
	12/09/2008
	#######
	100%
	CP-080445
	-
	China Mobile
	CP#43 completed. Triggered by Study UID_360031 (TR 29.882) 
	23.205, 23.231, 29.002

	1257
	410015
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C1
	12/09/2008
	05/12/2008
	100%
	CP-080445
	-
	China Mobile
	CP#42 completed. Triggered by Study UID_360031 (TR 29.882)
	24.008, 23.014

	1258
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	#######
	#######
	100%
	SP-070816
	-
	Huawei
	CP#43 completed
	-

	1259
	350047
	Stage 1 for MESSIW
	MESSIW
	2
	Rel-8
	S1
	#######
	#######
	100%
	SP-070816
	-
	Huawei
	SP#35 completed
	22.105, 22.340

	1260
	350048
	Stage 2 for MESSIW
	MESSIW
	2
	Rel-8
	S2
	#######
	#######
	100%
	SP-070816
	-
	Huawei
	SP#39 completed
	23.811, 23.204

	1261
	400016
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C3
	#######
	#######
	100%
	CP-080773
	-
	Huawei
	CP#43 completed
	29.311

	1262
	400017
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C1
	#######
	05/12/2008
	100%
	CP-080773
	-
	Huawei
	CP#42 completed
	24.229

	1263
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	#######
	18/09/2009
	100%
	SP-060780
	-
	Telcordia
	CP#45 completed
	-

	1264
	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	2
	Rel-8
	S1
	#######
	06/12/2007
	100%
	SP-060780
	-
	Telcordia
	SP#38 completed
	22.153

	1265
	340012
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C1
	01/12/2006
	18/09/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	CP#45 completed
	24.229

	1266
	370021
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C4
	21/09/2007
	#######
	100%
	CP-070576
	-
	Alcatel-Lucent
	CP#43 completed
	23.008, 29.228, 29.229

	1267
	370020
	Deleted - Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C3
	21/09/2007
	#######
	100%
	CP-070576
	-
	Alcatel-Lucent
	CP#44 stopped (Reason: No Rel-8 solution expected (LS sent to SA2, but not prioritized in SA2)
	29.212, 29.213, 29.214, 29.163

	1268
	360010
	OSA Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	#######
	#######
	100%
	SP-070692
	-
	Orange
	SP#40 maintenance & new OSA work moved to OMA. Rel-9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_Service_Access-V1_0-20100427-A).
	-

	1269
	360004
	OSA Stage 1 - Service Requirements
	OSA8
	2
	Rel-8
	S1
	#######
	12/03/2008
	100%
	-
	-
	Orange, AePONA
	SP#40 maintenance & new OSA work moved to OMA. Rel-9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_Service_Access-V1_0-20100427-A).
	22.127

	1270
	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	2
	Rel-8
	S1
	#######
	14/03/2008
	100%
	SP-070692
	-
	Orange
	SP#40 maintenance & new OSA work moved to OMA
	22.127

	1271
	360005
	OSA Stage 2/3 enhancements
	OSA8
	2
	Rel-8
	C5
	25/10/2007
	#######
	100%
	CP-080429
	-
	Alcatel-Lucent
	SP#40 maintenance & new OSA work moved to OMA
	23.198, 29.198, 29.199

	1272
	370012
	Deleted - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	#######
	100%
	CP-080429
	-
	Ericsson
	CP#40: Work moved to OMA
	existing 29.199-xy

	1273
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	#######
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.199-21

	1274
	370014
	Parlay-X Policy web service 
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	#######
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.199-22

	1275
	370015
	Parlay-X Terminal status web service
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	#######
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.199-08

	1276
	370016
	Deleted - Identify communication format used by a particular application
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	#######
	100%
	CP-080429
	-
	Ericsson
	CP#40: Work moved to OMA
	existing 29.199-xy

	1277
	380047
	Deleted - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	#######
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1278
	380048
	Deleted - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	#######
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1279
	380049
	Deleted - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	#######
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1280
	380050
	Deleted - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	#######
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1281
	380051
	Deleted - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	#######
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1282
	380052
	Deleted - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	#######
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1283
	380053
	Deleted - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	#######
	100%
	CP-080429
	-
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1284
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	#######
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.199-14/13

	1285
	380055
	Deleted - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	#######
	100%
	CP-080429
	-
	Ericsson
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	existing 29.199-xy

	1286
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	#######
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.198-03

	1287
	390068
	Mobility Emergency Location
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	#######
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.198-06

	1288
	390069
	Connectivity Manager SCF
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	#######
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.198-10

	1289
	390070
	PAM Presence Agent
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	#######
	100%
	CP-080429
	-
	Alcatel-Lucent
	CP#40 completed
	29.198-14

	1290
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	12/06/2007
	05/12/2008
	100%
	SP-070501
	-
	NTT DoCoMo
	CP#42 completed. Triggered by Study UID_330016 (PPAC).
	-

	1291
	370084
	Stage 1 for PPACR
	PPACR-S1
	2
	Rel-8
	S1
	12/06/2007
	14/09/2007
	100%
	SP-070501
	-
	NTT DoCoMo
	SP#37 completed
	22.011

	1292
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070783
	-
	NTT DoCoMo
	CP#42 completed
	24.008, 23.122, 24.301

	1293
	490017
	Conformance Test  Aspects – Paging Permission with Access Control (PPAC)
	PPAC_UEConTest
	1
	Rel-8
	R5
	17/09/2010
	10/12/2010
	100%
	RP-100806
	RP-101074
	NTT DoCoMo
	RP#50 completed
	UTRA 34.108, 34.123-1, 34.123-2, 34.123-3

	1294
	380063
	Charging for multi-phases services
	CHRGMPH
	1
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	-
	Telecom Italia
	SP#39 Stage 1 completed
	22.115

	1295
	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	-
	Telecom Italia
	SP#39 completed
	22.115

	1296
	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1,C1,C4
	06/12/2007
	#######
	100%
	SP-070952
	-
	Vodafone
	CP#43 completed
	-

	1297
	380066
	Stage 1 for Home NodeB / eNodeB
	HomeNB-S1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070952
	-
	Vodafone
	SP#39 completed
	22.011, 22.115

	1298
	420019
	Support of Closed Subscriber Group (CSG)
	HomeNB
	2
	Rel-8
	C4
	05/12/2008
	#######
	100%
	non-existent
	-
	CT#42
	CP#43 completed. SP#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG
	29.002, 29.272, 23.008, 23.003

	1299
	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	2
	Rel-8
	C1
	12/09/2008
	#######
	100%
	CP-080498
	-
	Huawei
	CP#43 completed
	23.122, new (24.285, 24.301, 24.801)

	1300
	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	2
	Rel-8
	C1
	12/09/2008
	#######
	100%
	CP-080792
	-
	Qualcomm
	CP#43 completed
	23.122, 24.008, new 24.285

	1301
	390033
	UTRA HNB
	HNB
	1
	Rel-8
	RP,S5
	#######
	#######
	100%
	not applicable
	-
	-
	SP#44 completed
	-

	1302
	400053
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	#######
	#######
	100%
	RP-080752
	RP-090040
	Huawei
	RP#43 completed
	25.304, 25.306, 25.331, new 25.367

	1303
	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	2
	Rel-8
	R3
	#######
	05/12/2008
	100%
	RP-080487
	RP-090042
	Alcatel-Lucent
	RP#42 completed
	25.401, 25.410, 25.412, 25.413, 25.414, 25.415, new (25.467, 25.468, 25.469)

	1304
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	#######
	#######
	100%
	RP-080971
	RP-090041
	Motorola
	RP#43 completed
	25.104, 25.141, new 25.967

	1305
	420037
	3G Home NodeB OAM&P Type 1 Management Interface
	HNB-3G_OAM
	2
	Rel-8
	S5
	11/12/2008
	#######
	100%
	SP-080708
	-
	Huawei
	SP#44 completed. Complements work in BroadBand Forum
	new (32.581, 32.582, 32.583, 32.584)

	1306
	430022
	UTRA HNB – UE Conformance Testing
	HNB-UEConTest
	1
	Rel-8
	R5
	#######
	04/06/2010
	100%
	not applicable
	-
	-
	RP#48 FDD completed. Testing for Feature UID_390033 UTRA HNB
	-

	1307
	430023
	Conformance Test Aspects – UTRA HNB (FDD)
	HNB-UEConTestFDD
	2
	Rel-8
	R5
	#######
	04/06/2010
	100%
	RP-090023
	RP-100482
	Huawei
	RP#48 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1308
	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	1
	Rel-8
	S3
	12/03/2007
	12/03/2009
	100%
	SP-070238
	-
	BMWI, Verizon
	SP#43 completed
	33.106, 33.107, 33.108

	1309
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3,C1,C4
	12/03/2008
	#######
	100%
	SP-080133
	-
	Ericsson
	CP#43 completed
	-

	1310
	390146
	SA3 part of GBAPush (33.223)
	GBAPush
	2
	Rel-8
	S3
	12/03/2008
	05/12/2008
	100%
	SP-080133
	-
	Ericsson
	SP#42 completed 33.223 as Rel-8. TS 33.224 moved to Rel-9 under new UID_420039
	33.223

	1311
	390246
	CT1 part of GBAPush 
	GBAPush
	2
	Rel-8
	C1
	12/03/2008
	#######
	100%
	CP-090112
	-
	Ericsson
	CP#43 completed
	24.109

	1312
	390346
	CT4 part of GBAPush 
	GBAPush
	2
	Rel-8
	C4
	12/03/2008
	#######
	100%
	CP-090112
	-
	Ericsson
	CP#43 completed
	29.109

	1313
	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	1
	Rel-8
	S4
	12/03/2008
	11/12/2008
	100%
	SP-080004
	-
	FT, Ericsson
	SP#42 completed. SP#39 WID approved. 
	26.131, 26.132

	1314
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	1
	Rel-8
	S4
	06/12/2007
	11/12/2008
	100%
	SP-070757
	-
	Ericsson
	SP#42 completed. SP#38 WID approved. 
	26.234, 26.346, 26.946

	1315
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C4
	06/12/2007
	12/03/2009
	100%
	SP-080443
	-
	Ericsson, Qualcomm
	TSG#43 completed
	-

	1316
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	2
	Rel-8
	S4
	06/12/2007
	12/03/2009
	100%
	SP-080246
	-
	Qualcomm, Samsung
	SP#43 completed
	26.114

	1317
	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C3
	#######
	#######
	100%
	CP-080774
	-
	Huawei
	CP#43 completed
	29.163

	1318
	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C4
	#######
	#######
	100%
	CP-080774
	-
	Huawei
	CP#43 completed
	29.332

	1319
	400019
	Deleted - CT1 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C1
	#######
	12/12/2008
	100%
	CP-080774
	-
	Huawei
	CP#42 stopped (No CT1-impact). WID updated CP-080422=>CP-080774
	-

	1320
	340063
	Rel-8 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM8
	1
	Rel-8
	S5,C1,C4,IETF
	#######
	09/12/2011
	90%
	TR 30.818
	-
	-
	-
	TR 30.818

	1321
	340064
	Network Infrastructure Management
	OAM8-NIM
	2
	Rel-8
	S5
	#######
	04/12/2009
	100%
	not applicable
	-
	-
	-
	-

	1322
	35051
	Telecom Management Methodology
	OAM8
	3
	Rel-8
	S5
	#######
	12/03/2009
	100%
	SP-070296
	-
	Ericsson 
	SP#43 completed
	32.155, 32.153

	1323
	35053
	Advanced Alarming on Itf-N
	OAM8
	3
	Rel-8
	S5
	#######
	12/06/2008
	100%
	SP-070492
	-
	Nokia Siemens Networks
	SP#40 completed
	32.121, 32.122, 32.123

	1324
	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	3
	Rel-8
	S5
	#######
	12/06/2008
	100%
	SP-070300
	-
	China Mobile
	SP#40 completed
	32.632, 32.633, 32.635

	1325
	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	3
	Rel-8
	S5
	#######
	11/12/2008
	100%
	SP-080068
	-
	TeliaSonera
	SP#42 completed
	32.101/2, 32-series

	1326
	400030
	IRP SOAP Solution Sets
	OAM8
	3
	Rel-8
	S5
	#######
	12/03/2009
	100%
	SP-090148
	-
	Ericsson
	SP#43 completed
	32.111-7, 32.617, 32.417, 32.367, 32.347, 32.111-1, 32.111-2, 32.111-3, 32.111-5, 32.307, 32.317, 32.341, 32.342, 32.343, 32.345, 32.361, 32.362, 32.363, 32.365, 32.411, 32.412, 32.413, 32.415, 32.611, 32.612, 32.613, 32.615, 32.625

	1327
	450052
	Create missing specifications for IRP XML definitions
	OAM8
	3
	Rel-8
	S5
	#######
	04/12/2009
	100%
	SP-090553
	-
	ZTE
	SP#46 completed. Create missing XML definitions specs for IRPs (Advanced Alarm Management, Communication Surveillance, Self-Configuration of Network Elements, Software Management) needed for implementation of Rel-8 Notification Log IRP (TS 32.33x)
	new (32.125, 32.355, 32.505, 32.535), 32.150, 32.153, 32.335 

	1328
	370002
	Deleted - End point modelling for reference point
	OAM8
	3
	Rel-8
	S5
	17/09/2007
	11/12/2008
	100%
	SP-070618
	-
	Motorola
	SP#41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP
	32.152, 32.62/3/4x, 32.73x

	1329
	340065
	Performance Management
	OAM8-PM
	2
	Rel-8
	S5
	#######
	12/03/2009
	100%
	not applicable
	-
	-
	-
	-

	1330
	35061
	IP bearer network Performance measurement definitions
	OAM8
	3
	Rel-8
	S5
	#######
	11/12/2008
	100%
	SP-070301
	-
	China Mobile
	SP#42 completed
	32.321, 32.322, 32.323, 32.325

	1331
	360001
	HSUPA performance measurements 
	OAM8
	3
	Rel-8
	S5
	#######
	11/12/2008
	100%
	SP-070835
	-
	China Mobile
	SP#42 completed
	32.405

	1332
	360002
	Key Performance Indicators (KPIs) for UMTS and GSM
	OAM8
	3
	Rel-8
	S5
	#######
	12/03/2009
	100%
	SP-070299
	-
	China Mobile
	SP#43 completed
	32.410

	1333
	340066
	Trace Management
	OAM8-Trace
	2
	Rel-8
	S5,C1,C3,C4,IETF
	#######
	09/12/2011
	62%
	not applicable
	-
	-
	-
	-

	1334
	11067
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1
	#######
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	CP#42 completed
	24.323, 24.229

	1335
	521028
	(IETF) Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1-IETF
	#######
	09/12/2011
	25%
	CP-080315
	-
	Peter Dawes
	Not completed internet-draft
	draft-dawes-sipping-debug

	1336
	531003
	(IETF) Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1-IETF
	#######
	09/12/2011
	25%
	CP-080315
	-
	Peter Dawes
	Not completed internet-draft. IETF#81 added draft-dawes-sipping-debug-event
	draft-dawes-sipping-debug-event

	1337
	400022
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C4
	#######
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	CP#42 completed
	29.228, 29.229

	1338
	400021
	Deleted - Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C3
	#######
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	CP#42 stopped (No CT3-impact)
	-

	1339
	350016
	Rel-8 Charging Management small Enhancements
	CH8
	1
	Rel-8
	S5
	16/03/2006
	11/12/2008
	100%
	TR 30.818
	-
	-
	SP#42 completed
	TR 30.818

	1340
	350038
	Online charging correlation
	CH8
	2
	Rel-8
	S5
	16/03/2006
	14/12/2007
	100%
	SP-070077
	-
	Orange
	SP#38 completed
	32.296

	1341
	360003
	SMS online charging
	CH8
	2
	Rel-8
	S5
	#######
	14/12/2007
	100%
	SP-070293
	-
	Vodafone
	SP#38 completed
	32.240, 32.299, new 32.274

	1342
	410045
	Introduce Online Charging from SMS-SC into the SMS Charging Specifications
	CH8
	2
	Rel-8
	S5
	18/09/2008
	11/12/2008
	100%
	SP-080463
	-
	Acision
	SP#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).
	32.274, 32.299

	1343
	380046
	Deleted - WLAN Offline Charging
	CH8
	2
	Rel-8
	S5
	07/01/2008
	11/12/2008
	100%
	SP-070750
	-
	Alcatel-Lucent
	SP#42 stopped
	32.252, 32.298, 32.299

	1344
	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	CP#42 completed
	-

	1345
	380025
	Stage 2 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	CP#42 completed
	23.333

	1346
	380026
	Stage 3 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	CP#42 completed
	29.333

	1347
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	#######
	05/12/2008
	100%
	CP-080382
	-
	Gemalto
	CP#42 completed. CP#40: WID updated CP-070622=>CP-080382. aka Enhanced USIM phonebook
	-

	1348
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	#######
	21/12/2007
	100%
	CP-080382
	-
	Gemalto
	CP#38 completed
	21.111

	1349
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	#######
	#######
	100%
	CP-080382
	-
	Gemalto
	CP#39 completed
	new 31.220

	1350
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	#######
	05/12/2008
	100%
	CP-080382
	-
	Gemalto
	CP#42 completed
	new 31.221

	1351
	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	2
	Rel-8
	C6
	21/06/2007
	21/06/2007
	100%
	CP-060355
	-
	Giesecke & Devrient
	SP#33 stopped
	31.102

	1352
	20068
	Rel-8 LTE – 3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	#######
	12/03/2009
	100%
	RP-080747
	RP-080741
	NTT DoCoMo
	RP#43 completed. Role model for SAE/LTE system wide project management by SA2 in SP-060166
	36.300, 36.938

	1353
	330018
	LTE – Physical Layer
	LTE-Phys
	2
	Rel-8
	R1
	#######
	#######
	100%
	RP-080747
	RP-080741
	NTT DoCoMo
	RP#39 completed
	36.201, 36.211, 36.212, 36.213, 36.214, 25.215, 25.225

	1354
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	2
	Rel-8
	R2
	#######
	05/12/2008
	100%
	RP-080747
	RP-080741
	Nokia Siemens Networks
	RP#42 completed
	36.302, 36.304, 36.306, 36.314, 36.321, 36.322, 36.323, 36.331, 25.302, 25.304, 25.331

	1355
	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	2
	Rel-8
	R3
	#######
	05/12/2008
	100%
	RP-080747
	RP-080741
	Ericsson
	RP#42 completed
	36.401, 36.410, 36.411, 36.412, 36.413, 36.414, 36.420, 36.421, 36.422, 36.423, 36.424, 25.413

	1356
	330021
	LTE – Evolved UTRA and UTRAN RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	2
	Rel-8
	R4
	#######
	05/12/2008
	100%
	RP-080747
	RP-080741
	Nokia Siemens Networks
	RP#42 completed. RP#47 abandoned draft 36.801, 36.803, 36.804
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.942, 25.123, 25.133

	1357
	370046
	LTE – FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	14/09/2007
	#######
	100%
	RP-070749
	RP-090037
	Powerwave Technologies, Andrew Wireless
	RP#43 completed. RP#47 create Rel-9 TR 36.956 (see R4-100386, RP-100320_RAN4 Report)
	36.106, 36.143, 25.113

	1358
	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	2
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	not applicable
	-
	-
	SP#43 completed
	-

	1359
	370001
	Subscriber and Equipment Trace for E-UTRAN and EPC
	E-UTRAN-OAM
	3
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	SP-070617
	-
	Ericsson
	SP#43 completed
	32.421, 2.422, 32.423, 2.441, 32.442, 32.443, 32.445

	1360
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070738
	-
	Ericsson 
	SP#43 completed
	new (32.761, 32.762, 32.763, 32.765)

	1361
	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	#######
	12/03/2009
	100%
	SP-080062
	-
	Motorola, Huawei
	SP#43 completed
	new 32.425

	1362
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	#######
	12/03/2009
	100%
	SP-080063
	-
	Ericsson 
	SP#43 completed
	new (32.450, 32.451)

	1363
	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	2
	Rel-8
	S5
	#######
	11/12/2008
	100%
	SP-080275
	-
	Vodafone
	SP#42 completed (WT UID_390007 moved to Rel-9)
	-

	1364
	390104
	SON Concepts and requirements
	LTE_SON-OAM
	3
	Rel-8
	S5
	#######
	11/12/2008
	100%
	SP-080275
	-
	Vodafone
	SP#42 completed
	new 32.500

	1365
	390005
	Self-Establishment of eNBs, including automated Software Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	#######
	11/12/2008
	100%
	SP-080849
	-
	Nokia Siemens Networks
	SP#42 completed
	new (32.501, 32.502, 32.503, 32.531, 32.532, 32.533)

	1366
	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	#######
	11/12/2008
	100%
	SP-080066
	-
	Ericsson 
	SP#42 completed
	32.761, 32.762, 32.763, 32.765, new 32.511

	1367
	25029
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	not applicable
	-
	-
	Testing for Feature UID_20068 (LTE)
	-

	1368
	25041
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	RP-080647
	RP-091060
	NEC, Motorola
	RP#46 completed
	36.521-1, 36.521-2, 36.508, 36.509, 36.523-1, 36.523-2, 36.523-3

	1369
	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	2
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	RP-080601
	RP-091059
	Agilent
	RP#46 completed. RP#50 TR 36.903 v100 for Approval
	36.521-1, 36.521-2, 36.521-3, new TR 36.903

	1370
	410022
	Deleted - LTE – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	2
	Rel-8
	R5
	01/06/2007
	12/12/2008
	100%
	RP-080601
	RP-091059
	Agilent
	RP#41 stopped
	36.521-1, 36.521-2, 36.521-3

	1371
	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	#######
	#######
	100%
	not applicable
	-
	-
	-
	-

	1372
	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	#######
	14/09/2007
	100%
	RP-070078
	RP-070526
	NTT DoCoMo
	RP#37 completed
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1373
	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	2
	Rel-8
	R4
	#######
	#######
	100%
	RP-070127
	RP-080260
	Nokia
	RP#40 completed
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1374
	410018
	UMTS 1880 MHz TDD
	RInImp9-UMTS1880TDD
	2
	Rel-8
	R4
	12/09/2008
	#######
	100%
	RP-080757
	RP-090044
	CATT
	RP#43 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.307

	1375
	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	17/12/2007
	12/09/2008
	100%
	RP-071016
	RP-080517
	CATT
	RP#41 completed. RP#47 abandoned draft 25.828
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122

	1376
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	#######
	#######
	100%
	RP-070254
	RP-080041
	AT&T
	RP#39 completed
	25.101

	1377
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	19/07/2007
	#######
	100%
	RP-070765
	RP-080042
	Nokia Siemens Networks
	RP#39 completed
	25.323, 25.331, 25.322

	1378
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	11/06/2007
	#######
	100%
	RP-070745
	RP-080043
	Vodafone
	RP#39 completed
	25.101

	1379
	350036
	Deleted - UMTS 2300 MHz FDD/TDD
	RInImp8-UMTS2300
	2
	Rel-8
	R4
	#######
	12/09/2008
	100%
	RP-070128
	RP-080515
	AT&T
	RP#41 stopped
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1380
	25125
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	05/12/2008
	100%
	not applicable
	-
	-
	05/08: Linked to Feature UID_20028 (RInImp) 
	-

	1381
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080160
	RP-080542
	Huawei
	RP#41 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1382
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	#######
	05/12/2008
	100%
	RP-080311
	RP-080818
	Ericsson
	RP#42 completed
	34.121-1, 34.121-2

	1383
	370035
	Rel-8 RAN improvements
	RANimp
	1
	Rel-8
	RP
	#######
	#######
	100%
	not applicable
	-
	-
	-
	-

	1384
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	#######
	12/09/2008
	100%
	RP-070500
	RP-080518
	Ericsson
	RP#41 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	1385
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	14/09/2007
	#######
	100%
	RP-070717
	RP-080265
	Ericsson
	RP#40 completed. Linked to UID_370037 Enhanced Uplink for CELL_FACH State in FDD
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427

	1386
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	14/09/2007
	05/12/2008
	100%
	RP-070677
	RP-080804
	Nokia Siemens Networks
	RP#42 completed. Linked to UID_370036 Improved L2 for uplink
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433

	1387
	370038
	Enhanced UE Discontinuous Reception (DRX) for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	14/09/2007
	12/09/2008
	100%
	RP-070679
	RP-080520
	Nokia
	RP#41 completed. Continuation of Rel-7 work item "Continuous connectivity for packet data users"  UID_20046.
	25.306, 25.308, 25.321, 25.331, 25.423

	1388
	370039
	Enhancements for Serving Radio Network Subsystem (SRNS) Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	14/09/2007
	12/09/2008
	100%
	RP-070759
	RP-080521
	Nokia Siemens Networks
	RP#41 completed. Linked to UID_370040  Enhancements for FDD HSPA Evolution
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133

	1389
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3,R2
	14/09/2007
	05/12/2008
	100%
	RP-080830
	RP-080805
	Nokia Siemens Networks
	RP#42 completed. Triggered by Rel-7 Study on Scope of future FDD HSPA Evolution (UID_20065) TR 25.999
	25.401, 25.413, 25.420, 25.423, 25.427, 25.433, 25.446, 25.301, 25.346

	1390
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	04/12/2007
	05/12/2008
	100%
	RP-070924
	RP-080806
	ZTE
	RP#42 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	25.102, 25.105, 25.123, 25.142, 25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	1391
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	04/12/2007
	05/12/2008
	100%
	RP-071038
	RP-080807
	ZTE
	RP#42 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	25.123, 25.221, 25.222, 25.224, 25.301, 25.302, 25.304, 25.306, 25.308, 25.319, 25.321, 25.331, 25.401, 25.423, 25.425, 25.433, 25.435

	1392
	390028
	Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	#######
	#######
	100%
	RP-080085
	RP-090394
	TD Tech
	RP#44 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	25.929, 25.308, 25.319

	1393
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	#######
	#######
	100%
	RP-080749
	RP-090050
	Nokia
	RP#43 completed
	25.331, 25.413

	1394
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	#######
	05/12/2008
	100%
	RP-080227
	RP-080811
	Ericsson
	RP#42 completed
	25.101, 25.104, 25.133, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433

	1395
	400050
	MIMO for 1.28 Mcps TDD. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824
	RANimp-MIMOLCR
	2
	Rel-8
	R1,R4
	01/11/2007
	#######
	100%
	RP-080485
	RP-090313
	CATT
	RP#43 completed
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142

	1396
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1,R4
	#######
	11/12/2008
	100%
	RP-080490
	RP-080814
	Ericsson
	RP#42 completed. Triggered by UID_390032  Study on Dual-Cell HSDPA (withdrawn TR 25.825 v100).
	25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	1397
	25126
	Rel-8 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-8
	R5
	#######
	17/09/2010
	100%
	not applicable
	-
	-
	Linked to Feature UID_20029 (RANimp) 
	-

	1398
	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	2
	Rel-8
	R5
	12/09/2008
	04/12/2009
	100%
	RP-080759
	RP-091058
	Ericsson
	RP#46 completed. Testing for UID_360013
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2

	1399
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	#######
	18/09/2009
	100%
	RP-080606
	RP-090712
	Ericsson
	RP#45 completed. Testing for UID_370036
	34.108, 34.123-1, 34.123-2, 34.123-3

	1400
	440010
	Conformance Test Aspects – 1.28 Mcps TDD Improved L2 support for high data rates
	RANimp-UEConTest_ImprovedL2LCRTDD
	2
	Rel-8
	R5
	#######
	17/09/2010
	100%
	RP-090491
	RP-100737
	CATT
	RP#49 completed. Testing for Rel-7 UID_340039 Improved L2 support for high data rates and Rel-8 UID_370036 Improved L2 for uplink
	34.108, 34.123-1, 34.123-2, 34.123-3

	1401
	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	#######
	#######
	100%
	RP-080334
	RP-090415
	ZTE
	RP#44 completed. Testing for UID_380075
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1402
	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	2
	Rel-8
	R5
	05/12/2008
	04/06/2010
	100%
	RP-080996
	RP-100479
	Qualcomm
	RP#48 completed. Testing for UID_400052
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1403
	430024
	Conformance Test Aspects – Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UEConTest_EnhancedRACHCellFACHState
	2
	Rel-8
	R5
	#######
	04/06/2010
	100%
	RP-090152
	RP-100483
	Nokia
	RP#48 completed. Testing for UID_370037
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1404
	430028
	Conformance Test Aspects – Receiver Type3i
	RANimp-UEConTest_ReceiverType3i
	2
	Rel-8
	R5
	#######
	04/12/2009
	100%
	RP-090010
	RP-091066
	Qualcomm
	RP#46 completed. Testing for Receiver Type3i  in 25.101 UE radio Tx and Rx FDD
	34.108, 34.121-1, 34.121-2

	1405
	440009
	Conformance Test Aspects – Enhanced CELL_FACH State in LCR TDD
	RANimp-UEConTest_EnhancedCellFACHStateLCRTDD
	2
	Rel-8
	R5
	#######
	17/09/2010
	100%
	RP-090490
	RP-100735
	CATT
	RP#49 completed. Testing for UID_380076
	34.108, 34.123-1, 34.123-2, 34.123-3

	1406
	450024
	Conformance Test Aspects – Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-UEConTest_CPCLCRTDD
	2
	Rel-8
	R5
	18/09/2009
	17/09/2010
	100%
	RP-090751
	RP-100739
	ZTE
	RP#49 completed. Testing for UID_390028
	34.108, 34.123-1, 34.123-2, 34.123-3

	1407
	450025
	Conformance Test Aspects – MIMO for 1.28 Mcps TDD
	RANimp-UEConTest_MIMOLCRTDD
	2
	Rel-8
	R5
	18/09/2009
	04/06/2010
	100%
	RP-100120
	RP-100660
	ZTE
	PR#48 completed. Testing for UID_400050
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1408
	450026
	Conformance Test Aspects – HS-DSCH Serving Cell Change Enhancements
	HSDSCH_UEConTest
	2
	Rel-8
	R5
	18/09/2009
	19/03/2010
	100%
	RP-090756
	RP-100077
	Qualcomm
	RP#47 completed. Testing for UID_390030
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1409
	360008
	3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN-DOB
	1
	Rel-8
	R1
	#######
	05/12/2008
	100%
	RP-081124
	RP-080218
	Ericsson
	RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). 
	25.102, 25.105, 25.123, 25.201, 25.221, 25.222, 25.223, 25.224, 25.304, 25.306, 25.331, 25.346, 25.402, 25.433

	1410
	440008
	Conformance Test Aspects – 3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN_IMB_UEConTest
	1
	Rel-8
	R5
	#######
	19/03/2010
	100%
	RP-090583
	RP-100070
	IPwireless
	RP#47 completed. Testing for Rel-8 MBSFN-DOB  UID_360008
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1411
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP,G1,C1
	#######
	25/11/2011
	94%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	GP#41 completed (MS conformance testing open)
	44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010

	1412
	51583
	G1 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	G1
	#######
	#######
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	GP#41 completed
	43.055, 43.129, 43.246, 45.002, 45.008, 45.010

	1413
	52583
	G2 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	G2
	#######
	#######
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	GP#41 completed
	44.018, 44.060, 48.008, 48.018

	1414
	53583
	CT1 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	C1
	#######
	#######
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	-
	24.008

	1415
	54583
	Testing for GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	G3new
	#######
	25/11/2011
	85%
	GP-061757
	GP-110154
	Renesas
	GP#51 completion 09/11=>11/11
	51.010

	1416
	55586
	U-TDOA Enhancement
	GUTEN
	1
	Rel-8
	GP
	18/05/2007
	16/11/2007
	100%
	GP-070865
	-
	TruePosition
	GP#36 completed U-TDOA (Uplink Time Difference of Arrival) 
	43.059, 45.008, 48.071

	1417
	50587
	GAN Enhancements
	GANENH
	1
	Rel-8
	GP
	15/05/2007
	#######
	100%
	GP-071484
	-
	T-Mobile
	GP#37 completed. GP#43 completed Testing
	-

	1418
	50588
	Update to GAN specifications
	GANENH-SPEC
	2
	Rel-8
	GP
	31/08/2007
	#######
	100%
	GP-071560
	-
	T-Mobile
	GP#37 completed
	43.318, 44.318

	1419
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	2
	Rel-8
	G3new
	15/05/2007
	#######
	100%
	GP-071563
	-
	T-Mobile
	GP#43 completed
	51.010

	1420
	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,S4,C4,C1,C3
	03/01/2000
	11/12/2008
	100%
	GP-081361
	-
	China Mobile, Ericsson
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 
	-

	1421
	400041
	GERAN aspects of AoIP
	AoIP
	2
	Rel-8
	GP
	03/01/2000
	21/11/2008
	100%
	GP-081362
	-
	China Mobile, Ericsson
	GP#40 completed. GP#39 updated WID GP-080901=>GP-081362. 
	48.001, 48.002, 48.008, 48.020, 49.008, 48.103

	1422
	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	2
	Rel-8
	S4
	05/12/2007
	11/12/2008
	100%
	SP-080444
	-
	China Mobile, Ericsson
	SP#42 completed
	26.102, 26.103, 26.202

	1423
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4
	#######
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	CP#42 completed. Updated WID CP-080278=>CP-080722
	23.205, 23.153, 23.231, 29.232

	1424
	400124
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C1
	#######
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	CP#42 completed. Updated WID CP-080278=>CP-080722
	23.009

	1425
	400224
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C3
	#######
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	CP#42 completed. Updated WID CP-080278=>CP-080722
	29.007

	1426
	51147
	New multicarrier BTS class 
	MCBTS
	1
	Rel-8
	G1
	31/08/2007
	#######
	100%
	GP-071542
	-
	Alcatel-Lucent
	GP#39 completed
	45.005, 45.050, 51.021

	1427
	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	1
	Rel-8
	S1,G2
	16/05/2008
	11/12/2008
	100%
	GP-081784
	-
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	-

	1428
	420038
	Stage 1 for ANSS for LCS
	ANSS
	2
	Rel-8
	S1
	11/12/2008
	11/12/2008
	100%
	not applicable
	-
	-
	SP#42 completed by 22.071 CR0077
	22.071

	1429
	38101
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	2
	Rel-8
	G2
	16/05/2008
	21/11/2008
	100%
	GP-081784
	-
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010

	1430
	400051
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	2
	Rel-8
	R2
	#######
	05/12/2008
	100%
	RP-080346
	RP-080813
	Qualcomm
	SR in RP-080813. RP#42 WI closed at 95%. GERAN leading the work / considers performance requirements for Rel-9
	25.305, 25.306, 25.331, 25.413, 25.423, 25.433, 25.453

	1431
	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	1
	Rel-8
	G1, G3new
	#######
	05/03/2010
	100%
	GP-080367
	-
	Ericsson
	GP#45 completed
	-

	1432
	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	2
	Rel-8
	G3new
	#######
	05/03/2010
	100%
	GP-080368
	-
	Ericsson
	GP#45 completed
	51.010

	1433
	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	2
	Rel-8
	G1
	#######
	#######
	100%
	GP-080369
	-
	Ericsson
	GP#41 completed
	51.021

	1434
	53091
	MS conformance testing of changes introduced by WI "Support of Packet-switched Handover for GERAN A/Gb mode"
	PSHCT-MStest
	1
	Rel-8
	G3new
	#######
	21/11/2008
	100%
	GP-080411
	-
	Rohde & Schwarz
	GP#40 completed
	51.010

	1435
	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	All
	01/01/2007
	11/12/2008
	100%
	not applicable
	-
	-
	SP#42 completed
	-

	1436
	521029
	(IETF) (Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	C1-IETF
	01/01/2007
	09/12/2011
	50%
	not applicable
	
	Christer Holmberg
	Not completed internet-draft
	draft-ietf-simple-msrp-sessmatch

	1437
	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test 
	1
	Rel-8
	R5,G3new
	#######
	24/12/2010
	100%
	not applicable
	-
	-
	-
	-

	1438
	31067
	Deleted - All-IP Network
	AIPN
	1
	Rel-8
	S1
	#######
	15/03/2006
	100%
	SP-050181
	-
	NTT DoCoMo
	SP#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 
	-

	1439
	31068
	Deleted - Stage 1
	AIPN
	2
	Rel-8
	S1
	#######
	15/03/2006
	100%
	SP-050181
	-
	NTT DoCoMo
	22.258 withdrawn, superseded by 22.278 (UID 320022). SP#38 stopped
	22.258

	1440
	340032
	Deleted - was Rel7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	1
	Rel-8
	S2
	#######
	#######
	100%
	SP-060818
	-
	LG Electronics
	SP#35 stopped
	23.234, 23.271, 23.167

	1441
	330010
	Deleted - never approved- FBI Phase 2 
	FBI2
	1
	Rel-8
	S2
	#######
	#######
	100%
	-
	-
	Nokia Siemens Networks
	SP#38 stopped
	-

	1442
	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	1
	Rel-8
	S1
	15/03/2007
	15/03/2007
	100%
	SP-060484
	-
	3
	SP#38 stopped (no support)
	22.002, 22.004, 22.101, 22.105, 24.008

	1443
	370055
	Deleted - IMS Enhancements Rel-8
	IMS8
	1
	Rel-8
	S1
	#######
	14/12/2007
	100%
	-
	-
	Telecom Italia
	SP#38 stopped
	-

	1444
	400023
	Deleted - Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	#######
	19/03/2010
	100%
	CP-080430
	-
	Comprion, Gemalto
	CP#47 work stopped/abandoned
	-

	1445
	400123
	Deleted - Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	2
	Rel-8
	C6
	#######
	19/03/2010
	100%
	CP-080430
	-
	Comprion
	CP#47 work stopped/abandoned
	31.320 (external interface for communication with the ME)

	1446
	400223
	Deleted - Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	2
	Rel-8
	C6
	#######
	19/03/2010
	100%
	CP-080430
	-
	Gemalto
	CP#47 work stopped/abandoned
	31.321 (internal interface (API))

	1447
	53092
	Deleted - MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	1
	Rel-8
	G3new
	#######
	#######
	100%
	GP-080330
	-
	Nokia
	GP#43 work stopped/abandoned (completion 0%)
	51.010

	1448
	0
	Release 8 Studies
	-
	1
	Rel-8
	CP,GP,RP,SP
	07/10/2005
	12/11/2010
	100%
	-
	-
	-
	-
	-

	1449
	7026
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	1
	Rel-8
	S1
	07/10/2005
	14/09/2006
	100%
	SP-060474
	-
	China Mobile
	Spin-off Rel-8 Feature Customized Alerting Tone (CAT) Service UID_340029
	22.982

	1450
	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	1
	Rel-8
	S1
	04/11/2005
	#######
	100%
	SP-050527
	-
	Siemens
	SP#35 completed. Spin-off SA3 Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M (UID_370053). SP#40 Spin-off new Feature UID_410030 (NIMTC)
	22.868

	1451
	31089
	Study on Network Composition
	FS_NetComp
	1
	Rel-8
	S1
	07/12/2005
	12/12/2007
	100%
	SP-060478
	-
	Nokia Siemens Networks
	SP#38 completed
	22.980

	1452
	320024
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	1
	Rel-8
	S1
	#######
	12/09/2007
	100%
	SP-060479
	-
	China Mobile
	SP#37 completed. Spin-off New Feature UID_370026  Value-Added Services for Short Message Service (VAS4SMS)
	22.948

	1453
	320025
	Study on support of a Public Warning System
	FS_PWS
	1
	Rel-8
	S1
	#######
	14/03/2008
	100%
	SP-080054
	-
	T-Mobile
	SP#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)
	22.968

	1454
	330016
	Study on Paging Permission with Access Control
	FS_PPAC
	1
	Rel-8
	S1
	#######
	#######
	100%
	SP-060785
	-
	NTT DoCoMo
	SP#37 completed. Spin-off new Feature UID_370084 (PPACR)
	22.908

	1455
	340033
	Study on Non-3GPP access Network Selection Principles (NSP)
	FS_N3GtoNSP
	1
	Rel-8
	S1
	06/12/2006
	#######
	100%
	SP-080318
	-
	Telefónica O2
	SP#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SP#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912
	22.912

	1456
	340034
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	1
	Rel-8
	S1
	06/12/2006
	07/12/2007
	100%
	SP-060786
	-
	China Mobile
	SP#38 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.942

	1457
	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	1
	Rel-8
	S1
	06/12/2006
	06/12/2007
	100%
	SP-060936
	-
	NEC
	SP#38 completed
	22.937

	1458
	370086
	Study on Services Alignment and Migration
	FS_ServAl
	1
	Rel-8
	S1
	06/12/2006
	12/03/2008
	100%
	SP-070126
	-
	Telefónica O2
	SP#39 completed. Spin-off Rel-9 Feature UID_330017 Services Alignment and Migration (ServAl)
	22.983

	1459
	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	1
	Rel-8
	S2,S3
	03/12/2004
	12/03/2009
	100%
	SP-070163
	-
	Vodafone
	SP#43 completed
	-

	1460
	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	2
	Rel-8
	S2
	03/12/2004
	18/09/2008
	100%
	SP-070163
	-
	Vodafone
	SP#41 completed
	23.882

	1461
	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	2
	Rel-8
	S2
	09/01/2006
	18/09/2008
	100%
	SP-070163
	-
	Vodafone
	SP#41 completed
	23.882

	1462
	7024
	Security study for Inter-access mobility between non-3GPP and 3GPP system
	FS_SAE
	2
	Rel-8
	S3
	#######
	12/03/2009
	100%
	SP-070163
	-
	Nokia
	SP#43 completed
	33.821, 33.822

	1463
	320028
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	1
	Rel-8
	S2
	19/06/2006
	18/09/2008
	100%
	SP-060443
	-
	Telcordia
	SP#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]
	23.810

	1464
	7049
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	1
	Rel-8
	S2
	#######
	06/12/2007
	100%
	SP-060148
	-
	Nokia Siemens Networks
	SP#38 completed
	23.847

	1465
	350051
	Study on Multimedia Session Continuity
	FS_MMSC
	1
	Rel-8
	S2
	#######
	#######
	100%
	SP-070818
	-
	LG Electronics
	SP#40 completed
	23.893

	1466
	380034
	Study on centralized IMS service control
	FS_ICS
	1
	Rel-8
	S2,S1
	23/10/2006
	12/03/2008
	100%
	SP-070494
	-
	Ericsson
	SP#39 completed
	-

	1467
	370087
	Study on centralized IMS services requirements
	FS_ICS-S1
	2
	Rel-8
	S1
	#######
	12/03/2008
	100%
	SP-070494
	-
	NEC
	SP#39 completed
	22.892

	1468
	330012
	Study on centralized IMS services control 
	FS_IMS_CSC
	2
	Rel-8
	S2
	23/10/2006
	12/03/2008
	100%
	SP-070494
	-
	Alcatel-Lucent
	SP#39 completed
	23.892

	1469
	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	1
	Rel-8
	S2
	04/12/2007
	18/09/2008
	100%
	SP-070905
	-
	China Mobile
	SP#41 completed as Rel-8
	23.872

	1470
	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	1
	Rel-8
	S3
	20/12/2007
	12/03/2009
	100%
	SP-070783
	-
	Huawei
	SP#43 completed. Linked to RAN4 Study on 3G Home NodeB/eNodeB (UID_350039) and to SA5 Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB (UID_360007)
	33.820

	1471
	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-8
	S4
	07/12/2006
	12/12/2007
	100%
	SP-060935
	-
	Airbiquity
	SP#38 completed. Spin-off WID UID_34042 (eCall_Phase2)
	26.967

	1472
	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	1
	Rel-8
	S5
	#######
	12/06/2008
	100%
	SP-070307
	-
	China Mobile
	SP#40 completed. WID updated SP-050608=>SP-070307
	32.819

	1473
	35074
	Study on SA5 MTOSI XML Harmonization
	OAM8-NIM-XML 
	1
	Rel-8
	S5
	10/05/2006
	12/09/2007
	100%
	SP-070305
	-
	Nortel
	SP#37 completed. WID updated SP-050295=>SP-070305
	32.818

	1474
	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	1
	Rel-8
	S5
	#######
	#######
	100%
	SP-060263
	-
	T-Mobile
	SP#36 completed. Spin-off New Feature UID_400034 User Data Convergence (UDC)
	32.808

	1475
	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	1
	Rel-8
	S5
	07/12/2006
	11/12/2008
	100%
	SP-060753
	-
	Ericsson
	SP#42 completed
	32.816

	1476
	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	1
	Rel-8
	S5
	#######
	06/12/2007
	100%
	SP-070174
	-
	Nokia Siemens Networks
	SP#38 completed
	32.820

	1477
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	#######
	13/06/2008
	100%
	CP-060180
	-
	Hewlett-Packard
	CP#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	24.880

	1478
	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	#######
	#######
	100%
	CP-070031
	-
	Ericsson
	CP#40 completed. Spin-off WID UID_400012 (IMS_RP)
	23.820

	1479
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070685
	-
	Alcatel-Lucent
	CP#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)
	29.864

	1480
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070518
	-
	China Mobile
	CP#41 completed. Spin-off WID under Feature CAT UID_340029
	29.882

	1481
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070760
	-
	Huawei
	CP#42 completed. Spin-off implementation Building Block UID_410007 (MAP2Diam) under the SAES Feature UID_320005
	29.805

	1482
	370041
	Study on Scope of future HSPA Evolution for 1.28 Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	1
	Rel-8
	R1
	14/09/2007
	#######
	100%
	RP-070748
	RP-080290
	RITT
	RP#40 completed
	25.824

	1483
	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	1
	Rel-8
	R1
	14/09/2007
	#######
	100%
	RP-070678
	RP-080068
	Nokia Siemens Networks
	RP#39 completed
	25.823

	1484
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	1
	Rel-8
	R4
	#######
	03/12/2007
	100%
	RP-070511
	RP-070827
	Motorola
	RP#38 completed
	36.938

	1485
	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	1
	Rel-8
	R4
	#######
	#######
	100%
	RP-070257
	RP-080289
	Motorola
	RP#40 completed
	25.820

	1486
	50589
	Study on A-interface over IP 
	AINTIP
	1
	Rel-8
	GP
	31/08/2007
	#######
	100%
	GP-071562
	-
	China Mobile, Ericsson
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591
	43.903

	1487
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	1
	Rel-8
	GP
	16/11/2007
	12/11/2010
	100%
	GP-072033
	-
	Nokia Siemens Networks
	GP#48 completed as Rel-8. Spin-off implementation WI UID_420002 VAMOS (Voice services over Adaptive Multi-user channels on One Slot)
	45.914

	1488
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	1
	Rel-8
	G1
	16/11/2007
	21/05/2010
	100%
	GP-072026
	-
	Research In Motion, Nokia Siemens Networks
	GP#46 completed
	45.913

	1489
	350017
	Deleted - Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	1
	Rel-8
	S2
	#######
	18/09/2008
	100%
	SP-070106
	-
	Orange
	SP#41 stopped. Draft TR 23.827 content implemented in TS 23.327.
	withdrawn 23.827

	1490
	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	1
	Rel-8
	S1
	#######
	14/12/2007
	100%
	SP-070557
	-
	BT
	SP#39 stopped
	22.937

	1491
	380068
	Deleted - Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	1
	Rel-8
	S2
	14/01/2008
	#######
	100%
	SP-070819
	-
	SiRF
	SP#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP#40 FS stopped
	23.891

	1492
	380080
	Deleted - Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	1
	Rel-8
	R4
	17/12/2007
	#######
	100%
	RP-071044
	RP-080070
	Qualcomm
	RP#39 stopped (no TR produced). Spin-off HS-DSCH Serving Cell Change Enhancements (UID_39003)
	none

	1493
	390032
	Deleted - Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-8
	R1
	15/08/2007
	#######
	100%
	RP-080228
	RP-090066
	Qualcomm
	RP#43 stopped (draft TR 25.825 v100 withdrawn). Conclusions in RP-090318 (RAN1 findings of the UTRA Multi-Carrier Evolution study). RP#42 New WI approved on Dual-Cell HSDPA operation on adjacent carriers (UID_400052)
	withdrawn 25.825 v100

	1494
	0
	Release 7 Features
	-
	1
	Rel-7
	CP,GP,RP,SP
	#######
	06/12/2007
	100%
	-
	-
	-
	-
	-

	1495
	732097
	Identification of Communication Services in IMS
	ServID
	1
	Rel-7
	S2,S1,C1,S5
	#######
	14/09/2007
	100%
	SP-060293
	-
	Ericsson
	WID approved SP#28. WID updated SP#32
	-

	1496
	32106
	TR on ServID
	ServID
	2
	Rel-7
	S2
	#######
	21/03/2006
	100%
	SP-060293
	-
	Ericsson
	-
	23.816

	1497
	32107
	Stage 1,2 of ServID
	ServID
	2
	Rel-7
	S1,S2
	11/11/2005
	31/05/2006
	100%
	SP-060293
	-
	Ericsson
	-
	22.228, 23.228, 23.203

	1498
	320010
	Stage 3 of ServID
	ServID
	2
	Rel-7
	C1
	31/03/2006
	15/03/2007
	100%
	CP-060259
	-
	Ericsson
	CP#32 approved WID
	23.218, 24.229

	1499
	7035
	Charging of ServID
	ServID
	2
	Rel-7
	S5
	31/03/2006
	14/09/2007
	100%
	SP-060293
	-
	Orange
	-
	32.260, 32.298, 32.299

	1500
	32116
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	1
	Rel-7
	S2,S1,C1
	14/11/2005
	15/06/2007
	100%
	SP-050633
	-
	Research In Motion
	SP#29 approved WID
	-

	1501
	7009
	Deleted - TR on GRUU
	GRUU
	2
	Rel-7
	S2
	14/11/2005
	14/09/2006
	100%
	SP-050633
	-
	Research In Motion
	Abandoned
	-

	1502
	7010
	Stage 1,2 of GRUU
	GRUU
	2
	Rel-7
	S1,S2
	#######
	#######
	100%
	SP-050633
	-
	Research In Motion
	SP#29 approved WID
	22.228, 23.228, 23.218, 24.229

	1503
	320011
	Stage 3 of GRUU
	GRUU
	2
	Rel-7
	C1
	#######
	15/06/2007
	100%
	CP-060358
	-
	CableLabs
	CP#32 approved WID
	24.229

	1504
	7038
	Multimedia Telephony Service for IMS
	MTSI
	1
	Rel-7
	S1,C1,S4
	01/02/2006
	15/06/2007
	100%
	SP-060224
	-
	Ericsson
	-
	-

	1505
	7039
	Stage 1 of MTSI
	MTSI-REQ
	2
	Rel-7
	S1
	01/02/2006
	#######
	100%
	SP-060224
	-
	Ericsson
	-
	22.173

	1506
	7037
	Stage 3 of MTSI
	MTSI
	2
	Rel-7
	C1
	10/03/2006
	14/06/2007
	100%
	CP-060257
	-
	Ericsson
	-
	24.173

	1507
	7040
	Media handling and interaction in MTSI
	MTSI-MHI
	2
	Rel-7
	S4
	15/03/2006
	15/03/2007
	100%
	SP-060225
	-
	Ericsson
	-
	26.114

	1508
	7023
	Deleted - duplicates UID7039 - IMS Multimedia Telephony Service 
	MMTEL
	2
	Rel-7
	S1
	15/06/2007
	15/06/2007
	100%
	SP-050387
	-
	Ericsson
	-
	22.173

	1509
	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConTest
	1
	Rel-7
	R5
	19/09/2007
	12/03/2009
	100%
	RP-080605
	RP-090056
	Ericsson, Motorola
	RP#43 completed. Linked UID_7038 (MTSI)
	34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2

	1510
	377001
	TISPAN requirements for Multimedia Telephony with PSTN/ISDN simulation services
	TMMTEL7
	1
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070568
	-
	-
	-
	22.273 (EI 181 002 maintenance)

	1511
	387001
	Maintenance of TISPAN release 1 common IMS
	MCIMSTR1
	1
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	-
	Ericsson
	-
	http://www.3gpp.org/specs/TISPAN-IMS-ansfer.htm

	1512
	387002
	SA1 aspects of MCIMSTR1
	MCIMSTR1-S1
	2
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070915
	-
	Telecom Italia
	-
	22.173, 22.273

	1513
	387003
	SA2 aspects of MCIMSTR1
	MCIMSTR1-S2
	2
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	-
	Ericsson
	-
	23.406, 23.417, 23.508,23.509, 23.511

	1514
	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	1
	Rel-7
	S2,S1,C1,C4,IETF
	18/09/2000
	09/12/2011
	97%
	SP-050604
	-
	Siemens
	-
	-

	1515
	1314
	Service Requirements for IP-based emergency calls
	EMC1
	2
	Rel-7
	S1
	18/09/2000
	#######
	100%
	SP-050604
	-
	Siemens
	-
	22.976 (DB shows 04/2003 withdrawn Study on PS domain services and capabilities (az: belongs this really here ?!)

	1516
	32046
	Study on Stage 2 for IMS-level solution
	EMC1
	2
	Rel-7
	S2
	#######
	16/09/2005
	100%
	SP-050604
	-
	Siemens
	-
	23.867

	1517
	32080
	Study on Stage 2 for GPRS-level solution
	EMC1
	2
	Rel-7
	S2
	14/10/2004
	08/12/2005
	100%
	SP-050604
	-
	Siemens
	-
	23.867

	1518
	32100
	Stage 2 Specification Phase - IMS-level
	EMC1
	2
	Rel-7
	S2
	#######
	#######
	100%
	SP-050604
	-
	Siemens
	-
	23.167, 23.228, 23.060, 23.002, 23.271

	1519
	32101
	Deleted - Stage 2 Specification Phase - GPRS-level
	EMC1
	2
	Rel-7
	S2
	#######
	#######
	100%
	SP-050604
	-
	Siemens
	-
	-

	1520
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	2
	Rel-7
	C1,C4,IETF
	09/01/2006
	09/12/2011
	93%
	CP-050529
	-
	Ericsson
	-
	-

	1521
	1315
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	-
	Ericsson
	-
	24.229

	1522
	521030
	(IETF) CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1-IETF
	09/01/2006
	09/12/2011
	75%
	CP-050529
	
	Keith Drage
	Not completed internet-draft
	ietf-sipcore-location-conveyance

	1523
	13028
	Deleted - CT3 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	#######
	15/09/2006
	100%
	CP-050529 
	-
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.163

	1524
	13031
	Deleted - CT3 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	#######
	15/09/2006
	100%
	CP-050529 
	-
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.061

	1525
	1646
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	-
	Ericsson
	-
	24.008, 24.234

	1526
	14026
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	3
	Rel-7
	C4
	09/01/2006
	01/06/2007
	100%
	CP-050529 
	-
	Ericsson
	-
	29.060

	1527
	11065
	IMS Support of Conferencing
	IMSconf
	1
	Rel-7
	C1
	04/11/2005
	15/03/2007
	100%
	CP-070120
	-
	Alcatel-Lucent
	CP#35 revised WID
	24.147, 24.229

	1528
	34033
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	1
	Rel-7
	S4
	15/03/2005
	06/12/2007
	100%
	SP-050089
	-
	Alcatel-Lucent
	-
	26.935

	1529
	31062
	WLAN-UMTS Interworking Phase 2
	WLAN2
	1
	Rel-7
	S1,S2
	05/01/2004
	#######
	100%
	SP-030712
	-
	Telenor
	Created at SP#27 because of WLAN items belonging to Rel-7
	33.234 (SP-36 SA3 CRs approved)

	1530
	31057
	Stage 1 on Session Continuity
	WLAN-SC
	2
	Rel-7
	S1
	05/01/2004
	11/06/2004
	100%
	-
	-
	-
	-
	22.234

	1531
	32096
	Stage 2 on Session Continuity: covered by SAE
	WLAN-SC
	2
	Rel-7
	S2
	#######
	#######
	100%
	-
	-
	-
	-
	-

	1532
	32110
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	1
	Rel-7
	S2,C1,C3,C4
	10/10/2005
	#######
	100%
	SP-050489
	-
	NEC
	-
	-

	1533
	32111
	WLAN-PNA - Stage 2
	WLANPNA-st2
	2
	Rel-7
	S2
	10/10/2005
	#######
	100%
	SP-050489
	-
	NEC
	Approved at SP#29
	23.234, 33.234

	1534
	11059
	WLAN-PNA - Stage 3
	WLANPNA-st3
	2
	Rel-7
	C1,C3,C4
	01/02/2006
	#######
	100%
	CP-060256
	-
	NEC
	Approved at CP#29
	-

	1535
	11064
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C1
	01/02/2006
	#######
	100%
	CP-060256
	-
	NEC
	Approved at CP#29
	24.234

	1536
	13027
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C3
	01/02/2006
	#######
	100%
	CP-060256
	-
	NEC
	Approved at CP#29
	29.161

	1537
	14024
	Deleted - CT4 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C4
	01/02/2006
	#######
	100%
	CP-060256
	-
	NEC
	CT4#31; no impacts identified, therefore completed. CP-32 stopped
	29.234

	1538
	32092
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	1
	Rel-7
	S2,C4,C1
	14/03/2005
	#######
	100%
	SP-050682
	-
	Samsung
	Moved from FS section Feb 06. SP-30 updated WID
	-

	1539
	7015
	Deleted - TR on support of QoS on WLAN
	WLANQOS
	2
	Rel-7
	S2
	14/03/2005
	31/01/2006
	100%
	SP-050682
	-
	Samsung
	SP#32 stopped
	23.836

	1540
	7016
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	WLANQOS
	2
	Rel-7
	S2
	01/02/2006
	#######
	100%
	SP-050682
	-
	Samsung
	SP#30 updated WID
	23.234

	1541
	14028
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C4
	#######
	#######
	100%
	CP-060418
	-
	Huawei
	CP#33 approved WID
	29.234, 23.008

	1542
	340005
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C1
	#######
	30/11/2006
	100%
	CP-060418
	-
	Huawei
	CP#33 approved WID
	24.234

	1543
	32079
	Location Services enhancements
	LCS3
	1
	Rel-7
	S1,S2,GP,C4,R2
	#######
	17/12/2007
	100%
	SP-040682
	-
	-
	-
	-

	1544
	32093
	Stage 2 for LCS3 (including IMS emergency location aspects)
	LCS3
	2
	Rel-7
	S2
	31/12/2004
	15/09/2006
	100%
	SP-050119
	-
	SiRF
	SP#27 approved WID.
	23.271

	1545
	50558
	LCS Enhancements related to Location-Based Services
	LCS3-LBS
	2
	Rel-7
	GP
	03/01/2005
	31/08/2007
	100%
	GP-050265
	-
	SiRF
	-
	43.059, 44.031, 48.008, 49.031

	1546
	14025
	CT4 aspects for LCS UEPos-LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	C4
	02/01/2006
	01/12/2006
	100%
	CP-050240
	-
	SiRF
	-
	24.030, 24.080, 29.002

	1547
	20042
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050300
	RP-060459
	SiRF
	Completed Sept 2006; SR in RP-060459
	25.305, 25.331, 25.410, 25.413, 25.453

	1548
	20012
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	2
	Rel-7
	R2
	15/09/2004
	17/12/2007
	100%
	RP-040387
	RP-070797
	TruePosition
	Completed Nov 2007; SR in RP-070797
	25.305, 25.453

	1549
	31052
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	2
	Rel-7
	S1
	#######
	#######
	100%
	SP-060291
	-
	Telcordia
	-
	-

	1550
	32077
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN-FSs1 
	3
	Rel-7
	S1
	#######
	#######
	100%
	SP-060291
	-
	Telcordia
	-
	22.935

	1551
	32108
	Deleted - Study of work on an LCS architecture for I-WLAN.
	LCS3-IWLAN-FSs2 
	3
	Rel-7
	S2
	#######
	#######
	100%
	SP-060291
	-
	LG Electronics
	Updated WID at SP#32 to change "stage 2" to "study" , duplicated UID 320017 deleted. SP#33 TR for Information. Last mention SP-35 Mar 2007 (abandoned ?)
	23.837

	1552
	340007
	Stage 2 for LCS architecture for I-WLAN
	LCS3-IWLAN
	3
	Rel-7
	S2
	23/10/2006
	#######
	100%
	SP-060818
	-
	LG Electronics
	-
	23.234, 23.271, 23.167

	1553
	20030
	Deleted - UE positioning Rel-7
	LCS3-UEpos
	2
	Rel-7
	RP
	15/09/2004
	17/12/2007
	100%
	-
	-
	-
	-
	-

	1554
	20054
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	R2
	15/06/2005
	15/06/2005
	100%
	-
	-
	SiRF
	-
	25.305, 25.331, 25.410, 25.413, 25.453

	1555
	31084
	MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1,R1,C3
	11/07/2005
	30/11/2007
	100%
	SP-050389
	-
	China Mobile
	-
	-

	1556
	340041
	Stage 1 of MBMSE
	MBMSE
	2
	Rel-7
	S1
	11/07/2005
	08/12/2005
	100%
	SP-050389
	-
	China Mobile
	Structure created by MCC to include RAN aspects under SA1 Feature
	22.146, 22.246, 22.228

	1557
	340042
	MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	2
	Rel-7
	R1
	15/12/2006
	#######
	100%
	RP-070226
	RP-070290
	Ericsson
	Completed May 2007; SR in RP-070290
	25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306

	1558
	340043
	MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	2
	Rel-7
	R1
	15/12/2006
	#######
	100%
	RP-070241
	RP-070291
	IPWireless
	Completed May 2007; SR in RP-070291
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	1559
	350022
	MBMS Low Chip Rate TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD
	2
	Rel-7
	R1
	16/03/2007
	10/09/2007
	100%
	RP-070253
	RP-070292
	RITT
	Completed May 2007; SR in RP-070292
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	1560
	340046
	MBMS Mz interface
	MBMSMz
	2
	Rel-7
	C3
	04/12/2006
	30/11/2007
	100%
	CP-070109
	-
	Huawei
	-
	29.061

	1561
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	04/12/2009
	100%
	not applicable
	-
	-
	Linked to Rel-7 Feature UID_31084 (MBMSE)
	-

	1562
	25049
	Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080155
	RP-080541
	IPWireless
	RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	1563
	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-7
	R5
	#######
	18/09/2009
	100%
	RP-080318
	RP-090715
	CATT
	RP#45 completed
	34.108, 34.123-1

	1564
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-7
	R5
	#######
	04/12/2009
	100%
	RP-080336
	RP-091214
	Huawei
	RP#46 completed
	34.108, 34.109, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1565
	34038
	MBMS User Service Extensions
	MBMSUSE
	1
	Rel-7
	S4
	07/12/2005
	#######
	100%
	SP-050838
	-
	Ericsson
	-
	26.346, 26.946

	1566
	31051
	Advanced Global Navigation Satellite System (A-GNSS) concept
	LCS3-AGNSS
	1
	Rel-7
	S1,GP,R2
	#######
	31/08/2007
	100%
	SP-040681
	-
	Alcatel
	-
	-

	1567
	50548
	Towards A-GNSS Concept
	AGNSS-GP
	2
	Rel-7
	GP
	#######
	31/08/2007
	100%
	GP-042677
	-
	Alcatel
	GP#36 completed
	-

	1568
	20050
	Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	2
	Rel-7
	R2
	15/12/2005
	#######
	100%
	RP-060211
	RP-070482
	France Telecom
	Completed Sept 2006; SR in RP-070482
	25.305, 25.331, 25.306, 25.413, 25.423, 25.433, 25.453, 25.302, 25.215, 25.401, 25.402, 25.450, 25.452

	1569
	50551
	Deleted - Towards A-GNSS Concept
	GNSS
	2
	Rel-7
	S1
	16/02/2007
	16/02/2007
	100%
	GP-042677
	-
	Alcatel
	-
	-

	1570
	50581
	A-GPS Minimum Performance
	GAGR
	1
	Rel-7
	GP
	#######
	31/08/2007
	100%
	GP-060834
	-
	Spirent
	-
	45.005, 51.010

	1571
	31048
	USSD message delivery and transfer to USIM
	USSD-USIM
	1
	Rel-7
	S1,C6
	#######
	12/08/2005
	100%
	SP-040104
	-
	Axalto
	-
	-

	1572
	31060
	Stage 1
	USSD-USIM
	2
	Rel-7
	S1
	18/03/2004
	15/10/2004
	100%
	SP-040104 
	-
	Axalto
	-
	22.090

	1573
	43008
	Alignment with requirements regarding USSD usage
	USSD-USIM
	2
	Rel-7
	C6
	#######
	12/08/2005
	100%
	TP-040069
	-
	Axalto
	-
	31.111, 31.115, 31.130

	1574
	31063
	Combinational Services 
	CSICS
	1
	Rel-7
	S1,S2,C1,S4
	17/01/2005
	#######
	100%
	SP-050228
	-
	TeliaSonera
	-
	-

	1575
	31064
	Stage 1 for CSICS
	CSICS
	2
	Rel-7
	S1
	17/01/2005
	#######
	100%
	SP-050228
	-
	TeliaSonera
	-
	22.279

	1576
	32084
	Stage 2 for CSICS
	CSICS
	2
	Rel-7
	S2
	17/01/2005
	15/07/2005
	100%
	SP-050228
	-
	TeliaSonera
	-
	23.279

	1577
	11054
	Stage 3 for CSICS CN aspects
	CSICS
	2
	Rel-7
	C1
	#######
	#######
	100%
	CP-060105
	-
	Vodafone
	-
	24.879, 24.279, 24.229, 24.008

	1578
	34031
	Stage 3 for codec aspects
	CSICS-Codec
	2
	Rel-7
	S4
	15/03/2005
	07/12/2005
	100%
	SP-050091
	-
	Ericsson
	-
	26.141, 26.235

	1579
	31065
	CAMEL Trunk Triggers
	TTCAMEL
	1
	Rel-7
	S1,C4
	17/12/2004
	05/12/2005
	100%
	SP-040743
	-
	Nortel
	-
	-

	1580
	31066
	Stage 1 for CAMEL Trunk Triggers
	TTCAMEL
	2
	Rel-7
	S1
	17/12/2004
	05/12/2005
	100%
	SP-040743
	-
	Nortel
	-
	22.078

	1581
	14017
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	2
	Rel-7
	C4
	17/12/2004
	05/12/2005
	100%
	NP-040550
	-
	Nortel
	-
	-

	1582
	31088
	IMS Service Brokering enhancements
	ISB
	1
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	-
	Telcordia
	No CR submitted in rel-8 (according to CR database). 
	22.228

	1583
	320027
	Stage 1 for ISB
	ISB-s1
	2
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	-
	Telcordia
	No Rel-8 changes
	22.228

	1584
	11045
	Enhancements of VGCS for public authority officials
	EVGCS
	1
	Rel-7
	S1,C1,C4,G2
	#######
	15/06/2007
	100%
	SP-040304
	-
	-
	Moved from Rel-6 UID_50563 Enhancements of VGCS in public networks for communication of public authority officials
	43.068, 44.068, 24.008, 29.002

	1585
	31061
	Stage 1
	EVGCS
	2
	Rel-7
	S1
	#######
	#######
	100%
	SP-040304
	-
	Siemens
	Voice Group Call Service
	42.068, 43.068

	1586
	11056
	Architecture and protocol aspects 
	EVGCS
	2
	Rel-7
	C1,C4
	#######
	15/06/2007
	100%
	CP-050528
	-
	Siemens
	-
	43.068, 44.068

	1587
	11062
	CT1 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C1
	#######
	15/06/2007
	100%
	CP-050528
	-
	Siemens
	-
	43.068, 44.068, 24.008

	1588
	14022
	CT4 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C4
	#######
	10/03/2006
	100%
	CP-050528
	-
	Siemens
	-
	29.002

	1589
	752076
	GERAN2 aspects
	EVGCS
	2
	Rel-7
	G2
	#######
	16/02/2007
	100%
	GP-071855
	-
	Siemens
	-
	-

	1590
	11055
	Improvements of VGCS for parallel use of services
	IVGCS
	1
	Rel-7
	S1
	15/03/2005
	15/03/2007
	100%
	SP-070167
	-
	-
	Voice Group Call Service
	-

	1591
	31070
	Service Requirements for VGCS improvements
	IVGCS
	2
	Rel-7
	S1
	15/03/2005
	#######
	100%
	SP-070167
	-
	T-Mobile
	-
	42.068

	1592
	32090
	Stage 2 modifications for VGCS improvements
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	14/03/2007
	100%
	NP-050141
	-
	T-Mobile
	-
	43.068

	1593
	11057
	Protocol aspects 
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	NP-050141
	-
	T-Mobile
	Previous name (before CT32) was Architecture and protocol aspects
	44.068

	1594
	11063
	CT1 aspects of IVGCS
	IVGCS
	3
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	CP-070118
	-
	T-Mobile
	-
	43.068, 44.068

	1595
	14023
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	3
	Rel-7
	C4
	#######
	#######
	100%
	NP-050141
	-
	T-mobile
	CT4#33 stage 2 solution is still open. ...
	29.002

	1596
	31071
	OSA Rel-7 
	OSA7
	1
	Rel-7
	S1,C5
	15/03/2005
	#######
	100%
	SP-050183
	-
	AePONA
	-
	-

	1597
	31072
	Service Requirements for OSA Service Broker
	OSA7-SB
	2
	Rel-7
	S1
	15/03/2005
	#######
	100%
	SP-050183
	-
	AePONA
	az: WID URL corrected
	22.127

	1598
	43011
	Stage 2 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	#######
	01/12/2006
	100%
	CP-060607
	-
	AePONA
	-
	23.198

	1599
	7017
	Stage 3 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	#######
	01/12/2006
	100%
	-
	-
	AePONA
	-
	29.198-16

	1600
	15039
	OSA Stage 2/3 enhancements
	OSA7
	2
	Rel-7
	C5
	#######
	#######
	100%
	CP-070200
	-
	AePONA
	CP#34: WID updated. Completion 12/06 =>03/07
	29.198/9, 23.198

	1601
	7018
	Parlay X Message Broadcast Web Service
	OSA7
	3
	Rel-7
	C5
	#######
	01/12/2006
	100%
	-
	-
	ETRI
	-
	29.199-15, 23.198

	1602
	7019
	Parlay X Geocoding Web Service
	OSA7
	3
	Rel-7
	C5
	#######
	01/12/2006
	100%
	-
	-
	ETRI
	-
	29.199-16, 23.198

	1603
	7020
	Parlay X Application driven QoS Web Service
	OSA7
	3
	Rel-7
	C5
	#######
	#######
	100%
	-
	-
	BT
	-
	29.199-17, 23.198

	1604
	340001
	Parlay-X Device Capabilities and Configuration
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	#######
	100%
	-
	-
	Telenor
	-
	29.199-18, 23.198

	1605
	340002
	Parlay-X Multimedia Streaming Session Management Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	#######
	100%
	-
	-
	Telenor
	-
	29.199-19, 23.198

	1606
	340003
	Parlay-X Multimedia Multicast Control Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	#######
	100%
	-
	-
	ETRI
	-
	29.199-20, 23.198

	1607
	340004
	OSA API Conference Call Control SCF
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	#######
	100%
	-
	-
	Ericsson
	-
	29.198-04-5, 23.198

	1608
	31053
	Selective Disabling of UE Capabilities
	SDoUE
	1
	Rel-7
	S1,S2,C1
	24/01/2005
	15/06/2007
	100%
	SP-050182
	-
	Motorola
	Moved from FS section Feb 06
	-

	1609
	32088
	Stage 1 of SDoUE
	SDoUE-CR
	2
	Rel-7
	S1
	24/01/2005
	08/12/2006
	100%
	SP-050182
	-
	Motorola
	Moved from FS section Feb 06
	22.011

	1610
	32089
	Deleted - TR on different possible architectures
	SDoUE-FS
	2
	Rel-7
	S2
	21/03/2005
	16/12/2005
	100%
	SP-050182
	-
	Vodafone
	Moved from FS section Feb 06. Abandoned at SP-30
	23.805 abandonned at SP-30; descendant C1 24.305

	1611
	7036
	Stage 3 of SDoUE
	SDoUE
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-070121
	-
	Ericsson
	-
	24.305

	1612
	7041
	Network selection enhancements (NSP)
	NSP-CR
	1
	Rel-7
	S1
	15/03/2006
	15/06/2007
	100%
	SP-060220
	-
	O2
	-
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	1613
	320012
	Stage 1 of NSP
	NSP-TS
	2
	Rel-7
	S1
	15/03/2006
	06/12/2006
	100%
	SP-060220
	-
	O2
	-
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	1614
	320013
	Procedural aspects of NSP
	NSP-CR
	2
	Rel-7
	C1
	#######
	15/06/2007
	100%
	CP-060357
	-
	Motorola
	-
	23.122, 24.008, 31.102

	1615
	25048
	Network selection enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	05/12/2008
	100%
	RP-080135
	RP-080819
	Nokia
	RP#42 completed. Testing for Feature UID_7041 (NSP-CR)
	34.108, 34.123-1, 34.123-2, 34.123-3

	1616
	32064
	Access Class Barring and Overload Protection
	ACBOP
	1
	Rel-7
	S2,C1
	15/03/2004
	#######
	100%
	SP-040338
	-
	Vodafone
	-
	23.898

	1617
	32065
	TR on Stage 2
	ACBOP
	2
	Rel-7
	S2
	15/03/2004
	31/03/2005
	100%
	SP-040338
	-
	NTT DoCoMo
	-
	23.898

	1618
	11048
	Stage 3 CN aspects of ACBOP
	ACBOP
	2
	Rel-7
	C1
	#######
	31/01/2006
	100%
	-
	-
	-
	-
	24.008

	1619
	20010
	Deleted - Potential impact on Iu interface Overload functionality
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	-
	-
	-
	-
	25.413

	1620
	20009
	Deleted - Extra ACBOP information in RAN
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	-
	-
	-
	-
	25.331

	1621
	50117
	Deleted - Extra ACBOP information in GERAN
	ACBOP
	2
	Rel-7
	GP
	#######
	#######
	100%
	-
	-
	-
	-
	44.018

	1622
	32074
	System enhancements for Fixed Broadband access to IMS
	FBI
	1
	Rel-7
	S2,S3,S5,C1,C3,C4,IETF
	05/11/2003
	07/12/2011
	81%
	SP-060145
	-
	-
	-
	-

	1623
	7001
	TISPAN Rel 1 related aspects
	FBI-TIS1
	2
	Rel-7
	S2,S3,C1,C3,C4,IETF
	05/11/2003
	07/12/2011
	78%
	-
	-
	-
	-
	-

	1624
	32075
	Stage 2 of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	S2
	14/10/2004
	#######
	100%
	-
	-
	-
	-
	-

	1625
	11050
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	S3,C1,C3,C4,IETF
	05/11/2003
	07/12/2011
	75%
	NP-040618
	-
	Siemens
	-
	-

	1626
	521031
	(IETF) CT aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1-IETF, C3-IETF
	05/11/2003
	07/12/2011
	50%
	NP-040618
	
	Roland Jesske
	Not completed internet-draft
	draft-jesske-dispatch-update3326-reason-responses

	1627
	11060
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1
	05/11/2003
	30/11/2006
	100%
	NP-040618
	-
	Siemens
	-
	24.819, 24.229

	1628
	13025
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C3
	05/11/2003
	08/12/2006
	100%
	NP-040618
	-
	Siemens
	-
	29.163, 29.209

	1629
	14020
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	4
	Rel-7
	C4
	13/01/2006
	#######
	100%
	NP-040618
	-
	Siemens
	CT4#32: a set of CRs on FBI for cable labs
	29.229

	1630
	33027
	Security Enhancements for FBI
	FBI-ISE
	3
	Rel-7
	S3
	#######
	08/12/2005
	100%
	SP-050395
	-
	Ericsson
	Duplicated entry ("ACCSEC2", "Access Security Enhancements", SP-040865) deleted by A.Sultan
	33.203

	1631
	7002
	PacketCable Related aspects
	FBI-PCBL
	2
	Rel-7
	S2,S5,C1
	01/02/2006
	14/03/2007
	100%
	SP-060145
	-
	CableLabs
	-
	-

	1632
	7003
	Stage 1,2 of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	S2
	01/02/2006
	15/12/2006
	100%
	SP-060145
	-
	CableLabs
	-
	22.228, 23.228

	1633
	7004
	Protocol impact of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	C1
	01/05/2006
	14/03/2007
	100%
	-
	-
	-
	-
	-

	1634
	7032
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	3
	Rel-7
	S5
	31/03/2006
	07/12/2006
	100%
	SP-060145
	-
	CableLabs
	03/2006 SP#31 WID approved
	32.240, 32.260, 32.298, 32.299

	1635
	32081
	Support of SMS over generic 3GPP IP access
	SMSIP
	1
	Rel-7
	S2,C4,C1
	14/10/2004
	14/06/2007
	100%
	SP-060658
	-
	Huawei
	SP#33 updated WID (removed MMS)
	-

	1636
	32094
	FS on SMSIP
	SMSIP
	2
	Rel-7
	S2
	14/10/2004
	13/06/2005
	100%
	SP-060658
	-
	Huawei
	SP#33 updated WID
	23.804

	1637
	32095
	Stage 2 for SMSIP
	SMSIP
	2
	Rel-7
	S2
	#######
	15/09/2006
	100%
	SP-060658
	-
	Huawei
	SP#33 updated WID
	23.204

	1638
	310001
	Stage 3 for SMSIP
	SMSIP-St3
	2
	Rel-7
	C4,C1
	#######
	14/06/2007
	100%
	CP-060697
	-
	Nokia
	CP#34 updated WID
	-

	1639
	310002
	CT1 aspects for SMSIP
	SMSIP
	3
	Rel-7
	C1
	#######
	14/06/2007
	100%
	CP-060697
	-
	Nokia
	CP#34 updated WID
	23.040, 24.229

	1640
	310003
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	3
	Rel-7
	C4
	#######
	01/06/2007
	100%
	CP-060697
	-
	Nokia
	CP#34 updated WID
	23.008, 29.002

	1641
	32082
	Evolution of Policy Control and Charging
	PCC
	1
	Rel-7
	S2,S5,C3,C1
	14/10/2004
	30/11/2007
	100%
	SP-060217
	-
	Nokia
	SP-29 approved WID. SP-31 updated WID adding SA5 charging. 23.125 will be discontinued from Rel-7.
	-

	1642
	32102
	Deleted - TR for PCC
	PCC
	2
	Rel-7
	S2
	14/10/2004
	29/12/2005
	100%
	SP-060217
	-
	Nokia
	SP-30: S2 has no intention for TR completion
	23.803

	1643
	32103
	Stage 2 for PCC
	PCC
	2
	Rel-7
	S2
	#######
	15/09/2006
	100%
	SP-060217
	-
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.203

	1644
	32109
	Evolution of policy control and flow based bearer level charging
	PCC
	2
	Rel-7
	S2
	01/08/2006
	29/12/2006
	100%
	SP-060217
	-
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.207, 23.002, 23.228

	1645
	7033
	SA5 Charging aspects of PCC
	PCC-CH
	2
	Rel-7
	S5
	31/03/2006
	15/06/2007
	100%
	SP-060217
	-
	Orange
	SP-31 updated WID with SA5 charging. 
	32.250, 32.251, 32.298, 32.299

	1646
	13029
	Gx reference point for Policy and Charging Control
	PCC-Gx
	2
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060434
	-
	Siemens
	-
	29.212 (not progressed to Rel-7: 29.210, 29.207, 29.208)

	1647
	13030
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	2
	Rel-7
	C3,C1
	02/12/2005
	30/11/2007
	100%
	CP-060435
	-
	Ericsson
	WID approved at CP#30, Revised at CP#31, Revised at CP#33
	-

	1648
	310006
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	3
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060435
	-
	Ericsson
	-
	29.213, 29.214 (not progressed to Rel-7: 29.209, 29.211)

	1649
	7008
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	3
	Rel-7
	C1
	02/12/2005
	15/06/2007
	100%
	CP-060435
	-
	Ericsson
	-
	24.229

	1650
	32091
	Voice call continuity between CS and IMS (incl. I-WLAN)
	VCC
	1
	Rel-7
	S2,S1,S5,C1,C4
	31/12/2004
	15/06/2007
	100%
	SP-060292
	-
	Alcatel-Lucent
	WID approved SP#27; updated SP#28; updated SP#32
	-

	1651
	32104
	TR for VCC
	VCC
	2
	Rel-7
	S2
	31/12/2004
	08/12/2005
	100%
	SP-060292
	-
	Alcatel-Lucent
	-
	23.806

	1652
	31085
	Stage 1 for VCC
	VCC
	2
	Rel-7
	S1
	17/03/2005
	#######
	100%
	SP-060292
	-
	Alcatel-Lucent
	-
	22.101

	1653
	32105
	Stage 2 for VCC
	VCC
	2
	Rel-7
	S2
	#######
	#######
	100%
	SP-060292
	-
	Alcatel-Lucent
	-
	23.206

	1654
	35079
	SA5 Charging aspects of VCC
	VCC-CH
	2
	Rel-7
	S5
	17/03/2006
	14/06/2007
	100%
	SP-060292
	-
	Orange
	03/2006 SP#31 WID approved
	32.250, 32.260

	1655
	11058
	Stage 3 for VCC
	VCC
	2
	Rel-7
	C1,C4
	01/02/2006
	15/06/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	-
	-

	1656
	11066
	CT1 aspects of VCC
	VCC
	3
	Rel-7
	C1
	01/02/2006
	15/06/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	-
	24.206, 24.216

	1657
	14027
	CT4 aspects of VCC
	VCC-St3-c4
	3
	Rel-7
	C4
	#######
	#######
	100%
	CP-070186
	-
	Alcatel-Lucent
	-
	23.003

	1658
	13032
	Deleted - CT3 aspects of VCC
	VCC
	3
	Rel-7
	C3
	02/11/2006
	02/11/2006
	100%
	CP-070186
	-
	Alcatel-Lucent
	-
	29.163

	1659
	7046
	One Tunnel solution for optimization of Packet Data Traffic
	OPTUNEL
	1
	Rel-7
	S2
	#######
	31/10/2007
	100%
	SP-060819
	-
	Nokia
	-
	-

	1660
	320002
	Deleted - Study on Stage 2 for One Tunnel solution
	OPTUNEL-Study
	2
	Rel-7
	S2
	#######
	15/09/2006
	100%
	SP-060819
	-
	Nokia
	TR for Info SP-33. SP-34: S2 Report intention to discontinue TR
	23.809

	1661
	340013
	One Tunnel Deployment Guideline
	OPTUNEL-Guide
	2
	Rel-7
	S2
	23/10/2006
	31/10/2007
	100%
	SP-060819
	-
	Huawei
	-
	23.919

	1662
	320003
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	2
	Rel-7
	S2
	11/09/2006
	15/12/2006
	100%
	SP-060819
	-
	Nokia
	-
	23.060

	1663
	320029
	CSI Terminating Session handling
	CSItermS
	1
	Rel-7
	S2,C1
	#######
	15/06/2007
	100%
	SP-060437
	-
	Samsung
	Triggered by the abandoned Study UID_32117 
	-

	1664
	340014
	Stage 2 of CStermS
	CSItermS
	2
	Rel-7
	S2
	#######
	#######
	100%
	SP-060437
	-
	Samsung
	-
	23.279

	1665
	340015
	Stage 3 of CStermS
	CSItermS
	2
	Rel-7
	C1
	14/12/2006
	15/06/2007
	100%
	CP-070239
	-
	Samsung
	CP-34 approved WID. CP-35 updated WID 
	24.229, 24.279

	1666
	340011
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	2
	Rel-7
	C1
	#######
	#######
	100%
	CP-060647
	-
	Samsung
	CP-34 approved WID 
	24.229, 24.179, 24.279

	1667
	33022
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	1
	Rel-7
	S3
	10/03/2005
	30/11/2006
	100%
	SP-050145
	-
	Nokia
	WID approved SP#27.
	33.980 

	1668
	33023
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	1
	Rel-7
	S3
	03/01/2005
	30/11/2006
	100%
	SP-040863
	-
	Nokia
	WID approved SP#26. 
	33.905

	1669
	33024
	Development of UEA2 and UIA2
	AlgUEA2
	1
	Rel-7
	S3
	01/12/2004
	09/12/2005
	100%
	SP-040864
	-
	TeliaSonera
	WID approved SP#26, Dependant on Funding Availability. 
	35.919, 35.215, 35.216, 35.217, 35.218

	1670
	33026
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	1
	Rel-7
	S3
	#######
	08/12/2005
	100%
	SP-050237
	-
	BMWI
	-
	33.106, 33.107, 33.108

	1671
	33028
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	1
	Rel-7
	S3
	07/12/2005
	#######
	100%
	SP-050780
	-
	Gemalto
	-
	33.110

	1672
	330008
	NDS Authentication Framework Extension for Transport Layer Security
	NDSAFTLS
	1
	Rel-7
	S3
	#######
	06/12/2006
	100%
	SP-060507
	-
	Nokia
	TLS profile is moved to Rel-8
	33.310

	1673
	732030
	Security enhancements
	SEC7
	1
	Rel-7
	S3,C1,C4
	12/09/2005
	30/11/2006
	100%
	-
	-
	-
	-
	-

	1674
	732031
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	2
	Rel-7
	S3,C1
	12/09/2005
	12/09/2005
	100%
	SP-050573
	-
	Gemalto
	-
	33.918, 33.222, 24.109

	1675
	732032
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	2
	Rel-7
	S3
	12/09/2005
	05/12/2005
	100%
	SP-050576
	-
	Nokia
	-
	33.920, 33.220

	1676
	732033
	Generic Authentication Architecture usage extensions and optimizations
	SEC7-GAA2
	2
	Rel-7
	S3
	12/09/2005
	30/11/2006
	100%
	SP-060429
	-
	Nokia
	33.223 goes to R8
	33.220, 29.109, 24.109, (33.223 goes to R8)

	1677
	32034
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	2
	Rel-7
	S3,C4
	12/09/2005
	14/08/2006
	100%
	SP-050579
	-
	Siemens
	-
	-

	1678
	310004
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	3
	Rel-7
	S3
	12/09/2005
	10/03/2006
	100%
	SP-050579
	-
	Siemens
	-
	33.204

	1679
	310005
	TCAPsec Gateway
	SEC7-TCAP
	3
	Rel-7
	C4
	#######
	14/08/2006
	100%
	CP-060170
	-
	Siemens
	-
	29.204, 29.002

	1680
	711052
	IMS Stage 3 IETF Protocol alignment
	IMSProtoc
	1
	Rel-7
	C1
	10/12/2004
	14/03/2007
	100%
	CP-060101
	-
	-
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)
	24.930

	1681
	7043
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	1
	Rel-7
	C1,C4
	#######
	#######
	100%
	CP-060102
	-
	Siemens
	Voice Group Call Service
	-

	1682
	7044
	CT1 aspects of VGCSFlex
	VGCSFlex
	2
	Rel-7
	C1
	#######
	30/10/2006
	100%
	CP-060102
	-
	Siemens
	-
	43.068, 43.069

	1683
	7045
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	2
	Rel-7
	C4
	#######
	#######
	100%
	CP-060102
	-
	Siemens
	-
	29.002

	1684
	13023
	DIAMETER on the GGSN Gi interface
	DIAMGi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060431
	-
	Vodafone
	-
	29.061

	1685
	13022
	DIAMETER on the PDG Wi interface
	DIAMWi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060432
	-
	Vodafone
	-
	29.161

	1686
	13033
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	1
	Rel-7
	C3
	#######
	#######
	100%
	CP-070101
	-
	Siemens
	-
	29.164

	1687
	340047
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	1
	Rel-7
	C3
	04/12/2006
	#######
	100%
	CP-070105
	-
	Alcatel-Lucent
	-
	29.414

	1688
	14012
	Mp (MRFC - MRFP) interface
	Mp
	1
	Rel-7
	C4,C1
	13/02/2006
	#######
	100%
	CP-070246
	-
	Ericsson
	-
	-

	1689
	11061
	CT1 aspects of Mp
	Mp
	2
	Rel-7
	C1
	13/02/2006
	13/02/2006
	100%
	CP-070246
	-
	Ericsson
	-
	24.229

	1690
	13026
	Deleted - CT3 aspects of Mp
	Mp
	2
	Rel-7
	C3
	#######
	#######
	100%
	-
	-
	Ericsson
	CP#34: CT3 not involved in Mp interface definition
	29.162

	1691
	320009
	Procedures description
	Mp-PROCc4
	2
	Rel-7
	C4
	#######
	#######
	100%
	CP-070246
	-
	Huawei
	-
	23.333

	1692
	14021
	Stage 3
	Mp-St3c4
	2
	Rel-7
	C4
	13/02/2006
	#######
	100%
	CP-070246
	-
	Ericsson
	-
	29.333

	1693
	340016
	Routeing of MT-SMS via the HPLMN
	SMSviaH
	1
	Rel-7
	C4,C1
	01/12/2006
	#######
	100%
	CP-070032
	-
	Vodafone
	WID approved in CP#34
	23.040, 29.002

	1694
	350003
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	1
	Rel-7
	C4
	#######
	31/05/2007
	100%
	CP-070334
	-
	Alcatel-Lucent
	-
	23.008, 23.012, 23.018, 23.078, 23.079, 29.002

	1695
	743009
	ISIM API for Java Card
	APIJAVA
	1
	Rel-7
	C6
	14/03/2005
	#######
	100%
	CP-050145
	-
	Sun
	-
	31.103, 102 241

	1696
	440042
	Rel-7 (U)SIM API Testing (TS 31.213)
	USIM_API_test
	1
	Rel-7
	C6
	#######
	19/03/2010
	100%
	CP-090450
	-
	Sagem Orga
	CP#47 completed. Update of Rel-6 (U)SIM API for Java Card Testing UID_43007 under Rel-6 UICC/USIM enhancements and interworking UID_1800
	31.213

	1697
	330001
	High speed interface between the UICC and the ME
	HSI
	1
	Rel-7
	C6
	#######
	30/11/2007
	100%
	CP-070259
	-
	Gemalto
	Following ETSI publication of TS 102 600, expected to be completed at CT6 meeting 45
	31.101

	1698
	34030
	Video Codec Performance Requirements
	VICPer
	1
	Rel-7
	S4
	03/01/2005
	#######
	100%
	SP-040836
	-
	Siemens
	-
	26.234, 26.235, 26.346, 26.140, 26.902

	1699
	34032
	Dynamic and Interactive Multimedia Scenes
	DIMS
	1
	Rel-7
	S4
	15/03/2005
	#######
	100%
	SP-050195
	-
	Streamezzo
	-
	26.140, 26.142, 26.234, 26.244, 23.346

	1700
	34034
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	1
	Rel-7
	S4
	#######
	#######
	100%
	SP-050404
	-
	Vodafone
	-
	26.911

	1701
	34035
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	1
	Rel-7
	S4
	#######
	#######
	100%
	SP-060226
	-
	Ericsson
	-
	26.235, 26.236

	1702
	34037
	Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	2
	Rel-7
	S4
	#######
	#######
	100%
	SP-050432
	-
	Lucent
	SP-35 stopped
	-

	1703
	34036
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	1
	Rel-7
	S4
	#######
	15/03/2007
	100%
	SP-050433
	-
	China Mobile
	-
	26.944

	1704
	34039
	Packet Switched Streaming Enhancements
	PSSe
	1
	Rel-7
	S4
	#######
	#######
	100%
	SP-060361
	-
	Ericsson
	-
	26.234, 26.244

	1705
	35041
	Rel-7 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM7
	1
	Rel-7
	S5
	#######
	#######
	100%
	TR 30.817
	-
	Huawei
	-
	TR 30.817

	1706
	35042
	Network Infrastructure Management
	OAM7-NIM
	2
	Rel-7
	S5
	#######
	14/06/2007
	100%
	-
	-
	-
	-
	-

	1707
	35044
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	OAM7-NIM
	3
	Rel-7
	S5
	#######
	14/06/2007
	100%
	SP-050302
	-
	Motorola
	-
	32.731/2/3/5, 32.631/2/3/5

	1708
	35046
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	#######
	15/03/2007
	100%
	SP-050304
	-
	Motorola
	-
	32.806, 32.814, 32.101

	1709
	35047
	Network Management (NM) Itf-N performance criteria
	OAM7-NIM
	3
	Rel-7
	S5
	#######
	14/06/2007
	100%
	SP-050305
	-
	China Mobile
	-
	32.811

	1710
	35048
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	#######
	14/06/2007
	100%
	SP-050306
	-
	Siemens
	-
	32.391/2/3/5 

	1711
	35049
	Subscription Management (SuM) IRP Solution Sets
	OAM7-NIM
	3
	Rel-7
	S5
	#######
	07/12/2006
	100%
	SP-060739
	-
	Ericsson 
	-
	32.307/317/607/667/665, 32.101, 32.175

	1712
	35050
	Integration Reference Point (IRP) Security Management
	OAM7-NIM
	3
	Rel-7
	S5
	#######
	15/03/2007
	100%
	SP-050308
	-
	Huawei
	-
	32.372/3/5, 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x

	1713
	35052
	Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	#######
	14/06/2007
	100%
	SP-050310
	-
	Siemens
	-
	32.381/2/3/5

	1714
	35054
	Deleted - Management of Legacy Equipment
	OAM7-NIM
	3
	Rel-7
	S5
	#######
	15/12/2006
	100%
	SP-050312
	-
	Siemens
	Request to TSG#35 to STOP the WI
	new 32.xxx

	1715
	35055
	Deleted - Rules for Vendor Specific Extensions
	OAM7-NIM
	3
	Rel-7
	S5
	#######
	15/03/2007
	100%
	SP-050313
	-
	Siemens
	Request to TSG#35 to STOP the WI
	32.62n; For n = 1 to 5

	1716
	35064
	Backward and Forward Compatibility of IRP systems
	OAM7-NIM
	3
	Rel-7
	S5
	#######
	14/06/2007
	100%
	SP-050630
	-
	Ericsson 
	-
	 32.154

	1717
	35071
	Repeater Network Resource Model (NRM) definition
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	07/12/2006
	100%
	SP-050731
	-
	China Mobile
	-
	32.721/2/3/5

	1718
	35072
	UTRAN radio channel power monitoring
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	15/03/2007
	100%
	SP-050733
	-
	China Mobile
	-
	32.405, 32.64n; For n = 1 to 5

	1719
	340009
	Notification XML Schema
	OAM7-NIM
	3
	Rel-7
	S5
	07/12/2006
	15/03/2007
	100%
	SP-060754
	-
	Huawei
	12/2006 SP#34 WID approved
	New 32.325/345/365/415, CR to 32.335/615/665

	1720
	35043
	Performance Management
	OAM7-PM
	2
	Rel-7
	S5
	#######
	14/06/2007
	100%
	-
	-
	-
	-
	-

	1721
	35057
	Performance measurements definition for CN CS
	OAM7-PM
	3
	Rel-7
	S5
	#######
	15/03/2007
	100%
	SP-050315
	-
	China Mobile
	-
	32.407, 32.408

	1722
	35058
	Enhancement UTRAN performance measurements definition
	OAM7-PM
	3
	Rel-7
	S5
	#######
	14/06/2007
	100%
	SP-050316
	-
	China Mobile
	-
	32.405

	1723
	35059
	Add TDD specific counters in Performance measurement
	OAM7-PM
	3
	Rel-7
	S5
	#######
	07/12/2006
	100%
	SP-050317
	-
	CATT
	-
	32.405

	1724
	35060
	ATM bearer network Performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	#######
	15/03/2007
	100%
	SP-050318
	-
	ZTE
	-
	No impact on 32.404, 32.405, 32.406, 32.407 

	1725
	35069
	Performance measurements definition for IMS
	OAM7-PM
	3
	Rel-7
	S5
	#######
	14/06/2007
	100%
	SP-050631
	-
	China Mobile
	-
	32.404,32.409,32.437, 32.632/3/4/5 

	1726
	35073
	HSDPA performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	13/02/2006
	14/06/2007
	100%
	SP-060379
	-
	China Mobile
	-
	32.405

	1727
	35039
	Trace Management
	OAM7-Trace
	2
	Rel-7
	S5
	#######
	#######
	100%
	SP-050628
	-
	Vodafone
	-
	-

	1728
	35040
	End-to-end Service Level tracing for IMS
	OAM7-Trace
	3
	Rel-7
	S5
	11/11/2005
	15/03/2007
	100%
	SP-050627
	-
	Vodafone
	07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4
	CR 32.101, 32.421/2/3.

	1729
	35062
	Trace record content for UTRAN TDD
	OAM7-Trace
	3
	Rel-7
	S5
	#######
	07/12/2006
	100%
	SP-050628
	-
	Nokia
	-
	CR 32.421/2/3.

	1730
	35063
	IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	#######
	14/06/2007
	100%
	SP-050629
	-
	Nokia
	-
	 32.441/2/3/5, CRs 32.632/3/5 

	1731
	11046
	Deleted - SIP enhancements for trace
	OAM7-Trace
	3
	Rel-7
	C1
	15/06/2007
	#######
	100%
	-
	-
	-
	combined with UID 11067
	-

	1732
	35070
	Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	#######
	15/12/2006
	100%
	SP-050629
	-
	Nokia
	-
	32.421,32.422,32.423. 3 new 32.4x1,2,3

	1733
	320007
	Rel-7 Charging Management small Enhancements
	CH7
	1
	Rel-7
	S5
	#######
	14/06/2007
	100%
	TR 30.817
	-
	Orange
	-
	TR 30.817

	1734
	320008
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	2
	Rel-7
	S5
	#######
	14/06/2007
	100%
	SP-060442
	-
	Lucent
	-
	32.240, 32.260, 32.298, 32.299

	1735
	330004
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	2
	Rel-7
	S5
	#######
	14/06/2007
	100%
	SP-060546
	-
	Siemens
	09/2006 SP#33 WID approved
	32.240, 32.272, 32.299, 32.298

	1736
	2468
	Multiple-Input Multiple-Output (MIMO) antennas
	MIMO
	1
	Rel-7
	R1,R5
	14/03/2003
	#######
	100%
	RP-030192
	RP-070037, RP-070531
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037and RP-070531
	25.876, 25.996

	1737
	21006
	MIMO - Physical layer
	MIMO-Phys
	2
	Rel-7
	R1
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221

	1738
	22003
	MIMO - Layer 2,3 aspects
	MIMO-L23
	2
	Rel-7
	R2
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.876

	1739
	23008
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	2
	Rel-7
	R3
	14/03/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	-

	1740
	24008
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	2
	Rel-7
	R4
	12/12/2003
	17/09/2007
	100%
	RP-030192
	RP-070531
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070531
	-

	1741
	25036
	UE Conformance Testing for Multiple Input Multiple Output antennas (MIMO)
	MIMO-UEConTest
	2
	Rel-7
	R5
	#######
	#######
	100%
	RAN5_Work_Items
	-
	Qualcomm
	BB place holder for a number of RAN5 Tasks
	-

	1742
	25037
	Conformance Test Aspects – Multiple Input Multiple Output Antennas (MIMO) for FDD
	MIMO-UEConTest_FDD
	3
	Rel-7
	R5
	#######
	#######
	100%
	RAN5_Work_Items
	-
	Qualcomm
	-
	TS 34.108, TS 34.109, TS 34.121-1, TS 34.121-2, TS 34.123-1, TS 34.123-2, TS 34.123-3

	1743
	20028
	Rel-7 Improvements of the Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	#######
	100%
	-
	-
	-
	Generic feature
	-

	1744
	20060
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	2
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060180
	RP-060681
	Ericsson
	RP#34 completed. Introduction of Band X (Extended UMTS 1.7/2.1 GHz) in 25.307
	25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121

	1745
	20067
	UMTS 2.6 GHz 7.68 Mcps TDD
	RInImp-UMTS26VHCRTDD
	2
	Rel-7
	R4
	15/06/2006
	15/09/2006
	100%
	RP-060349
	RP-060451
	IPWireless
	RP#33 completed
	25.102, 25.105, 25.123, 25.113, 25.142, 34.124

	1746
	20021
	UMTS 2.6 GHz
	RInImp-UMTS2600
	2
	Rel-7
	R4
	15/09/2004
	14/06/2005
	100%
	RP-040397
	RP-050184
	Nokia
	RP#28 completed
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1747
	20025
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040553
	RP-050661
	IPWireless
	RP#30 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124

	1748
	20027
	UMTS 900 MHz
	RInImp-UMTS900
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040541
	RP-050662
	Nortel
	RP#30 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1749
	20043
	UMTS 1700 MHz
	RInImp-UMTS1700
	2
	Rel-7
	R4
	15/03/2005
	14/12/2005
	100%
	RP-050385
	RP-050824
	NTT DoCoMo
	RP#30 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121

	1750
	20024
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	2
	Rel-7
	R4
	15/12/2004
	#######
	100%
	RP-050122
	RP-070281
	TeliaSonera
	RP#36 completed
	25.101, new TR 25.963

	1751
	20045
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	2
	Rel-7
	R4
	15/03/2005
	15/03/2005
	100%
	RP-050362
	RP-060015
	Cingular
	RP#27 completed
	25.101

	1752
	20062
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	2
	Rel-7
	R4
	15/09/2005
	15/12/2006
	100%
	-
	-
	Qualcomm
	-
	25.101

	1753
	20048
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	3
	Rel-7
	R4
	15/09/2005
	14/06/2006
	100%
	RP-060185
	RP-060235
	Cingular
	RP#32 completed
	25.101

	1754
	7028
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060183
	RP-060678
	Qualcomm
	RP#34 completed
	25.101

	1755
	7029
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060184
	RP-060679
	Qualcomm
	RP#34 completed
	25.101

	1756
	20049
	Deleted Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	2
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RAN_Work_Items
	RP-060680
	Cingular
	RP#34 stopped. SR in RP-060680
	-

	1757
	20047
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	2
	Rel-7
	R4
	15/09/2005
	15/09/2005
	100%
	-
	-
	T-mobile
	This item was conditionnaly approved pending decision of PCG#16 who decided not to approve it
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	1758
	25025
	Rel-7 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-7
	R5
	11/11/2005
	12/09/2008
	100%
	not applicable
	-
	-
	Linked to Feature UID_20028 (RInImp) 
	-

	1759
	25007
	UE Conformance Test for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	2
	Rel-7
	R5
	11/11/2005
	#######
	100%
	RAN5_Work_Items
	-
	Nokia
	RP#32 completed
	34.108, 34.121

	1760
	25008
	UE Conformance Test for UMTS 900 MHz (band VIII)
	RInImp-UMTS900_Test
	2
	Rel-7
	R5
	11/11/2005
	#######
	100%
	RAN5_Work_Items
	-
	Qualcomm
	RP#32 completed
	34.108, 34.121

	1761
	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	2
	Rel-7
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_Work_Items
	-
	Motorola
	RP#34 completed
	34.121, 34.108

	1762
	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	2
	Rel-7
	R5
	#######
	12/09/2008
	100%
	RP-060486
	RP-080535
	Nokia
	RP#41 completed (GERAN aspects might need to be included later)
	34.114

	1763
	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	2
	Rel-7
	R5
	#######
	01/12/2006
	100%
	RAN5_Work_Items
	-
	NEC, Motorola
	RP#34 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1764
	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	2
	Rel-7
	R5
	01/12/2006
	01/06/2007
	100%
	RP-060676
	RP-070312
	Motorola
	RP#36 completed
	34.108, 34.121-1, 34.121-2

	1765
	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	2
	Rel-7
	R5
	01/06/2007
	07/12/2007
	100%
	RP-070414
	RP-070810
	Motorola
	RP#38 completed
	-

	1766
	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	2
	Rel-7
	R5
	01/06/2007
	#######
	100%
	RP-070381
	RP-080056
	Ericsson
	RP#39 completed
	-

	1767
	20029
	Rel-7 RAN improvements
	RANimp
	1
	Rel-7
	RP,S5
	15/12/2004
	15/06/2007
	100%
	-
	-
	-
	Generic feature
	-

	1768
	20026
	Optimization of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	2
	Rel-7
	R1
	15/12/2004
	15/12/2006
	100%
	RP-040552
	RP-060682
	UTStarcom
	RP#34 completed
	-

	1769
	20031
	Delay optimization for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050386
	RP-060453
	Nokia
	RP#33 completed
	25.815, 25.321, 25.322, 25.331

	1770
	20132
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	2
	Rel-7
	R2
	15/03/2005
	14/12/2005
	100%
	RP-050160
	RP-050667
	Cingular
	RP#30 completed
	-

	1771
	20033
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	2
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050156
	RP-060477
	IPwireless
	RP#32 completed
	25.102, 25.123

	1772
	20046
	Continuous connectivity for packet data users
	RANimp-CPC
	2
	Rel-7
	R1
	14/03/2005
	15/03/2007
	100%
	RP-050870
	RP-070033
	Siemens
	RP#35 completed
	25.903, 25.201, 25.211, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433, 25.101, 25.133

	1773
	7030
	Extended WCDMA Cell Range
	RANimp-ExtCell
	2
	Rel-7
	R3
	15/03/2006
	15/12/2006
	100%
	RP-060212
	RP-060685
	Ericsson
	RP#34 completed
	25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331

	1774
	7031
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	2
	Rel-7
	R1
	15/03/2006
	15/12/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	RP#34 completed
	25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142

	1775
	330009
	Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	2
	Rel-7
	R2
	#######
	#######
	100%
	RP-070245
	RP-070286
	Nokia
	RP#36 completed
	25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,

	1776
	340038
	64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	2
	Rel-7
	R1
	15/12/2006
	#######
	100%
	RP-070223
	RP-070287
	Ericsson
	RP#36 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	1777
	340039
	Improved L2 support for high data rates
	RANimp-L2DataRates
	2
	Rel-7
	R2
	15/12/2006
	#######
	100%
	RP-070242
	RP-070289
	Ericsson
	RP#36 completed
	25.301, 25.308,25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425, 25.999

	1778
	340040
	Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	2
	Rel-7
	R1
	15/12/2006
	#######
	100%
	RP-060844
	RP-070288
	Nokia
	RP#36 completed
	25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433

	1779
	20066
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	2
	Rel-7
	R3,S5
	#######
	15/06/2007
	100%
	RP-060418
	RP-070140
	Vodafone
	RP#35 completed
	-

	1780
	20166
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	3
	Rel-7
	R3
	#######
	16/03/2007
	100%
	RP-060418
	RP-070140
	Vodafone
	RP#35 completed
	-

	1781
	340045
	OAM aspects to Interface to control TMAs
	RANImp-TMA-OAM
	3
	Rel-7
	S5
	26/01/2007
	15/06/2007
	100%
	not applicable
	-
	Vodafone
	SP#36 completed
	32.642, 32.643, 32.645 – Align with RAN 25.466 

	1782
	25026
	Rel-7 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-7
	R5
	#######
	18/09/2009
	100%
	not applicable
	-
	-
	Linked to Feature UID_20029 (RANimp) 
	-

	1783
	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	2
	Rel-7
	R5
	#######
	12/09/2008
	100%
	RP-060484
	RP-080536
	IPWireless
	RP#41 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1784
	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	2
	Rel-7
	R5
	#######
	#######
	100%
	RP-071319
	RP-080059
	Ericsson
	RP#39 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1785
	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	2
	Rel-7
	R5
	#######
	#######
	100%
	RP-070022
	RP-080281
	Motorola
	RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1786
	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	2
	Rel-7
	R5
	#######
	#######
	100%
	RP-070020
	RP-080256
	Ericsson
	RP#40 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1787
	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	2
	Rel-7
	R5
	#######
	#######
	100%
	RP-070023
	RP-080282
	Nokia
	RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	1788
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp-UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	#######
	18/09/2009
	100%
	RP-080730
	RP-090711
	Nokia
	RP#45 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	1789
	20014
	7.68 Mcps TDD option
	VHCRTDD
	1
	Rel-7
	RP
	15/09/2004
	14/09/2007
	100%
	RP-060119
	RP-060684
	IPwireless
	RP#31 completed
	-

	1790
	20015
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	RP#31 completed
	25.202

	1791
	20016
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	RP#31 completed
	25.221, 25.222, 25.223, 25.224,25.225

	1792
	20017
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	2
	Rel-7
	R2
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	RP#31 completed
	25.301, 25.302, 25.305, 25.306, 25.321, 25.331

	1793
	20018
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	2
	Rel-7
	R3
	15/09/2004
	15/03/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	RP#31 completed
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	1794
	20019
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	2
	Rel-7
	R4
	15/09/2004
	15/06/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	RP#32 completed
	25.102, 25.105, 25.123, 25.133, 25.142

	1795
	25027
	Conformance Test Aspects - 7.68 Mcps TDD
	VHCRTDD-UEConTest
	2
	Rel-7
	R5
	#######
	14/09/2007
	100%
	RP-060482
	RP-070307
	IPWireless
	RP#37 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1796
	20035
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	1
	Rel-7
	RP
	15/03/2005
	15/09/2006
	100%
	RP-050100
	RP-060462
	IPwireless
	RP#33 completed
	-

	1797
	20036
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	2
	Rel-7
	R2
	15/03/2005
	15/06/2006
	100%
	RAN_Work_Items_History
	RP-060462
	IPwireless
	RP#33 completed
	-

	1798
	20037
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	2
	Rel-7
	R1
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	RP-060462
	IPwireless
	RP#33 completed
	25.201, 25.221,25.222, 25.223, 25.224, 25.225

	1799
	20038
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	RP-060462
	IPwireless
	RP#33 completed
	25.301, 25.302, 25.306, 25.321, 25.331

	1800
	20039
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	2
	Rel-7
	R3
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	RP-060462
	Interdigital
	RP#33 completed
	25.401, 25.420, 25.423, 25.427, 25.430, 25.433, 25.435

	1801
	20040
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	2
	Rel-7
	R4
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	RP-060462
	IPwireless
	RP#33 completed
	25.102, 25.105, 25.123, 25.142

	1802
	20055
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	1
	Rel-7
	RP
	15/03/2006
	12/09/2008
	100%
	RP-060202
	RP-070296
	CATT
	RP#35 completed
	-

	1803
	20056
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	2
	Rel-7
	R1
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	RP-070038
	CATT
	RP#35 completed
	25.201, 25.221, 25.222, 25.223, 25.224, 25.225

	1804
	20057
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	2
	Rel-7
	R2
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	RP-070038
	CATT
	RP#35 completed
	25.301, 25.302, 25.306, 25.321, 25.331

	1805
	20058
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	2
	Rel-7
	R3
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	RP-070038
	CATT
	RP#35 completed
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	1806
	20059
	1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	LCRTDD-EDCH-RF
	2
	Rel-7
	R4
	15/03/2006
	15/06/2007
	100%
	RAN_Work_Items
	RP-070296
	CATT
	RP#36 completed
	25.102, 25.105, 25.123, 25.142

	1807
	350146
	1.28 Mcps TDD Enhanced Uplink - UE Conformance Testing
	LCRTDD-EDCH-UEConTest
	2
	Rel-7
	R5
	#######
	12/09/2008
	100%
	RP-070724
	RP-080539
	CATT
	RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	1808
	490016
	Conformance Test  Aspects – Multiple Band and Multiple Frequency operation for LCR TDD
	LCRTDD_MB_MF_UEConTest
	1
	Rel-7
	R5
	17/09/2010
	16/09/2011
	100%
	RP-100805
	RP-110968
	CATR
	RP#53 completed. Core specification was introduced via Rel-7 CR under TEI7 (RP#37 RP-070650) and via 2 Rel-8 work items: RInImp9-UMTS1880TDD and RInImp8-UMTS2300TDD.
	UTRA 34.108, 34.123-1, 34.123-2, 34.123-3

	1809
	50118
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	1
	Rel-7
	GP
	28/01/2005
	16/11/2007
	100%
	GP-050284
	-
	TeliaSonera
	GP#36 completed for R7
	25.914, 25.144, 45.005

	1810
	50119
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	1
	Rel-7
	GP
	03/01/2005
	#######
	100%
	GP-050543
	-
	UTC
	-
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021

	1811
	51138
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	2
	Rel-7
	G1
	03/01/2005
	#######
	100%
	-
	-
	-
	Completed
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 

	1812
	53084
	G1 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G1
	31/08/2005
	#######
	100%
	-
	-
	-
	-
	51.021

	1813
	55094
	G3 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G3new
	31/08/2005
	#######
	100%
	-
	-
	-
	-
	51.010

	1814
	50564
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-7
	GP
	#######
	31/08/2007
	100%
	GP-061501
	-
	Ericsson
	Originally started Nov. 2003 as GP-030443
	-

	1815
	52143
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	2
	Rel-7
	GP
	#######
	31/08/2007
	100%
	GP-061501
	-
	Ericsson
	-
	-

	1816
	51137
	Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-7
	G1
	#######
	31/08/2007
	100%
	GP-061502
	-
	Ericsson
	-
	-

	1817
	52144
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	2
	Rel-7
	G2
	#######
	17/11/2006
	100%
	GP-061503
	-
	Ericsson
	-
	43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021

	1818
	52138
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051166
	-
	Ericsson
	-
	-

	1819
	52139
	Deleted- Modifications to FLO
	SCSAGB-FLO
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051165
	-
	Ericsson
	-
	-

	1820
	50565
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	1
	Rel-7
	GP
	#######
	31/08/2007
	100%
	GP-050945
	-
	Huawei
	-
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021

	1821
	50566
	Changes to core specification
	TGSM810-Core
	2
	Rel-7
	GP
	#######
	#######
	100%
	GP-050946
	-
	Huawei
	-
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060

	1822
	55092
	Changes to MS testing specification
	TGSM810-MStest
	2
	Rel-7
	G3new
	#######
	31/08/2007
	100%
	GP-050947
	-
	Huawei
	-
	51010-1

	1823
	53082
	Changes to BTS testing specification
	TGSM810-BTStest
	2
	Rel-7
	G1
	#######
	11/11/2005
	100%
	GP-050948
	-
	Huawei
	-
	51021

	1824
	50567
	Handover of dedicated and shared resources while in Dual Transfer Mode
	HODSRDTM
	1
	Rel-7
	GP
	#######
	17/11/2006
	100%
	GP-050979
	-
	Nokia
	GP#30 completed. Started at GP#24
	-

	1825
	55093
	Handover of dedicated and shared resources while in Dual Transfer Mode
	HODSRDTM-G2
	2
	Rel-7
	G2
	#######
	#######
	100%
	GP-050979
	-
	Nokia
	GP#30 completed
	43.055, 44.018, 44.060

	1826
	55095
	Deleted - MS Conformance Testing
	HODSRDTM-Mstest
	2
	Rel-7
	G3new
	#######
	17/11/2006
	100%
	GP-050979
	-
	Nokia
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51-010

	1827
	53083
	Deleted - BTS conformance testing
	HODSRDTM-BTStest
	2
	Rel-7
	G1
	#######
	17/11/2006
	100%
	GP-050979
	-
	Nokia
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51.026

	1828
	50569
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	1
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-061491
	-
	Nokia
	GP#36 completed
	-

	1829
	50571
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II
	MSRD2-PerfReq
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060115
	-
	Nokia
	GP#33 completed
	45.005

	1830
	50572
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II
	MSRD2-CapSig
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060116
	-
	Nokia
	GP#33 completed
	24.008

	1831
	50573
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II 
	MSRD2-TestSc
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060117
	-
	Nokia
	GP#33 completed
	45.005

	1832
	50570
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	2
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-060114
	-
	Nokia
	GP#36 completed
	51.010

	1833
	50579
	Downlink Dual Carrier
	GDCDL
	1
	Rel-7
	GP
	20/01/2006
	#######
	100%
	GP-061331
	-
	Nokia Siemens Networks
	GP#35 completed
	-

	1834
	51139
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	#######
	100%
	GP-060484
	-
	Nokia Siemens Networks
	GP#30 completed
	43.055, 43.064

	1835
	52142
	Downlink Dual Carrier Stage 3
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	31/08/2007
	100%
	GP-060485
	-
	Nokia Siemens Networks
	GP#35 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008

	1836
	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-MStest
	2
	Rel-7
	G3new
	20/01/2006
	#######
	100%
	GP-060486
	-
	Nokia Siemens Networks
	GP#43 completed
	51.010

	1837
	50580
	Support of SIGTRAN in GERAN
	GSIGT
	1
	Rel-7
	GP
	20/01/2006
	#######
	100%
	GP-060450
	-
	Ericsson
	GP#30 completed
	48.001, 48.006, 43.059, 49.031

	1838
	50582
	Latency Reductions
	LATRED
	1
	Rel-7
	GP
	#######
	31/08/2007
	100%
	GP-061519
	-
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	1839
	52145
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	2
	Rel-7
	G2
	#######
	31/08/2007
	100%
	GP-061520
	-
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	1840
	52146
	Reduced TTI
	LATRED-REDTTI
	2
	Rel-7
	G2
	#######
	31/08/2007
	100%
	GP-061521
	-
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	1841
	52147
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	1
	Rel-7
	G2
	#######
	16/02/2007
	100%
	GP-061349
	-
	Ericsson
	GP#33 completed
	43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010

	1842
	50584
	Higher Uplink performance for GERAN Evolution 
	HUGE
	1
	Rel-7
	GP
	#######
	20/05/2011
	100%
	GP-071083
	-
	Nokia Siemens Networks, Ericsson
	GP#39 completed
	-

	1843
	51140
	Stage 2 for HUGE
	HUGE-Stage2
	2
	Rel-7
	G1
	#######
	#######
	100%
	GP-061902
	-
	Nokia Siemens Networks, Ericsson
	GP#35 completed
	43.055, 43.064

	1844
	51141
	Layer 1 Support for HUGE
	HUGE-Layer1
	2
	Rel-7
	G1
	#######
	#######
	100%
	GP-061903
	-
	Nokia Siemens Networks, Ericsson
	GP#37 completed
	45.001, 45.002, 45.003, 45.004, 45.008

	1845
	52149
	Layer 2/3 Support for HUGE
	HUGE-Layer23
	2
	Rel-7
	G2
	#######
	31/08/2007
	100%
	GP-061904
	-
	Nokia Siemens Networks, Ericsson
	GP#35 completed
	24.008, 44.018, 44.060

	1846
	51142
	Performance requirements for HUGE
	HUGE-Perfreq
	2
	Rel-7
	G1
	#######
	#######
	100%
	GP-061905
	-
	Nokia Siemens Networks, Ericsson
	GP#39 completed
	45.005

	1847
	51143
	BTS Conformance Test for HUGE
	HUGE-BTStest
	2
	Rel-7
	G1
	#######
	#######
	100%
	GP-061907
	-
	Nokia Siemens Networks, Ericsson
	GP#43 completed
	51.021

	1848
	53087
	MS Conformance Test for HUGE
	HUGE-Mstest
	2
	Rel-7
	G3new
	#######
	20/05/2011
	100%
	GP-061906
	-
	Nokia Siemens Networks, Ericsson
	GP#50 completed
	51.010

	1849
	50121
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	1
	Rel-7
	GP
	17/11/2006
	20/05/2011
	100%
	GP-071080
	-
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed
	-

	1850
	51144
	Stage 2 for REDHOT
	REDHOT-Stage2
	2
	Rel-7
	G1
	17/11/2006
	31/08/2007
	100%
	GP-062489
	-
	Ericsson, Nokia Siemens Networks, Marvell
	GP#35 completed
	43.055, 43.064

	1851
	51145
	Stage 3 for REDHOT
	REDHOT-Stage3
	2
	Rel-7
	G1
	17/11/2006
	16/05/2008
	100%
	GP-062490
	-
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008

	1852
	51146
	BTS Conformance Tests for REDHOT
	REDHOT-BTStest
	2
	Rel-7
	G1
	17/11/2006
	15/05/2009
	100%
	GP-062492
	-
	Ericsson, Nokia Siemens Networks, Marvell
	GP#42 completed
	51.021

	1853
	53088
	MS Conformance Tests for REDHOT
	REDHOT-Mstest
	2
	Rel-7
	G3new
	17/11/2006
	20/05/2011
	100%
	GP-062491
	-
	Ericsson, Nokia Siemens Networks, Marvell
	GP#50 completed
	51.010

	1854
	60110
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	1
	Rel-7
	All
	#######
	#######
	100%
	not applicable
	-
	-
	-
	-

	1855
	25030
	Test - (Small) Technical Enhancements and Improvements for Rel-7
	TEI7_Test
	1
	Rel-7
	R5
	#######
	28/11/2007
	100%
	not applicable
	-
	-
	-
	-

	1856
	32113
	Deleted - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	1
	Rel-7
	S2
	#######
	21/09/2006
	100%
	SP-050604
	-
	Nokia
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	1857
	32114
	Deleted - IMS aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	#######
	21/09/2006
	100%
	SP-050604
	-
	Nokia
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	1858
	32115
	Deleted - PS domain aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	#######
	21/09/2006
	100%
	SP-050604
	-
	Nokia
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	1859
	32005
	Deleted - IMS Local services
	IMSLocal
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	-
	23.228

	1860
	32019
	Deleted - Stage 2
	IMSLocal
	2
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	DAB - Not yet required in SA2 as it exists in previous releases
	-

	1861
	11035
	Deleted - Stage 3 for IMS Local services
	IMSLocal
	2
	Rel-7
	C1
	06/01/2006
	06/01/2006
	100%
	-
	-
	Lucent
	-
	-

	1862
	32078
	Deleted - IMS Phase 3
	-
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	-
	-
	-
	-
	-

	1863
	701216
	Deleted - Improvements of Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	15/09/2004
	100%
	RAN_Work_Items
	-
	-
	Stage 2 description of Interim conclusion
	-

	1864
	14018
	Deleted: Generic User Profile Phase 2
	-
	1
	Rel-7
	C4
	#######
	#######
	100%
	-
	-
	-
	Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 
	-

	1865
	42003
	Deleted - Stage 3 - Common objects
	-
	1
	Rel-7
	C4
	#######
	#######
	100%
	TP-020275
	-
	-
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID
	24.241

	1866
	0
	Release 7 Studies
	-
	1
	Rel-7
	CP,GP,RP,SP
	#######
	17/09/2007
	100%
	-
	-
	-
	-
	-

	1867
	31082
	Study on Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	SP-050387
	-
	Ericsson
	Spin-off Feature UID_7038 (MTSI)
	22.973

	1868
	31050
	Study on Behaviour of Multi system UEs
	BMSU
	1
	Rel-7
	S1
	#######
	15/12/2005
	100%
	SP-050502
	-
	Qualcomm
	-
	22.936

	1869
	31055
	Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	1
	Rel-7
	S1
	#######
	17/03/2005
	100%
	SP-040467
	-
	TeliaSonera
	-
	22.979

	1870
	31059
	Study on All-IP Network
	FS_AIPN
	1
	Rel-7
	S1
	#######
	16/03/2005
	100%
	SP-040303
	-
	NTT DoCoMo
	07/08 Moved to Rel-7 as Study out of stopped Rel-8 Feature UID_31067 All-IP Network (AIPN)
	22.978

	1871
	31075
	Study on Videotelephony teleservice
	VidTel
	1
	Rel-7
	S1
	01/03/2005
	17/01/2006
	100%
	SP-050506
	-
	T-Mobile
	-
	22.903

	1872
	31073
	Study on Network Selection Principles
	NetSel
	1
	Rel-7
	S1
	15/03/2005
	08/12/2005
	100%
	SP-050227
	-
	O2
	Spin-off Feature Network selection enhancements (NSP-CR) UID_7041
	22.811

	1873
	31041
	Study on Multimedia Priority Service
	PRIOR-MM
	1
	Rel-7
	S1
	#######
	#######
	100%
	SP-060329
	-
	Telcordia
	Spin-off Feature PRIOR UID_340044
	22.953 

	1874
	31083
	Study on Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	11/07/2005
	31/03/2006
	100%
	SP-050388
	-
	Motorola
	-
	22.967

	1875
	32073
	Study on Enhancement of E2E QoS
	QoS7
	1
	Rel-7
	S2
	#######
	15/09/2005
	100%
	SP-040326
	-
	Huawei
	-
	23.802

	1876
	35066
	Study on SOAP/HTTP IRP Solution Sets
	OAM7-NIM-XML
	1
	Rel-7
	S5
	#######
	07/12/2006
	100%
	SP-050610
	-
	Nortel
	SP#34 completed
	32.809

	1877
	35067
	Study on Itf-N Implementation Conformance Statement (ICS) template
	OAM7-NIM-ICS 
	1
	Rel-7
	S5
	#######
	15/03/2007
	100%
	SP-050609
	-
	China Mobile
	SP#35 completed
	32.812

	1878
	35068
	Study on IRP Information Model
	OAM7-NIM-IM
	1
	Rel-7
	S5
	#######
	15/03/2007
	100%
	SP-050611
	-
	Motorola
	SP#35 completed
	32.810

	1879
	7034
	Study on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	1
	Rel-7
	C3
	10/03/2006
	#######
	100%
	CP-060438
	-
	Siemens
	Moved to FS at CT32 (in line with slides)
	29.814

	1880
	14019
	Study on Routeing of MT-SMS via the HPLMN
	SMS7
	1
	Rel-7
	C4
	07/10/2005
	01/12/2006
	100%
	CP-060701
	-
	Vodafone
	Previously known as "Study of a SMS Centre for MT SMS"
	23.840

	1881
	7025
	Study on the TCAPsec Gateway concept
	SEC7-TCAP
	1
	Rel-7
	C4
	28/10/2005
	10/03/2006
	100%
	CP-050687
	-
	Siemens
	TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway
	29.800

	1882
	7050
	Study on using M2PA in 3GPP network 
	FS-M2PA
	1
	Rel-7
	C4
	#######
	#######
	100%
	CP-060698
	-
	China Mobile
	-
	29.801

	1883
	320018
	Study on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	1
	Rel-7
	C4
	15/05/2006
	14/09/2007
	100%
	CP-070034
	-
	Vodafone
	-
	29.802

	1884
	330002
	CT4 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C4
	15/05/2006
	01/06/2007
	100%
	CP-070034
	-
	Vodafone
	-
	29.802

	1885
	330003
	CT3 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	-
	Ericsson
	-
	29.802

	1886
	20023
	Study on Evolved UTRA and UTRAN
	RANFS-Evo
	1
	Rel-7
	RP
	15/12/2004
	15/09/2006
	100%
	RP-040461
	RP-060472
	NTT DoCoMo
	RP#33 (Sep 2006) completed. SR in RP-060472
	25.912

	1887
	20034
	Study on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	1
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050146
	RP-060412
	Vodafone
	RP#32 (Jun 2006) completed. SR in RP-060412
	none

	1888
	20041
	Study on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	1
	Rel-7
	R4
	15/06/2005
	14/03/2006
	100%
	RP-050387
	RP-060035
	Ericsson
	RP#31 (Mar 2006) completed. SR in RP-060035
	25.818

	1889
	20044
	Study on Continuous connectivity for packet data users
	RANFS-cont-packet
	1
	Rel-7
	R1
	15/03/2005
	14/09/2005
	100%
	RP-050391
	RP-050427
	Siemens
	RP#29 (Sep 2006) completed. SR in RP-050427
	none

	1890
	20051
	Study on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	1
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RP-050746
	RP-060692
	LG Electronics
	RP#34 (Dec 2006) completed. SR in RP-060692
	25.905

	1891
	20052
	Study on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	1
	Rel-7
	R4
	15/12/2005
	15/06/2006
	100%
	RP-050782
	RP-060263
	Cingular
	RP#32 (Jun 2006) closed (no progress). SR in RP-060263
	none

	1892
	20053
	Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	1
	Rel-7
	R4
	15/12/2005
	#######
	100%
	RP-050880
	RP-070499
	Cingular
	RP#36 (May 2007) completed. SR in RP-070499
	25.963

	1893
	20065
	Study on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	1
	Rel-7
	RP
	15/03/2006
	17/09/2007
	100%
	RP-060217
	RP-070533
	Cingular
	RP#37 (Sep 2007) completed. SR in RP-070533
	25.999

	1894
	330013
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	1
	Rel-7
	R4
	#######
	#######
	100%
	RP-060641
	RP-070534
	Nokia
	RP#37 (Sep 2007) completed. SR in RP-070534
	25.906

	1895
	50568
	Study on Future GERAN Evolution
	FGE
	1
	Rel-7
	GP
	#######
	16/02/2007
	100%
	GP-051052
	-
	Nokia
	GP#33 completed
	45.912

	1896
	50120
	Study on GAN Enhancements
	EGAN
	1
	Rel-7
	GP
	31/08/2007
	31/08/2007
	100%
	GP-062298
	-
	T-Mobile
	GP#35 completed
	43.902

	1897
	31054
	Deleted - Study on IMS with real time services deployment
	IRTSD
	1
	Rel-7
	S1
	#######
	12/09/2005
	100%
	SP-040465
	-
	-
	-
	-

	1898
	31077
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050386
	-
	Vodafone
	-
	-

	1899
	7011
	Deleted - Study on Personal Network and Personal Area Network
	PNPAN
	1
	Rel-7
	S1
	20/10/2006
	20/10/2006
	100%
	-
	-
	-
	Moved from FS section Feb 06
	-

	1900
	31078
	Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050387
	-
	Ericsson
	-
	-

	1901
	31079
	Deleted - Covered by SI - Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050388
	-
	Motorola
	-
	-

	1902
	31080
	Deleted - Covered by SI - MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050389
	-
	China Mobile
	-
	-

	1903
	31087
	Deleted - Study on Customised Alerting Tone (CAT) Requirements (was duplicated)
	CAT
	1
	Rel-7
	S1
	#######
	#######
	100%
	SP-050607 
	-
	-
	Awaiting MCC SA3 input
	-

	1904
	320017
	Deleted - Study on LCS architecture for I-WLAN (covered by 32108)
	IMS-SE
	1
	Rel-7
	S2
	08/12/2006
	08/12/2006
	100%
	-
	-
	LG Electronics
	-
	-

	1905
	732028
	Deleted - IMS security extensions (covered by UID33027)
	IMS-SE
	1
	Rel-7
	S3
	08/12/2005
	08/12/2005
	100%
	SP-050395
	-
	Ericsson
	-
	-

	1906
	32029
	Deleted - Study on applicability of GALILEO for LCS
	Galileo
	1
	Rel-7
	S2
	#######
	#######
	100%
	SP-020541
	-
	-
	-
	-

	1907
	32058
	Deleted - TR on Stage 2
	Galileo
	2
	Rel-7
	S2
	#######
	#######
	100%
	-
	-
	-
	-
	-

	1908
	50095
	Deleted - GERAN review of the TR
	Galileo
	2
	Rel-7
	GP
	#######
	#######
	100%
	-
	-
	-
	-
	-

	1909
	32076
	Deleted - Study on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	1
	Rel-7
	S2
	#######
	12/09/2005
	100%
	SP-040479
	-
	Nortel
	SP-30: S2 has no intention for TR completion
	23.899

	1910
	32099
	Deleted - VoIMS bearer related enhancements
	VoIMS
	1
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	-
	-
	-
	Created by MCC to group all VoIMS related items, after consultation of chairs
	-

	1911
	32098
	Deleted - Study on enhancement of radio performance for VoIMS
	VoIMS
	2
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	SP-050351
	-
	Nortel
	WID approved SP#28. SA2#52 stopped
	23.807

	1912
	32112
	Deleted - Study on IMS enhancements and optimizations for real time communication.
	IMS-RT
	1
	Rel-7
	S2
	10/10/2005
	01/06/2007
	100%
	SP-050492
	-
	Ericsson
	abandoned at 65%
	23.818

	1913
	32117
	Deleted - Study on Terminating Session handling
	CSIterm
	1
	Rel-7
	S2
	09/01/2006
	29/12/2006
	100%
	SP-050811
	-
	Samsung
	SP#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029
	23.819

	1914
	34040
	Deleted - Study on Transferring of emergency call data – in-band modem solution (moved to Rel-8) 
	eCALLIBMS
	1
	Rel-7
	S4
	#######
	#######
	100%
	SP-060935
	-
	Airbiquity
	SP-38 stopped
	26.967

	1915
	35045
	Deleted - Study on IRP usage scenarios
	OAM-Study
	1
	Rel-7
	S5
	#######
	07/12/2006
	100%
	SP-050303
	-
	Lucent
	-
	32.8xy

	1916
	360009
	Deleted - Study on Interference Cancellation for UTRA FDD UE (covered by UID 20053)
	RANFS-InterfCanc
	1
	Rel-7
	R4
	#######
	#######
	100%
	-
	-
	-
	Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	-

	1917
	50552
	Deleted - Study on enhanced support of Video Telephony
	VIDGER
	1
	Rel-7
	GP
	#######
	#######
	100%
	GP-042221
	-
	Ericsson
	FS CLOSED at G#28 (no input)
	-

	1918
	0
	Release 6 Features
	-
	1
	Rel-6
	NP,GP, RP,SP,TP
	#######
	30/12/2005
	100%
	-
	-
	-
	-
	-

	1919
	1216
	Rel-6 Improvements of Radio Interface
	RInImp
	1
	Rel-6
	RP
	14/08/2000
	01/12/2006
	100%
	RAN_Work_Items
	-
	-
	-
	-

	1920
	20032
	Improved support of IMS Realtime Services using HSDPA/EDCH
	RInImp-IMSRealTime
	2
	Rel-6
	R2
	15/03/2005
	14/12/2005
	100%
	-
	-
	Cingular
	-
	-

	1921
	24006
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	2
	Rel-6
	R4
	#######
	19/09/2003
	100%
	RAN_Work_Items_History
	-
	Intel
	-
	25.101

	1922
	24004
	Base station classification
	RInImp-BSClass
	2
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	-
	-
	-
	-
	-

	1923
	1476
	FDD Base station classification
	RInImp-BSClass-FDD
	3
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	RAN_Work_Items_History
	-
	Nokia
	-
	25.104, 25.141

	1924
	24007
	UMTS-850
	RInImp-UMTS850
	2
	Rel-6
	R4
	06/12/2002
	12/12/2003
	100%
	RAN_Work_Items_History
	-
	Cingular
	Introduction of UMTS850 (Band V) in 25.307
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331, 25.942

	1925
	24009
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	2
	Rel-6
	R4
	14/03/2003
	12/12/2003
	100%
	RAN_Work_Items_History
	-
	NTT DoCoMo
	Introduction of UMTS800 in 25.307
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	1926
	24010
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	2
	Rel-6
	R4
	14/03/2003
	14/03/2003
	100%
	RAN_Work_Items_History
	-
	Nokia
	Introduction of UMTS1700/2100 (Band IV)
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	1927
	25010
	Conformance Test Aspects – UMTS 1.7/2.1 GHz Band
	RInImp-UMTS1721_Test
	2
	Rel-6
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_Work_Items
	-
	Motorola
	-
	TS34.121, TS34.108

	1928
	24013
	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	2
	Rel-6
	R4,R5
	19/09/2003
	#######
	100%
	RAN_Work_Items
	-
	Nokia
	-
	-

	1929
	20011
	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	3
	Rel-6
	R4
	15/09/2004
	#######
	100%
	RAN_Work_Items_History
	-
	Nokia
	Approved at RP#25 as RP-040375
	25.101

	1930
	25001
	Testing of Improved Minimum Performance for HSDPA
	RInImp-HSPerf-10Code_Test
	3
	Rel-6
	R5
	19/09/2003
	16/03/2006
	100%
	RAN5_Work_Items
	-
	Motorola
	-
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	1931
	24014
	Performance Requirements of Receive Diversity for HSDPA
	RInImp-HSPerf-RxDiv
	3
	Rel-6
	R4
	15/12/2003
	#######
	100%
	RAN_Work_Items_History
	-
	NTT DoCoMo
	-
	25.101

	1932
	25002
	Testing of Performance of Receiver diversity for HSDPA
	RInImp-HSPerf-RxDiv_Test
	3
	Rel-6
	R5
	19/09/2003
	16/03/2006
	100%
	RAN5_Work_Items
	-
	Motorola
	-
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	1933
	3
	Rel-6 RAN Feasibility Studies
	-
	1
	Rel-6
	RP
	14/08/2000
	14/03/2005
	100%
	RAN_Work_Items_History
	-
	-
	-
	-

	1934
	23007
	FS of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSUEMsD
	2
	Rel-6
	R3
	06/12/2002
	18/12/2003
	100%
	RAN_Study_Items_History
	-
	Interdigital
	-
	25.801, 25.423

	1935
	1506
	FS on Radio link performance enhancements
	RInImp-Rlperf
	2
	Rel-6
	R1
	14/08/2000
	14/09/2004
	100%
	RAN_Study_Items
	-
	Nokia
	Study finished at RP#25
	25.899

	1936
	21000
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	2
	Rel-6
	R1
	14/12/2001
	19/09/2003
	100%
	RAN_Study_Items_History
	-
	Samsung
	-
	25.888

	1937
	21003
	FS for the analysis of OFDM for UTRAN enhancement
	RInImp-FSOFDM
	2
	Rel-6
	R1
	10/06/2002
	14/06/2004
	100%
	RAN_Study_Items_History
	-
	Nortel
	-
	25.892

	1938
	21004
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	2
	Rel-6
	R1
	#######
	12/03/2004
	100%
	RAN_Study_Items_History
	-
	Nokia
	-
	25.896

	1939
	21005
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	2
	Rel-6
	R1
	#######
	14/09/2004
	100%
	RAN_Study_Items
	-
	IPWireless
	Study finished at RP#25
	25.895

	1940
	24011
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	2
	Rel-6
	R3
	13/06/2003
	12/03/2004
	100%
	RAN_Study_Items_History
	-
	Telefónica
	-
	25.807

	1941
	21007
	FS on Uplink enhancements for UTRA TDD
	RInImp-FSUpEnhTDD
	2
	Rel-6
	R1
	#######
	14/03/2005
	100%
	RAN_Study_Items
	-
	Interdigital
	-
	25.804

	1942
	24005
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	2
	Rel-6
	R4
	#######
	#######
	100%
	RAN_Study_Items_History
	-
	Allgon
	The RInImp-UEAnTM FS was re-opened at TSG RP#15 upon request from WG4
	-

	1943
	23006
	Deleted - FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	2
	Rel-6
	R3
	#######
	14/12/2004
	100%
	RAN_Study_Items
	-
	Nokia
	Study Closed, work will continue within the  FS on evolved UTRA and UTRAN
	-

	1944
	20003
	FDD Enhanced Uplink
	EDCH
	1
	Rel-6
	RP
	15/03/2004
	14/09/2007
	100%
	RAN_Work_Items
	-
	Ericsson
	-
	-

	1945
	20004
	FDD Enhanced Uplink - Stage 2
	EDCH-Stage2
	2
	Rel-6
	R2
	15/03/2004
	14/12/2004
	100%
	RAN_Work_Items
	-
	-
	-
	 25.309

	1946
	20005
	FDD Enhanced Uplink - Physical Layer
	EDCH-Phys
	2
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	-
	Nokia
	-
	25.211, 25.212, 25.213, 25.214, 25.215

	1947
	20006
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects
	EDCH-L23
	2
	Rel-6
	R2
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	-
	Ericsson
	-
	25.301, 25.302, 25.306, 25.321, 25.331

	1948
	20007
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects
	EDCH-IurIub
	2
	Rel-6
	R3
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	-
	Nortel
	-
	25.401, 25.420, 25.423, 25.430, 25.433

	1949
	20008
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	2
	Rel-6
	R4
	15/03/2004
	#######
	100%
	RAN_Work_Items
	-
	Ericsson
	-
	25.101, 25.104, 25.133, 25.141

	1950
	25003
	Conformance Test Aspects – FDD Enhanced Uplink
	EDCH_Test
	2
	Rel-6
	R5
	#######
	14/09/2007
	100%
	RAN5_Work_Items
	-
	Ericsson
	-
	34.108, 34.109, 34.121, 34.123-1, 34.123-2, 34.123-3

	1951
	20008
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	2
	Rel-6
	R4
	15/03/2004
	14/09/2005
	100%
	RAN_Work_Items
	-
	Ericsson
	-
	25.101, 25.104, 25.133, 25.141

	1952
	9
	Rel-6 RAN improvements
	RANimp
	1
	Rel-6
	RP,S5
	#######
	14/03/2005
	100%
	RAN_Work_Items
	-
	-
	Generic feature
	-

	1953
	624
	RAB support enhancement
	RANimp-RABSE
	2
	Rel-6
	R2
	14/03/2003
	14/03/2005
	100%
	RAN_Work_Items
	-
	Nokia
	building block without particular end date
	 25.862

	1954
	21008
	Optimization of downlink channelisation code utilisation
	RANimp-RABSE-CodeOptFDD
	3
	Rel-6
	R1
	12/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	-
	Nortel
	-
	-

	1955
	21009
	optimization of channelisation code utilisation for 3.84 Mcps TDD
	RANimp-RABSE-CodOptTDD
	3
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items_History
	-
	IPWireless
	WIDS modified in RP#26, RP-040551
	-

	1956
	20013
	HS-DPCCH ACK/NACK Enhancement
	RANimp-RABSE-ACKNACK
	3
	Rel-6
	R1
	15/09/2004
	14/12/2004
	100%
	-
	-
	Nokia
	Approved at RP#25 as RP-040390
	25.212, 25.214, 24.331, 25.433

	1957
	23009
	Deleted - Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	3
	Rel-6
	R3
	14/03/2003
	#######
	100%
	RAN_Work_Items_History
	-
	Nortel
	Closed RP#24 due to the lack of progress
	-

	1958
	23005
	Deleted - Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	3
	Rel-6
	R3
	05/12/2003
	05/12/2003
	100%
	RAN_Work_Items
	-
	Nokia
	abandoned RP-23
	-

	1959
	20999
	Beamforming Enhancements
	RANimp-BFE
	2
	Rel-6
	R1
	19/09/2003
	19/12/2003
	100%
	RAN_Work_Items_History
	-
	Nokia
	-
	24.215, 25.423, 25.425, 25.433, 25.435

	1960
	23012
	Rel6 RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_Work_Items
	-
	Ericsson
	-
	-

	1961
	23014
	Improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-UEMsD
	3
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_Work_Items_History
	-
	Interdigital
	-
	25.423

	1962
	23010
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	2
	Rel-6
	R3,S5
	14/03/2003
	16/09/2004
	100%
	RAN_Work_Items
	-
	Vodafone
	-
	-

	1963
	23015
	Tilting Antenna - RAN aspects
	RANimp-TiltAnt
	3
	Rel-6
	R3
	14/03/2003
	14/09/2004
	100%
	RAN_Work_Items
	-
	Vodafone
	Finished at RP#25
	25.460, 25.461, 25.462, 25.463

	1964
	35023
	OAM&P impacts
	RANimp-TiltAnt-OAM
	3
	Rel-6
	S5
	#######
	16/09/2004
	100%
	S5-048270
	-
	Vodafone
	SP#25 09/2004 completed
	32.804, 32.64x

	1965
	23011
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	2
	Rel-6
	R3
	#######
	15/06/2004
	100%
	RAN_Work_Items_History
	-
	Vodafone
	-
	-

	1966
	32023
	Location Services enhancements 2
	LCS2
	1
	Rel-6
	S2,S5,N4,RP
	15/01/2001
	16/12/2004
	100%
	SP-030127
	-
	-
	-
	23.271

	1967
	32024
	Improvement on Le interface
	LCS2
	2
	Rel-6
	S2
	17/06/2002
	15/12/2004
	100%
	-
	-
	-
	-
	-

	1968
	32051
	Stage 2
	LCS2
	3
	Rel-6
	S2
	17/06/2002
	#######
	100%
	-
	-
	-
	-
	-

	1969
	32053
	Stage 3 - impacts MLP (Mobile Location Protocol) 
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1970
	32001
	Enhanced support for anonymity and user privacy
	LCS2
	2
	Rel-6
	S2
	#######
	15/12/2004
	100%
	-
	-
	-
	-
	-

	1971
	32047
	Stage 2
	LCS2
	3
	Rel-6
	S2
	#######
	#######
	100%
	-
	-
	-
	-
	-

	1972
	32054
	Stage 3 - impacts MLP and RLP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1973
	32025
	Enhanced inter-GMLC interface
	LCS2
	2
	Rel-6
	S2
	#######
	15/12/2004
	100%
	-
	-
	-
	-
	-

	1974
	32048
	Stage 2
	LCS2
	3
	Rel-6
	S2
	#######
	#######
	100%
	-
	-
	-
	-
	-

	1975
	32055
	Stage 3 - definition of RLP and PCP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1976
	32012
	Location Services support for IMS public identities
	LCS2
	2
	Rel-6
	S2
	#######
	15/12/2004
	100%
	-
	-
	-
	-
	-

	1977
	32049
	Stage 2
	LCS2
	3
	Rel-6
	S2
	#######
	23/01/2004
	100%
	-
	-
	-
	-
	-

	1978
	32056
	Stage 3 - impacts MLP, RLP and PCP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1979
	32026
	New area event for location service triggering reports
	LCS2
	2
	Rel-6
	S2
	#######
	15/12/2004
	100%
	-
	-
	-
	-
	-

	1980
	32050
	Stage 2
	LCS2
	3
	Rel-6
	S2
	#######
	#######
	100%
	-
	-
	-
	-
	-

	1981
	14015
	Stage 3 for UE-CN signalling
	LCS2
	3
	Rel-6
	N4
	09/10/2003
	31/08/2004
	100%
	-
	-
	-
	31/10/2003 work has started. Current stage 3 fullfills the requirements of stage 2. ......
	-

	1982
	32057
	Stage 3 - impacts MLP, RLP and PCP
	LCS2
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	1983
	20001
	UE positioning
	LCS2-UEpos
	2
	Rel-6
	RP
	15/01/2001
	14/09/2004
	100%
	-
	-
	-
	-
	-

	1984
	2475
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methods
	LCS-Rel4Pos
	3
	Rel-6
	R2
	15/01/2001
	19/09/2003
	100%
	RAN_Work_Items_History
	-
	Siemens
	-
	25.305, 25.401, 25.450, 25.452, 25.453

	1985
	24012
	A-GPS minimum performance specification
	LCS-UEPos-AGPSPerf
	3
	Rel-6
	R4
	#######
	14/09/2004
	100%
	RAN_Work_Items
	-
	AT&T Wireless
	Finished at RP#25
	25.171

	1986
	22002
	FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	3
	Rel-6
	R2
	01/07/2002
	19/09/2003
	100%
	RAN_Study_Items_History
	-
	Cambridge Positioning Systems
	-
	-

	1987
	2457
	Deleted - UE positioning enhancements - other methods
	LCS2-UEpos-enh
	3
	Rel-6
	R2
	#######
	#######
	100%
	RAN_Work_Items
	-
	Siemens
	building block without particular end date
	-

	1988
	35035
	LCS charging
	LCS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-040778
	-
	France Telecom
	SP#26 12/2004 completed
	32.271

	1989
	1571
	Rel-6 Security enhancements
	SEC1
	1
	Rel-6
	S3
	03/01/2001
	26/11/2004
	100%
	SP-000421
	-
	Vodafone
	SP#9 approved WID
	-

	1990
	2026
	Enhanced HE control of security (including positive authentication reporting)
	SEC1
	2
	Rel-6
	S3
	03/01/2001
	#######
	100%
	SP-000421
	-
	Vodafone
	SP#9 approved WID S3-000490 (Enhanced home control of security by HE)
	33.102

	1991
	2027
	Deleted - SEC1 Stage 2 (Enhanced HE control of security)
	SEC1
	3
	Rel-6
	S3
	03/01/2001
	14/06/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	1992
	33006
	Network Domain Security
	SEC1-NDS
	3
	Rel-6
	S3
	17/06/2002
	#######
	100%
	SP-000420
	-
	Telenor
	SP#9 approved WID S3-000606 (Network Domain Security)
	33.102, 33.103, 33.105

	1993
	33007
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	4
	Rel-6
	S3
	17/06/2002
	#######
	100%
	SP-000420
	-
	-
	SP#9 approved WID S3-000626 (Access security for IP-based services)
	33.210

	1994
	33017
	Network Domain Security; Authentication Framework (NDS/AF)
	SEC1-NDS-AF
	2
	Rel-6
	S3
	15/02/2002
	13/02/2004
	100%
	SP-030108
	-
	Nokia
	SP#19 approved WID
	33.810

	1995
	33019
	Key Management of group keys for Voice Group Call Services
	SECGKYV
	2
	Rel-6
	S3
	#######
	26/11/2004
	100%
	SP-030491
	-
	Vodafone
	-
	42.068, 43.068, 44.068, 42.069, 43.069, 44.069, 31.102, 24.008, 48.008, 42.009, 43.020

	1996
	33020
	Network Domain Security; MAP application layer security (NDS/MAPsec)
	MAPSEC
	1
	Rel-6
	S3
	#######
	29/12/2004
	100%
	SP-040280
	-
	Vodafone
	SP#19 approved WID. Marked as closed 12/2008 (was marked 20% complete)
	33.200

	1997
	32021
	IMS Phase 2
	IMS2
	1
	Rel-6
	S1,S2,S3,S5,NP,R5
	#######
	14/09/2007
	100%
	-
	-
	-
	-
	-

	1998
	14014
	Enhancements to the Cx and Sh interfaces
	IMS2-CCR
	2
	Rel-6
	N4
	#######
	31/08/2004
	100%
	NP-030229
	-
	-
	Shared public user identities need to be solved. If email approval CR is accepted. Work 100% done....
	-

	1999
	25009
	Conformance Test Aspects – IMS Call Control Rel-6 enhancements
	IMS2_CCR_Test
	2
	Rel-6
	R5
	10/03/2006
	14/09/2007
	100%
	RAN5_Work_Items
	-
	Ericsson
	-
	34.229-1, 34.229-2, 34.229-3, 34.108

	2000
	31025
	IMS Group Management
	IMSGM
	2
	Rel-6
	S1
	14/03/2002
	08/12/2004
	100%
	SP-020065
	-
	Nokia
	-
	-

	2001
	31026
	Stage 1 - TS on IMS group management
	IMSGM
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	-
	-
	Nokia
	-
	-

	2002
	32036
	Stage 2
	IMSGM
	3
	Rel-6
	S2
	#######
	31/12/2003
	100%
	-
	-
	-
	-
	23.228

	2003
	11036
	Stage 3 for IMS Group management (e.g. chat)
	IMSGM
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	-
	Lucent
	Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)
	-

	2004
	11037
	IMS Conferencing
	-
	2
	Rel-6
	N1
	04/11/2002
	08/12/2004
	100%
	-
	-
	-
	-
	-

	2005
	32037
	Stage 2
	-
	3
	Rel-6
	S2
	04/11/2002
	31/12/2003
	100%
	-
	-
	-
	-
	23.228

	2006
	32038
	Stage 3
	-
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	-
	Lucent
	Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)
	-

	2007
	31022
	IMS Messaging
	IMSM
	2
	Rel-6
	S1
	14/03/2002
	30/12/2005
	100%
	SP-020065
	-
	Nokia
	-
	-

	2008
	31023
	TR on support of messaging in the IMS
	IMSM-TR
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	SP-020065
	-
	Nokia
	-
	new 22.940

	2009
	31034
	Stage 1 22.340
	IMSM-TS
	3
	Rel-6
	S1
	11/11/2002
	11/12/2002
	100%
	SP-020065
	-
	Nokia
	-
	22.340

	2010
	31033
	CRs to 22.140 & 22.228
	IMSM-CR
	3
	Rel-6
	S1
	14/03/2002
	17/03/2003
	100%
	SP-020065
	-
	Nokia
	-
	22.140,22.228

	2011
	32700
	Stage 2
	IMSM
	3
	Rel-6
	S2
	04/11/2002
	31/08/2004
	100%
	-
	-
	-
	-
	23.228

	2012
	11039
	Stage 3 for IMS Messaging
	IMSM
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	-
	Lucent
	-
	-

	2013
	60001
	SIP/SIMPLE Instant messaging
	-
	3
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	2014
	11040
	Additional SIP Capabilities support not covered by Rel-5
	-
	2
	Rel-6
	N1
	11/11/2002
	17/06/2005
	100%
	-
	-
	-
	-
	-

	2015
	32041
	Stage 2 for add SIP cap (e.g. forking)
	-
	3
	Rel-6
	S2
	11/11/2002
	#######
	100%
	-
	-
	-
	-
	23.228

	2016
	32042
	Stage 3 for Additional SIP Capabilities
	-
	3
	Rel-6
	N1
	13/12/2002
	#######
	100%
	NP-040494
	-
	Lucent
	-
	-

	2017
	11052
	Procedured associated with IMS-ALG
	-
	3
	Rel-6
	N1
	#######
	17/06/2005
	100%
	-
	-
	-
	-
	-

	2018
	11041
	Review additional SIP Capabilities against IMS
	-
	2
	Rel-6
	N1
	13/12/2002
	#######
	100%
	NP-040494
	-
	Lucent
	-
	-

	2019
	2048
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	2
	Rel-6
	N3
	#######
	08/12/2004
	100%
	NP-020091
	-
	BT
	[DAB 14.02.02] - end date pushed back to March 2003
	23.821, 29.061, 29.162

	2020
	13004
	Interworking for 3GPP_SIP and IETF_SIP
	-
	3
	Rel-6
	N3
	#######
	13/06/2003
	100%
	-
	-
	Siemens
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20
	New 29.962

	2021
	13005
	Interworking for IPv6 to IPv4
	-
	3
	Rel-6
	N3
	#######
	08/12/2004
	100%
	-
	-
	-
	-
	29.163

	2022
	11044
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	-
	3
	Rel-6
	N1
	11/05/2004
	#######
	100%
	-
	-
	-
	-
	-

	2023
	11017
	stage 3 of interworking with non-IMS IP networks
	-
	3
	Rel-6
	N1
	14/03/2001
	#######
	100%
	-
	-
	-
	-
	-

	2024
	2047
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	2
	Rel-6
	N3
	#######
	18/03/2004
	100%
	NP-030292
	-
	Vodafone
	[DAB - 25.05.04] - CN3 consider this work to be complete
	29.163, 29.061, 24.228, and new CN4 specification

	2025
	14001
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	IMS-CCR-Mn
	2
	Rel-6
	N4
	07/08/2001
	01/09/2004
	100%
	-
	-
	-
	TISPAN issue is open
	-

	2026
	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	-
	2
	Rel-6
	S1
	15/11/2002
	12/12/2002
	100%
	-
	-
	Nokia
	-
	-

	2027
	33012
	Lawful Interception in Rel-6 architecture
	SEC1-LI
	2
	Rel-6
	S3
	09/12/2002
	18/12/2003
	100%
	SP-030106
	-
	Reg TP, Nortel
	-
	33.106, 33.107, 33.108

	2028
	31042
	IMS Subscription and access scenarios
	-
	2
	Rel-6
	S1
	16/12/2002
	13/06/2003
	100%
	-
	-
	TeliaSonera
	-
	22.800

	2029
	35032
	IMS charging
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	-
	Ericsson
	SP#26 12/2004 completed
	32.260

	2030
	11051
	IMS Management objects
	-
	2
	Rel-6
	N1
	#######
	04/11/2005
	100%
	NP-040494
	-
	-
	-
	24.167

	2031
	32027
	Deleted - Stage 2 of IMS Phase 2
	IMS2
	2
	Rel-6
	S2
	19/09/2003
	19/09/2003
	100%
	SP-020544
	-
	-
	-
	-

	2032
	32063
	3GPP Enablers for services like Push to Talk over Cellular (PoC)
	PoC
	1
	Rel-6
	S2,S4,S5
	#######
	#######
	100%
	SP-030384
	-
	Ericsson
	-
	-

	2033
	32068
	Feasibility Study
	PoC
	2
	Rel-6
	S2
	#######
	30/11/2004
	100%
	SP-030384
	-
	Ericsson
	-
	23.979

	2034
	60002
	Dependencies on OMA PoC
	PoC
	2
	Rel-6
	OMA
	01/01/2004
	#######
	100%
	-
	-
	-
	Updated according to SP-040232
	-

	2035
	34029
	Selection of one or more PoC codec(s) for PoC
	PoC
	2
	Rel-6
	S4
	13/09/2004
	16/12/2004
	100%
	-
	-
	-
	Completed
	26.235, 26.236

	2036
	35036
	PoC charging
	PoC-CH
	2
	Rel-6
	S5
	#######
	#######
	100%
	SP-050032
	-
	Siemens
	SP#28 06/2005 completed
	32.272

	2037
	32062
	Study on Interworking aspects and migration scenarios for IPv4 based IMS Implementations
	IPv4IMS
	1
	Rel-6
	S2
	#######
	#######
	100%
	SP-040327
	-
	Siemens
	-
	23.981

	2038
	11032
	Interoperability and Commonality between IMS using different IP-connectivity Networks
	IMSCOOP
	1
	Rel-6
	S2
	16/09/2002
	12/12/2003
	100%
	-
	-
	-
	-
	23.864

	2039
	32028
	Stage 2 for Interoperability
	IMSCOOP
	2
	Rel-6
	S2
	16/09/2002
	#######
	100%
	SP-020543
	-
	Nokia
	No contributions assumed that no more will be done in 3GPP hence work may need to be done in 3GPP2
	23.864

	2040
	32061
	Stage 2 for commonality
	IMSCOOP
	2
	Rel-6
	S2
	16/09/2002
	19/09/2003
	100%
	SP-020543
	-
	Nokia
	-
	23.864

	2041
	11033
	Stage 3
	IMSCOOP
	2
	Rel-6
	N1
	14/10/2002
	12/12/2003
	100%
	NP-020572
	-
	Lucent
	-
	-

	2042
	1365
	Support of Push Services
	PUSH
	1
	Rel-6
	S1
	03/01/2001
	#######
	100%
	SP-000669
	-
	NTT Comware
	Changed from FS to actual support of Push
	23.976

	2043
	31004
	Stage 1
	PUSH
	2
	Rel-6
	S1
	03/01/2001
	14/06/2002
	100%
	-
	-
	-
	-
	-

	2044
	32701
	TR 23.976 on Push Architecture
	PUSH
	2
	Rel-6
	S2
	11/11/2002
	#######
	100%
	SP-030126
	-
	Research In Motion
	-
	23.976

	2045
	42009
	Multimedia Messaging (MMS) enhancements
	MMS6
	1
	Rel-6
	T2,S1,S4,S5,OMA
	15/08/2002
	07/12/2005
	100%
	TP-030175
	-
	Siemens
	-
	-

	2046
	42010
	Definition of service requirements
	MMS6-SR
	2
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	-
	-
	-
	-
	22.140

	2047
	31031
	Definition of service requirements charging
	MMS6-SR
	3
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	-
	-
	Siemens
	-
	22.140

	2048
	42011
	Technical realization
	MMS6
	2
	Rel-6
	T2
	#######
	10/12/2004
	100%
	-
	-
	Siemens
	-
	23.140

	2049
	42012
	OMA dependencies
	MMS6
	2
	Rel-6
	OMA
	15/08/2003
	#######
	100%
	-
	-
	-
	-
	OMA specs

	2050
	42013
	MMS formats and codecs
	MMS6-Codec
	2
	Rel-6
	S4
	15/08/2002
	07/12/2005
	100%
	-
	-
	Nokia
	-
	26.140, 26.936

	2051
	42014
	Handling of private addressing schemes in MMS
	MMS6
	2
	Rel-6
	T2
	10/12/2003
	10/12/2004
	100%
	TP-030299
	-
	T-Mobile
	-
	23.140

	2052
	35034
	MMS charging
	MMS6-CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-040778
	-
	-
	SP#25 09/2004 completed
	32.270

	2053
	42015
	Deleted - FS Multiple MMS Relay/Server Architecture
	MMS6
	2
	Rel-6
	T2
	10/12/2004
	10/12/2004
	100%
	TP-030301
	-
	Telefónica Móviles
	originally it was intended to create a FS TR but most likely the work will become an Annex of 23.140
	probably Annex to 23.140

	2054
	42005
	Rel-6 MExE enhancements
	MEXE6
	1
	Rel-6
	T2
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2055
	42006
	MExE Rel-6 Improvements and Investigations 
	MEXE6-ENHANC
	2
	Rel-6
	T2
	#######
	12/03/2003
	100%
	TP-020017
	-
	TTPCom
	-
	-

	2056
	42007
	MExE Run-Time Independent Framework Feasibility Study
	MEXE6-RTIF
	2
	Rel-6
	T2
	#######
	#######
	100%
	TP-020086
	-
	Nokia Siemens Networks
	-
	22.857

	2057
	2062
	Subscription Management
	SuM
	1
	Rel-6
	S5
	#######
	17/03/2005
	100%
	SP-040763
	-
	T-Mobile
	SP#27 03/2005 completed
	32.140/1, 32.171/2/5, 32.803

	2058
	2499
	Presence Capability
	PRESNC
	1
	Rel-6
	S1,S2,S3,S4,N1,N3,N4,OMA
	19/03/2001
	07/12/2005
	100%
	SP-010064
	-
	Motorola
	merged "Presence Service Enhancements" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date
	-

	2059
	2501
	Stage 1
	PRESNC
	2
	Rel-6
	S1
	19/03/2001
	18/07/2003
	100%
	SP-010064
	-
	Motorola
	TP#16 moved Stage 1 to Rel-6 TS 22.141 (existed already in Rel-5)
	22.141

	2060
	2502
	Stage 2
	PRESNC
	2
	Rel-6
	S2
	12/09/2001
	#######
	100%
	SP-010517
	-
	Nokia
	-
	23.002, 24.229, new 23.141

	2061
	2503
	Stage 3
	PRESNC
	2
	Rel-6
	N1,N4
	01/04/2002
	08/12/2004
	100%
	NP-040492
	-
	Lucent
	Dependency to 2 IETF drafts, no known work at the moment
	 new N1 (24.141, 24.841), N4 (29.002, 29.228, 29.230, 29.328)

	2062
	13018
	Stage 3 (CN3 Part Pk interface)
	PRESNC
	2
	Rel-6
	N3
	01/04/2002
	11/03/2005
	100%
	NP-040492
	-
	Lucent
	-
	29.061, 29.161

	2063
	34025
	Media Codecs and Formats for IMS Messaging and Presence
	PRESNC-COFIMP
	2
	Rel-6
	S4
	12/06/2003
	07/12/2005
	100%
	SP-030212
	-
	Nokia
	-
	 26.141, 26.936

	2064
	2504
	Security aspects of Presence Capability
	PRESNC
	2
	Rel-6
	S3
	#######
	12/12/2002
	100%
	SP-020514
	-
	Ericsson
	SP#17 approved WID S3-020429
	-

	2065
	60003
	SIMPLE Presence
	PRESNC
	2
	Rel-6
	OMA
	01/01/2004
	31/03/2005
	100%
	SP-040232
	-
	-
	SP#24 OMA LS_in update in SP-040232 OMA dependencies on 3GPP deliverables
	-

	2066
	50056
	Enhanced A/Gb feasibility study
	AGbEnFS
	1
	Rel-6
	GP
	#######
	08/11/2002
	100%
	GP-022565
	-
	Vodafone
	-
	None

	2067
	50057
	Feasibility study on A/Gb enhancements
	AGbEnFS-FS
	2
	Rel-6
	G2
	#######
	08/11/2002
	100%
	GP-022565
	-
	Vodafone
	-
	None

	2068
	50080
	Requirements for the support of conversational services
	AGbEnFS-FS
	3
	Rel-6
	GP
	#######
	08/11/2002
	100%
	-
	-
	-
	-
	None

	2069
	50084
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	AGbEnFS-FS
	3
	Rel-6
	GP
	#######
	08/11/2002
	100%
	-
	-
	-
	-
	None

	2070
	50093
	Outline of impact and feasibility of these building blocks and their different solutions
	AGbEnFS-FS
	3
	Rel-6
	GP
	#######
	08/11/2002
	100%
	-
	-
	-
	-
	None

	2071
	50081
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	AGbEnFS-FS
	3
	Rel-6
	GP
	#######
	08/11/2002
	100%
	-
	-
	-
	-
	None

	2072
	50082
	Standardisation effort
	AGbEnFS-FS
	3
	Rel-6
	GP
	#######
	08/11/2002
	100%
	-
	-
	-
	-
	None

	2073
	50083
	Dependency to other features
	AGbEnFS-FS
	3
	Rel-6
	GP
	#######
	08/11/2002
	100%
	-
	-
	-
	-
	None

	2074
	50063
	Flexible Layer One for GERAN
	FLOGER
	1
	Rel-6
	GP,S3
	03/01/2000
	#######
	100%
	GP-021018
	-
	Nokia
	-
	-

	2075
	50064
	Realisation of a Flexible Layer One
	FLOGER-Real
	2
	Rel-6
	GP
	03/01/2000
	#######
	100%
	GP-021019
	-
	Nokia
	-
	-

	2076
	50065
	Technical Report
	FLOGER-Real
	3
	Rel-6
	GP
	19/04/2002
	#######
	100%
	GP-021019
	-
	Nokia
	-
	-

	2077
	51002
	Architecture in 45.001 and 43.051
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	#######
	100%
	GP-021019
	-
	Nokia
	-
	-

	2078
	51003
	Multiplexing in 45.002
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	#######
	100%
	GP-021019
	-
	Nokia
	-
	-

	2079
	51004
	Channel Coding in 45.003
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	#######
	100%
	GP-021019
	-
	Nokia
	-
	-

	2080
	51005
	Performance Requirements in 45.005
	FLOGER-Real
	3
	Rel-6
	G1
	03/01/2000
	#######
	100%
	GP-021019
	-
	Nokia
	-
	-

	2081
	51006
	Radio subsystem link control in 45.008
	FLOGER-Real
	3
	Rel-6
	G1
	19/04/2002
	#######
	100%
	GP-021019
	-
	Nokia
	-
	-

	2082
	52071
	Requirements in 44.004
	FLOGER-Real
	3
	Rel-6
	G2
	19/04/2002
	#######
	100%
	GP-021019
	-
	Nokia
	-
	-

	2083
	52072
	Signalling and protocol support for a Flexible Layer One
	FLOGER-SigPro
	2
	Rel-6
	G2
	19/04/2002
	#######
	100%
	GP-021020
	-
	Nokia
	-
	-

	2084
	52073
	Modifications to RLC/MAC in 44.060 and 44.160
	FLOGER-SigPro
	3
	Rel-6
	G2
	19/04/2002
	#######
	100%
	GP-021020
	-
	Nokia
	-
	-

	2085
	52074
	Modifications to RRC in 44.118 and 44.018
	FLOGER-SigPro
	3
	Rel-6
	G2
	19/04/2002
	#######
	100%
	GP-021020
	-
	Nokia
	-
	-

	2086
	52075
	Security for a Flexible Layer One
	FLOGER-SecFLO
	2
	Rel-6
	S3, G2
	19/04/2002
	#######
	100%
	GP-021021
	-
	Nokia
	-
	-

	2087
	52076
	Ciphering in 44.060, 44.160, 44.018, 44.118
	FLOGER-SecFLO
	3
	Rel-6
	S3, G2
	19/04/2002
	#######
	100%
	GP-021021
	-
	Nokia
	-
	 44.060, 44.160, 44.018, 44.118

	2088
	55077
	Deleted - GERAN MS Conformance test for the Flexible Layer One - DELETE
	FLOGER-Msconf
	2
	Rel-6
	G4,G5
	#######
	#######
	100%
	GP-021022
	-
	Nokia
	-
	-

	2089
	55078
	Deleted at TSG #27 - MS Test in 51.010
	FLOGER-Msconf
	3
	Rel-6
	G4,G5
	#######
	#######
	100%
	-
	-
	Nokia
	-
	-

	2090
	55079
	Deleted - GERAN BTS Conformance test for the Flexible Layer One - DELETE
	FLOGER-BTSconf
	2
	Rel-6
	G3new
	#######
	#######
	100%
	GP-021023
	-
	Nokia
	-
	-

	2091
	53080
	Deleted at TGS #27 - BTS Test in 51.021 - DELETE
	FLOGER-BTSconf
	3
	Rel-6
	G3new
	#######
	#######
	100%
	-
	-
	Nokia
	-
	-

	2092
	50041
	Uplink TDOA feasibility study
	TDOAF
	1
	Rel-6
	GP
	30/11/2001
	#######
	100%
	GP-012794
	-
	TruePosition
	-
	45.811

	2093
	2544
	Multimedia Broadcast and Multicast Service
	MBMS
	1
	Rel-6
	S1,S2,S3,S4,S5,RP,R5,GP
	11/05/2001
	#######
	100%
	-
	-
	-
	Title renamed at SP#13
	-

	2094
	2545
	Stage 1
	MBMS
	2
	Rel-6
	S1
	11/05/2001
	01/04/2002
	100%
	-
	-
	-
	This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101
	22.146, 22.101

	2095
	32002
	Stage 2
	MBMS
	2
	Rel-6
	S2
	24/09/2001
	17/03/2004
	100%
	SP-010516
	-
	-
	-
	-

	2096
	32702
	TR on Architectural Study
	MBMS
	3
	Rel-6
	S2
	24/09/2001
	#######
	100%
	-
	-
	-
	-
	23.846

	2097
	32703
	Stage 2 Specification Work
	MBMS
	3
	Rel-6
	S2
	19/08/2002
	17/03/2004
	100%
	-
	-
	-
	-
	23.246

	2098
	2481
	Introduction of MBMS in RAN
	MBMS-RAN
	2
	Rel-6
	R2
	01/01/2002
	14/09/2005
	100%
	RAN_Work_Items
	-
	Nokia
	-
	25.346, 25.304, 25.321, 25.322, 25.323, 25.331

	2099
	20022
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	MBMS-RAN
	3
	Rel-6
	R2
	01/01/2002
	14/12/2004
	100%
	-
	-
	Nokia
	Was  "Introduction of MBMS in RAN" before RP#25. Created w/o WIDS after RAN approved the WT for RF aspects.Take WIDS from the parent BB
	25.346, 25.304, 25.321, 25.322, 25.323

	2100
	20020
	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	3
	Rel-6
	R4
	15/09/2004
	14/09/2005
	100%
	RAN_Work_Items
	-
	Ericsson
	Approved at RP#25 as RP-040370
	25.101, 25.133

	2101
	11030
	Support of the MBMS in CN protocols
	MBMS
	2
	Rel-6
	N1
	18/06/2002
	08/12/2004
	100%
	NP-040493
	-
	-
	-
	-

	2102
	13015
	Gmb interface for MBMS (CN3 part)
	MBMS
	2
	Rel-6
	N3
	#######
	08/12/2004
	100%
	-
	-
	-
	-
	29.061

	2103
	33008
	Security aspects of MBMS
	MBMS
	2
	Rel-6
	S3
	01/07/2002
	18/03/2005
	100%
	SP-020514
	-
	3
	SP#17 approved WID S3-020433
	new 33.246 

	2104
	50085
	Support of MBMS in GERAN
	MBMS-GERAN
	2
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	GP-022566
	-
	-
	-
	-

	2105
	50086
	Impact on the logical and physical channels
	MBMS-GERAN
	3
	Rel-6
	GP
	#######
	28/01/2005
	100%
	-
	-
	-
	-
	-

	2106
	52085
	Re-synchronisation at cell change
	MBMS-GERAN
	3
	Rel-6
	G2
	#######
	28/01/2005
	100%
	-
	-
	-
	-
	-

	2107
	50098
	Simultaneous support of MBMS services
	MBMS-GERAN
	3
	Rel-6
	GP
	#######
	28/01/2005
	100%
	-
	-
	-
	-
	-

	2108
	50099
	Simultaneous support of MBMS and non-MBMS services
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	-
	-
	-
	-
	-

	2109
	50100
	Resynchronisation at cell change
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	-
	-
	-
	-
	-

	2110
	50087
	Decision making process between point-to-point or pont-to-multipoint configurations
	MBMS-GERAN
	3
	Rel-6
	GP
	#######
	28/01/2005
	100%
	-
	-
	-
	-
	-

	2111
	50088
	MBMS channel allocations procedures to multiple MSs
	MBMS-GERAN
	3
	Rel-6
	GP
	#######
	28/01/2005
	100%
	-
	-
	-
	-
	-

	2112
	50089
	Changes to the Gb interface
	MBMS-GERAN
	3
	Rel-6
	GP
	#######
	28/01/2005
	100%
	-
	-
	-
	-
	-

	2113
	50090
	GERAN specific changes to the Iu-ps interface
	MBMS-GERAN
	3
	Rel-6
	GP
	#######
	28/01/2005
	100%
	-
	-
	-
	-
	-

	2114
	50091
	Interaction between MBMS and Iu-flex
	MBMS-GERAN
	3
	Rel-6
	GP
	#######
	28/01/2005
	100%
	-
	-
	-
	-
	-

	2115
	50092
	Security aspects
	MBMS-GERAN
	3
	Rel-6
	GP
	#######
	28/01/2005
	100%
	-
	-
	-
	-
	-

	2116
	53081
	MBMS-GERAN - MS conformance tests
	MBMS-GERAN
	3
	Rel-6
	G3new
	25/01/2002
	28/01/2005
	100%
	-
	-
	-
	-
	-

	2117
	55091
	Deleted - MS conformance tests - G5
	MBMS-GERAN
	3
	Rel-6
	G5
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2118
	31045
	MBMS User Services
	MBMS
	2
	Rel-6
	S1
	13/05/2003
	16/03/2006
	100%
	-
	-
	-
	-
	22.246

	2119
	31044
	MBMS User Services Stage 1
	MBMS
	3
	Rel-6
	S1
	13/05/2003
	01/04/2004
	100%
	-
	-
	-
	-
	22.246

	2120
	34026
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	MBMS-TSMBMS
	3
	Rel-6
	S4
	12/06/2003
	16/03/2006
	100%
	SP-030674
	-
	Nokia
	TR26.946 tbc by March 06
	26.346, 26.936, 26.946

	2121
	35038
	MBMS charging
	MBMS-CH
	2
	Rel-6
	S5
	11/01/2005
	#######
	100%
	SP-040779
	-
	-
	SP#28 06/2005 completed
	32.273

	2122
	25024
	MBMS UE Conformance Testing
	MBMS-UEConTest
	2
	Rel-6
	R5,T1
	10/03/2006
	#######
	100%
	RAN5_Work_Items
	-
	-
	BB place holder for a number of RAN5 Tasks. Moved in from the Stoyan/Testing WP
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3

	2123
	25014
	RF/RRM Conformance Test Aspects – MBMS (FDD)
	MBMS-RAN-RF_Test
	3
	Rel-6
	R5,T1
	#######
	#######
	100%
	RAN5_Work_Items
	-
	Ericsson
	TS 34.109 is under RAN2; RAN5 need to identify possible new requirements on UE test loop functionality to enable testing
	 34.108, 34.109, 34.121-1, 34.121-2

	2124
	25022
	Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD
	MBMS-UEConTest_TDH
	3
	Rel-6
	R5,T1
	#######
	07/12/2007
	100%
	RAN5_Work_Items
	-
	IPWireless
	-
	 34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	2125
	25023
	Signalling Conformance Test Aspects – MBMS for LCR TDD
	MBMS-UEConTest_SIGTDL
	3
	Rel-6
	R5,T1
	#######
	07/12/2007
	100%
	RAN5_Work_Items
	-
	DATANG
	-
	 34.108, 34.123-1, 34.123-2, 34.123-3

	2126
	25011
	Conformance Test Aspects – MBMS
	MBMS_Test
	3
	Rel-6
	R5,T1
	10/03/2006
	14/09/2007
	100%
	RAN5_Work_Items
	-
	Qualcomm
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	2127
	25038
	Conformance Test Aspects - 1.28 Mcps TDD MBMS RF/RRM
	MBMS-UEConTest_RFTDL
	3
	Rel-6
	R5,T1
	01/06/2007
	07/12/2007
	100%
	RAN5_Work_Items
	-
	Datang Mobile
	-
	 34.108, 34.109, 34.122

	2128
	31006
	Speech Recognition and Speech Enabled Services
	SRSES
	1
	Rel-6
	S1
	08/10/2001
	30/12/2005
	100%
	SP-010572
	-
	-
	-
	-

	2129
	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	DSR
	2
	Rel-6
	S1
	08/10/2001
	15/03/2002
	100%
	SP-010581
	-
	Qualcomm
	-
	22.977, 22.941, 23.207, 22.243

	2130
	32999
	TR on Architectural impacts
	SRSES
	2
	Rel-6
	S2
	12/05/2003
	#######
	100%
	-
	-
	-
	-
	23.877

	2131
	34700
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	SRSES-Codec
	2
	Rel-6
	S4
	15/10/2002
	16/12/2004
	100%
	SP-020687
	-
	Motorola
	-
	26.235, 26.236, 26.243, 26.177, 26.943

	2132
	60004
	Multimodal support
	SRSES
	2
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	-
	-
	-
	-
	-

	2133
	11021
	Deleted - SES codec negotiation at Session Description Protocol (SDP)
	SRSES
	2
	Rel-6
	N1
	#######
	#######
	100%
	-
	-
	-
	Abandoned NP-23
	-

	2134
	31008
	Generic User Profile Rel-6
	GUP
	1
	Rel-6
	S1,S3
	08/10/2001
	#######
	100%
	SP-040515
	-
	-
	-
	-

	2135
	31009
	Stage 1 - Requirements
	GUP
	2
	Rel-6
	S1
	08/10/2001
	#######
	100%
	-
	-
	T-Mobile
	-
	22.240, 22.228

	2136
	32008
	Stage 2 - Architecture
	GUP
	2
	Rel-6
	S2
	28/01/2002
	#######
	100%
	SP-020539
	-
	Nokia
	-
	23.240

	2137
	42002
	Stage 2 - Data Description Method
	GUP
	2
	Rel-6
	N4
	05/12/2002
	#######
	100%
	TP-020275
	-
	T-Mobile
	TR approved in CN#26
	23.241

	2138
	14008
	Stage 3 - Network
	GUP
	2
	Rel-6
	N4
	19/05/2003
	#######
	100%
	-
	-
	-
	-
	29.240

	2139
	33009
	Security aspects of GUP
	GUP
	2
	Rel-6
	S3
	16/07/2002
	18/09/2003
	100%
	SP-030109
	-
	Lucent
	SP#19 approved WID
	33.102, 33.203, 33.210

	2140
	31010
	Digital Rights Management
	DRM
	1
	Rel-6
	S1
	08/10/2001
	#######
	100%
	SP-010577
	-
	-
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)
	-

	2141
	31011
	Requirements
	DRM
	2
	Rel-6
	S1
	08/10/2001
	13/06/2002
	100%
	-
	-
	Openwave
	-
	-

	2142
	60005
	Stage 2
	DRM
	2
	Rel-6
	OMA
	01/01/2004
	#######
	100%
	-
	-
	-
	-
	-

	2143
	60006
	Stage 3
	DRM
	2
	Rel-6
	OMA
	01/01/2004
	#######
	100%
	-
	-
	-
	-
	-

	2144
	33001
	Security
	DRM
	2
	Rel-6
	OMA
	17/06/2002
	#######
	100%
	-
	-
	-
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SP#17
	-

	2145
	31037
	Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	DRM
	2
	Rel-6
	S1
	21/03/2003
	21/03/2003
	100%
	-
	-
	-
	Replaced by UID 60005 and 60006
	-

	2146
	31012
	WLAN-UMTS Interworking Rel-6
	WLAN
	1
	Rel-6
	S1,S2,S3,S5,N1,N3,N4,T3
	03/01/2000
	#######
	100%
	SP-030712
	-
	Telenor
	-
	-

	2147
	31020
	Technical Report
	WLAN-TR
	2
	Rel-6
	S1
	03/01/2000
	13/06/2003
	100%
	SP-030712
	-
	T-mobile
	-
	22.934

	2148
	31035
	Stage 1
	WLAN-TS
	2
	Rel-6
	S1
	06/01/2003
	11/06/2004
	100%
	SP-030712
	-
	Telenor
	-
	22.101, 22.105

	2149
	32018
	Architecture Definition for scenarii 2 and 3
	WLAN
	2
	Rel-6
	S2
	#######
	31/05/2004
	100%
	SP-020542
	-
	-
	-
	23.234

	2150
	32704
	Security aspects of WLAN-UMTS Interworking
	WLAN
	2
	Rel-6
	S3
	#######
	21/03/2003
	100%
	SP-020514
	-
	Ericsson, BT
	SP#17 approved WID S3-020451
	21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210, new 33.234

	2151
	14013
	Stage 3 - CN4 aspects
	WLAN-IW
	2
	Rel-6
	N4
	#######
	01/09/2004
	100%
	NP-030490
	-
	Nokia
	WID approved at CN#19
	29.234, 29.061

	2152
	13019
	Stage 3 - CN3 aspects (Wi Interface for Scenario 3)
	WLAN
	2
	Rel-6
	N3
	#######
	#######
	100%
	-
	-
	-
	-
	29.161

	2153
	11042
	Stage 3 for scenario 2
	WLAN
	2
	Rel-6
	N1
	#######
	#######
	100%
	NP-030490
	-
	-
	-
	-

	2154
	11047
	Stage 3 for scenario 3
	WLAN
	2
	Rel-6
	N1
	#######
	08/12/2004
	100%
	-
	-
	-
	-
	-

	2155
	35033
	WLAN charging
	WLAN-CH
	2
	Rel-6
	S5
	21/03/2003
	#######
	100%
	SP-030048
	-
	Nokia
	-
	32.252

	2156
	43010
	USIM enhancements for WLAN Interworking
	WLAN
	2
	Rel-6
	T3
	#######
	#######
	100%
	TP-030185
	-
	Axalto
	-
	31.102

	2157
	31015
	Priority Service
	PRIOR1
	1
	Rel-6
	S1
	#######
	#######
	100%
	SP-010523
	-
	Telcordia
	-
	-

	2158
	31016
	Feasibility Study
	PRIOR-FS
	2
	Rel-6
	S1
	14/06/2002
	14/06/2002
	100%
	SP-010523
	-
	Telcordia
	-
	22.950

	2159
	31017
	Stage 1 - Requirements
	PRIOR-SR
	2
	Rel-6
	S1
	#######
	17/09/2003
	100%
	SP-010523
	-
	Telcordia
	-
	-

	2160
	31043
	Priority service implementation guide
	PRIOR1
	2
	Rel-6
	S1
	#######
	#######
	100%
	SP-010523
	-
	Telcordia
	-
	22.952

	2161
	31018
	Network Sharing 
	NTShar
	1
	Rel-6
	S1,S2,N1,R2,R5
	20/01/2003
	10/03/2006
	100%
	SP-010739
	-
	T-Mobile
	-
	-

	2162
	31019
	Technical Report
	NTShar-TR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	SP-010739
	-
	T-Mobile
	-
	22.951

	2163
	31038
	Stage 1 - CRs to implement Network Sharing
	NTSharCR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	SP-010739
	-
	T-Mobile
	-
	22.011, 22.101, 22.115, 22.129

	2164
	32044
	Stage 2
	NTShar
	2
	Rel-6
	S2
	#######
	#######
	100%
	SP-030123
	-
	T-Mobile
	-
	23.002, 23.060, 23.221, 23.236, new 23.251

	2165
	11043
	Network sharing - stage 3
	NTShar
	2
	Rel-6
	N1
	#######
	08/12/2004
	100%
	NP-040429
	-
	T-Mobile
	-
	23.008, 23.122, 24.007, 24.008, 29.018

	2166
	22004
	Enhancement of the support of network sharing in the UTRAN
	NTShar-UTRANEnh
	2
	Rel-6
	R2
	19/09/2003
	19/09/2003
	100%
	RAN_Work_Items
	-
	TeliaSonera
	-
	25.401, 25.413, 25.331, 25.304

	2167
	25004
	Conformance Test Aspects – Network Sharing
	NTShar-UTRANEnh_Test
	2
	Rel-6
	R5
	11/03/2005
	10/03/2006
	100%
	RAN5_Work_Items
	-
	TeliaSonera
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	2168
	32016
	QoS Improvements
	QoS1
	1
	Rel-6
	S2,N3
	15/07/2002
	08/12/2004
	100%
	SP-010719
	-
	Nokia
	-
	23.107, 23.207, 23.221

	2169
	32017
	FS on Dynamic Policy control enhancements for end-to-end QoS
	QoS1
	2
	Rel-6
	S2
	15/07/2002
	#######
	100%
	SP-020540
	-
	Nortel
	-
	23.917 withdrawn (Contents all in 23.207)

	2170
	32059
	Definition of the Gq interface
	QoS1
	2
	Rel-6
	S2
	01/07/2003
	#######
	100%
	SP-030306
	-
	-
	-
	23.207

	2171
	13016
	Gq interface specification for Dynamic Policy control enhancements – Stage 3
	QoS1
	2
	Rel-6
	N3
	#######
	08/12/2004
	100%
	NP-030198
	-
	Nokia
	[DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004
	29.207, 29.208, 29.209

	2172
	33002
	Subscriber certificates
	SEC1-SC
	1
	Rel-6
	S3,S2,N1,N4,T3,OMA
	#######
	08/12/2004
	100%
	SP-010622
	-
	Nokia
	SP#14 approved WID
	-

	2173
	32705
	Stage 1 of Subscriber certificates
	SEC1-SC
	2
	Rel-6
	S3
	#######
	12/09/2002
	100%
	SP-010622
	-
	Nokia
	-
	new (33.220, 33.221, 33.222, 33.246, 33.919)

	2174
	32706
	Architecture review
	SEC1-SC
	2
	Rel-6
	S2
	14/10/2002
	14/11/2002
	100%
	-
	-
	Nokia
	-
	-

	2175
	14504
	Stage 3
	SEC1-SC
	2
	Rel-6
	N4,T3
	19/09/2003
	30/11/2004
	100%
	NP-030399
	-
	Nokia
	Finished in CN4#26
	23.003, 23.008, 29.109, 29.230, T3 31.102, 31.103, 31.111

	2176
	11049
	Stage 3 Ua & Ub interfaces
	SEC1-SC
	2
	Rel-6
	N1
	03/11/2003
	08/12/2004
	100%
	-
	-
	Nokia
	-
	24.109

	2177
	60007
	OMA dependencies on Subscriber certificates
	SEC1-SC
	2
	Rel-6
	OMA
	01/01/2004
	#######
	100%
	-
	-
	Nokia
	Updated according to SP-040420
	-

	2178
	15010
	Rel-6 OSA enhancements
	OSA3
	1
	Rel-6
	N5
	31/10/2002
	10/03/2005
	100%
	NP-040351
	-
	Alcatel
	CN#25: Updated WID NP-040351 replaces NP-040144.
	22.127, 23.198, 29.198, 29.199, 29.998

	2179
	31040
	Scope of the Open Service Access Release 6
	OSA3
	2
	Rel-6
	S1
	#######
	#######
	100%
	SP-030038
	-
	-
	-
	-

	2180
	15038
	OSA Stage 2
	OSA3
	2
	Rel-6
	N5
	13/08/2004
	10/03/2005
	100%
	-
	-
	-
	Inherited by CN5 from SA2 at TSG#25 Sep 2004. SA2's 23.127 (OSA/VHE Stage 2) replaced from Rel-6 onwards by a new CN5 TS 23.198 (Stage 2 OSA-only).
	23.198 OSA Stage 2-ONLY replaces 23.127 (OSA/VHE) from Rel-6 onwards

	2181
	15026
	Multi Media Messaging function
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	10/09/2004
	100%
	-
	-
	-
	-
	29.198-15

	2182
	15028
	Policy management extensions
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	12/12/2003
	100%
	-
	-
	-
	-
	29.198, 29.998

	2183
	15029
	TS on Presence and Availability Management (from the PRESNC WI)
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	#######
	100%
	-
	-
	-
	N5#26: Split WI into TS & TR.
	29.198-14

	2184
	15032
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	OSA3
	2
	Rel-6
	N5
	14/07/2003
	10/09/2004
	100%
	-
	-
	-
	-
	29.199

	2185
	15033
	Introduction of migration support mechanism
	OSA3
	2
	Rel-6
	N5
	31/10/2002
	10/12/2003
	100%
	-
	-
	-
	-
	29.198, 29.998

	2186
	15036
	Framework Function for Federation
	OSA3
	2
	Rel-6
	N5
	#######
	12/12/2003
	100%
	-
	-
	-
	-
	29.198, 29.998

	2187
	60008
	OMA potential overlaps with 3GPP OSA Stage 3 (Web services)
	OSA3
	2
	Rel-6
	OMA
	18/12/2003
	16/09/2004
	100%
	-
	-
	-
	TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).
	-

	2188
	15037
	Deleted - TR on Presence and Availability Management (from the PRESNC WI)
	OSA3
	2
	Rel-6
	N5
	17/09/2004
	17/09/2004
	100%
	-
	-
	-
	N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion.
	-

	2189
	50401
	Addition of frequency bands to GSM (TAPS)
	TAPS
	1
	Rel-6
	GP
	#######
	28/01/2005
	100%
	GP-022072
	-
	Nokia
	-
	-

	2190
	50094
	Addition of frequency bands to GSM – Changes to core specs
	TAPS-Specs
	2
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	-
	Nokia
	-
	-

	2191
	51102
	Changes to core specs
	TAPS-Specs
	3
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	-
	Nokia
	-
	-

	2192
	54102
	Deleted - Addition of frequency bands to GSM – Changes for conformance tests
	TAPS-Conf
	2
	Rel-6
	G4
	#######
	28/01/2005
	100%
	GP-022074
	-
	Nokia
	-
	-

	2193
	54103
	Deleted - 51.010-1 Add testing
	TAPS-Conf
	3
	Rel-6
	G4
	#######
	28/01/2005
	100%
	GP-022074
	-
	Nokia
	-
	-

	2194
	50130
	Seamless support of streaming services in A/Gb mode
	SSStrea
	1
	Rel-6
	GP,S3
	03/01/2000
	17/06/2005
	100%
	GP-022561
	-
	Vodafone
	-
	-

	2195
	51131
	Identification of requirements for streaming
	SSStrea
	2
	Rel-6
	G1
	#######
	#######
	100%
	GP-022564
	-
	Vodafone
	-
	-

	2196
	51133
	Requirements
	SSStrea
	3
	Rel-6
	G1
	#######
	#######
	100%
	-
	-
	Vodafone
	-
	-

	2197
	51132
	Performance study of cell change mechanisms
	SSStrea
	2
	Rel-6
	G1
	03/01/2000
	#######
	100%
	GP-022562
	-
	Vodafone
	-
	-

	2198
	51134
	Performance of NACC
	SSStrea
	3
	Rel-6
	G1
	03/01/2000
	#######
	100%
	-
	-
	Vodafone
	-
	-

	2199
	51135
	Performance of cell change in DTM for the PS domain
	SSStrea
	3
	Rel-6
	G1
	03/01/2000
	#######
	100%
	-
	-
	Vodafone
	-
	-

	2200
	51136
	Handover
	SSStrea
	3
	Rel-6
	G1
	03/01/2000
	#######
	100%
	-
	-
	Vodafone
	-
	-

	2201
	52131
	Reduction of service interruption times and packet loss during mobility procedures
	SSStrea
	2
	Rel-6
	G2
	#######
	17/06/2005
	100%
	GP-022563
	-
	Vodafone
	Completed at GERP#17
	-

	2202
	52133
	optimizations of existing mechanisms/procedures
	SSStrea
	3
	Rel-6
	G2
	#######
	21/11/2003
	100%
	-
	-
	Vodafone
	-
	-

	2203
	52134
	Inter-system NACC
	SSStrea
	3
	Rel-6
	G2
	#######
	21/11/2003
	100%
	-
	-
	Vodafone
	-
	-

	2204
	52135
	PS Handover (within GERAN and between GERAN and UTRAN)
	SSStrea
	3
	Rel-6
	G2
	#######
	17/06/2005
	100%
	-
	-
	Vodafone
	-
	-

	2205
	52136
	Dependency to other features
	SSStrea
	3
	Rel-6
	G2
	#######
	21/11/2003
	100%
	-
	-
	Vodafone
	-
	-

	2206
	54131
	Deleted - MS conformance testing
	SSStrea
	2
	Rel-6
	G3new
	19/12/2003
	30/01/2004
	100%
	GP-023424
	-
	Vodafone
	Marked as stopped 10/2009
	-

	2207
	54132
	Deleted - MS conformance tests
	SSStrea
	3
	Rel-6
	G4,G5
	19/12/2003
	30/01/2004
	100%
	GP-023424
	-
	Vodafone
	Marked as stopped 10/2009
	-

	2208
	33013
	GERAN A/Gb mode security enhancements
	SSStrea
	2
	Rel-6
	S3
	#######
	28/01/2005
	100%
	SP-030107
	-
	Vodafone
	SP#19 approved WID
	33.102

	2209
	34300
	Performance characterisation of default codecs for PS conversational multimedia application
	CODCAR
	1
	Rel-6
	S4
	13/09/2002
	10/06/2004
	100%
	SP-020433
	-
	Nokia
	-
	 26.935

	2210
	31030
	Study on Privacy Capability
	PrivCap
	1
	Rel-6
	S1
	10/11/2003
	#######
	100%
	SP-020579
	-
	Lucent
	-
	22.949

	2211
	35010
	Rel-6 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	1
	Rel-6
	S5
	12/09/2002
	11/03/2005
	100%
	SP-040766
	-
	Motorola
	SP#26: Updated WID SP-040766 was SP-020445. Completion delayed 12/04->03/05 due to OAM-Trace in CN1/4.
	-

	2212
	35011
	Principles, high level Requirements and Architecture
	OAM-AR
	2
	Rel-6
	S5
	12/09/2002
	16/09/2004
	100%
	SP-040767
	-
	Motorola
	SP#25 09/2004 completed
	32.101, 32.102

	2213
	35012
	Performance Management
	OAM-PM
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040782
	-
	Nortel
	SP#26 12/2004 completed
	32.401, 32.403, 52.402, 32.411, 32.412, 32.413, 32.432, 32.435, 32.436

	2214
	35014
	Network Infrastructure Management 
	OAM-NIM
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040789
	-
	Ericsson
	SP#26 12/2004 completed
	32.150/1/2, 32.805, 32.111-5, 32.313/4, 32.331/2/3/4/5, 32.341/2/3/4, 32.351/2/3/4, 32.361/2/3/4, 32.371/2/3/4, 32.804, 32.675, 32.690, 32.695, 32.71/2/3/4/5, 32.741/2/3/4/5

	2215
	35015
	Trace Management Rel-6
	OAM-Trace
	2
	Rel-6
	S5,N4,R3
	#######
	11/03/2005
	100%
	SP-040782
	-
	Nokia
	SP#26 12/2004 SA5 completed 12/04. Signalling Based Trace Activation for IMS (SIP) moved to Rel-7. Reason: CN1 cannot complete 24.229 trace without IETF dependency => estimate 05/2005.
	-

	2216
	35022
	Subscriber and UE trace management
	OAM-Trace
	3
	Rel-6
	S5
	#######
	16/12/2004
	100%
	-
	-
	Nokia
	SP#26 12/2004 completed
	32.421, 32.422, 32.423, 52.008

	2217
	23013
	Subscriber and equipment trace in UTRAN
	OAM-Trace-RAN
	3
	Rel-6
	R3
	#######
	15/06/2004
	100%
	RAN_Work_Items_History
	-
	Nortel
	-
	25.413, 25.420, 25.423

	2218
	14016
	Trace Management, Stage3
	OAM-Trace
	3
	Rel-6
	N4
	#######
	11/03/2005
	100%
	NP-040411
	-
	Nokia
	-
	23.205, 29.232, 29.060, 29.002, 29.228

	2219
	35016
	Rel-6 Charging Management
	CH
	1
	Rel-6
	S5
	21/11/2002
	#######
	100%
	SP-040773
	-
	T-Mobile
	SP#28 Target 09/2005 for WLAN Charging 32.252
	-

	2220
	35037
	Charging architecture and principles
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	SP#25 09/2004 completed
	32.240

	2221
	35024
	Charging Data Record (CDR) file format and transfer
	CH
	2
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	-
	-
	-
	SP#23 03/2004 completed
	32.297

	2222
	35025
	CDR parameter description
	CH
	2
	Rel-6
	S5
	21/03/2003
	#######
	100%
	-
	-
	-
	SP#28 06/2005 completed
	32.298

	2223
	35026
	Diameter charging applications
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	SP#25 09/2004 completed
	32.299

	2224
	35027
	Online Charging System (OCS) architecture study
	CH
	2
	Rel-6
	S5
	21/03/2003
	18/09/2003
	100%
	-
	-
	-
	SP#21 09/2003 completed
	32.815

	2225
	35028
	OCS: Applications and interfaces
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	-
	-
	-
	SP#26 12/2004 completed
	32.296

	2226
	35017
	Charging Management for Bearer level
	CH-BC
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-030048
	-
	Nokia
	SP#28 Target 09/2005 for WLAN Charging 32.252
	-

	2227
	35029
	CS domain charging
	CH
	3
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	-
	-
	-
	SP#23 03/2004 completed
	32.250

	2228
	35030
	PS domain charging
	CH
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	SP#25 09/2004 completed
	32.251

	2229
	35031
	CDR transfer
	CH
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	-
	-
	-
	SP#25 09/2004 completed
	32.295

	2230
	35018
	Charging Management for the IMS
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	-
	Ericsson
	SP#26 12/2004 completed
	32.260

	2231
	35019
	Charging Management for the Service domain
	CH
	2
	Rel-6
	S5
	21/03/2003
	#######
	100%
	SP-040778
	-
	Siemens
	SP#26: Updated WID SP-040778 was SP-030050. Target completion 06/2005. Consisting of MMS-CH, LCS-CH, WLAN-CH, POC-CH, MBMS-CH
	32.252, 32.270, 32.271, 32.272

	2232
	32030
	Overall architectural aspects of IP flow based bearer level charging
	CH-FBC
	2
	Rel-6
	S2
	21/11/2002
	11/03/2005
	100%
	SP-040041
	-
	-
	-
	23.125

	2233
	32069
	Overall definition of FBC architecture
	CH-FBC
	3
	Rel-6
	S2
	21/11/2002
	#######
	100%
	-
	-
	-
	-
	-

	2234
	32070
	Study on providing policy control with FBC
	CH-FBC
	3
	Rel-6
	S2
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2235
	13020
	Gx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	#######
	08/12/2004
	100%
	NP-040245
	-
	Nokia
	-
	29.210

	2236
	13021
	Rx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	#######
	11/03/2005
	100%
	NP-040339
	-
	Nortel
	-
	29.209

	2237
	1800
	Rel-6 UICC/USIM enhancements and interworking
	USAT1
	1
	Rel-6
	T3
	#######
	10/03/2005
	100%
	not needed
	-
	-
	-
	-

	2238
	1802
	UICC API
	USAT1-API
	2
	Rel-6
	T3
	#######
	10/03/2005
	100%
	not needed
	-
	-
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	-

	2239
	43001
	Java API Test specification
	USAT1-API
	3
	Rel-6
	T3
	#######
	10/06/2002
	100%
	TP-020029
	-
	Microelectrónica Española
	-
	-

	2240
	43006
	2G/3G Java Card™ API based applet interworking
	USAT1-API
	3
	Rel-6
	T3
	17/03/2003
	#######
	100%
	TP-030031
	-
	Oberthur Card Systems
	-
	-

	2241
	43007
	(U)SIM API for Java Card Testing
	USAT1-API
	3
	Rel-6
	T3
	17/03/2003
	10/03/2005
	100%
	TP-040186
	-
	Axalto
	-
	31.213

	2242
	43003
	Deleted - Java API Test specification (TS 43.019 Rel-5)
	USAT1-API
	3
	Rel-6
	T3
	#######
	#######
	100%
	TP-020122
	-
	Microelectrónica Española
	MOVED to Rel-5 WP
	-

	2243
	43004
	Rel-6 USIM toolkit enhancements
	USAT1-API-MULTOS
	2
	Rel-6
	T3
	#######
	#######
	100%
	not needed
	-
	Aspects Software
	-
	-

	2244
	502031
	C SIM API
	USAT1-API-MULTOS
	3
	Rel-6
	T3
	#######
	#######
	100%
	TP-000155
	-
	Aspects Software
	-
	31.101, 31.102, 31.103, 31.111, 31.113, new 31.115, 31.116

	2245
	502032
	Specification
	USAT1-API-MULTOS
	4
	Rel-6
	T3
	#######
	#######
	100%
	TP-000155
	-
	Aspects Software
	-
	-

	2246
	502033
	Test specification
	USAT1-API-MULTOS
	4
	Rel-6
	T3
	01/01/2001
	28/09/2001
	100%
	TP-000155
	-
	Aspects Software
	-
	-

	2247
	43009
	USIM application toolkit Conformance Test Specification for Mobile Equipments 
	USAT1-API-MULTOS
	3
	Rel-6
	T3
	05/12/2003
	#######
	100%
	TP-030259
	-
	Gemplus
	-
	31.124 

	2248
	34022
	Packet Switched Streaming Services Rel-6
	PSSrel6
	1
	Rel-6
	S4,S1
	18/11/2002
	07/12/2005
	100%
	SP-020685
	-
	Ericsson
	-
	-

	2249
	31039
	Stage 1
	PSSrel6
	2
	Rel-6
	S1
	18/11/2002
	17/03/2003
	100%
	SP-020685
	-
	Ericsson
	2nd resp SA4
	22.233

	2250
	34024
	Stage 3
	PSSrel6-Stage3
	2
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-020685
	-
	Ericsson
	TR tbc by Sept. 05
	26.233, 26.234, 26.244, 26.245, 26.246, 26.401, 26.402, 26.403, 26.404, 26.405, 26.406, 26.410, 26.411, 26.412, 26.273, 26.290, 26.304, 26.412, 26.274, 26.936

	2251
	34023
	AMR-WB extension for high audio quality
	AMRWB+
	1
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-030083
	-
	Nokia
	TR tbc by Sept. 05
	26.290, 26.304, 26.273, 26.274, 26.412, 26.936

	2252
	34027
	Codec Enhancements for Packet Switched Conversational Multimedia Applications
	CEPSCM
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP 040066
	-
	Nokia
	-
	 26.235, 26.236

	2253
	34028
	3G-324M Improvements
	3G-324MI
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP-040067
	-
	Ericsson
	-
	26.111, 26.911

	2254
	51101
	Single Antenna Receiver Interference Cancellation (SAIC)
	SAIC
	1
	Rel-6
	GP,G1
	15/11/2002
	#######
	100%
	GP-023400
	-
	Cingular
	-
	45.903

	2255
	12006
	Enhancement of dialled service for CAMEL
	EDCAMEL
	1
	Rel-6
	S1,N2,N4
	#######
	31/12/2003
	100%
	SP-020818
	-
	Samsung
	-
	22.078

	2256
	12007
	Stages 2 and 3
	EDCAMEL
	2
	Rel-6
	N2,N4
	#######
	31/12/2003
	100%
	NP-030153
	-
	Samsung
	-
	23.008, 23.016, 23.018, 23.078, 29.002, 29.078

	2257
	32060
	Study on Bandwidth and resource savings in CS networks
	BARS
	1
	Rel-6
	S2
	01/06/2003
	16/06/2004
	100%
	SP-030308
	-
	-
	-
	23.977

	2258
	50600
	Multiple TBF in A/Gb mode
	MULTBF
	1
	Rel-6
	GP,G2
	#######
	28/01/2005
	100%
	GP-021263
	-
	Ericsson
	GP#17 Nov 2003 Moved from Rel-5 UID_50058 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)
	-

	2259
	50601
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	2
	Rel-6
	GP,G2
	#######
	#######
	100%
	GP-021263
	-
	Ericsson
	-
	-

	2260
	50602
	Multiple TBF Concept paper
	MULTBF-Agbmode
	3
	Rel-6
	GP,G2
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2261
	50603
	Multiple TBF Stage 2 (43.064) CRs
	MULTBF-Agbmode
	3
	Rel-6
	GP,G2
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2262
	50604
	Multiple TBF Stage 3 (44.060) CRs
	MULTBF-Agbmode
	3
	Rel-6
	GP,G2
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2263
	50605
	Deleted - Multiple TBF in A/Gb mode – MS testing
	MULTBF-Testing
	2
	Rel-6
	G3new
	28/01/2005
	28/01/2005
	100%
	GP-022098
	-
	Ericsson
	-
	-

	2264
	50096
	Alignment between the test-regimes for GERAN capable MS
	ALTERE
	1
	Rel-6
	G3new
	#######
	#######
	100%
	GP-032236
	-
	Ericsson
	-
	-

	2265
	50097
	Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.
	ALTERE-TC
	2
	Rel-6
	G3new
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2266
	50444
	Addition of U-TDOA in the CS domain 
	UTDOACS
	1
	Rel-6
	GP
	21/11/2003
	#######
	100%
	GP-032773
	-
	TruePosition
	Completed, except for potential LMU performance specs
	-

	2267
	50445
	Addition of U-TDOA in the PS domain 
	UTDOAPS
	1
	Rel-6
	GP
	#######
	12/11/2004
	100%
	GP-032774
	-
	TruePosition
	-
	-

	2268
	50101
	Downlink Advanced Receiver Performance
	DARP
	1
	Rel-6
	GP
	21/11/2003
	#######
	100%
	GP-041966
	-
	Nokia
	-
	-

	2269
	50102
	DARP test scenarios
	DARP-TS
	2
	Rel-6
	GP
	21/11/2003
	#######
	100%
	GP-041967
	-
	Nokia
	-
	-

	2270
	50103
	DARP for GMSK modulated voice services
	DARP-GMSK
	2
	Rel-6
	GP
	#######
	12/11/2004
	100%
	GP-041968
	-
	Nokia
	-
	-

	2271
	50104
	Performance requirements in 45.005
	DARP-GMSK-Perf
	3
	Rel-6
	GP
	#######
	12/11/2004
	100%
	-
	-
	-
	-
	-

	2272
	50105
	Radio subsystem link control in 45.008
	DARP-GMSK-LC
	3
	Rel-6
	GP
	#######
	12/11/2004
	100%
	-
	-
	-
	-
	-

	2273
	50106
	DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE
	2
	Rel-6
	GP
	#######
	12/11/2004
	100%
	GP-041969
	-
	Nokia
	-
	-

	2274
	50107
	Performance requirements in 45.005
	DARP-GPRSE-Perf
	3
	Rel-6
	GP
	#######
	12/11/2004
	100%
	-
	-
	-
	-
	-

	2275
	50108
	Radio subsystem link control in 45.008
	DARP-GPRSE-LC
	3
	Rel-6
	GP
	#######
	12/11/2004
	100%
	-
	-
	-
	-
	-

	2276
	50115
	DARP Capability signalling
	DARP-CAPSIG
	2
	Rel-6
	GP
	21/11/2003
	12/11/2004
	100%
	GP-041970
	-
	Nokia
	-
	-

	2277
	50116
	GERAN MS Conformance test for DARP
	ARP-ConfTest
	2
	Rel-6
	G3new
	#######
	#######
	100%
	GP-041971
	-
	Nokia
	-
	-

	2278
	50109
	Reduction of PS service interruption in Dual Transfer Mode
	PSintDTM
	1
	Rel-6
	G2
	21/11/2003
	#######
	100%
	GP-032548
	-
	Siemens
	-
	-

	2279
	50110
	Use case and requirement definition
	PSintDTM-Req
	2
	Rel-6
	G2
	21/11/2003
	#######
	100%
	GP-032549
	-
	Siemens
	-
	-

	2280
	50111
	Performance Study of Current Procedures
	PSintDTM-Perf
	2
	Rel-6
	G2
	21/11/2003
	#######
	100%
	GP-032550
	-
	Siemens
	-
	-

	2281
	50112
	Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility procedures
	PSintDTM-Reduct
	2
	Rel-6
	G2
	#######
	12/11/2004
	100%
	GP-032551
	-
	Siemens
	-
	-

	2282
	50113
	Deleted - MS Conformance testing - Reduction of PS service interruption in DTM
	PSintDTM-ConfMS
	2
	Rel-6
	G3new
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2283
	50114
	Deleted - BTS Conformance testing - Reduction of PS service interruption in DTM
	PSintDTM-ConfBTS
	2
	Rel-6
	G3new
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2284
	12008
	CAMEL prepay interworking with SCUDIF
	SCCAMEL
	1
	Rel-6
	N4,N3,S1
	08/12/2003
	05/10/2004
	100%
	NP-030584
	-
	Nokia
	-
	22.078, 23.078, 29.078, 29.002, 23.172

	2285
	31046
	Circuit Switched Video and Voice Service Improvements
	CS_VSS 
	1
	Rel-6
	S2,C1
	12/01/2004
	#######
	100%
	SP-040331
	-
	Vodafone
	-
	-

	2286
	31047
	Deleted - Stage 1 - Requirements
	CS_VSS 
	2
	Rel-6
	S1
	12/01/2004
	14/10/2004
	100%
	SP-040331
	-
	Vodafone
	-
	22.101

	2287
	32071
	Stage 2 Study on architecture alternatives
	CS_VSS 
	2
	Rel-6
	S2
	12/01/2004
	16/12/2004
	100%
	SP-040331
	-
	Vodafone
	-
	23.903

	2288
	32072
	Deleted - Stage 2 description on Redial
	CS_VSS 
	2
	Rel-6
	S2
	#######
	16/12/2004
	100%
	SP-040331
	-
	Vodafone
	-
	-

	2289
	11053
	Switching between voice and video call - Redial solution
	CS_VSS 
	2
	Rel-6
	C1
	03/01/2005
	17/06/2005
	100%
	SP-040331
	-
	Vodafone
	-
	23.009, 24.008

	2290
	52137
	Deleted - CS_VSS - GERAN2 Part
	CS_VSS 
	2
	Rel-6
	G2
	#######
	#######
	100%
	SP-040331
	-
	Vodafone
	-
	-

	2291
	13017
	Deleted - CS_VSS - CN3 Part
	CS_VSS 
	2
	Rel-6
	N3
	14/10/2004
	14/10/2004
	100%
	SP-040331
	-
	Vodafone
	-
	-

	2292
	13024
	Reorganisation of CS Data Specifications
	CS Data
	1
	Rel-6
	N3
	19/11/2004
	08/12/2004
	100%
	NP-040563
	-
	Siemens
	Created at TSG#27 as 100 % complete
	23.910, 29.007, new 23.202

	2293
	50553
	Generic Access to A/Gb Interface (GAAI)
	GAAI
	1
	Rel-6
	GP
	#######
	20/01/2006
	100%
	GP-042247
	-
	Motorola
	-
	-

	2294
	50544
	FS on GAAI
	GAAG
	2
	Rel-6
	GP
	#######
	#######
	100%
	GP-041592
	-
	Motorola
	Feasibility Study
	 43.901

	2295
	50554
	GAAI – Stage 2
	GAAI-Stage2
	2
	Rel-6
	GP
	#######
	#######
	100%
	-
	-
	Ericsson
	-
	 43.318

	2296
	50555
	GAAI – Stage 3
	GAAI-Stage3
	2
	Rel-6
	GP
	#######
	#######
	100%
	-
	-
	-
	-
	 44.318

	2297
	50556
	MS Conformance Test for GAAI
	GAAI-CT
	2
	Rel-6
	GP
	#######
	20/01/2006
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	-

	2298
	50559
	Support of PS Handover for GERAN A/Gb mode
	SPSHAGB
	1
	Rel-6
	GP,G2
	03/11/2003
	#######
	100%
	GP-051160
	-
	Ericsson
	Replaces SCSAGB- Originally Started Nov 2003 as GP-030443
	-

	2299
	50560
	Stage 2 
	SPSHAGB-Stage2
	2
	Rel-6
	GP,G2
	03/11/2003
	#######
	100%
	GP-051161
	-
	Ericsson
	Replaces SCSAGB-Stage2
	43.129

	2300
	50561
	PS handover
	SPSHAGB-PSHO
	2
	Rel-6
	GP,G2
	03/11/2003
	#######
	100%
	GP-051162
	-
	Ericsson
	Replaces SCSAGB-PSH
	-

	2301
	50562
	Definition of radio resource management functionality
	SPSHAGB-RRM
	2
	Rel-6
	GP,G2
	03/11/2003
	#######
	100%
	GP-051163
	-
	Ericsson
	Replaces SCSAGB-RRM
	-

	2302
	33018
	Study on (U)SIM Security Reuse by Peripheral Devices on Local Interfaces
	-
	1
	Rel-6
	S3
	#######
	26/12/2003
	100%
	SP-030341
	-
	Toshiba
	SP#20 approved WID
	33.817

	2303
	33021
	Study on Security for early IMS
	SEC-IMS
	1
	Rel-6
	S3
	01/10/2004
	#######
	100%
	SP-040691
	-
	Vodafone
	SP#24 approved WID. SP#46 withdrawn TR 33.978 from Rel-8 onwards
	33.978

	2304
	60111
	(Small) Technical Enhancements and Improvements for Rel-6
	TEI6
	1
	Rel-6
	All
	#######
	#######
	100%
	-
	-
	-
	"Joker" WI, to be used for a Rel 6 CR not related to any feature and with very limited impact on the system. Moved in from Stoyan/Testing WP
	-

	2305
	25019
	Test - (Small) Technical Enhancements and Improvements for Rel-6
	TEI6_Test
	1
	Rel-6
	R5,T1
	#######
	#######
	100%
	RAN5_Work_Items
	-
	-
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing
	34.108,34.121-1/2,34.122,34.123-1/2/3

	2306
	31029
	Deleted - Study of Feature Interactions Requirements
	FINTER
	1
	Rel-6
	S1
	16/09/2004
	16/09/2004
	100%
	SP-020578
	-
	-
	SP#25 stopped
	-

	2307
	50563
	Deleted - Enhancements of VGCS in public networks for communication of public authority officials
	EVGCS
	1
	Rel-6
	GP,G2
	#######
	#######
	100%
	GP-041837
	-
	Siemens
	GP#26 moved to Rel-7 as UID_11045 Enhancements of VGCS in public networks for communication of public authority officials
	44.018, 44.068, 48.008

	2308
	50500
	Deleted - Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-6
	GP,N1
	21/11/2003
	19/02/2004
	100%
	GP-030443
	-
	Ericsson
	-
	-

	2309
	50501
	Deleted - Creation of a TR
	SCSAGB-TR
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030444
	-
	Ericsson
	-
	-

	2310
	50502
	Deleted - Stage 2
	SCSAGB-Stage2
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030445
	-
	Ericsson
	Started
	-

	2311
	50503
	Deleted - Radio Channel Support
	SCSAGB-RCS
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030446
	-
	Ericsson
	Not started
	-

	2312
	50504
	Deleted - Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030447
	-
	Ericsson
	Not started
	-

	2313
	50505
	Deleted - replaced by 50561 - PS Handover
	SCSAGB-PSH
	2
	Rel-6
	GP,N1
	21/11/2003
	19/02/2004
	100%
	GP-030448
	-
	Ericsson
	Started
	-

	2314
	50506
	Deleted - Modifications to FLO
	SCSAGB-FLO
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030449
	-
	Ericsson
	Not started
	-

	2315
	2
	Deleted - Rel-6 Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-6
	RP
	31/12/2003
	31/12/2003
	100%
	RAN_Work_Items
	-
	Alcatel
	Generic feature
	-

	2316
	0
	Release 5 Features
	-
	1
	Rel-5
	NP,GP, RP,SP,TP
	30/03/2001
	#######
	100%
	-
	-
	-
	-
	-

	2317
	625
	IP transport in the UTRAN
	ETRAN-IPtrans
	1
	Rel-5
	R3
	17/07/2000
	#######
	100%
	RAN Wis
	-
	Alcatel
	-
	-

	2318
	2455
	FS on Usage of SUA
	SS7IP
	1
	Rel-5
	N4
	12/03/2001
	21/12/2001
	100%
	NP-010460
	-
	-
	-
	-

	2319
	2476
	High Speed Downlink Packet Access
	HSDPA
	1
	Rel-5
	R2,R5
	02/04/2001
	#######
	100%
	RAN_Wis
	-
	Motorola
	-
	-

	2320
	2477
	Physical Layer
	HSDPA-Phys
	2
	Rel-5
	R1
	05/04/2001
	#######
	100%
	RP-010262
	-
	Motorola
	-
	-

	2321
	2478
	Layer 2 and 3 aspects
	HSDPA-L23
	2
	Rel-5
	R2
	05/04/2001
	#######
	100%
	RAN_Wis
	-
	Motorola
	-
	-

	2322
	2479
	Iub/Iur protocol aspects
	HSDPA-IubIur
	2
	Rel-5
	R3
	02/04/2001
	#######
	100%
	RP-010262
	-
	Motorola
	-
	-

	2323
	2480
	RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	2
	Rel-5
	R4
	09/04/2001
	#######
	100%
	RP-010262
	-
	Motorola
	-
	-

	2324
	25000
	Conformance Testing of HSDPA
	HSDPA_Test
	2
	Rel-5
	R5
	19/09/2003
	#######
	100%
	RAN5_Work_Items
	-
	Motorola
	-
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	2325
	25012
	Conformance Testing of HCR TDD HSDPA
	HSDPA_HCRTDD_Test
	2
	Rel-5
	R5
	10/03/2006
	#######
	100%
	RAN5_Work_Items
	-
	IPWireless
	-
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	2326
	501216
	Rel-5 Improvements of Radio Interface
	RInImp
	1
	Rel-5
	RP
	14/08/2000
	#######
	100%
	RAN Wis
	-
	-
	-
	-

	2327
	1471
	Base station classification
	RInImp-BSClass
	2
	Rel-5
	R4
	14/08/2000
	14/06/2002
	100%
	RAN_Wis
	-
	Nokia
	-
	-

	2328
	1477
	TDD Base station classification
	RInImp-BSClass-TDD
	3
	Rel-5
	R4
	14/08/2000
	#######
	100%
	RAN_Wis
	-
	Nokia
	-
	-

	2329
	24002
	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	3
	Rel-5
	R4
	15/06/2001
	14/06/2002
	100%
	-
	-
	Siemens
	-
	-

	2330
	2469
	Enhancement on the DSCH hard split mode
	RInImp-DSCHhsp
	2
	Rel-5
	R1
	16/03/2001
	#######
	100%
	-
	-
	Samsung
	-
	-

	2331
	1217
	Hybrid ARQ II/III
	RInImp-HARQ
	2
	Rel-5
	R2
	21/08/2000
	28/12/2001
	100%
	RAN_Wis
	-
	Siemens
	Stopped at RP#14; work on this task was performed as part of High Speed Downlink Packet Access feature
	-

	2332
	1221
	FS on USTS
	RInImp-USTS
	2
	Rel-5
	R1
	14/08/2000
	21/12/2001
	100%
	RAN_Sis
	-
	SK Telecom
	-
	-

	2333
	1997
	FS on UE antenna efficiency test method performance requirements
	RInImp-UEAnTM
	2
	Rel-5
	R4
	#######
	14/09/2001
	100%
	RAN_Sis
	-
	Allgon
	-
	-

	2334
	2494
	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	2
	Rel-5
	R4
	12/03/2001
	14/12/2001
	100%
	-
	-
	Ericsson
	-
	-

	2335
	2493
	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	2
	Rel-5
	R4
	19/03/2001
	#######
	100%
	-
	-
	Intel
	-
	-

	2336
	1839
	Deleted - Conformance Test Spec. improvements in Radio Interface
	-
	2
	Rel-5
	T1
	18/02/2002
	#######
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2337
	2210
	Deleted - Testing improvement of inter-frequency and inter-system measurement
	-
	3
	Rel-5
	T1
	18/02/2002
	#######
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2338
	2211
	Deleted - Testing Hybrid ARQ II/III
	-
	3
	Rel-5
	T1
	18/02/2002
	#######
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2339
	500009
	Rel-5 RAN improvements
	RANimp
	1
	Rel-5
	RP
	16/03/2001
	#######
	100%
	RAN Wis
	-
	-
	-
	-

	2340
	656
	RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-5
	R3
	16/03/2001
	#######
	100%
	RAN_Wis
	-
	Ericsson
	-
	-

	2341
	23000
	Iur common transport channel efficiency optimization
	RANimp-RRMopt-ctc
	3
	Rel-5
	R3
	16/03/2001
	#######
	100%
	-
	-
	Ericsson
	-
	-

	2342
	23001
	Iur neighbouring cell reporting efficiency optimization
	RANimp-RRMopt-ncr
	3
	Rel-5
	R3
	16/03/2001
	#######
	100%
	-
	-
	Ericsson
	-
	-

	2343
	23002
	FS Introduction of direct transport bearers between SRNC and Node-B
	RAN-imp-RRMopt-DTB
	3
	Rel-5
	R3
	15/06/2001
	#######
	100%
	-
	-
	Ericsson
	FS was closed and introduction of WI not agreed at RAN #16 
	-

	2344
	2488
	RL Timing Adjustment
	RANimp-RLTA
	2
	Rel-5
	R3
	16/03/2001
	#######
	100%
	-
	-
	Ericsson
	-
	-

	2345
	2489
	Separation of resource reservation and radio link activation
	RANimp-SepRR
	2
	Rel-5
	R3
	16/03/2001
	#######
	100%
	-
	-
	Ericsson
	-
	-

	2346
	23003
	FS SRNS Relocation Procedure Enhancement
	RANimp-SRNS
	2
	Rel-5
	R3
	15/06/2001
	#######
	100%
	-
	-
	Nokia
	-
	-

	2347
	2490
	FS Improvement of Radio Resource Management across RNS and RNS/PSS
	RANimp-ImpRRM
	2
	Rel-5
	R3
	16/03/2001
	21/12/2001
	100%
	-
	-
	Nokia
	FS was closed and WI was introduced at RAN #14 
	-

	2348
	2491
	Re-arrangements of Iub transport bearers
	RANimp-TTPS
	2
	Rel-5
	R3
	16/03/2001
	#######
	100%
	-
	-
	Nokia
	-
	-

	2349
	22000
	RAB support enhancement for Rel-5 
	RANimp-RABSE5
	2
	Rel-5
	R2
	02/04/2001
	#######
	100%
	RAN Wis
	-
	Nokia
	RFC 3095 context relocation
	-

	2350
	25005
	Testing of ROHC performance
	RANimp-RABSE5_Test
	2
	Rel-5
	R5
	#######
	#######
	100%
	RAN5_Work_Items
	-
	Nokia
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	2351
	21001
	Beamforming requirements for UE
	RANimp-BFR-UE
	2
	Rel-5
	R1
	21/09/2001
	14/12/2001
	100%
	-
	-
	Nokia
	-
	-

	2352
	21002
	Support of Site Selection Diversity Transmission in UTRAN
	RANimp-SSDT
	2
	Rel-5
	R1
	14/12/2001
	#######
	100%
	-
	-
	NEC
	RP-020356
	-

	2353
	2472
	Node B Synchronisation for 1.28 Mcps TDD
	RANimp-NBSLCR
	2
	Rel-5
	R1
	16/03/2001
	#######
	100%
	-
	-
	CATT
	-
	-

	2354
	2102
	Deleted - Conformance Test Aspects - RAN Improvements
	-
	2
	Rel-5
	T1
	01/01/2002
	01/03/2004
	100%
	-
	-
	-
	Marked as stopped 12/2008
	0%

	2355
	2222
	Deleted - Testing Radio access bearer support enhancements
	-
	3
	Rel-5
	T1
	01/01/2002
	#######
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2356
	41010
	Deleted - General changes to TS34.121 and TS34.122 corresponding to release 5
	RANimp-test
	3
	Rel-5
	T1
	#######
	01/03/2004
	100%
	-
	-
	-
	Marked as stopped 12/2008
	34.108, 34.121, 34.122

	2357
	23004
	UTRAN Sharing in Connected Mode
	NETSHARE
	1
	Rel-5
	R3
	03/12/2001
	#######
	100%
	-
	-
	Ericsson 
	Formerly 'Shared Network support in connected mode', renamed at RAN #16.
	-

	2358
	1273
	Provisioning of IP-based multimedia services
	IMS
	1
	Rel-5
	S1,S2,S3,S5,NP,T3,T1,R5
	03/01/2000
	01/12/2006
	100%
	SP-000216
	-
	Openwave
	-
	-

	2359
	1274
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	2
	Rel-5
	S2,R5
	03/01/2000
	01/12/2006
	100%
	SP-010339
	-
	Lucent
	-
	-

	2360
	1633
	Stage 1
	IMS-CCR
	3
	Rel-5
	S1
	21/02/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements
	22.228

	2361
	1514
	Stage 2 (Architecture and Main flows)
	IMS-CCR
	3
	Rel-5
	S2
	14/04/2000
	23/03/2001
	100%
	SP-000289
	-
	Lucent
	Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol
	23.228

	2362
	1296
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	3
	Rel-5
	N1
	#######
	#######
	100%
	NP-010434
	-
	Lucent
	Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.
	-

	2363
	2233
	SIP Call Control protocol for the IMS
	IMS-CCR
	3
	Rel-5
	N1
	02/10/2000
	#######
	100%
	NP-010643
	-
	Lucent
	TSGN_10 approved the change:CN1 - SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol
	24.228, 24.229, 23.218

	2364
	1998
	IMS signalling flows
	IMS-CCR
	4
	Rel-5
	N1
	02/10/2000
	#######
	100%
	-
	-
	-
	24.228
	24.228

	2365
	1278
	IMS stage 3
	IMS-CCR
	4
	Rel-5
	N1
	02/10/2000
	#######
	100%
	-
	-
	-
	24.229
	24.229

	2366
	2255
	IMS Session Handling; stage 2
	IMS-CCR
	4
	Rel-5
	N1
	02/10/2000
	#######
	100%
	-
	-
	-
	23.218
	23.218

	2367
	25006
	Conformance Test Aspects – IMS Call Control
	IMS-CCR_Test
	3
	Rel-5
	R5
	11/03/2005
	01/12/2006
	100%
	RAN5_Work_Items
	-
	Motorola
	-
	34.108, 34.229-1, 34.229-2, 34.229-3

	2368
	10004
	Main IETF dependencies
	IMS
	3
	Rel-5
	NP
	03/01/2000
	14/06/2002
	100%
	-
	-
	Lucent
	-
	-

	2369
	2521
	IETF: RFC 3261 (Session Initiation Protocol)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	#######
	100%
	-
	-
	Lucent
	-
	-

	2370
	2523
	IETF: RFC 3262 (Reliability of provisional responses)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	#######
	100%
	-
	-
	Lucent
	-
	-

	2371
	2522
	IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-

	2372
	2524
	IETF: RFC 3323 (SIP extensions for caller identity and privacy)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-

	2373
	2525
	IETF: RFC 3313 (SIP extensions for media authorization)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-

	2374
	11000
	IETF: RFC 3265 (specific event notification)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	#######
	100%
	-
	-
	Lucent
	-
	-

	2375
	11001
	IETF: RFC editor Queue (refer method)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	#######
	100%
	-
	-
	Lucent
	-
	-

	2376
	11002
	IETF: RFC editor Queue (DHCP options for SIP servers)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-

	2377
	11004
	IETF: RFC 3267 (AMR and AMR WB RTP and SDP)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	#######
	100%
	-
	-
	Lucent
	-
	-

	2378
	11005
	IETF: RFC 3266 (IPv6 support within SDP)
	IMS
	4
	Rel-5
	N1
	03/01/2000
	#######
	100%
	-
	-
	Lucent
	-
	-

	2379
	11022
	IETF: RFC 3311 (The Update method)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-

	2380
	11023
	IETF: RFC 3324 (Network Asserted Identity)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-

	2381
	11024
	IETF: RFC editor Queue (Various 3GPP Private Extensions)
	IMS
	4
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	Lucent
	-
	-

	2382
	1290
	Addressing
	IMS
	4
	Rel-5
	S2
	09/10/2000
	#######
	100%
	-
	-
	-
	-
	-

	2383
	1291
	Architectural issues
	IMS
	5
	Rel-5
	S2
	09/10/2000
	31/08/2001
	100%
	-
	-
	-
	-
	-

	2384
	1292
	Impact on HSS 
	IMS
	5
	Rel-5
	N4
	15/11/2000
	#######
	100%
	-
	-
	-
	Covered by 29.228 & 29228
	-

	2385
	2530
	Service Examples (Work stopped)
	IMS-Sex
	4
	Rel-5
	S1
	17/04/2001
	14/06/2002
	100%
	-
	-
	Motorola
	-
	22.928

	2386
	2531
	IMS Framework Report (work stopped)
	IMS-FrWk
	5
	Rel-5
	S1
	17/04/2001
	14/06/2002
	100%
	-
	-
	SBC
	-
	22.941

	2387
	1298
	Access Security for IMS
	IMS-ASEC
	2
	Rel-5
	S3,T3
	08/10/2001
	#######
	100%
	SP-010323
	-
	Ericsson
	-
	-

	2388
	43000
	IMS impacts on UICC (ISIM application)
	IMS-ASEC
	3
	Rel-5
	T3
	08/10/2001
	21/06/2002
	100%
	TP-010251
	-
	Vodafone
	-
	33.102, new TS 31.103

	2389
	11014
	Deleted - SIP extensions for Integrity protection
	IMS-ASEC
	3
	Rel-5
	N1
	17/12/2001
	#######
	100%
	-
	-
	-
	CN1 is not aware of any requirements and is not doing anything on this task
	-

	2390
	2574
	Security Aspects of Requirement for Network Configuration Independence
	SEC1-NCI
	2
	Rel-5
	S3
	02/07/2001
	28/12/2001
	100%
	SP-010324
	-
	AT&T Wireless
	Consider security aspects in SA2 TS 23.228 clause 4.4 & annex C
	33.203

	2391
	1299
	Lawful Interception
	IMS-LI
	2
	Rel-5
	S3
	#######
	#######
	100%
	SP-010621
	-
	Reg TP
	SP#17 completed
	33.106, 33.107, new 33.108

	2392
	35007
	Charging and OAM&P for IMS
	IMS-OAM
	2
	Rel-5
	S5
	25/12/2000
	12/06/2002
	100%
	SP-010461
	-
	VoiceStream, Motorola
	-
	32-series

	2393
	2036
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	2
	Rel-5
	S4
	#######
	#######
	100%
	SP-000398
	-
	Toshiba, Nokia
	-
	26.235, 26.236

	2394
	2039
	Codecs
	-
	3
	Rel-5
	S4
	#######
	14/03/2002
	100%
	SP-000398
	-
	-
	-
	26.235, 26.236

	2395
	34020
	Transport protocols
	IMS-CODEC
	3
	Rel-5
	S4
	12/03/2002
	12/03/2002
	100%
	-
	-
	Nokia
	-
	26.236

	2396
	34006
	recommendation for QoS parameter values for various media types
	-
	3
	Rel-5
	S4
	31/12/2001
	#######
	100%
	-
	-
	-
	-
	-

	2397
	11025
	IETF: RFC 3310 (HTTP Digest Authentication using AKA)
	-
	3
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	2398
	11026
	IETF: RFC 3329 (Security mechanism agreement for SIP connections)
	-
	3
	Rel-5
	N1
	24/11/2000
	13/05/2002
	100%
	-
	-
	-
	-
	-

	2399
	32003
	SIP message compression
	-
	2
	Rel-5
	S2
	24/09/2001
	#######
	100%
	-
	-
	-
	-
	-

	2400
	32004
	Stage 2
	-
	3
	Rel-5
	S2
	24/09/2001
	26/10/2001
	100%
	-
	-
	-
	-
	-

	2401
	11015
	Compression signalling
	-
	3
	Rel-5
	N1
	28/09/2001
	#######
	100%
	-
	-
	-
	-
	-

	2402
	10001
	Stage 3 description of IMS interfaces
	-
	2
	Rel-5
	NP
	14/03/2001
	#######
	100%
	-
	-
	-
	-
	-

	2403
	1286
	Cx interface (HSS to CSCF)
	-
	3
	Rel-5
	N4
	14/03/2001
	#######
	100%
	NP-010626
	-
	-
	-
	-

	2404
	14997
	Mp interface (MRFC - MRFP) enhancements
	-
	3
	Rel-5
	N4
	14/03/2001
	#######
	100%
	-
	-
	-
	[DAB 08-03-02] - No work required in CN4
	-

	2405
	11016
	Mw interface (CSCF to P-CSCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	#######
	100%
	-
	-
	-
	-
	-

	2406
	11018
	Mr interface (CSCF to MRF)
	-
	3
	Rel-5
	N1
	14/03/2001
	#######
	100%
	-
	-
	-
	-
	-

	2407
	14003
	Dx interface (I-CSCF to SLF)
	-
	3
	Rel-5
	N4
	14/03/2001
	#######
	100%
	-
	-
	-
	CN4#11 30/11/01: No inputs received in CN4...
	-

	2408
	13001
	Go interface (GGSN to PCF)
	-
	3
	Rel-5
	N3
	14/03/2001
	#######
	100%
	-
	-
	-
	[DAB - 23/05/03] - 100 % complete
	-

	2409
	11019
	ISC (IMS Service Control) Interface
	-
	3
	Rel-5
	N1
	14/03/2001
	#######
	100%
	-
	-
	-
	-
	-

	2410
	14006
	Sh interface (HSS to AS)
	-
	3
	Rel-5
	N4
	14/02/2002
	#######
	100%
	-
	-
	-
	CN4#11 30/11/01: No inputs received in CN4...
	-

	2411
	14998
	Si interface (HSS to IM-SSF)
	-
	3
	Rel-5
	N4
	16/01/2002
	#######
	100%
	-
	-
	-
	SA16: Part of Rel5 only if completed in September 02. Marked as closed 12/2008 (was marked 72% complete)
	-

	2412
	11020
	Gm interface (UE to CSCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	#######
	100%
	-
	-
	-
	-
	-

	2413
	11027
	Mi interface (CSCF to BGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	#######
	100%
	-
	-
	-
	-
	-

	2414
	11028
	Mj interface (BGCF to MGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	#######
	100%
	-
	-
	-
	-
	-

	2415
	11029
	Mk interface (BGCF to BGCF)
	-
	3
	Rel-5
	N1
	14/03/2001
	#######
	100%
	-
	-
	-
	-
	-

	2416
	1310
	Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)
	IMS-ONOSA
	2
	Rel-5
	N5
	21/09/2001
	#######
	100%
	NP-010692
	-
	Ericsson
	-
	29.198, 29.998

	2417
	12000
	CAMEL control of IMS services
	IMS-CAMEL
	2
	Rel-5
	N2
	16/04/2001
	#######
	100%
	NP-020305
	-
	Lucent
	-
	-

	2418
	12001
	Stage2 work 'general'
	-
	3
	Rel-5
	N2
	16/04/2001
	#######
	100%
	-
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	2419
	12002
	Stage3 work 'CAP'
	-
	3
	Rel-5
	N2
	07/01/2002
	#######
	100%
	-
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	2420
	12003
	Stage2 work 'Si interface'
	-
	3
	Rel-5
	N2
	07/01/2002
	#######
	100%
	-
	-
	-
	DAB 12.12.01 split into cn4 and cn2 parts
	-

	2421
	12004
	Stage3 work 'Si interface'
	-
	3
	Rel-5
	N4
	14/02/2002
	#######
	100%
	-
	-
	-
	[DAB 08-03-02] - UID 12004 is MASTER of UID 14998...
	-

	2422
	14004
	Deleted - SDM issues for CAMEL control of IMS
	-
	3
	Rel-5
	N4
	14/02/2002
	#######
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2423
	31002
	Pre-pay/real-time charging in IMS
	-
	2
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	-

	2424
	35005
	Charging
	OAM-CH
	2
	Rel-5
	S2,S5
	06/08/2001
	12/09/2002
	100%
	SP-010631
	-
	T-Mobile
	-
	32.225

	2425
	32006
	Charging Implications of IMS architecture
	-
	3
	Rel-5
	S2
	06/08/2001
	16/11/2001
	100%
	SP-010519
	-
	-
	-
	-

	2426
	35006
	Charging management for IMS (off-line & on-line)
	OAM-CH
	3
	Rel-5
	S5
	19/11/2001
	12/09/2002
	100%
	-
	-
	-
	-
	32.225

	2427
	34012
	Billing, accounting and call detail record aspects
	OAM-CH
	3
	Rel-5
	S5
	27/09/2001
	12/09/2002
	100%
	SP-010631
	-
	T-Mobile
	-
	32.225

	2428
	10002
	Other IETF dependencies
	-
	2
	Rel-5
	NP
	24/11/2000
	#######
	100%
	-
	-
	-
	Was introduced at SP#13 by Ileana Leuca (exact position in the WP and related WG have to be defined)
	-

	2429
	11011
	IETF: draft-ietf-aaa-diameter - should be CN4
	-
	3
	Rel-5
	NP
	24/11/2000
	#######
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	-

	2430
	11999
	IETF: draft-johansson-aaa-diameter-mm-app - should be CN4
	-
	3
	Rel-5
	NP
	24/11/2000
	#######
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	2431
	1844
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	2
	Rel-5
	T1
	18/03/2002
	27/12/2002
	100%
	-
	-
	-
	The task is a BB, individual work items were considered but are constrained by lack of supporting companies. Marked as stopped 12/2008
	-

	2432
	41004
	Testing of support for IMS - prose
	-
	2
	Rel-5
	T1
	18/09/2002
	#######
	100%
	TP-030052
	-
	Anritsu
	Marked as stopped 12/2008
	34.108, 34.123

	2433
	41005
	Testing of support for IMS - TTCN
	-
	2
	Rel-5
	T1
	18/09/2002
	#######
	100%
	TP-030052
	-
	Anritsu
	Marked as stopped 12/2008
	34.108, 34.123

	2434
	34001
	Extended Transparent End-to-End PS Streaming Service
	PSS-E
	1
	Rel-5
	S4
	03/01/2002
	17/03/2003
	100%
	SP-010392
	-
	Ericsson
	-
	26.233, 26.234

	2435
	34002
	Stage 1
	-
	2
	Rel-5
	S1
	18/11/2002
	17/03/2003
	100%
	SP-010392
	-
	Vodafone
	2nd resp SA4
	22.233

	2436
	31032
	Interaction with other services
	-
	3
	Rel-5
	S1
	18/11/2002
	17/03/2003
	100%
	-
	-
	Vodafone
	2nd resp SA4. Marked as closed 12/2008 (was marked 65% complete)
	22.233

	2437
	34003
	Stage 2 (version Rel5 of TS 26.234)
	-
	2
	Rel-5
	S4
	03/01/2002
	14/03/2002
	100%
	SP-010392
	-
	-
	2nd resp SA2
	26.234

	2438
	34019
	RTP usage model
	-
	2
	Rel-5
	S4
	03/01/2002
	06/12/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 90% complete)
	26.937

	2439
	501637
	Rel-5 OSA enhancements
	OSA1
	1
	Rel-5
	S1,S3
	27/04/1999
	20/12/2002
	100%
	SP-000216
	-
	Siemens
	-
	22.127, 23.127, 29.198-x, 29.998-x

	2440
	32010
	General Stage 2 for Rel5
	-
	2
	Rel-5
	S2
	11/09/2001
	#######
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 47% complete)
	-

	2441
	1429
	OSA APIs for Multimedia Call Control
	OSA1-CSCF
	2
	Rel-5
	S2
	11/07/2000
	#######
	100%
	-
	-
	-
	For Rel5 even if completed by March
	-

	2442
	1430
	Stage 1
	-
	3
	Rel-5
	S1
	11/07/2000
	14/03/2002
	100%
	-
	-
	Siemens
	-
	22.127

	2443
	15002
	Multimedia Call Control - Stages 2 and 3
	-
	3
	Rel-5
	N5
	11/09/2001
	#######
	100%
	-
	-
	-
	-
	29.198-04

	2444
	15003
	Generic user interaction - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	#######
	100%
	-
	-
	-
	-
	29.198-05

	2445
	15004
	Charging - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	#######
	100%
	-
	-
	-
	-
	29.198-12

	2446
	15007
	Call Control Service Mapping; Multiparty Call Control SIP - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	#######
	100%
	-
	-
	-
	-
	29.998-04-4

	2447
	15999
	WSDL APIs for SOAP/HTTP - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2000
	#######
	100%
	-
	-
	-
	-
	29.198, 29.998

	2448
	1419
	OSA Security
	OSA1-SEC
	2
	Rel-5
	S3
	11/07/2000
	20/12/2002
	100%
	SP-000302
	-
	Ericsson
	SP#8 approved WID
	33.102

	2449
	2121
	Stage 1
	-
	3
	Rel-5
	S1
	11/07/2000
	09/11/2001
	100%
	-
	-
	Siemens
	-
	22.127

	2450
	1421
	OSA Stage 3
	OSA1-SEC
	3
	Rel-5
	S3
	23/10/2000
	14/06/2002
	100%
	SP-000302
	-
	BT, Ericsson
	SP#8 approved WID
	33.102

	2451
	1422
	security related SCF(s) definition
	-
	3
	Rel-5
	N5
	21/09/2001
	#######
	100%
	NP-010692
	-
	Ericsson
	-
	29.198, 29.998

	2452
	1423
	OSA changes required from supporting platforms, e.g. gsmSCF, HLR 
	OSA1-SEC
	3
	Rel-5
	S3
	11/09/2000
	14/12/2000
	100%
	SP-000302
	-
	BT, Ericsson
	SP#8 approved WID
	33.102

	2453
	15017
	OSA Security (moved from Rel-6)
	OSA1-SEC
	3
	Rel-5
	S3
	14/03/2002
	20/12/2002
	100%
	SP-000302
	-
	BT, Ericsson
	SP#8 approved WID
	33.102

	2454
	401424
	Interactions OSA - e-commerce
	OSA1-ECOM
	2
	Rel-5
	S2
	27/04/1999
	#######
	100%
	-
	-
	-
	-
	-

	2455
	1425
	Stage 1
	-
	3
	Rel-5
	S1
	27/04/1999
	28/12/2000
	100%
	-
	-
	Siemens
	Marked as closed 12/2008 (was marked 95% complete)
	22.127

	2456
	1529
	Stages 2 and 3
	-
	3
	Rel-5
	N5
	21/09/2001
	#######
	100%
	NP-010692
	-
	Ericsson
	-
	29.198, 29.998

	2457
	15005
	Policy Management - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	#######
	100%
	-
	-
	-
	-
	29.198-13

	2458
	15006
	Presence and Availability Management (PAM) - Stage 3
	-
	2
	Rel-5
	N5
	11/09/2001
	#######
	100%
	-
	-
	-
	-
	29.198-14

	2459
	1786
	CHECK STATUS - LCS - OSA interfaces
	OSA1-LCSI
	2
	Rel-5
	S1
	11/09/2000
	#######
	100%
	-
	-
	Siemens
	az: CN#13 - changed to Rel5
	-

	2460
	1787
	Stage 1
	-
	3
	Rel-5
	S1
	11/09/2000
	08/12/2000
	100%
	-
	-
	Siemens
	-
	22.127

	2461
	2124
	Stage 2
	-
	3
	Rel-5
	S2
	11/12/2000
	11/12/2000
	100%
	-
	-
	Ericsson
	az 24/05/01: Rel4 completion 90->100%.
	23.127

	2462
	1788
	Stage 3
	-
	3
	Rel-5
	N5
	21/09/2001
	#######
	100%
	NP-010692
	-
	Ericsson
	-
	29.198, 29.998

	2463
	2540
	Access to User Profile
	OSA2-UP
	2
	Rel-5
	S1
	01/06/2001
	20/12/2001
	100%
	-
	-
	-
	-
	-

	2464
	1433
	Retrieval of Terminal capabilities
	OSA2-TC
	2
	Rel-5
	S2
	11/07/2000
	13/12/2002
	100%
	-
	-
	-
	-
	-

	2465
	1434
	Stage 1
	-
	3
	Rel-5
	S1
	11/07/2000
	10/01/2001
	100%
	-
	-
	Siemens
	-
	22.127

	2466
	1436
	Stages 2 and 3
	-
	3
	Rel-5
	N5
	21/09/2001
	13/12/2002
	100%
	NP-010692
	-
	Ericsson
	-
	29.198, 29.998

	2467
	2122
	Provisioning of the terminal capabilities
	-
	3
	Rel-5
	T2
	02/04/2001
	13/12/2002
	100%
	-
	-
	-
	According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete
	23.057

	2468
	1638
	CAMEL phase 4
	CAMEL4
	1
	Rel-5
	S1
	17/04/2000
	#######
	100%
	NP-020486
	-
	Nokia
	-
	-

	2469
	1461
	Service requirements
	-
	2
	Rel-5
	S1
	17/04/2000
	14/06/2002
	100%
	-
	-
	-
	-
	-

	2470
	2012
	Call Party Handling
	CAMEL4-CPH
	2
	Rel-5
	N2
	10/07/2000
	#######
	100%
	-
	-
	-
	-
	-

	2471
	2013
	Mid call procedure for MO and MT calls 
	CAMEL4-MCP
	2
	Rel-5
	N2
	17/07/2000
	#######
	100%
	-
	-
	-
	-
	-

	2472
	2014
	Interactions with Optimal Routing
	CAMEL4-IOR
	2
	Rel-5
	N2
	17/07/2000
	#######
	100%
	-
	-
	-
	-
	-

	2473
	2015
	Inclusion of flexible tone injection 
	CAMEL4-IFTI
	2
	Rel-5
	N2
	17/07/2000
	#######
	100%
	-
	-
	-
	-
	-

	2474
	2016
	CSE control over MT SMS
	CAMEL4-CCSMS
	2
	Rel-5
	N2
	17/07/2000
	#######
	100%
	-
	-
	-
	-
	-

	2475
	2460
	Notification of GPRS mobility management to CSE
	CAMEL4-NMM
	2
	Rel-5
	N2
	02/03/2001
	#######
	100%
	-
	-
	-
	-
	-

	2476
	2458
	Provision of location information of called subscriber
	CAMEL4-LOCB
	2
	Rel-5
	N2
	02/03/2001
	#######
	100%
	-
	-
	-
	-
	-

	2477
	2514
	Inclusion of ODB data in the CSE_HLR interface
	CAMEL4-ODB
	2
	Rel-5
	N2
	09/07/2001
	#######
	100%
	-
	-
	-
	Added on May 29, 2001
	-

	2478
	2515
	Location information during an ongoing call (Handover DP)
	CAMEL4-HODP
	2
	Rel-5
	N2
	14/05/2001
	#######
	100%
	-
	-
	-
	-
	-

	2479
	2516
	GPRS Any Time Interrogation
	CAMEL4-ATI
	2
	Rel-5
	N2
	09/07/2001
	#######
	100%
	-
	-
	-
	-
	-

	2480
	2599
	Transfer of IMEI (with SW version) to CSE
	CAMEL4-ATI
	2
	Rel-5
	N2
	09/07/2001
	#######
	100%
	-
	-
	-
	-
	-

	2481
	12005
	Handling of partial implementations of CAMEL4
	CAMEL4-SUB
	2
	Rel-5
	N2
	#######
	#######
	100%
	-
	-
	-
	stage2 and stage3 CRs for approval at CN#17
	-

	2482
	2464
	Rel-5 MExE enhancements
	MEXE5
	1
	Rel-5
	T2
	26/03/2001
	#######
	100%
	-
	-
	-
	-
	-

	2483
	2466
	MExE Rel-5 Improvements and Investigations
	MEXE5-ENHANC
	2
	Rel-5
	T2
	26/03/2001
	#######
	100%
	TP-010071
	-
	Motorola
	-
	22.057, 23.057

	2484
	1625
	Wideband Telephony Service - AMR
	AMRWB
	1
	Rel-5
	S4
	01/01/2000
	19/12/2003
	100%
	SP-99354
	-
	Siemens
	-
	-

	2485
	62
	Specification 
	-
	2
	Rel-5
	S4
	01/01/2000
	#######
	100%
	-
	-
	-
	-
	-

	2486
	31005
	Stage 1
	-
	3
	Rel-5
	S1
	01/10/2001
	#######
	100%
	-
	-
	-
	-
	-

	2487
	32007
	Stage 2
	-
	3
	Rel-5
	S4
	03/01/2000
	17/04/2000
	100%
	-
	-
	-
	-
	-

	2488
	1459
	Design Constraints
	-
	4
	Rel-5
	S4
	03/01/2000
	#######
	100%
	-
	-
	-
	-
	-

	2489
	1460
	General Description 
	-
	4
	Rel-5
	S4
	#######
	17/04/2000
	100%
	-
	-
	-
	-
	-

	2490
	1626
	Feasibility Study
	-
	3
	Rel-5
	S4
	#######
	#######
	100%
	SP-000024
	-
	-
	S4,TD  SP-000024: TR 26.901 v.4.0.0
	 26.901

	2491
	1656
	N1 Aspects
	-
	3
	Rel-5
	N1
	21/09/2001
	21/12/2001
	100%
	-
	-
	-
	Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......
	-

	2492
	14005
	N4 work
	-
	3
	Rel-5
	N4
	13/02/2002
	#######
	100%
	N4-010538
	-
	-
	CN4#11 30/11/01: No inputs to CN4 at this meeting...
	-

	2493
	67
	Codec issues
	-
	3
	Rel-5
	S4
	03/01/2000
	#######
	100%
	-
	-
	-
	-
	-

	2494
	1627
	Codec qualification
	-
	4
	Rel-5
	S4
	#######
	31/05/2000
	100%
	-
	-
	-
	-
	-

	2495
	74
	Codec selection tests
	-
	4
	Rel-5
	S4
	01/06/2000
	20/10/2000
	100%
	-
	-
	-
	-
	-

	2496
	891
	Codec selection
	-
	4
	Rel-5
	S4
	23/10/2000
	27/10/2000
	100%
	-
	-
	-
	-
	-

	2497
	34007
	TFO AMR-WB
	AMRWB-TFO
	4
	Rel-5
	S4
	18/12/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-

	2498
	890
	Other codec issues (verif., characterization)
	-
	4
	Rel-5
	S4
	#######
	#######
	100%
	-
	-
	-
	ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure 
	 26.976

	2499
	34008
	AMR-WB and narrrowband interworking
	AMRWB-IWG
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-

	2500
	34009
	Interworking with fixed broadband networks
	-
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-

	2501
	34010
	Tones and announcements
	-
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	-
	-
	-
	-
	-

	2502
	34011
	Deleted - WB Conferencing and WB Voice Group calls
	-
	4
	Rel-5
	S1
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	-
	-

	2503
	1855
	Conformance tests (CRs to 34 series) 
	-
	3
	Rel-5
	T1
	01/01/2000
	12/04/2000
	100%
	-
	-
	-
	-
	-

	2504
	76
	Terminal Acoustic Characteristics 
	-
	4
	Rel-5
	S4
	01/01/2000
	12/04/2000
	100%
	-
	-
	-
	-
	-

	2505
	1628
	Definition
	-
	5
	Rel-5
	S4
	01/01/2000
	31/01/2000
	100%
	-
	-
	-
	-
	26.131

	2506
	1629
	Test specification
	-
	5
	Rel-5
	S4
	01/02/2000
	12/04/2000
	100%
	-
	-
	-
	-
	26.132

	2507
	34004
	Floating-point ANSI-C code for the AMR-WB speech codec
	AMRWB-FP
	2
	Rel-5
	S4
	25/09/2001
	14/03/2002
	100%
	SP-010459
	-
	Nokia
	-
	 26.204

	2508
	80
	Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	GAMRWB
	2
	Rel-5
	GP
	03/01/2000
	#######
	100%
	GP-000453
	-
	-
	-
	-

	2509
	50298
	Channel coding in 45.003
	-
	3
	Rel-5
	GP
	03/01/2000
	#######
	100%
	-
	-
	-
	50098 -> 50298
	-

	2510
	2266
	Signalling for the A interface
	-
	3
	Rel-5
	GP
	03/01/2000
	29/06/2001
	100%
	-
	-
	-
	-
	-

	2511
	2267
	Signalling for Iu
	-
	3
	Rel-5
	GP
	03/01/2000
	#######
	100%
	-
	-
	-
	-
	-

	2512
	2268
	Receiver performance in TS 45.005
	-
	3
	Rel-5
	GP
	02/04/2001
	#######
	100%
	-
	-
	-
	-
	-

	2513
	50000
	Link Adaptation in 45.009
	-
	3
	Rel-5
	GP
	26/03/2001
	#######
	100%
	-
	-
	-
	-
	-

	2514
	2269
	Deleted - GERAN MS conformance test for AMR-WB
	-
	2
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	GP-000454
	-
	-
	Not started 02/2003. Marked as stopped 12/2008
	-

	2515
	2270
	Deleted - MS test for AMR-WB
	-
	3
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2516
	2271
	GERAN BTS conformance test for AMR-WB
	-
	2
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	GP-000455
	-
	-
	-
	-

	2517
	2272
	BTS test
	-
	3
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	-
	-
	-
	-
	-

	2518
	1826
	Terminal interfaces
	TI
	1
	Rel-5
	T2
	14/05/2001
	#######
	100%
	not needed
	-
	-
	-
	-

	2519
	2573
	Terminal local model enhancements
	TLM5
	2
	Rel-5
	T2
	14/05/2001
	#######
	100%
	TP-010224
	-
	-
	-
	23.227

	2520
	1536
	Rel-5 Location Services enhancements
	LCS1
	1
	Rel-5
	S2,S1,S3,S5,RP,GP
	#######
	#######
	100%
	SP-010518
	-
	Nokia
	-
	-

	2521
	1600
	UE positioning
	LCS1-UEpos
	2
	Rel-5
	RP
	15/01/2001
	#######
	100%
	RAN_Wis
	-
	-
	-
	-

	2522
	2474
	UE positioning enhancements for 1.28 Mcps TDD
	LCS-128Pos
	3
	Rel-5
	R2
	09/04/2001
	#######
	100%
	RAN_Wis
	-
	CATT
	-
	-

	2523
	2125
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	LCS-INTF
	3
	Rel-5
	R2
	15/01/2001
	12/10/2001
	100%
	RAN_Wis
	-
	Qualcomm
	Finished at RP#13
	-

	2524
	1171
	Event based and Periodic LCS
	LCS1-EBP
	2
	Rel-5
	S1
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2525
	1641
	Stage 1
	-
	3
	Rel-5
	S1
	#######
	17/11/2000
	100%
	-
	-
	Pacific Bell Wireless
	Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description
	22.071

	2526
	1538
	Stage 2 specification
	-
	3
	Rel-5
	S2
	06/11/2000
	26/01/2001
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 51% complete)
	-

	2527
	1179
	Impact on MAP
	-
	3
	Rel-5
	N4
	15/03/2002
	#######
	100%
	-
	-
	-
	Possible impact on UTRAN of LCS quality level request...
	-

	2528
	2436
	Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	2
	Rel-5
	GP
	#######
	#######
	100%
	GP-011925
	-
	-
	-
	-

	2529
	2437
	GERAN LCS Stage 2 (first release)
	-
	3
	Rel-5
	GP,S2,G1,G2
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2530
	2438
	Gb interface support for LCS
	-
	3
	Rel-5
	GP
	#######
	31/08/2001
	100%
	-
	-
	-
	-
	-

	2531
	2440
	L3 protocol support for LCS
	-
	3
	Rel-5
	GP
	#######
	01/06/2001
	100%
	-
	-
	-
	-
	-

	2532
	2441
	Stage 3 specifications
	-
	3
	Rel-5
	GP
	#######
	01/06/2001
	100%
	-
	-
	-
	-
	-

	2533
	2442
	Location Services for GERAN in Iu Mode
	-
	2
	Rel-5
	S2,G1,G2,R2,R3
	#######
	#######
	100%
	GP-011926
	-
	-
	-
	-

	2534
	2443
	GERAN LCS Stage 2
	-
	3
	Rel-5
	S2,G1,G2
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2535
	2444
	Iu-ps interface support for LCS
	-
	3
	Rel-5
	R2,R3
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2536
	2445
	Iu-cs interface support for LCS
	-
	3
	Rel-5
	R2,R3
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2537
	2446
	Iur-g interface support for LCS
	-
	3
	Rel-5
	G1,G2
	23/01/2002
	19/04/2002
	100%
	-
	-
	-
	FFS
	-

	2538
	2447
	RRC protocol support for LCS
	-
	3
	Rel-5
	G1,G2,R2,R3
	20/08/2001
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2539
	2448
	Additional impacts on Broadcast of LCS data on packet channels
	-
	3
	Rel-5
	G1,G2,R2,R3
	20/08/2001
	05/12/2001
	100%
	-
	-
	-
	-
	-

	2540
	2449
	Stage 3 specifications
	-
	3
	Rel-5
	G1,G2,R2,R3
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2541
	50068
	GERAN MS Conformance test for LCS
	LCS-GERAN-MSconf
	2
	Rel-5
	GP
	#######
	#######
	100%
	GP-000458
	-
	-
	-
	-

	2542
	55069
	Develop LCS MS test case work plan (Release 98/99/4)
	-
	3
	Rel-5
	G4,G5
	#######
	#######
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	-

	2543
	55070
	Develop LCS MS test cases
	-
	3
	Rel-5
	G4,G5
	#######
	#######
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	-

	2544
	50069
	Deleted - GERAN BTS Conformance test for LCS
	LCS-GERAN-BTSconf
	2
	Rel-5
	GP
	#######
	#######
	100%
	GP-000459
	-
	-
	Not started 02/3003. Marked as stopped 12/2008
	-

	2545
	55071
	Deleted - Develop LCS BTS test case work plan (Release 98/99/4)
	-
	3
	Rel-5
	G4,G5
	#######
	#######
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2546
	55072
	Deleted - Develop LCS BTS test cases
	-
	3
	Rel-5
	G4,G5
	#######
	#######
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2547
	544
	LCS interoperation stage 2 aspects
	-
	2
	Rel-5
	S2
	#######
	#######
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 17% complete)
	-

	2548
	2434
	LCS interoperability aspects to GERAN
	LCS-GERAN
	2
	Rel-5
	GP,S5
	#######
	#######
	100%
	GP-000456
	-
	-
	-
	-

	2549
	2435
	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN
	LCS-GERAN
	3
	Rel-5
	GP,S2,S5,R2,R3,G2,G1
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2550
	1183
	FS on LCS support in the IMS
	-
	2
	Rel-5
	S1
	12/02/2001
	18/01/2002
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 75% complete)
	-

	2551
	35008
	Charging and OAM&P for LCS enhancements
	LCS1-OAM
	2
	Rel-5
	S5
	21/09/2001
	#######
	100%
	SP-010461
	-
	VoiceStream, Motorola
	-
	32-series

	2552
	521
	New security aspects of LCS
	LCS1-SEC
	2
	Rel-5
	S3,S2
	14/04/2000
	28/12/2001
	100%
	SP-000421
	-
	Nokia
	SP#9 updated WID S3-000609 (Location services security)
	23.271, 43.059

	2553
	32011
	Specification for the Le Interface
	LCS1-Le
	2
	Rel-5
	S2
	14/01/2002
	15/03/2002
	100%
	SP-020180
	-
	-
	-
	-

	2554
	32022
	Deleted - CHECK STATUS - Inter-GMLC interface
	-
	2
	Rel-5
	S2
	#######
	30/12/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2555
	501571
	Rel-5 Security enhancements
	-
	1
	Rel-5
	S3
	21/02/2000
	#######
	100%
	SP-000421
	-
	Vodafone
	Added BB UE authentication and rapporteur added. TO BE DELETED
	-

	2556
	1576
	Network Domain Security
	SEC1-NDS
	2
	Rel-5
	S3
	21/02/2000
	#######
	100%
	SP-000420
	-
	Telenor
	SP#9 approved WID SP-000420 (S3-000606 Network domain security). S3#17: All due in Rel5. (WI Update at S3#18). Replaced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE
	 new 33.200 (exists also for Rel-4)

	2557
	2576
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	3
	Rel-5
	S3
	15/06/2000
	15/03/2002
	100%
	SP-010326
	-
	Telenor
	SP#12 WID updated SP-000420 (S3-000606) =>SP-010326 (S3-010286)
	 new 33.210

	2558
	1577
	Deleted -Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) 
	-
	3
	Rel-5
	S3
	12/05/2000
	#######
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2559
	1578
	Deleted - Main aspects
	-
	4
	Rel-5
	S3
	12/05/2000
	21/06/2001
	100%
	-
	-
	-
	TO BE DELETED. Marked as stopped 12/2008
	-

	2560
	1579
	Deleted -Integration of GTP signalling security architecture 
	-
	4
	Rel-5
	N4
	14/09/2001
	#######
	100%
	-
	-
	-
	Waiting for input from SA3!.... Marked as stopped 12/2008
	-

	2561
	1580
	Deleted -User plane protection in core network (e.g., provided by IPsec)
	-
	3
	Rel-5
	S3
	21/02/2000
	#######
	100%
	-
	-
	-
	TO BE DELETED. Marked as stopped 12/2008
	-

	2562
	1581
	Deleted -Main aspects
	-
	4
	Rel-5
	S3
	21/02/2000
	21/06/2001
	100%
	-
	-
	-
	-
	-

	2563
	1582
	Deleted -Integration of GTP signalling security architecture 
	-
	4
	Rel-5
	N4
	14/09/2001
	#######
	100%
	-
	-
	-
	14/02/2002 requirements are not clear/not received...Marked as closed 12/2008 (was marked 95 complete)
	-

	2564
	2243
	Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IUFLEX
	1
	Rel-5
	S2,N1,N4,R3,GP
	02/10/2000
	#######
	100%
	SP-000619
	-
	Ericsson
	No clear indication on the end date. Put to Rel5 by AS.
	23.236

	2565
	2244
	Overall System Architecture
	-
	2
	Rel-5
	S2
	03/01/2001
	21/09/2001
	100%
	-
	-
	-
	-
	-

	2566
	20000
	Stage 3: RAN node selecting CN node
	-
	2
	Rel-5
	R3
	24/09/2001
	#######
	100%
	-
	-
	Vodafone
	Not identified
	-

	2567
	2248
	N1 work
	-
	2
	Rel-5
	N1
	17/09/2001
	#######
	100%
	NP-010693
	-
	-
	-
	24.008 and check 29.018

	2568
	2249
	N4 work
	-
	2
	Rel-5
	N4
	02/10/2000
	#######
	100%
	NP-000737
	-
	-
	DAB 12.12.01 - % complete to 66%...
	-

	2569
	50067
	GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IDCRAN-GERAN
	2
	Rel-5
	GP
	#######
	#######
	100%
	GP-020492
	-
	Ericsson
	Accept changes Gb over IP
	-

	2570
	51068
	Stage 2 (changes to )
	-
	3
	Rel-5
	G1
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2571
	51069
	43.051 Introduction of support for IDNNS in GERAN Iu mode
	-
	3
	Rel-5
	G1
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2572
	52070
	Stage 3 (changes to )
	-
	3
	Rel-5
	G2
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2573
	52077
	48.016 Use of Gb interface concepts when a network applies IDNNS
	-
	3
	Rel-5
	G2
	#######
	#######
	100%
	-
	-
	-
	Closed, accept  changes for Gb over IP
	-

	2574
	52078
	48.018 Include MSC/VLR identity in CS IMSI paging
	-
	3
	Rel-5
	G2
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2575
	2320
	Deleted - GERAN improvements 3 (new transport layer on interface A)
	GEIMP3
	1
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010909
	-
	-
	Terminated - not standardized. Marked as stopped 12/2008
	-

	2576
	2321
	Deleted - Evolution of the transport for A
	GEIMP3-EtA
	2
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010910
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2577
	2322
	Deleted - Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport Layer
	-
	3
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2578
	2323
	Deleted - Adaptation of the Layer 3 BSSMAP procedures as required
	-
	3
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2579
	501142
	Rel-5 Charging Management & Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	1
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010461
	-
	VoiceStream, Motorola
	-
	-

	2580
	35002
	Rel5 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-5
	S5
	17/09/2001
	#######
	100%
	SP-010461
	-
	Motorola
	-
	32.101, 32.102

	2581
	35003
	Rel5 Performance Management
	OAM-PM
	2
	Rel-5
	S5
	17/09/2001
	12/09/2002
	100%
	SP-010631
	-
	Nortel
	-
	32.4xy, 52.402

	2582
	35004
	Rel5 Charging Management
	OAM-CH
	2
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010631
	-
	T-Mobile
	-
	32.200, 32.205, 32.215, 32.225, 32.235

	2583
	35001
	Rel5 Network Infrastructure Management 
	OAM-NIM
	2
	Rel-5
	S5
	21/09/2001
	12/09/2002
	100%
	SP-010461
	-
	Ericsson
	-
	32.6xy, 32.3xy

	2584
	2392
	GERAN enhancements for streaming services 1 (RLC enhancements)
	-
	1
	Rel-5
	GP
	06/11/2000
	#######
	100%
	GP--010429
	-
	-
	-
	-

	2585
	2394
	Concept
	-
	2
	Rel-5
	GP
	06/11/2000
	31/10/2001
	100%
	-
	-
	-
	-
	-

	2586
	2395
	RLC protocol enhancement (SDU Discard)
	-
	2
	Rel-5
	GP
	06/11/2000
	#######
	100%
	-
	-
	-
	-
	-

	2587
	2396
	GERAN enhancements for streaming services 2 (usage of ECSD)
	-
	1
	Rel-5
	GP
	06/11/2000
	#######
	100%
	GP-010430
	-
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vodafone
	-

	2588
	2398
	Usage of ECSD Concept
	-
	2
	Rel-5
	GP
	06/11/2000
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2589
	2399
	Stage 2
	-
	2
	Rel-5
	GP
	06/11/2000
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2590
	2400
	Stage 3
	-
	2
	Rel-5
	GP
	06/11/2000
	#######
	100%
	-
	-
	-
	-
	-

	2591
	2401
	RLC PDU formats
	-
	2
	Rel-5
	GP
	06/11/2000
	#######
	100%
	-
	-
	-
	-
	-

	2592
	2402
	MAC header
	-
	2
	Rel-5
	GP
	06/11/2000
	#######
	100%
	-
	-
	-
	-
	-

	2593
	2412
	GERAN/UTRAN interface evolution 1 (evolution of Iu PS)
	GERUEV1
	1
	Rel-5
	GP,R3
	01/09/2000
	#######
	100%
	GP-010481
	-
	SBC
	SBC, Motorola, Nokia, Ericsson, Nortel
	-

	2594
	2413
	Evolution of Iu ps
	GERUEV1-IuPS
	2
	Rel-5
	GP,R3
	01/09/2000
	#######
	100%
	-
	-
	-
	-
	-

	2595
	2414
	Identification of GERAN requirements on Iu ps
	-
	3
	Rel-5
	GP,R3
	01/09/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2596
	2415
	Update of specifications
	-
	3
	Rel-5
	GP,R3
	03/12/2001
	#######
	100%
	-
	-
	-
	-
	-

	2597
	2416
	GERAN/UTRAN interface evolution 2 (evolution of Iu CS)
	GERUEV2
	1
	Rel-5
	GP,R3
	01/09/2000
	#######
	100%
	GP-010417
	-
	-
	-
	-

	2598
	2417
	Evolution of Iu cs
	GERUEV2-IuCS
	2
	Rel-5
	GP,R3
	01/09/2000
	#######
	100%
	GP-000430
	-
	Lucent
	Lucent, Ericsson, AWS, Nortel
	-

	2599
	2418
	Identification of GERAN requirements on Iu cs
	-
	3
	Rel-5
	GP,R3
	01/09/2000
	#######
	100%
	-
	-
	-
	-
	-

	2600
	2419
	Update of specifications
	-
	3
	Rel-5
	GP,R3
	01/09/2000
	#######
	100%
	-
	-
	-
	-
	-

	2601
	2556
	End to End QoS for PS Domain including IMS
	E2EQoS
	1
	Rel-5
	S2,S5,N3
	#######
	#######
	100%
	SP-010343
	-
	Ericsson
	-
	-

	2602
	2557
	E2E QoSConcept and Architecture
	-
	2
	Rel-5
	S2
	03/01/2001
	07/09/2001
	100%
	-
	-
	-
	-
	23.207

	2603
	2558
	E2E QoS interworking
	E2EQoS-IW
	2
	Rel-5
	N3
	#######
	#######
	100%
	NP-010528
	-
	Lucent
	[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv). Marked as closed 12/2008 (was marked 95% complete)
	29.208, 29.207, 27.060, 29.061, 24.008, 24.228, , 24.229, 29.060, 29.163

	2604
	2559
	QoS Management (Provisioning and Monitoring)
	E2EQoS-OAM
	2
	Rel-5
	S5
	21/09/2001
	#######
	100%
	SP-010461
	-
	VoiceStream, Motorola
	-
	32-series

	2605
	2569
	Messaging enhancements Rel-5
	MESS5
	1
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	-
	-
	-
	support of UAProf, so this in my opinion is 100% complete
	-

	2606
	2571
	Multimedia Messaging (MMS) enhancements
	MESS5-MMS
	2
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	TP-010130
	-
	Siemens
	-
	-

	2607
	31000
	Definition of service requirements
	MESS5-SR
	3
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	-
	-
	Siemens
	-
	22.140

	2608
	42000
	Technical realization
	-
	3
	Rel-5
	T2
	15/06/2001
	#######
	100%
	-
	-
	Siemens
	stage 3 MM7 is missing
	23.140

	2609
	42008
	WAP Forum dependency: MM1 stage 3
	-
	3
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 80% complete)
	-

	2610
	34018
	MMS formats and codecs
	-
	3
	Rel-5
	S4
	03/12/2001
	15/03/2002
	100%
	-
	-
	-
	-
	26.140

	2611
	2572
	Enhanced Messaging Service (EMS) enhancements
	MESS5-EMS
	2
	Rel-5
	T2
	15/06/2001
	#######
	100%
	TP-010153
	-
	Ericsson
	-
	23.040

	2612
	31001
	Definition of service requirements
	-
	3
	Rel-5
	S1
	15/06/2001
	14/09/2001
	100%
	-
	-
	Ericsson
	-
	-

	2613
	42001
	Technical realization
	-
	3
	Rel-5
	T2
	15/06/2001
	#######
	100%
	-
	-
	Ericsson
	-
	23.040

	2614
	50001
	GERAN Inter BSC NACC improvements over the Gb Interface
	GERNACC
	1
	Rel-5
	GP
	03/09/2001
	#######
	100%
	GP-012313
	-
	-
	-
	-

	2615
	14501
	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Cnmod
	2
	Rel-5
	N4,S2
	03/09/2001
	19/04/2002
	100%
	GP-011877
	-
	-
	-
	-

	2616
	32502
	Stage 2 - Concept
	-
	3
	Rel-5
	N4,S2
	03/09/2001
	31/10/2001
	100%
	-
	-
	-
	-
	-

	2617
	14502
	Stage 2 - 23.060 change - Definition of Inter BSC NACC
	-
	3
	Rel-5
	N4,S2
	03/09/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2618
	14503
	Stage 3 (changes to TS 29.060)
	-
	3
	Rel-5
	N4
	03/09/2001
	#######
	100%
	-
	-
	-
	IP 30/11/01: Input awaited from GERAN2 to CN4...
	-

	2619
	50002
	Modification of Gb protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Gbmod
	2
	Rel-5
	GP
	30/11/2001
	#######
	100%
	GP-012314
	-
	-
	-
	-

	2620
	50003
	Stage 3 (changes to TS 48.018)
	-
	3
	Rel-5
	GP
	30/11/2001
	#######
	100%
	-
	-
	-
	-
	-

	2621
	50033
	Enhanced Power Control
	EPC
	1
	Rel-5
	GP
	26/11/2001
	19/12/2003
	100%
	GP-012748
	-
	-
	-
	-

	2622
	50034
	Realization of Enhanced power control and signalling support
	-
	2
	Rel-5
	GP
	26/11/2001
	30/11/2001
	100%
	GP-012749
	-
	-
	Completed 11/2001
	-

	2623
	50035
	Deleted - GERAN MS Conformance test for Enhanced Power Control
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012750
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2624
	50036
	Deleted - GERAN BTS Conformance test for Enhanced Power Control
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012751
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2625
	50037
	8PSK AMR HR
	8PSK-AH
	1
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012752
	-
	-
	Completed for Rel-5
	-

	2626
	50038
	Definition of channel coding, performance requirements and signalling support
	-
	2
	Rel-5
	GP
	10/12/2001
	#######
	100%
	GP-012753
	-
	-
	-
	-

	2627
	50061
	Concept
	-
	3
	Rel-5
	GP
	10/12/2001
	#######
	100%
	-
	-
	-
	-
	-

	2628
	52004
	Changes to 44.018
	-
	3
	Rel-5
	G2
	10/12/2001
	#######
	100%
	-
	-
	-
	-
	-

	2629
	51025
	Changes to 45.001
	-
	3
	Rel-5
	G1
	10/12/2001
	#######
	100%
	-
	-
	-
	-
	-

	2630
	51026
	Changes to 45.002
	-
	3
	Rel-5
	G1
	10/12/2001
	#######
	100%
	-
	-
	-
	-
	-

	2631
	51027
	Changes to 45.003
	-
	3
	Rel-5
	G1
	10/12/2001
	#######
	100%
	-
	-
	-
	-
	-

	2632
	51028
	Changes to 45.005
	-
	3
	Rel-5
	G1
	10/12/2001
	#######
	100%
	-
	-
	-
	-
	-

	2633
	52005
	Changes to 24.008
	-
	3
	Rel-5
	G2
	10/12/2001
	#######
	100%
	-
	-
	-
	-
	-

	2634
	52006
	Changes to 48.058
	-
	3
	Rel-5
	G2
	10/12/2001
	#######
	100%
	-
	-
	-
	-
	-

	2635
	50039
	Deleted - GERAN MS Conformance test for 8PSK HR
	-
	2
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012754
	-
	-
	Marked as stopped 12/2008
	-

	2636
	50040
	GERAN BTS Conformance test for 8PSK HR
	-
	2
	Rel-5
	GP
	10/12/2001
	20/12/2002
	100%
	GP-012755
	-
	-
	-
	-

	2637
	13000
	Service Change and UDI Fallback
	SCUDIF
	1
	Rel-5
	N3
	08/10/2001
	#######
	100%
	NP-020164
	-
	Ericsson
	-
	29.007, 27.001, 24.008

	2638
	501800
	Rel-5 USIM toolkit enhancements
	USAT1-Interpr
	1
	Rel-5
	T3
	#######
	#######
	100%
	not needed
	-
	G & D
	-
	-

	2639
	43002
	Deleted - Test specification for USIM toolkit security mechanisms
	-
	2
	Rel-5
	T3
	#######
	#######
	100%
	TP-020028
	-
	Gemplus
	Marked as stopped 12/2008
	-

	2640
	1801
	Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	2
	Rel-5
	T3
	#######
	22/01/2003
	100%
	TP-000116
	-
	G & D
	28/5/2001: T3-19 proposed that since the stage 2 and 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with completion expected at TP-13.
	27.103

	2641
	2497
	Stage 1
	USAT1-Interpr
	3
	Rel-5
	T3
	#######
	16/03/2001
	100%
	-
	-
	-
	5/10/2001: Stage one comepeted at TP-12.
	-

	2642
	2496
	Stage 2 and 3
	USAT1-Interpr
	3
	Rel-5
	T3
	03/01/2001
	#######
	100%
	-
	-
	-
	5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.
	-

	2643
	2518
	Test specification
	USAT1-Interpr
	3
	Rel-5
	T3
	03/09/2001
	22/01/2003
	100%
	TP-010111
	-
	Gemplus
	5/10/2001: Work started on test specification. Marked as closed 12/2008 (was marked 12% complete)
	-

	2644
	501802
	(U)SIM API
	USAT1-API
	2
	Rel-5
	T3
	#######
	#######
	100%
	TP-020029
	-
	Microelectrónica Española
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	-

	2645
	5E+06
	Java API Test specification
	USAT1-API
	3
	Rel-5
	T3
	#######
	#######
	100%
	TP-020029
	-
	Microelectrónica Española
	-
	-

	2646
	30001
	(Small) Technical Enhancements and Improvements for Rel-5
	TEI5
	1
	Rel-5
	All
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	"Joker" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the system
	-

	2647
	25018
	Test - (Small) Technical Enhancements and Improvements for Rel-5
	TEI5_Test
	1
	Rel-5
	R5,T1
	03/01/2000
	31/12/2008
	100%
	RAN5_Work_Items
	-
	-
	"Joker" WI, to be used for small modifications applicable to Rel 5 conformance testing. Moved in from Stoyan/testing WP.
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3, 34.171, 34.229-1, 34.229-2, 34.229-3

	2648
	31013
	Technical Report on UE Functionality Split
	UESPLIT
	1
	Rel-5
	S1
	03/01/2000
	01/05/2000
	100%
	SP-010484
	-
	Motorola
	-
	new TR 22.944 

	2649
	2520
	User Equipment Management
	UEM
	1
	Rel-5
	S5
	21/06/2001
	#######
	100%
	SP-010286
	-
	Vodafone
	-
	32.802

	2650
	35000
	FS on User Equipment (UE) Management 
	OAM-UEM
	2
	Rel-5
	S5
	21/06/2001
	#######
	100%
	SP-010286
	-
	Vodafone
	-
	32.802

	2651
	50201
	Flow control supporting an MS with multiple data flows with different QoS over the Gb interface
	FlowCon
	1
	Rel-5
	GP
	#######
	#######
	100%
	GP-021767
	-
	Ericsson
	50101 -> 50201
	-

	2652
	50202
	Update of stage 2 specifications
	-
	2
	Rel-5
	GP
	#######
	#######
	100%
	-
	-
	-
	50102 -> 50202
	-

	2653
	32097
	Concept document 23.060 (changes to)
	-
	3
	Rel-5
	S2
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2654
	50203
	Flow Control
	-
	3
	Rel-5
	GP
	#######
	#######
	100%
	-
	-
	-
	50103 -> 50203
	-

	2655
	50104
	Modification of BSSGP protocol
	-
	2
	Rel-5
	GP
	#######
	#######
	100%
	GP-021508
	-
	Ericsson
	-
	-

	2656
	52095
	Stage 3 (changes to 48.018)
	-
	3
	Rel-5
	G2
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2657
	50058
	Deleted - Multiple TBF in A/Gb mode - Phase 1
	MULTBF
	1
	Rel-5
	GP
	19/04/2002
	28/11/2003
	100%
	GP-021263
	-
	Ericsson
	GP#17 Nov 2003 Moved to Rel-6 as UID_50600 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)
	-

	2658
	50059
	Deleted - Multiple TBF in A/Gb mode - Phase 1
	MULTBF-Agbmode
	2
	Rel-5
	GP
	19/04/2002
	#######
	100%
	GP-021263
	-
	-
	Marked as closed 12/2008 (was marked 26% complete)
	-

	2659
	50060
	Deleted - Multiple TBF Concept paper
	MULTBF-Agbmode
	3
	Rel-5
	GP
	19/04/2002
	#######
	100%
	-
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	2660
	51001
	Deleted - Multiple TBF Stage 2 (43.064) CRs
	MULTBF-Agbmode
	3
	Rel-5
	G1
	19/04/2002
	22/11/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2661
	50062
	Deleted - Multiple TBF Stage 3 (44.060) CRs
	MULTBF-Agbmode
	3
	Rel-5
	G2
	19/04/2002
	22/11/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2662
	50206
	Deleted - Multiple TBF in A/Gb mode – MS testing
	-
	2
	Rel-5
	GP
	#######
	28/11/2003
	100%
	GP-022098
	-
	Ericsson
	08/08: duplicate UID_50106=-> 50206. Marked as stopped 12/2008
	-

	2663
	54101
	Deleted - MS conformance tests
	-
	3
	Rel-5
	G4
	#######
	28/11/2003
	100%
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2664
	2345
	Alignment of 3G functional split and Iu
	GER3GAL
	1
	Rel-5
	GP
	#######
	19/12/2003
	100%
	GP-021256
	-
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	2665
	2346
	GERAN user / control plane
	GER3GAL-GUCOPL
	2
	Rel-5
	GP
	#######
	#######
	100%
	GP-021255
	-
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	2666
	2347
	Alignment with UMTS bearer concept
	-
	3
	Rel-5
	GP
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2667
	50300
	Enhanced power control
	-
	4
	Rel-5
	GP
	31/08/2001
	31/08/2001
	100%
	-
	-
	-
	-
	-

	2668
	2423
	Stage 2
	-
	4
	Rel-5
	GP
	#######
	29/06/2001
	100%
	-
	-
	-
	-
	-

	2669
	2348
	Adoption of the UTRAN PDCP
	-
	4
	Rel-5
	GP
	06/11/2000
	21/12/2001
	100%
	-
	-
	-
	Responsible is GERAN; RAN WG2 help may be needed.
	-

	2670
	50043
	Development of RLC / MAC
	-
	4
	Rel-5
	GP
	31/08/2001
	#######
	100%
	-
	-
	-
	-
	-

	2671
	50044
	Development of GERAN RRC
	-
	4
	Rel-5
	GP
	22/06/2001
	#######
	100%
	-
	-
	-
	-
	-

	2672
	50045
	Ciphering and integrity protection concept paper
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2673
	50046
	Multiple TBF or equivalent Concept paper
	-
	4
	Rel-5
	GP
	31/08/2001
	#######
	100%
	-
	-
	-
	-
	-

	2674
	50047
	Paging concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2675
	50048
	Dedicated Physical subchannels, includes traffic and control channels
	-
	4
	Rel-5
	GP
	31/08/2001
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2676
	50049
	Iu support and broadcast concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2677
	50050
	Impact of using RLC instead of LAPDm concept
	-
	4
	Rel-5
	GP
	31/08/2001
	#######
	100%
	-
	-
	-
	-
	-

	2678
	50051
	Contention resolution, mobile station identity, and access concept
	-
	4
	Rel-5
	GP
	31/08/2001
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2679
	50052
	PDCP concept
	-
	4
	Rel-5
	GP
	31/08/2001
	19/04/2002
	100%
	-
	-
	-
	-
	-

	2680
	50053
	Downlink delayed TBF release
	-
	4
	Rel-5
	GP
	31/08/2001
	#######
	100%
	-
	-
	-
	-
	-

	2681
	50054
	Add transparent RLC Concept
	-
	4
	Rel-5
	GP
	31/08/2001
	#######
	100%
	-
	-
	-
	-
	-

	2682
	50055
	Handover concept
	-
	4
	Rel-5
	GP
	31/08/2001
	#######
	100%
	-
	-
	-
	-
	-

	2683
	2424
	Physical layer alignment with UMTS bearer concept
	-
	3
	Rel-5
	GP
	06/11/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2684
	2356
	PDTCH/TCH in 45.003
	-
	4
	Rel-5
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2685
	2357
	Control channels in 45.003
	-
	4
	Rel-5
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2686
	2358
	Receiver performance in 45.005 for PDTCH/TCH and control channels
	-
	4
	Rel-5
	GP
	06/11/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2687
	2359
	Iu rg interface
	GER3GAL-Iurg
	2
	Rel-5
	GP,RP
	06/11/2000
	#######
	100%
	GP-010428
	-
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	-

	2688
	2425
	Inter BSS interface
	-
	3
	Rel-5
	GP,RP
	06/11/2000
	#######
	100%
	-
	-
	-
	-
	-

	2689
	2360
	Identification of requirements
	-
	4
	Rel-5
	GP
	06/11/2000
	#######
	100%
	-
	-
	-
	-
	-

	2690
	2361
	Stage 2
	-
	4
	Rel-5
	GP
	06/11/2000
	#######
	100%
	-
	-
	-
	-
	-

	2691
	2362
	Adoption of relevant parts from Iur
	-
	4
	Rel-5
	GP
	06/11/2000
	#######
	100%
	-
	-
	-
	-
	-

	2692
	2363
	Complementation with GERAN specifics
	-
	4
	Rel-5
	GP
	06/11/2000
	#######
	100%
	-
	-
	-
	-
	-

	2693
	2364
	Stage 3
	-
	4
	Rel-5
	GP
	06/11/2000
	#######
	100%
	-
	-
	-
	-
	-

	2694
	2426
	Inter BSS-RNS interface
	-
	3
	Rel-5
	GP,RP
	06/11/2000
	#######
	100%
	-
	-
	-
	-
	-

	2695
	2365
	Identification of requirements
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	#######
	100%
	-
	-
	-
	-
	-

	2696
	2366
	Stage 2
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	#######
	100%
	-
	-
	-
	-
	-

	2697
	2367
	Adoption of relevant parts from Iur
	-
	4
	Rel-5
	GP,R3
	06/11/2000
	#######
	100%
	-
	-
	-
	-
	-

	2698
	2368
	Complementation with GERAN specifics
	-
	4
	Rel-5
	GP,R3
	30/01/2002
	#######
	100%
	-
	-
	-
	-
	-

	2699
	2369
	Stage 3
	-
	4
	Rel-5
	GP,R3
	30/01/2002
	#######
	100%
	-
	-
	-
	-
	-

	2700
	2370
	Voice over GERAN PS and CS concept
	-
	2
	Rel-5
	GP,R3
	06/11/2000
	#######
	100%
	GP-011252
	-
	-
	-
	-

	2701
	2371
	Architecture for A, Iu cs and Iu ps
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	#######
	100%
	-
	-
	-
	-
	-

	2702
	2372
	Transcoder position/operation
	-
	3
	Rel-5
	GP
	06/11/2000
	13/04/2001
	100%
	-
	-
	-
	-
	-

	2703
	2373
	Handover
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	#######
	100%
	-
	-
	-
	-
	-

	2704
	2374
	RTP payload
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	#######
	100%
	-
	-
	-
	-
	-

	2705
	2375
	Codec renegotiation concept
	-
	3
	Rel-5
	GP,R3
	06/11/2000
	#######
	100%
	-
	-
	-
	-
	-

	2706
	2376
	LA
	-
	3
	Rel-5
	GP
	06/11/2000
	13/04/2001
	100%
	-
	-
	-
	-
	-

	2707
	2388
	Deleted - GERAN MS Conformance test for GERAN interface evolution
	-
	2
	Rel-5
	GP
	11/06/2001
	19/12/2003
	100%
	GP-021253
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2708
	2389
	Deleted - MS test
	-
	3
	Rel-5
	GP
	11/06/2001
	19/12/2003
	100%
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2709
	2390
	GERAN BSS Conformance test for GERAN interface evolution
	-
	2
	Rel-5
	GP
	#######
	19/12/2003
	100%
	GP-021254
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2710
	2391
	Deleted - BSS test
	-
	3
	Rel-5
	GP
	#######
	19/12/2003
	100%
	-
	-
	-
	Not started. Marked as stopped 12/2008
	-

	2711
	2330
	GERAN support for IMS
	GERIMS
	1
	Rel-5
	GP
	01/05/2000
	20/12/2002
	100%
	GP-010420
	-
	Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	-

	2712
	2331
	GERAN Header adaptation
	GERIMS-HEADAPT
	2
	Rel-5
	GP,S2,RP
	01/05/2000
	20/12/2002
	100%
	GP-010421
	-
	Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	-

	2713
	2332
	Definition of compression and removal modes for PDCP protocol
	-
	3
	Rel-5
	GP,S2,RP
	01/05/2000
	#######
	100%
	-
	-
	-
	-
	-

	2714
	2333
	Conceptual description in stage 2
	-
	3
	Rel-5
	GP,S2,RP
	01/05/2000
	31/10/2001
	100%
	-
	-
	-
	-
	-

	2715
	2334
	Necessary changes on stage 3 regarding header removal
	-
	3
	Rel-5
	GP,S2,RP
	06/11/2000
	20/12/2002
	100%
	-
	-
	-
	-
	-

	2716
	2335
	Deleted - GERAN Radio access bearer design for IMS
	GERIMS-RABDES
	2
	Rel-5
	GP,S2,RP
	06/11/2000
	#######
	100%
	GP-010422
	-
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2717
	2422
	Deleted - MuM control signalling for conversational multimedia services
	-
	3
	Rel-5
	GP,S2,RP
	06/11/2000
	#######
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2718
	2431
	Deleted - Identification of requirements
	-
	4
	Rel-5
	GP,S2,RP
	06/11/2000
	#######
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED
	-

	2719
	2337
	Deleted - Necessary modifications due to SIP
	-
	4
	Rel-5
	GP,S2,RP
	#######
	#######
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED
	-

	2720
	2341
	Deleted - GERAN MS Conformance test for support of IMS
	GERIMS-MSconf
	2
	Rel-5
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010424
	-
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2721
	2342
	Deleted - MS test
	-
	3
	Rel-5
	G4
	11/06/2001
	20/12/2002
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2722
	2343
	Deleted - GERAN BTS Conformance test for support of IMS
	GERIMS-BTSconf
	2
	Rel-5
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010425
	-
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2723
	2344
	Deleted - BTS test
	-
	3
	Rel-5
	G3
	11/06/2001
	20/12/2002
	100%
	-
	-
	-
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	-

	2724
	54001
	MS Conformance Testing of Dual Transfer Mode
	MSCTDTM
	1
	Rel-5
	G4,G5
	11/11/2002
	#######
	100%
	GP-023236
	-
	Vodafone
	Needed to complete DTM (R99)
	-

	2725
	32033
	Handling of early UEs
	LATE_UE
	1
	Rel-5
	S2
	03/01/2000
	#######
	100%
	SP-030125
	-
	-
	-
	-

	2726
	32031
	Feasibility Study
	-
	2
	Rel-5
	S2
	07/10/2002
	13/12/2002
	100%
	-
	-
	-
	-
	-

	2727
	32032
	Stage 2
	-
	2
	Rel-5
	S2
	06/01/2003
	#######
	100%
	-
	-
	-
	-
	-

	2728
	22001
	FS for the Early Mobile Handling in UTRAN
	FSEarlyUE
	2
	Rel-5
	R2
	#######
	#######
	100%
	RAN_SIs
	-
	Vodafone
	-
	-

	2729
	96
	Note: Stage 3 RAN part not shown
	-
	2
	Rel-5
	RP
	03/01/2000
	03/01/2000
	100%
	-
	-
	-
	-
	-

	2730
	0
	Release 4 Features
	-
	1
	Rel-4
	NP,GP, RP,SP,TP
	03/01/2000
	30/03/2001
	100%
	-
	-
	-
	-
	-

	2731
	1861
	Miscellaneous UE Conformance Testing Activities
	MISTST1
	1
	Rel-4
	T1
	02/04/2001
	01/12/2004
	100%
	not needed
	-
	-
	-
	-

	2732
	1862
	Optimization of Test Time, RF Aspects (FDD)
	MISTST1-OpFDD
	2
	Rel-4
	T1
	24/09/2001
	#######
	100%
	TP-030052
	-
	-
	It is believed that the current R99 test spec. can be optimised for faster overall test times. Marked as stopped 12/2008 (was 70% complete)
	34.121

	2733
	1863
	Optimization of Test Time, RF Aspects (TDD)
	MISTST1-OpTDD
	2
	Rel-4
	T1
	24/09/2001
	#######
	100%
	TP-030052
	-
	-
	It is believed that the current R99 test spec. can be optimised for faster overall test times
	34.122

	2734
	1907
	Extensions to R99 Test cases
	MISTST1-Ext
	2
	Rel-4
	T1
	02/04/2001
	02/12/2003
	100%
	TP-030052
	-
	-
	Further test coverage of the R99 specification to cover supplementry services. Marked as stopped 12/2008 (was 70% complete)
	34.123 p 1,2

	2735
	2564
	Extension to R99 Test cases - TTCN
	-
	2
	Rel-4
	T1
	#######
	#######
	100%
	TP-030052
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	-

	2736
	2565
	Creation of R99 TCs for TDD - prose
	MISTST1-TDD
	2
	Rel-4
	T1
	01/10/2001
	01/07/2004
	100%
	TP-030052
	-
	-
	Marked as closed 12/2008 (was marked 50% complete)
	34.123-1

	2737
	2566
	Deleted - Creation of R99 TCs for TDD - TTCN
	-
	2
	Rel-4
	T1
	#######
	01/12/2004
	100%
	TP-030052
	-
	-
	Marked as stopped 12/2008
	-

	2738
	1908
	Deleted - Review all other work items for impact on new or exiting 34 series specs.
	MISTST1
	2
	Rel-4
	T1
	#######
	27/12/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	34.121,122,123,125

	2739
	1340
	Facsimile
	FAX
	1
	Rel-4
	S1
	#######
	#######
	100%
	SP-000169
	-
	-
	-
	-

	2740
	1341
	Real Time Fax 
	FAX-RT
	2
	Rel-4
	S2
	#######
	#######
	100%
	-
	-
	-
	postponed from R99 to R00, SP-000169
	-

	2741
	1808
	Terminal capabilities, AT commands
	-
	3
	Rel-4
	T2
	#######
	#######
	100%
	-
	-
	-
	-
	21.904, 27.007

	2742
	1343
	Signalling aspects (e.g. ICM)
	-
	3
	Rel-4
	N1
	#######
	#######
	100%
	-
	-
	-
	-
	-

	2743
	1648
	Service provision
	-
	3
	Rel-4
	N3
	#######
	#######
	100%
	-
	-
	-
	-
	23.146

	2744
	1345
	Review whether service/stage 1 aspects need to be aligned
	-
	3
	Rel-4
	S1
	14/04/2000
	#######
	100%
	-
	-
	-
	-
	-

	2745
	1346
	Review whether architecture/stage 2 aspects need to be aligned
	-
	3
	Rel-4
	S2
	14/04/2000
	#######
	100%
	-
	-
	-
	-
	-

	2746
	1539
	Transparent End-to-End PS mobile streaming application
	PSTREAM
	1
	Rel-4
	S4
	#######
	21/03/2001
	100%
	SP-000345
	-
	-
	-
	26.233, 26.234

	2747
	1818
	Multimedia Messaging
	MMS
	1
	Rel-4
	T2,S1
	#######
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	-
	22.140, 23.140

	2748
	136
	Definition of service requirements
	MMS
	2
	Rel-4
	S1
	#######
	31/05/2000
	100%
	-
	-
	-
	-
	-

	2749
	1819
	Review of definition of service requirements
	MMS
	2
	Rel-4
	T2
	01/06/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	-
	22.140, 23.140

	2750
	1820
	Technical Realisation 
	MMS
	2
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	-
	22.140, 23.140

	2751
	1821
	Review of definition of reference Achitecture model
	MMS
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	-
	22.140, 23.140

	2752
	1822
	Fulfill Requirements of Stage 1
	MMS
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	e.g. minimum set of media formats, media format conversion, personalization of MMS. 
	22.140, 23.140

	2753
	1823
	Definition of MMS primitives in Stage 2
	MMS
	3
	Rel-4
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	-
	Siemens
	-
	22.140, 23.140

	2754
	1541
	Transcoder-Free Operation
	TrFO
	1
	Rel-4
	N4,S2,N1
	03/01/2000
	30/03/2001
	100%
	-
	-
	-
	Lead given to CN4 from CN...
	-

	2755
	112
	Out-of-Band Transcoder Control solution
	TrFO-OoBTC
	2
	Rel-4
	N4
	03/01/2000
	30/03/2001
	100%
	N4-000531 
	-
	NEC
	-
	-

	2756
	1512
	implementation in UTRAN
	TrFO-OoBTC-UTRAN
	3
	Rel-4
	R3
	11/09/2000
	30/03/2001
	100%
	RAN_Wis
	-
	Siemens
	moved according to NP-000575
	25.401, 25.410, 25.413, 25.415, 23.153

	2757
	896
	Impact on architecture, Principles and Terminology
	TrFO-OoBTC
	3
	Rel-4
	S2
	03/01/2000
	20/10/2000
	100%
	-
	-
	-
	e.g. study cascading TrFO/TFO/TrFO
	-

	2758
	1657
	Codec Negotiation between UE and MSC
	TrFO-OoBTC
	3
	Rel-4
	N1
	14/08/2000
	02/02/2001
	100%
	-
	-
	Motorola
	the link to NP-000085has been deleted because refering to a R99 status sheet...
	24.008, 23.009, 23.108, (29.002)

	2759
	115
	Codec Negotiation inter MSC
	TrFO-OoBTC
	3
	Rel-4
	N4
	#######
	22/12/2000
	100%
	-
	-
	-
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issues
	-

	2760
	894
	Bearer establishment inter MSC
	TrFO-OoBTC
	3
	Rel-4
	N4
	#######
	22/12/2000
	100%
	NP-000127
	-
	-
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....
	23.153

	2761
	905
	Speech Transcoder: Location and Control at the UMTS Core Network Border
	TrFO-STLC
	2
	Rel-4
	S2
	10/04/2000
	#######
	100%
	S2-99352
	-
	-
	WI description and Tdoc S2-99352...
	-

	2762
	124
	Transcoder at Edge 
	TrFO-STLC
	3
	Rel-4
	NP
	10/04/2000
	#######
	100%
	-
	-
	-
	WI description and Tdoc S2-99352...
	-

	2763
	2310
	GERAN improvements 1 (Gb over IP)
	GEIMP1
	1
	Rel-4
	GP
	#######
	19/03/2001
	100%
	GP-000433
	-
	-
	-
	-

	2764
	2311
	Gb over IP (Ip-fication of Gb)
	GbIP
	2
	Rel-4
	GP
	#######
	19/03/2001
	100%
	GP-000434
	-
	-
	-
	-

	2765
	2312
	Concept of Gb over IP (Ip-fication of Gb)
	-
	3
	Rel-4
	GP
	#######
	10/11/2000
	100%
	-
	-
	-
	-
	-

	2766
	2313
	Changes to 08.16, 08.18
	-
	3
	Rel-4
	GP
	#######
	19/03/2001
	100%
	-
	-
	-
	-
	-

	2767
	2314
	GERAN improvements 2 (NACC)
	GEIMP2
	1
	Rel-4
	GP
	06/11/2000
	10/06/2003
	100%
	GP-012812
	-
	-
	-
	-

	2768
	2315
	Gb enhancements
	Gben
	2
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	GP-000436
	-
	-
	-
	-

	2769
	2316
	Intra BSC NACC (Network Assisted Cell Change)
	-
	3
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2770
	2420
	Concept
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2771
	2317
	Changes in 03.64
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2772
	2318
	Changes in 04.60
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2773
	2319
	Changes in 44.008
	-
	4
	Rel-4
	GP
	06/11/2000
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2774
	50030
	MS conformance test for Intra BSC NACC
	GEIMP2-Msconf
	2
	Rel-4
	GP
	30/11/2001
	10/06/2003
	100%
	GP-012811
	-
	-
	-
	-

	2775
	50299
	Changes in 51.010
	-
	3
	Rel-4
	G5,G4
	30/11/2001
	10/06/2003
	100%
	-
	-
	-
	az 05/08: duplicated UID_50099 => 50299. Marked as closed 12/2008 (was marked 50% complete)
	-

	2776
	2324
	GERAN improvements 4 (Delayed TBF)
	GEIMP4
	1
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	-
	-
	-
	-

	2777
	2325
	Gb enhancements 2
	GEIMP4-Gben2
	2
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	-
	-
	-
	-

	2778
	2429
	stage 2
	-
	3
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	-
	-
	-
	-
	-

	2779
	2421
	Stage 3 (changes in 44.060)
	-
	3
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-

	2780
	2327
	Definition of enhanced countdown procedure
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-

	2781
	2328
	Definition of enhanced TBF release procedure
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-

	2782
	2329
	Definition of USF=FREE type polling mechanism on PDCH
	-
	4
	Rel-4
	G2
	15/01/2001
	06/04/2001
	100%
	-
	-
	-
	-
	-

	2783
	1222
	Low Chip Rate TDD option
	LCRTDD
	1
	Rel-4
	R1
	19/07/2000
	02/12/2003
	100%
	RAN_Wis
	-
	CWTS
	-
	-

	2784
	1223
	Physical layer
	LCRTDD-Phys
	2
	Rel-4
	R1
	19/07/2000
	30/03/2001
	100%
	RAN_Wis
	-
	CWTS
	-
	-

	2785
	1224
	Layer 2 and layer 3 protocol aspects
	LCRTDD-L23
	2
	Rel-4
	R2
	19/07/2000
	30/03/2001
	100%
	RAN_Wis
	-
	CWTS
	-
	-

	2786
	1225
	RF radio transmission/reception, system performance requirements and conformance testing
	LCRTDD-RF
	2
	Rel-4
	R4
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	-
	CWTS
	-
	-

	2787
	1227
	UE radio access capability
	LCRTDD-UErac
	2
	Rel-4
	R2
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	-
	CWTS
	-
	-

	2788
	1228
	Iub/Iur protocol aspects
	LCRTDD-IubIur
	2
	Rel-4
	R3
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	-
	CWTS
	-
	-

	2789
	2262
	Low chiprate TDD interworking with GERAN
	-
	2
	Rel-4
	GP
	01/09/2000
	19/01/2001
	100%
	GP-000432
	-
	-
	-
	-

	2790
	2263
	Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD
	-
	3
	Rel-4
	GP
	01/09/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-

	2791
	2103
	Conformance Test Aspects - Low Chip Rate TDD
	-
	2
	Rel-4
	T1
	17/09/2001
	02/12/2003
	100%
	-
	-
	-
	-
	-

	2792
	2217
	Testing Layer 2 and layer 3 protocol aspects
	-
	3
	Rel-4
	T1
	17/09/2001
	#######
	100%
	TP-030052
	-
	-
	Marked as closed 12/2008 (was marked 60% complete)
	34.123-1, 34.123-2

	2793
	2562
	Deleted - Testing Layer 2 and layer 3 protocol aspects - TTCN
	-
	3
	Rel-4
	T1
	03/12/2002
	02/12/2003
	100%
	TP-030052
	-
	-
	Marked as stopped 12/2008
	34.123-3

	2794
	2218
	Testing RF Radio Transmission and Reception
	-
	3
	Rel-4
	T1
	17/09/2001
	#######
	100%
	TP-030052
	-
	-
	duration set to 6 months (was 0), finish date set
	-

	2795
	1322
	Enable bearer independent CS architecture
	CSSPLIT
	1
	Rel-4
	S2,N3,N4
	03/01/2000
	01/03/2002
	100%
	SP-000288
	-
	Siemens
	-
	-

	2796
	1323
	Enable bearer-independent call control
	CSSPLIT
	2
	Rel-4
	N4
	03/01/2000
	16/08/2001
	100%
	N4-000512 
	-
	Ericsson
	DAB 12.12.01 should be 100% hence closed
	-

	2797
	1516
	Architecture and Stage 2 description
	CSSPLIT
	3
	Rel-4
	S2
	03/01/2000
	#######
	100%
	-
	-
	-
	R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000
	23.002

	2798
	1325
	Standardisation of protocols (control & user planes) over Nb interface
	CSSPLIT
	3
	Rel-4
	N3
	02/01/2001
	30/03/2001
	100%
	N4-000512 
	-
	-
	-
	-

	2799
	1326
	Standardisation of protocols over reference points between MSC server and Gateway MSC server
	CSSPLIT
	3
	Rel-4
	N4
	#######
	23/03/2001
	100%
	N4-000512 
	-
	-
	-
	-

	2800
	1616
	Standardisation of detailed stage 2 description
	CSSPLIT
	3
	Rel-4
	N4
	17/07/2000
	23/03/2001
	100%
	N4-000512 
	-
	-
	-
	-

	2801
	1327
	Bearer control between MSC server and MGW
	CSSPLIT
	3
	Rel-4
	N4
	01/09/2000
	16/08/2001
	100%
	N4-000512 
	-
	-
	-
	-

	2802
	1328
	stage 3 - protocol issues
	-
	4
	Rel-4
	N4
	01/09/2000
	16/08/2001
	100%
	-
	-
	-
	-
	-

	2803
	1329
	stage 3 - parameter value issues
	-
	4
	Rel-4
	N3
	02/01/2001
	30/03/2001
	100%
	-
	-
	-
	-
	-

	2804
	2052
	Deleted - Conformance Test Aspects - Enable bearer independent CS architecture
	CSSPLIT-TEST
	2
	Rel-4
	T1
	05/03/2001
	01/03/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2805
	1445
	MExE enhancements Rel-4
	MEXE
	1
	Rel-4
	T2,S3
	03/01/2000
	14/12/2001
	100%
	TP-030052
	-
	-
	-
	-

	2806
	1447
	MExE Security Analysis Activity
	MEXE-SEC
	2
	Rel-4
	S3,T2
	#######
	14/12/2001
	100%
	SP-010327
	-
	BT
	SP#12 updated WID
	-

	2807
	2045
	Stage 3 for MExE Security
	MEXE-SEC
	3
	Rel-4
	S3
	17/07/2000
	14/12/2001
	100%
	SP-010327
	-
	BT
	-
	21.133, 33.102

	2808
	1448
	Terminal aspects for MExE Security
	MEXE-SEC
	3
	Rel-4
	T2
	#######
	15/12/2000
	100%
	SP-010327
	-
	BT
	-
	23.057

	2809
	1810
	MExE Rel4 Improvements and Investigations
	MEXE-ENHANC
	2
	Rel-4
	T2
	03/01/2000
	15/12/2000
	100%
	-
	-
	Motorola
	-
	22.057, 23.057

	2810
	1812
	3rd MExE classmark
	-
	3
	Rel-4
	T2
	03/01/2000
	15/12/2000
	100%
	-
	-
	Motorola
	Additional features for MExE R2000
	22.057, 23.057

	2811
	1814
	FS on Secure download mechanism and capabilities to support SDR concepts
	-
	3
	Rel-4
	T2
	#######
	15/12/2000
	100%
	-
	-
	Motorola
	-
	22.057, 23.057

	2812
	1815
	FS on Support of MP3/MPEG4 content
	-
	3
	Rel-4
	T2
	#######
	15/12/2000
	100%
	-
	-
	Motorola
	-
	22.057, 23.057

	2813
	1631
	Tandem Free aspects for 3G and between 2G and 3G systems 
	TFO
	1
	Rel-4
	S4
	#######
	15/06/2001
	100%
	-
	-
	-
	RAN and CN to verify no problems for GSM terminals roaming in 3G R99
	-

	2814
	1632
	Tandem Free AMR
	TFO-AMR
	2
	Rel-4
	S4
	#######
	15/06/2001
	100%
	-
	-
	-
	RAN and CN to verify UMTS_AMR_2 support
	-

	2815
	130
	Specification
	-
	3
	Rel-4
	S4
	#######
	23/03/2001
	100%
	-
	-
	-
	-
	28.062

	2816
	907
	Impact on:
	-
	3
	Rel-4
	NP
	08/01/2001
	15/06/2001
	100%
	-
	-
	-
	"Implementation" changed to "Impact on:" by A. Sultan (for better wording)
	-

	2817
	131
	CN
	-
	4
	Rel-4
	NP
	26/03/2001
	15/06/2001
	100%
	-
	-
	-
	RAN and CN to verify UMTS_AMR_2 support
	-

	2818
	132
	GERAN
	-
	4
	Rel-4
	GP
	08/01/2001
	06/04/2001
	100%
	-
	-
	-
	End date Modified from June to March to have it in Rel4
	-

	2819
	2230
	Advanced Speech Call Items enhancements_REL-4
	ASCI
	1
	Rel-4
	N1
	03/12/2000
	14/03/2002
	100%
	NP-000730
	-
	Nortel
	Approved at CN#10
	-

	2820
	2232
	Stage 2 
	-
	2
	Rel-4
	N4
	03/12/2000
	14/03/2002
	100%
	-
	-
	Sagem
	CN4#11 30/11/02: no inputs received in CN4
	23.067, 24.067

	2821
	2231
	Stages 2 and 3 on A interface
	-
	2
	Rel-4
	N1
	03/12/2000
	23/03/2001
	100%
	-
	-
	Nortel
	-
	44.068, 44.069, 24.008

	2822
	2403
	700 MHz spectrum support
	700SS
	1
	Rel-4
	GP
	03/01/2000
	20/12/2002
	100%
	GP-000449
	-
	-
	-
	-

	2823
	2404
	GERAN support for the 700 MHz band
	-
	2
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-

	2824
	2405
	Signalling support
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-

	2825
	2406
	Physical layer definitions
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-

	2826
	2407
	Receiver performance and RF budget
	-
	3
	Rel-4
	GP
	03/01/2000
	19/01/2001
	100%
	-
	-
	-
	-
	-

	2827
	2408
	GERAN MS Conformance test for 700 MHz band
	-
	2
	Rel-4
	GP
	02/04/2001
	30/11/2001
	100%
	GP-000451
	-
	-
	-
	-

	2828
	2409
	MS test
	-
	3
	Rel-4
	GP
	02/04/2001
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2829
	2410
	GERAN BTS Conformance test for 700 MHz band
	-
	2
	Rel-4
	GP
	02/04/2001
	20/12/2002
	100%
	GP-000452
	-
	-
	-
	-

	2830
	2411
	BTS test
	-
	3
	Rel-4
	GP
	02/04/2001
	20/12/2002
	100%
	-
	-
	-
	-
	-

	2831
	2463
	Operator Determined Barring for Packet Oriented Services
	ODB
	1
	Rel-4
	NP
	01/06/2000
	19/03/2001
	100%
	NP-010089
	-
	NEC
	Completed WI missing from the P-plan Added for tracking
	-

	2832
	2546
	UMTS QoS Architecture for PS Domain
	QoSPS
	1
	Rel-4
	S2,S5,R3,GP
	03/01/2000
	27/11/2002
	100%
	SP-010342
	-
	Ericsson
	-
	-

	2833
	2548
	Architecture
	-
	2
	Rel-4
	S2
	#######
	03/01/2001
	100%
	-
	-
	-
	-
	23.107

	2834
	2550
	Charging and OAM&P for QoS Management
	QoSPS-OAM
	2
	Rel-4
	S5
	21/09/2001
	#######
	100%
	SP-010461
	-
	VoiceStream, Motorola
	-
	32-series

	2835
	1681
	RAB Quality of Service (re)Negotiation over Iu
	QoSPS-MAPEND-RABQoS
	2
	Rel-4
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_Wis
	-
	Ericsson
	-
	25.413

	2836
	1991
	RAB Quality of Service Negotiation over Iu
	QoSPS-MAPEND-RABQoS-Negot
	3
	Rel-4
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_Wis
	-
	Ericsson
	-
	-

	2837
	2456
	RAB Quality of Service Negotiation over Iu during relocation
	QoSPS-MAPEND-RABQoS-NegotReloc
	3
	Rel-4
	R3
	02/03/2001
	23/03/2001
	100%
	-
	-
	-
	-
	-

	2838
	1992
	RAB Quality of Service Re-Negotiation over Iu
	QoSPS-MAPEND-RABQoS-ReNegot
	3
	Rel-4
	R3
	#######
	23/03/2001
	100%
	RAN_Wis
	-
	Motorola
	-
	-

	2839
	1553
	GERAN QoS Aspects - Handovers: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN and SRNS relocation or possibly other mechanisms
	GERQoS
	2
	Rel-4
	GP
	03/01/2000
	30/11/2001
	100%
	GP-010431
	-
	-
	-
	-

	2840
	2306
	Handover Concept for the PS domain
	-
	3
	Rel-4
	GP
	03/01/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2841
	2309
	Stable RT handover report 25.936 including header removal
	-
	4
	Rel-4
	GP
	03/01/2000
	19/01/2000
	100%
	-
	-
	-
	-
	-

	2842
	2307
	Update of stage 2
	-
	4
	Rel-4
	GP
	03/01/2000
	13/02/2001
	100%
	-
	-
	-
	-
	-

	2843
	2308
	Update of relevant stage 3 specs -> RRC
	-
	4
	Rel-4
	G2
	03/01/2000
	30/11/2001
	100%
	-
	-
	-
	-
	-

	2844
	50010
	Deleted - GERAN MS Conformance test for inter-system and intra-system Packet data real-time Handover
	GERQoS-Mstest
	2
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	GP-012287
	-
	-
	Still exist? To be clarified by GERAN4/5. Marked as stopped 12/2008
	-

	2845
	50011
	Deleted - Handover for the PS domain
	-
	3
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2846
	50012
	Deleted - Stable RT handover report 25.936 including header removal
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2847
	50013
	Deleted - Update of stage 2
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2848
	50014
	Deleted - Update of relevant stage 3 specs
	-
	4
	Rel-4
	G4,R3
	31/08/2001
	27/11/2002
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2849
	1685
	PS-domain handover for real-time services
	QoSPS-PSdoRTS
	2
	Rel-4
	R3
	#######
	30/03/2001
	100%
	RAN_Wis
	-
	Nokia
	-
	-

	2850
	2554
	Deleted - RAB QoS Renegotiation at Relocation
	-
	2
	Rel-4
	R3
	03/01/2001
	23/03/2001
	100%
	-
	-
	-
	Marked as stopped 12/2008
	25.851, 25.946

	2851
	1993
	(Small) Technical Enhancements and Improvements for Rel-4
	TEI4
	1
	Rel-4
	All
	03/01/2000
	30/03/2001
	100%
	-
	-
	-
	"Joker" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the system
	-

	2852
	25017
	Test - (Small) Technical Enhancements and Improvements for Rel-4
	TEI4_Test
	1
	Rel-4
	R5,T1
	03/01/2000
	30/03/2001
	100%
	RAN5_Work_Items
	-
	-
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing. Moved in from the Stoyan/Testing WP
	-

	2853
	400002
	Rel-4 Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-4
	RP
	21/08/2000
	#######
	100%
	RAN Wis
	-
	Alcatel
	-
	-

	2854
	12
	QoS optimization for AAL2 connections over Iub and Iur interfaces
	ETRAN-QoSAAL2
	2
	Rel-4
	R3
	21/08/2000
	30/03/2001
	100%
	RAN Wis
	-
	Japan Telecom
	-
	-

	2855
	1995
	Transport bearer modification procedure on Iub, Iur, and Iu
	ETRAN-MigrMod
	2
	Rel-4
	R3
	02/10/2000
	30/03/2001
	100%
	RAN Wis
	-
	Japan Telecom
	-
	-

	2856
	401834
	Deleted - Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN
	-
	2
	Rel-4
	T1
	#######
	#######
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2857
	2208
	Deleted - Testing RAB support enhancements
	CT-RABS?
	3
	Rel-4
	T1
	#######
	#######
	100%
	-
	-
	-
	Marked as stopped 12/2008
	34.108, 34. 121, 34.122, 34.123 p 1,2, 34.123 pt 3

	2858
	400004
	Rel-4 Evolutions of the transport in the CN
	CNTRSP
	1
	Rel-4
	N4,N1,N2,S2
	#######
	23/03/2001
	100%
	not needed
	-
	-
	-
	-

	2859
	859
	IP Transport of CN protocols (e.g., CAP, MAP)
	SS7IP
	2
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-

	2860
	1679
	Stage 3
	-
	3
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-

	2861
	2018
	CAP
	-
	4
	Rel-4
	N2
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-

	2862
	2019
	MAP
	-
	4
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	-
	-
	-
	-
	-

	2863
	2253
	BSSAP+
	SS7IP-BSSAP+
	4
	Rel-4
	N1
	15/01/2001
	14/03/2001
	100%
	-
	-
	-
	-
	-

	2864
	1513
	FS on Transport and control separation in the PS CN domain
	-
	2
	Rel-4
	S2
	#######
	23/03/2001
	100%
	SP-000293
	-
	Ericsson
	-
	-

	2865
	1615
	Architectural impacts
	-
	3
	Rel-4
	S2
	#######
	23/03/2001
	100%
	-
	-
	-
	-
	-

	2866
	401216
	Rel-4 Improvements of Radio Interface
	RInImp
	1
	Rel-4
	RP
	10/07/2000
	14/03/2003
	100%
	RAN Wis
	-
	-
	-
	-

	2867
	1509
	UTRA repeater specification (master)
	RInImp-REP
	2
	Rel-4
	R4
	10/07/2000
	21/03/2001
	100%
	RAN_Wis
	-
	Mikom, Allgon
	-
	-

	2868
	1994
	DSCH power control improvement in soft handover
	RInImp-DSCHsho
	2
	Rel-4
	R1
	11/09/2000
	23/03/2001
	100%
	RAN_Wis
	-
	Nokia
	-
	-

	2869
	1996
	UMTS 1800
	RInImp-UMTS18
	2
	Rel-4
	R4
	#######
	14/12/2001
	100%
	RAN_Wis
	-
	Motorola
	-
	-

	2870
	2467
	UMTS 1900
	RInImp-UMTS19
	2
	Rel-4
	R4
	19/03/2001
	14/12/2001
	100%
	-
	-
	Motorola
	-
	25.101

	2871
	1219
	FS on High Speed downlink packet access
	RInImp-HSDPA
	2
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	RAN_Sis
	-
	Motorola
	-
	-

	2872
	1510
	Deleted - FS on improved common DL channel for Cell-FACH state
	RInImp-DLCFACH
	2
	Rel-4
	R2
	11/09/2000
	28/12/2001
	100%
	RAN_Sis
	-
	GBT
	Stopped at RP#14
	-

	2873
	401839
	Conformance Test Spec. Rel-4 improvements in Radio Interface
	-
	2
	Rel-4
	T1
	08/10/2001
	14/03/2003
	100%
	-
	-
	-
	-
	-

	2874
	2212
	Deleted - Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	-
	3
	Rel-4
	T1
	18/02/2002
	#######
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2875
	2213
	Deleted - Testing Terminal Power saving features
	-
	3
	Rel-4
	T1
	18/02/2002
	#######
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2876
	2214
	Deleted - Testing DSCH power control improvement in soft handover
	-
	3
	Rel-4
	T1
	18/02/2002
	#######
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2877
	2215
	Testing UMTS 1800
	-
	3
	Rel-4
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	-
	-
	-
	34.108, 34,121, 34.122, 34.123-1

	2878
	41000
	Testing UMTS 1900
	-
	3
	Rel-4
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	-
	-
	-
	34.108, 34,121, 34.122, 34.123-1

	2879
	2561
	Testing UMTS 1800 - TTCN
	-
	3
	Rel-4
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	-
	-
	-
	34.123-3

	2880
	41001
	Testing UMTS 1900 - TTCN
	-
	3
	Rel-4
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	-
	-
	-
	34.123-3

	2881
	400009
	Rel-4 RAN improvements
	RANimp
	1
	Rel-4
	RP
	14/08/2000
	17/03/2004
	100%
	RAN Wis
	-
	-
	-
	-

	2882
	655
	Node B synchronization for TDD
	RANimp-NBsync
	2
	Rel-4
	R1
	14/08/2000
	23/03/2001
	100%
	RAN_Wis
	-
	Siemens
	-
	-

	2883
	2206
	RAB support enhancement for Rel-4
	RANimp-RABSE
	2
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	RAN Wis
	-
	Ericsson
	29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2
	-

	2884
	402102
	Deleted - Conformance Test Aspects - Rel-4 RAN Improvements
	-
	2
	Rel-4
	T1
	01/01/2002
	17/03/2004
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2885
	402222
	Deleted - Testing Radio access bearer support enhancments
	-
	3
	Rel-4
	T1
	01/01/2002
	#######
	100%
	-
	-
	-
	Marked as stopped 12/2008
	-

	2886
	402461
	Deleted - Testing RAB support enhancements-Robust Header Compression
	RABimp-RoCH
	3
	Rel-4
	T1
	#######
	#######
	100%
	TP-030052
	-
	-
	UID changed. Marked as stopped 12/2008
	34.123-1, -2

	2887
	41006
	Deleted - Testing RAB support enhancements-Robust Header Compression - TTCN
	-
	3
	Rel-4
	T1
	#######
	17/03/2004
	100%
	TP-030052
	-
	-
	UID changed. Marked as stopped 12/2008
	34.123-3

	2888
	41007
	Testing of Extended Robut Header Compression
	Ext-RoHC
	3
	Rel-4
	T1
	18/09/2002
	#######
	100%
	TP-030052
	-
	-
	Marked as closed 12/2008 (was marked 15% complete)
	34.123-1, -2

	2889
	41008
	Deleted - Testing of Extended Robut Header Compression - TTCN
	-
	3
	Rel-4
	T1
	18/09/2002
	16/12/2003
	100%
	TP-030052
	-
	-
	Marked as stopped 12/2008
	34.123-3

	2890
	41009
	Deleted - General changes to TS34.121 corresponding to release 4
	RANimp-test
	3
	Rel-4
	T1
	#######
	#######
	100%
	-
	-
	-
	Marked as stopped 12/2008
	34.108, 34.121

	2891
	401652
	Rel-4 Emergency call enhancements
	EMC1
	1
	Rel-4
	N1,S1,T1
	03/01/2000
	#######
	100%
	-
	-
	Ericsson
	-
	-

	2892
	1654
	For CS based calls
	EMC1-CS
	2
	Rel-4
	N1
	03/01/2000
	#######
	100%
	NP-010136
	-
	Ericsson
	WI approved in TSG_10
	-

	2893
	1320
	Distinction in CS domain of emergency call types to different emergency services
	EMC1-CS
	3
	Rel-4
	S1
	01/05/2000
	#######
	100%
	-
	-
	-
	-
	-

	2894
	1999
	Distinction in CS domain of emergency calls to different emergency types
	EMC1-CS
	3
	Rel-4
	N1
	#######
	#######
	100%
	-
	-
	-
	Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....
	-

	2895
	402224
	Deleted - Conformance Test Aspects - Emergency call enhancements
	EMC1-CS
	3
	Rel-4
	T1
	03/01/2000
	#######
	100%
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	-

	2896
	2226
	Testing CS based emergency calls
	EMC1-CS
	3
	Rel-4
	T1
	#######
	#######
	100%
	TP-030052
	-
	-
	-
	34.123-1

	2897
	2563
	Testing CS based emergency calls - TTCN
	EMC1-CS
	3
	Rel-4
	T1
	22/11/2001
	#######
	100%
	TP-030052
	-
	-
	-
	34.123-3

	2898
	401826
	Rel-4 Terminal interfaces
	TI
	1
	Rel-4
	T2
	03/01/2000
	15/03/2001
	100%
	not needed
	-
	-
	-
	-

	2899
	1827
	AT commands enhancements
	TI-ATC
	2
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	-
	27.007

	2900
	1828
	Specification of AT commands for new services
	-
	3
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	goal not completely achieved because of missing input
	27.007

	2901
	1829
	Wide Area Data Synchronization
	TI-WADS
	2
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	AS: Rel5 changed to Rel4 according to SP#10 decision, milestone on testing added
	-

	2902
	1830
	Continues evolution of Synchronization protocol
	TI-SYNC-EVOL
	3
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	-
	-
	-
	-
	27.903, 27.103

	2903
	1832
	Terminal local model
	TLM
	2
	Rel-4
	T2
	16/05/2000
	15/03/2001
	100%
	TP-000080
	-
	Ericsson
	-
	23.227

	2904
	401536
	Rel-4 Location Services enhancements
	LCS1
	1
	Rel-4
	S2
	#######
	28/12/2001
	100%
	SP-010518
	-
	Nokia
	-
	-

	2905
	2229
	CBS interactions
	LCS1-CBS
	2
	Rel-4
	T2
	#######
	28/12/2001
	100%
	-
	-
	-
	-
	23.041

	2906
	523
	LCS support in the CS domain
	LCS1-CS
	2
	Rel-4
	S2
	15/05/2000
	19/01/2001
	100%
	-
	-
	-
	Only MAP impact foreseen so far. To be further split if needed.
	-

	2907
	525
	LCS support in the PS domain
	LCS1-PS
	2
	Rel-4
	S2
	01/05/2000
	28/12/2001
	100%
	-
	-
	-
	-
	-

	2908
	1642
	Stage 1
	-
	3
	Rel-4
	S1
	#######
	#######
	100%
	-
	-
	Pacific Bell Wireless
	To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established
	22.071

	2909
	1181
	Stage 2
	-
	3
	Rel-4
	S2
	01/05/2000
	19/01/2001
	100%
	-
	-
	-
	AS: 23.271 completed at SP#10
	23.271

	2910
	1180
	Stage 3
	-
	3
	Rel-4
	N1
	21/08/2000
	28/12/2001
	100%
	-
	-
	-
	-
	-

	2911
	526
	Layer 3 LCS signalling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)
	-
	4
	Rel-4
	N1
	21/08/2000
	28/12/2001
	100%
	-
	-
	Nokia
	-
	-

	2912
	2462
	MAP impacts of LCS
	-
	4
	Rel-4
	N4
	21/08/2000
	30/03/2001
	100%
	-
	-
	-
	Missing work task
	-

	2913
	527
	GTP signalling for LCS
	-
	4
	Rel-4
	N4
	21/08/2000
	30/03/2001
	100%
	-
	-
	-
	-
	-

	2914
	401600
	UE positioning Rel-4
	LCS1-UEpos
	2
	Rel-4
	RP
	#######
	30/03/2001
	100%
	RAN_Wis
	-
	-
	UID changed
	-

	2915
	1601
	Iub/Iur interfaces for methods Rel 99
	LCS1-UEpos-IubIur
	3
	Rel-4
	R3
	#######
	30/03/2001
	100%
	RAN_Wis
	-
	Ericsson
	27/11: WG corrected; rapporteur corrected
	-

	2916
	1602
	UE positioning enhancements - IPDL for TDD
	LCS1-UEpos-enh
	3
	Rel-4
	R2
	#######
	23/03/2001
	100%
	RAN_Wis
	-
	Siemens
	5 Mar 2001: splitting off of IPDL for TDD for Rel-4 agreed by R2
	-

	2917
	401560
	Rel-4 UICC/(U)SIM enhancements and interworking
	UICC1
	1
	Rel-4
	T3
	#######
	23/03/2001
	100%
	not needed
	-
	-
	-
	-

	2918
	1799
	Common PCN Handset Specification (CPHS)
	UICC1-CPHS
	2
	Rel-4
	T3
	#######
	23/03/2001
	100%
	TP-000116
	-
	One2One
	28/5/2001: CRs approved at TP-11. WI complete.
	27.103

	2919
	401800
	Rel-4 (U)SIM toolkit enhancements
	USAT1-LocLnk
	1
	Rel-4
	T3
	#######
	23/03/2001
	100%
	not needed
	-
	Gemplus
	-
	-

	2920
	2034
	USAT local link
	USAT1-LocLnk
	2
	Rel-4
	T3
	#######
	23/03/2001
	100%
	TP-000116
	-
	Gemplus
	25/5/2001:CR was approved at TP-11. WI is complete
	-

	2921
	401571
	Rel-4 Security enhancements
	SEC1
	1
	Rel-4
	S3,N4,N1
	03/01/2000
	15/03/2002
	100%
	SP-000421
	-
	Vodafone
	-
	-

	2922
	1331
	Lawful Interception
	SEC1-LI
	2
	Rel-4
	S3
	21/08/2000
	23/03/2001
	100%
	-
	-
	-
	Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture. Should be included in general LI work mentioned above.
	33.107

	2923
	1587
	Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)
	SEC1-CSALGO1
	2
	Rel-4
	S3
	03/01/2000
	15/01/2001
	100%
	SP-000306
	-
	DTI, BIS
	SP#8 approved WID
	33.102, 33.103, 33.105

	2924
	1588
	Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	2
	Rel-4
	S3,N4,N1
	#######
	22/12/2000
	100%
	SP-000307
	-
	DTI, BIS
	SP#8 approved WID
	33.102, 33.103, 33.105

	2925
	1589
	Deleted - Main aspects
	SEC1-PSALGO1
	3
	Rel-4
	S3
	#######
	24/11/2000
	100%
	-
	-
	DTI, BIS
	Complete TSG#09 (09/2000). S3#17: Proposed for deletion. TO BE DELETED
	-

	2926
	1618
	Impact on GTP
	SEC1-PSALGO1
	3
	Rel-4
	N4
	#######
	22/12/2000
	100%
	-
	-
	DTI, BIS
	-
	-

	2927
	1661
	GEA capability indication in MS CM
	SEC1-PSALGO1-GEACAP
	3
	Rel-4
	N1
	19/06/2000
	22/12/2000
	100%
	-
	-
	Vodafone Airtouch
	-
	-

	2928
	401583
	Deleted - MAP application layer security
	SEC1-MAPAL
	2
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	-
	-
	-
	REPLACED BY NDS-MAP and NDS-IP. Completed Auto Key Management -> Rel-6. Marked as stopped 12/2008
	-

	2929
	401584
	Deleted - Main aspects
	-
	3
	Rel-4
	S3
	21/02/2000
	29/03/2001
	100%
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	-

	2930
	402025
	Deleted - Other stage 3 aspects
	-
	3
	Rel-4
	N4
	#######
	24/11/2000
	100%
	-
	-
	-
	UID changed. Marked as stopped 12/2008
	-

	2931
	401594
	Deleted - Visibility and Configurability of security
	SEC1-VCS
	3
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	SP-000305
	-
	France Telecom
	CR approved at SA3#21 awaiting comments from CN1. Marked as stopped 12/2008
	-

	2932
	401142
	Rel-4 Charging and OAM&P
	OAM
	1
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-010461
	-
	VoiceStream, Motorola
	SP#13 approved WID
	-

	2933
	2089
	Rel4 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-010461
	-
	Motorola, Telia
	-
	32.101, 32.102

	2934
	2088
	Rel4 Performance Management
	-
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-010238
	-
	T-Mobile
	-
	32.4xy, 52.402

	2935
	2081
	Fault Management
	-
	2
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-000524
	-
	Lucent
	-
	32.111-1/4

	2936
	2082
	Configuration Management
	OAM-CM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	-
	Ericsson
	-
	32.106-1/8

	2937
	2083
	Rel4 Charging Management
	OAM-CH
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-000524
	-
	T-Mobile
	-
	32.200, 32.205, 32.215, 32.235

	2938
	2071
	UTRAN Operations and Maintenance procedures
	UOAM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	-
	Mannesmann Mobilfunk
	-
	32.800

	2939
	1517
	Global Text Telephony
	GTT
	1
	Rel-4
	S1,S2,S4,T1,R5
	03/01/2000
	18/09/2009
	100%
	SP-010340
	-
	Ericsson 
	SP#12 updated WID SP-000162=>SP-010340
	-

	2940
	1634
	Stage 1
	GTT
	2
	Rel-4
	S1
	#######
	22/12/2000
	100%
	SP-010340
	-
	-
	-
	22.976, 22.226

	2941
	1519
	Stage 2
	GTT
	2
	Rel-4
	S2
	03/01/2000
	13/10/2000
	100%
	SP-010340
	-
	-
	-
	23.226

	2942
	2234
	Specification of Cellular Text telephone Modem
	GTT-CTM
	2
	Rel-4
	S4
	11/09/2000
	19/03/2001
	100%
	SP-010340
	-
	-
	-
	-

	2943
	2238
	General description and C-code
	GTT-CTM
	3
	Rel-4
	S4
	11/09/2000
	11/12/2000
	100%
	-
	-
	-
	-
	26.226, 26.230

	2944
	2237
	Minimum Performance requirements
	GTT-CTM
	3
	Rel-4
	S4
	11/09/2000
	19/03/2001
	100%
	-
	-
	-
	-
	26.231

	2945
	1852
	Deleted - Conformance Test Aspects - Global Text Telephony
	GTT_Test
	2
	Rel-4
	R5,T1
	21/09/2000
	18/09/2009
	100%
	-
	-
	-
	RP#45 work item abandoned/closed (it was never really started)
	-

	2946
	0
	Release 1999 Features
	-
	1
	R99
	NP,SP,TP,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2947
	60150
	UMTS Features
	-
	1
	R99
	S1,S2,S4,SMG,N3,N4,RP
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2948
	60102
	UMTS_SERVICES
	UMTS_SERVICES
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.101

	2949
	60103
	UMTS phase 1
	UMTS1
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.100

	2950
	60119
	UMTS Capabilities
	UMTS_Capabil
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Requirement for high quality speech in UMTS Phase 1 but not in R99
	22.105

	2951
	60164
	Architecture of the GSM-UMTS platform
	-
	2
	R99
	S2,N4
	01/01/1999
	31/12/1999
	100%
	SMG 98-0228
	-
	-
	wid “Architecture overview of the GSM-UMTS System”, “Architecture the GSM-UMTS Platform” and “New Access Network to Core Network (BSS-NSS) interface”
	23.002, 23.008, 23.060, 23.101, 23.110

	2952
	60165
	UMTS Terrestrial Radio Access Network
	UTRAN
	2
	R99
	RP
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.011, 22.038, 22.060, 22.078, 22.100, 22.101, 22.105, 22.115, 22.129, 23.002, 23.060, 24.007, 24.008, 25.101, 25.102, 25.104, 25.105, 25.113, 25.123, 25.133, 25.141, 25.142, 25.201, 25.211, 25.212, 25.213, 25.214, 25.215, 25.221, 25.222, 25.223, 25.224,

	2953
	60083
	UMTS 1800, UMTS 1900
	Rlnlmp19, Rlnlmp18
	2
	R99
	R2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	25.307 CR#0002, 0003 Inclusion of release independent RF related information

	2954
	60149
	Mandatory speech codec for narrowband telephony service
	Mandatory_Speech_Codec, AMR-NB, AMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	Define the default speech codec for UMTS (both for FDD and TDD). Definition limited to selection of one codec among several existing ones/proposed codecs: GSM AMR, IS127 EVRC, ITU G.729 and MPEG-4 speech codec.
	04.08, 05.01, 05.02, 05.03, 05.05, 05.08, 05.09, 05.09, 05.50, 08.60, 08.61, 11.21, 26.071, 26.073, 26.074, 26.090, 26.091, 26.092, 26.093, 26.094, 26.101, 26.102, 26.103, 26.104, 26.975

	2955
	60055
	Codec for low bitrate multimedia telephony service
	Low_bit_rate_codec_for_MM_Tel., H.324M
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	-
	26.104, 26.110, 26.111, 26.911, 26.912, 26.915

	2956
	60109
	3G Audio-Visual Terminal characteristics
	WI5TAC, 3G-AVT, Terminal_Acoustic_Characteristics
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99129
	-
	-
	-
	26.131, 26.132

	2957
	60104
	Updates_for_UMTS
	Updates_for_UMTS
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	24.022, 27.001, 29.007

	2958
	60124
	UMTS
	UMTS
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	27.060, 29.061

	2959
	60151
	UMTS and GSM Features
	-
	1
	R99
	S1,S2,SMG,T2,N1,N2,N3,N4,R2,R3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2960
	60147
	Multimedia Messaging Service
	MMS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	MMS allows users to send/receive messages e.g. almost unlimited text length, images, audio and video clips and new content types. R99 only includes the concept. MMS stage 3 is not included in 23.140. Rel-4 adds detailed architecture and protocols.
	22.140, 23.040, 23.140

	2961
	60121
	Location Services
	LCS
	2
	R99
	S1,S2,S3,SMG1,SMG2,SMG12,N1,N2,N4,R2,R3
	01/01/1999
	31/12/1999
	100%
	SP-99327
	-
	-
	LCS provide ability to localize a terminal
	02.07, 03.71, 04.31, 04.35, 04.71, 05.05, 08.08, 08.31, 08.71, 09.31, 22.071, 23.002, 23.003, 23.007, 23.008, 23.016, 23.018, 23.032, 23.171, 24.007, 24.008, 24.030, 24.080, 25.305, 25.306, 25.331, 25.413, 25.423, 29.002, 29.010

	2962
	60118
	Customised Application for Mobile network Enhanced Logic Phase 3
	CAMEL3
	2
	R99
	S1,S2,N2,N4
	01/01/1999
	31/12/1999
	100%
	SP-99368
	-
	-
	CAMEL is a network feature providing mechanisms to support services of operators which are not covered by standardised services, even when roaming outside the HPLMN.
	22.101, 23.008, 23.012, 23.016, 23.018, 23.060, 23.072, 23.078, 23.079, 23.082, 23.093, 29.002, 29.078

	2963
	60218
	Global view
	CAMEL3
	3
	R99
	S1,S2,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.078, 23.078, 29.078

	2964
	60318
	Multiple Subscriber Profile (MSP) based on CAMEL phase 3
	CAMEL3
	3
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	MSP is an optional service enabling mobile subscribers to have several profiles associated with a single IMSI, with each profile being a subscription option. Each profile may be used for mobile originated and mobile terminated calls.
	22.097 (Advanced Addressing)

	2965
	60038
	Short Message Service enhancements / Enhanced Messaging Service (EMS)
	EMS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	SMS for 3G terminals compatible with GSM SMS. Added Enhanced Messaging Service (EMS) allowing small pictures, sounds, animations to be transferred via SMS.
	23.038, 23.039, 23.040, 23.042

	2966
	60122
	Mobile Station Execution Environment
	MExE
	2
	R99
	S1,SMG1,T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	MExE provides a standardized MS execution environment and ability to negotiate its supported capabilities with a MExE SP. R99 enhances SIM MExE certificate management, security clarifications, QoS and defines two MExE classmarks WAP/Personal-Java based.
	02.57, 22.057, 22.101, 23.057

	2967
	60123
	MS_Classmark
	MS_Classmark
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	MExE classmark identifies a category of MExE UE supporting MExE functionality with a minimum level of processing, memory, display, and interactive capabilities. Several MExE classmarks may be defined. 
	24.008

	2968
	60057
	MultiCall
	Multicall
	2
	R99
	S1,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	NP-000348
	-
	-
	Multicall allows several simultaneous CS calls with dedicated bearers of independent traffic and performance characteristics. R99 Multicall was defined as a supplementary service limited to one CS bearer to be used for speech at any time.
	22.030, 22.083, 22.087, 23.008, 23.009, 23.016, 23.018, 23.108, 23.135, 24.008, 24.080, 24.135, 29.002, 29.010

	2969
	60058
	Multicall
	Multicall
	3
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.030, 22.083, 22.087

	2970
	60105
	Virtual Home Environment
	VHE
	2
	R99
	S1,SMG1,S2
	01/01/1999
	31/12/1999
	100%
	S1-99133
	-
	-
	Information exists in SP#5-8 reports & in SP-99416,SP-000095,SP 000155. OSA allows service development by operators and 3rd parties by making use of network functionality through open, standardised, secure, extensible and scalable interfaces. 
	02.01, 22.105, 22.121,23.127

	2971
	60067
	Open Service Access
	OSA
	2
	R99
	S1,S2,N5
	01/01/1999
	31/12/1999
	100%
	S1-99133
	-
	-
	Open Service Architecture became in later Releases Open Service Access. Produced by Parlay, ETSI SPAN (TISPAN), 3GPP SA1 (Stage 1), SA2 (Stage 2) and CN5 (Stage 3), resulting in a single set of standard OSA APIs for the whole development community.
	22.121, 23.127, 29.198, 29.998

	2972
	60091
	Super Charger mechanism for signalling traffic associated with mobility
	Super_Charger
	2
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Super Charger reduces mobility management cost by reducing the volume of location update signalling. It changes subscriber data management associated with inter-VLR and SGSN location updates. It also applies to packet services (SGSN replaces VLR and …
	21.905, 23.007, 23.008, 23.012, 23.016, 23.018, 23.040, 23.060, 23.116, 23.912, 29.002

	2973
	60039
	Follow_Me service
	Follow_Me
	2
	R99
	S1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Follow Me enables a mobile subscriber A to manipulate the Follow Me data of a party B in such a way that - under certain conditions - subsequent calls directed to party B will be forwarded to subscriber A. It is PLMN-specific and control based on USSD
	21.905, 22.004, 22.030, 22.082, 22.090, 22.094, 23.090, 24.090, 22.094, 23.011, 23.015, 23.082, 29.002

	2974
	60093
	Wide area network Synchronization and object exchange
	SYNC
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Allows data stored in ME/USIM to be synchronized with the outside world. TS 27.103 defines protocols based upon IrMC level 4 and will evaluate new technologies (XML) for inclusion. From Rel-4 IrMC was replaced by SyncML in 27.103. 
	27.103, 27.903

	2975
	60145
	Terminal Interfaces
	-
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	-
	-

	2976
	60166
	AT commands for 3GPP
	-
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	AT commands to control a 3G ME via an external Terminal Equipment (TE), fully compatible with GSM AT commands. R99 adds new AT commands e.g. to control Advanced Speech Call Items (ASCI) services.
	27.005, 27.007

	2977
	60167
	Physical interfaces
	-
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Conclusion: 3GPP should not produce any technical specification for terminal interfaces other than radio interface and USIM interface. SDOs could develop own optional physical connector specification based on market requirements
	27.901

	2978
	60168
	Multiplexer
	MUX MS-TE
	3
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Multiplexing protocol allowing a number of simultaneous sessions between a MS and a terminal; used to send any data (voice, SMS, USSD, fax etc.). 27.010 describes the protocol, but not the commands or data transported with it.
	27.010

	2979
	60169
	Bearer Services
	-
	2
	R99
	S1,T2,N1,N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	2980
	60012
	Circuit Switched Bearer Services
	Circuit_switched_Bearer_Services
	3
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supported
	22.002, 23.910, 27.001, 29.007

	2981
	60021
	Circuit Switched Bearer Services
	CS_Bearerss_in_UMTS
	4
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supported
	22.002, 23.910, 27.001, 29.007

	2982
	60019
	CS_Bearers
	CS_Bearers
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	29.007

	2983
	60020
	CS_Bearerss
	CS_Bearerss
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	04.21, 23.910, 27.001, 29.007

	2984
	60022
	CS_Data
	CS_Data
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	27.001, 27.002, 27.003, 29.007

	2985
	60023
	CS_Data_Bearers
	CS_Data_Bearers
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.910, 27.001, 29.007

	2986
	60024
	Deleted - Circuit Switched Bearer Services
	CSBS
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	29.007

	2987
	60040
	Frame Tunnelling Mode
	FTM
	3
	R99
	T2,N1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	FTM is a type of async non-transparent CS bearer service (22.002). Generic term for HDLC and HDLC-related transmission protocols. Converts async non-transp data stream towards mobile side & sync data stream using X.31 flag stuffing on fixed network side.
	22.002, 27.001, 27.007, 29.007

	2988
	60171
	Access to ISPs and Intranets – Wireless/Remote access to LANs
	Interworking with PDN (DHCP)
	3
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	N3-99069
	-
	-
	Access to an Intranet or ISP by running DHCP between the TE and a server in the Intranet/ISP domain. 
	29.061

	2989
	60070
	PHS Internet Access Forum Specification
	PIAFS
	3
	R99
	S1,N3
	01/01/1999
	31/12/1999
	100%
	NP-99285
	-
	-
	PIAFS is one type of CS bearer data service (22.002). It refers to async CS tx protocol over ISDN 64 kbit/s unrestricted digital line. Facilitates interworking between PHS-MS and UMTS-UE & UMTS-UE and existing PIAFS TA (Terminal Adapter).
	22.002, 27.001, 27.007, 29.007

	2990
	60170
	Personal Handyphone System Internet Access Forum Standard (PIAFS)
	PIAFS
	4
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	PIAFS was originally standardised by the PHS Internet Access Forum in Japan. More information can be found at: http://www.infopro.or.jp/piaf
	22.002

	2991
	60092
	Support_of_PIAFS_in_UMTS
	Support_of_PIAFS_in_UMTS
	4
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	27.001, 27.007, 29.007

	2992
	60172
	Universal Integrated Circuit Card (UICC) and Universal Subscriber Identity Module (USIM)
	UICC, USIM
	2
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	For 3G, GSM 11.11 was divided into two parts: a platform comprised of basic physical, electrical and logical specification (31.101) and an application specification (31.102)
	-

	2993
	60173
	UICC / Terminal interface; Physical and logical characteristics
	UICC
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	Defines a generic Terminal/Integrated Circuit Card (ICC) interface. Is independent of 3G USIM application => platform for any IC card application. Ensures interoperability between ICC and terminal independently of manufacturer, card issuer or operator.
	31.101 (Since 10/2000, ETSI EP SCP is responsible for the generic Terminal/Integrated Circuit Card (ICC) interface TS 102 221)

	2994
	60142
	UICC/(U)SIM enhancements and interworking
	UICC1
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	31.102, 31.900

	2995
	60174
	Characteristics of the USIM application
	USIM
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	Defines Universal Subscriber Identity Module (USIM) application for 3G telecom network operation & resides on UICC, an IC card specified in 31.101. UICC can be used as a multi-application card: several USIMs and/or other applications can co-exist
	31.102

	2996
	60114
	UICC Application Identifiers
	AID, Application_Identifiers
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	Defines and administers Application IDentifiers (AID) for UICC. AID is used to address an application in the card. Consists of Registered application provider ID (RID) & Proprietary application ID exception (PIX - according to ISO/IEC 7816-5).
	21.111, 31.110

	2997
	60139
	SIM Application Toolkit
	SAT
	3
	R99
	S1,T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	11.14, 22.030, 22.100, 22.101

	2998
	60141
	USIM Application Toolkit
	USAT
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	Defines UICC - ME interface, and mandatory ME procedures for USAT. Based on GSM 11.14 (SIM Application Toolkit). Commands and procedures defined in USIM and 3G Terminal for using USAT.  Service and security requirements defined in 22.100 and 22.101.
	31.111

	2999
	60175
	Bearer Independent Protocol for SAT applications to exchange data over the GSM network
	BIP
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	SMG P 99 186
	-
	-
	Defines at SIM-ME interface a basic protocol allowing SIM Toolkit applications to determine available bearers and to exchange data by selecting using the most appropriate bearer available (CS data, GPRS, SMS, Unstructured Supplementary Service Data (USSD)
	03.48, 11.10, 11.14

	3000
	60176
	Administrative commands and functions for IC cards
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	P 00 140 (SMG 31)
	-
	-
	Defines function and syntax of administrative commands for telecommunication IC Card used during installation, activation and de-activation of applications. Compliant to ISO/IEC 7816 series. Handed over to ETSI Project Smart Card Platform (SCP) in 2000.
	ETSI TS 102 222

	3001
	60177
	USIM and UICC requirements
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99084
	-
	-
	High level requirements for 3GPP IC card and its interface to 3GPP terminal (USIM&UICC reqs). Service&security reqs in 322.01,22.00. USIM is a 3GPP application on an IC card. Inter-operates with 3GPP terminals and provides access to 3GPP services
	21.111

	3002
	60140
	SIM_API
	SIM_API
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.19

	3003
	60086
	SIM_toolkit_API
	SIM_toolkit
	3
	R99
	SMG9,T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.48, 11.11, 11.14

	3004
	60087
	Deleted - 1.8 Volt SIM ME interface
	SMIME_1.8V
	3
	R99
	SMG9
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	11.18

	3005
	60178
	USIM/UICC Testing
	-
	2
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	3006
	60179
	Terminal tests for the UICC Interface
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	Test spec for the interface between UICC and terminal (originally based GSM 11.10-1 clause 27). Ensures UICC - terminal interoperability independently of manufacturer, card issuer or operator. Tests for applications residing on UICC are in 31.121
	31.120

	3007
	60180
	USIM application test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	TP-99184
	-
	-
	Application test spec originally based on GSM 11.17. Aspects related to UICC administrative management phase are not defined. Any internal technical realisation of either UICC or terminal is only specified where these are reflected over the interface.
	31.121

	3008
	60181
	USIM conformance test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Conformance Test specification for UICC defined in 31.101 with USIM defined in 31.102.
	31.122

	3009
	60182
	SIM toolkit test specification
	-
	3
	R99
	T3
	01/01/1999
	31/12/1999
	100%
	SMG P 99 416
	-
	-
	SIM Application Toolkit (SAT) has major impact on ME design and enhances SIM/ME interface. Contains tests for SIM/ME interface optional features (no network related signalling issues involved). Doesn't form basis for any type approval or regulatory tests.
	11.10-4

	3010
	60137
	Security
	Security
	2
	R99
	S3,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.09, 03.20, 21.133, 22.022, 23.003, 23.007, 23.008, 23.012, 23.018, 24.007, 24.008, 24.010, 24.011, 29.002, 29.060, new (33.102, 33.103, 33.105, 33.107, 35.201)

	3011
	60183
	Fraud Information Gathering Service (for connection-orientated services)
	FIGS
	3
	R99
	S3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	HPLMN can monitor its subscribers in VPLMN, which collects info on a defined set of monitored subscribers activities & sends it to HPLMN, which can perform service limitation control eg Operator Determined Barring (ODB) and IST to limit financial exposure
	new 22.031, 23.031

	3012
	60085
	Immediate Service Termination / SECurity Immediate Service Termination
	IST, SECIST
	3
	R99
	S3,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	HPLMN can terminate all activities of its subscriber in VPLMN, if decides (based on info via eg FIGS) that a roaming subscriber is behaving in fraudulent/suspicious way. HPLMN can terminate all subscriber activities including calls in progress.
	03.35, 22.032, 23.008, 23.016, 23.035, 29.002

	3013
	60018
	Core_Network_Security
	Core_Network_Security
	3
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	29.002

	3014
	60152
	GSM Features
	-
	1
	R99
	S1,S2,SMG,T2,N1,N2,N3,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	3015
	60184
	Dual Transfer Mode within GSM and GPRS
	DTM
	2
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	2-99-1780 (2-99-H80 from SMG2#32)
	-
	-
	WID on “BSS co-ordination of Radio Resource allocation for class A GPRS services - GSM Radio Access (R99)”
	03.55, 03.64, 04.18, 04.60, 05.01, 05.02, 05.08, 08.08, 23.060, 24.007, 24.008

	3016
	60013
	Class A Dual Transfer Mode
	Class_A_Dual_Transfer_Mode_(DTM)
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	05.10

	3017
	60027
	Dual Transfer Mode
	DTM
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.55, 03.64, 04.18, 05.01, 05.02, 05.08, 24.008

	3018
	60185
	General Packet Radio Service enahancements
	GPRS enhancements
	2
	R99
	S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	GPRS was introduced in Release 97. Release 99 brings a number of essential corrections e.g. on Downlink Power Control, Timing Advance procedure, Cell reselection delay time, PBCCH scheduling, PTCCH mapping, etc. 
	05.02, 05.05, 05.08, 05.10, 05.50, 11.21, 23.064, 24.008, 24.060

	3019
	60132
	General Packet Radio Service
	GPRS
	3
	R99
	S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.60, 03.22, 03.64, 04.18, 04.60, 04.64, 04.65, 05.01, 05.02, 05.05, 05.08, 05.10, 08.08, 08.18, 11.10-1, 11.21, 22.041, 22.060, 23.003, 23.007, 23.060, 23.107, 23.122, 24.007, 24.008, 27.007, 27.060, 29.002, 29.016, 29.018, 29.060, 29.061

	3020
	60133
	GPRS2
	GPRS2
	3
	R99
	SMG1,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Introduction of EGPRS (S1) + Introduction of Reserved Service Labels in the APN (N2)
	02.60, 23.003

	3021
	60134
	GPRS Tunnelling Protocol enhancement
	GTP_enhancement
	3
	R99
	N4,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.003, 23.008, 29.060

	3022
	60186
	Enhanced Data rates for GSM Evolution - Phase 1
	EDGE - Phase 1
	2
	R99
	SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T2
	01/01/1999
	31/12/1999
	100%
	SMG2 331/97, SMG 1147/97, SMG 1148/97
	-
	-
	EDGE is independent of the frequency bands, so it can be deployed e.g. in 900 and 1900 MHz bands. The new physical layer based on 8-PSK modulation is introduced and EGPRS and ECSD facilitate the new modulation in single and multi slot constellation.
	10.59, 02.34, 02.60, 03.30, 05.10, 05.50, 11.26

	3023
	60030
	Enhanced Data rates for GSM Evolution
	EDGE
	3
	R99
	SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T2
	01/01/1999
	31/12/1999
	100%
	SMG2 331/97, SMG 1147/97, SMG 1148/97
	-
	-
	-
	02.34, 03.10, 03.20, 03.64, 04.03, 04.04, 04.06, 04.08, 04.18, 04.21, 04.22, 04.60, 04.64, 05.01, 05.02, 05.03, 05.04, 05.05, 05.08, 05.10, 05.50, 07.01, 07.02, 07.03, 08.08, 08.20, 08.58, 08.60, 09.07, 09.18, 11.10-1, 11.11, 11.21, 11.26, 23.034, 24.008,

	3024
	60034
	EDGE-Layer1
	EDGE-Layer1
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	SMG2 331/97, SMG 1147/97, SMG 1148/97
	-
	-
	-
	05.05, 05.10, 05.50

	3025
	60135
	High Speed Circuit Switched Data
	HSCSD
	3
	R99
	SMG1,SMG2,SMG7
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No additional features for R99.
	02.34, 04.18, 11.10-1

	3026
	60029
	Enhanced Circuit Switched Data - Phase 1
	ECSD
	3
	R99
	S1,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	ECSD supports both transparent and non-transparent services, up to 64 kbit/s and 57.6 kbit/s respectively. See Tdoc SMG2 670/99 “ECSD Concept Evaluation” for more info
	05.02, 08.58, 22.034

	3027
	60032
	EDGE-Enhanced Circuit Switched Data
	EDGE-ECSD
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	05.03

	3028
	60035
	Enhanced GPRS - Phase 1
	EGPRS
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.07, 03.64, 04.14, 04.18, 04.60, 05.05, 05.08, 24.008

	3029
	60033
	EDGE-EGPRS
	EDGE-EGPRS
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	05.03, 05.05, 05.08

	3030
	60069
	Packet Flow Context (PFC) 
	PFC
	3
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	04.18

	3031
	60031
	Support for EGPRS in ANSI-136 networks and EDGE COMPACT
	EDGE-Compact
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	-
	Support for EGPRS in ANSI-136 networks” and “EDGE Compact” (for ANSI-136 networks only). COMPACT = Deployment of services in spectrum below 1 MHz
	03.22, 03.30, 03.64, 05.01, 05.02, 05.03, 05.05, 05.08, 05.10

	3032
	60036
	EGPRS COMPACT
	EGPRS-Compact
	3
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	-
	COMPACT = Deployment of services in spectrum below 1 MHz
	04.18, 05.02

	3033
	60136
	COMPACT
	COMPACT
	3
	R99
	SMG,N1
	01/01/1999
	31/12/1999
	100%
	SMG2 872/99
	-
	-
	COMPACT = Deployment of services in spectrum below 1 MHz
	03.22, 04.18, 04.60, 05.08, 23.122, 24.008

	3034
	60047
	GSM_400
	GSM_400
	2
	R99
	SMG2,SMG7,T2
	01/01/1999
	31/12/1999
	100%
	Tdoc SMG2 507/00
	-
	-
	GSM in the 400 MHz bands allows to deploy GSM within frequency bands in the range 450 to 500 MHz, previously used for analogue cellular systems. See Tdoc SMG2 190/99 and 595/99 for further info.
	02.17, 03.22, 03.30, 04.04, 04.18, 04.60, 05.01, 05.02, 05.05, 05.08, 05.10, 05.50, 08.18, 08.58, 11.21, 24.008, 27.007

	3035
	60048
	GSM_450
	GSM_450
	2
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.22, 03.30, 05.01, 05.05, 05.08

	3036
	60131
	GSM_700
	GSM_700
	2
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	05.05

	3037
	60041
	Deleted - GERAN
	GERAN
	2
	R99
	SMG2,S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	G2: 04.18 CR#A248 , 04.60 CR#B090 

	3038
	60153
	GSM Features transposed to UMTS
	-
	1
	R99
	S1,S3,T2,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	3039
	60187
	Cell Broadcast Service
	CBS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Moved to CT1 at TSG-T closure. Applicability of the Cell Broadcast Service (as defined for GSM network) to 3G networks
	23.041

	3040
	60188
	GSM mobile number portability euro MNP / North American MNP
	MNP
	2
	R99
	S1,N2,N4
	01/01/1999
	31/12/1999
	100%
	Roll-over WI from R98 (02.66)
	-
	-
	R98 MNP: mobile subscriber ability to change PLMN operator within the same country whilst retaining its original MS ISDN number (MSISDN). IMSI is changed, only MSISDN is kept. R99 adds requirements for North American Service Provider Number Portability.
	22.066

	3041
	60144
	Mobile Number Portability
	MNP
	3
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.018, 23.066, 29.002

	3042
	60189
	Automatic establishment of roaming relations
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Telecom Italia
	framework for commercial and technical interworking between UMTS Home Environments and Serving Networks who have no direct prior commercial agreements with each other.
	22.101, 22.971

	3043
	60190
	Advanced addressing
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	S1-99136
	-
	-
	-
	22.101, 22.75U, 22.975

	3044
	60191
	UMTS numbering, addressing and identities
	-
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Also new requirements for Single and Multiple Numbering scheme was added (CR#20 and 21). Deleted the term International Mobile User Identifier (IMUI) and changed IMSI (International Mobile Station Identifier=>International Mobile Subscriber Identity.
	22.101

	3045
	60192
	Lawful Interception
	LI
	2
	R99
	S3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Defines an interception system in UMTS that supports a number of regional interception regulations. Regional interception requirements shall be met in using specific (regional) mediation functions allowing only required information to be transported.
	new 33.106, 33.107

	3046
	60154
	Charging
	CH
	1
	R99
	S1,S5
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	3047
	60011
	Charging
	Charging
	2
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.115, 23.121

	3048
	60215
	OAM Charging Management
	OAMCH, CH
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99271
	-
	-
	-
	32.005, 32.015

	3049
	60155
	Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM
	1
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	-
	-

	3050
	60073
	OAM Principles and High-level Requirements
	PR, Princs_&_Reqs_(PR)
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	-
	32.101

	3051
	60062
	OAM Architecture
	OAMAR, AR, Telecom_Management_Arch_(AR)
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99581
	-
	-
	-
	32.101, 32.102

	3052
	60014
	OAM Configuration Management
	OAMCM, CM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99273
	-
	-
	-
	32.106, 32.106-1, 32.106-2, 32.106-3, 32.106-4, 32.106-5, 32.106-6, 32.106-7, 32.106-8

	3053
	60063
	OAM Fault Management
	OAMFM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99272
	-
	-
	-
	32.111, 32.111-1, 32.111-2, 32.111-3, 32.111-4

	3054
	60064
	OAM Performance Management
	OAMPM, PM
	2
	R99
	S5
	01/01/1999
	31/12/1999
	100%
	SP-99274
	-
	-
	-
	12.04, 32.104

	3055
	60106
	Vocabulary
	Vocabulary
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	21.905

	3056
	60037
	Emergency
	Emergency
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.101

	3057
	60049
	GSM General Bearer Services (GBS) and interworking scenarios support in UMTS
	GSM_to_UMTS_Evol
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	UMTS shall support GSM General Bearer Services (GBS) and interworking scenarios as specified in 02.02
	22.105

	3058
	60043
	GPRS_Mobile_IP_interworking
	GPRS_Mobile_IP_interworking
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	29.061

	3059
	60046
	GSM/UMTS interworking
	2G3Ginterworking
	1
	R99
	N1,N2,N4,R3,S1,SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.22, 04.18, 04.60, 05.02, 05.08, 05.10, 08.08, 08.18, 08.58, 09.08, 22.011, 23.003, 23.009, 23.014, 23.034, 23.122, 24.007, 24.008, 24.011, 24.080, 29.108

	3060
	60050
	Handover
	Handover
	1
	R99
	S1,SMG2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	04.18, 08.08, 08.58, 22.129, 23.009, 29.002, 29.010

	3061
	60120
	2G3Ghandover
	2G3Ghandover
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	04.18, 04.60, 05.02, 05.08, 05.10, 08.08, 29.010

	3062
	60088
	Service Provider Name Indication
	SPANME
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Service Provider Name Indication included in R98 (02.07) was not carried into R99 (22.101), but is in the SIM/USIM specification for R99
	22.101

	3063
	60026
	Data & Data_CleanUp
	Data, Data_CleanUp
	1
	R99
	SMG1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.01, 02.02, 02.04, 02.34

	3064
	60125
	Unstructured Supplementary Service Data
	USSD
	1
	R99
	SMG1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No additional features for R99.
	02.04, 02.90, 23.090, 29.002

	3065
	60126
	Man-Machine Interface (MMI) of the User Equipment (UE)
	MMI
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Data services streamlining + Support for Anonymous Call Rejection
	22.030

	3066
	60127
	Network Identity and Timezone (NITZ)
	NITZ
	1
	R99
	SMG1,SMG3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.42, 04.08

	3067
	60128
	Operator Determined Barring for Packet Oriented Services
	ODB_Enh.
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Remove ODB for Packet Oriented Services from R99
	22.041

	3068
	60068
	Packet Flow Management
	Packet_Flow_Management
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	08.18

	3069
	60044
	GPRS_Point-To-Multipoint Group call 
	GPRS_PTMG
	1
	R99
	SMG1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.60

	3070
	60156
	Call Forwarding
	-
	1
	R99
	SMG1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	3071
	60010
	Call Forwarding enhancements
	CF_enhancements
	2
	R99
	N4,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No additional features for R99.
	23.078, 23.079, 23.082, 29.002, 29.078

	3072
	60116
	Call_Forwarding
	Call_Forwarding
	2
	R99
	SMG1,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.82, 29.002

	3073
	60117
	Call_Forwarding_Enhancements
	Call_Forwarding_Enhancements
	2
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.082

	3074
	60157
	Quality of Service 
	-
	1
	R99
	S2,T2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	WID SMG 98-0781 End To End UMTS QoS Management
	-

	3075
	60076
	End-to-end UMTS Quality of Service management
	QoS
	2
	R99
	S2,T2,N1,N2,N4
	01/01/1999
	31/12/1999
	100%
	SMG 98-0781
	-
	-
	WID SMG 98-0781 End To End UMTS QoS Management
	23.107, 23.907, 24.008

	3076
	60130
	End-to-end QoS for PS Domain including IMS
	E2EQoS
	2
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.060, 23.170

	3077
	60045
	GPRS-enhanced_QoS
	GPRS-enhanced_QoS
	2
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	AT-commands for Enhanced QoS Support management
	27.007

	3078
	60077
	QoS_enhancements
	QoS_enhancements
	2
	R99
	N2,N1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.008, 23.016, 24.008, 29.002, 29.060

	3079
	60129
	Support of Localised Service Area
	SoLSA
	1
	R99
	SMG2,SMG3,SMG7,N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Mechanism which can be used as a platform for providing special tariffs and/or special set of service features for certain subscribers within a regionally restricted area or areas. No additional features for R99.
	04.08, 04.18, 08.08, 11.10-1, 29.002

	3080
	60100
	Transcoder_location
	Transcoder_location
	1
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	UE location identification: background information and associated primitives 2. Transcoder location at the core network and source depending coding belonging to the non-access stratum.
	23.110

	3081
	60113
	Antenna_test_methods
	Antenna_test_methods
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.30

	3082
	60107
	WBAMR / high quality speech in UMTS Phase 1 but not in R99
	WBAMR
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Add requirement for high quality speech in UMTS Phase 1 but not in R99
	22.105

	3083
	60138
	Codec
	-
	1
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	3084
	60015
	Codec(s)_for_Multimedia_Telephony_Service
	Multimedia_Codec, CSM, WI2MMC, Codec(s)_for_CS_MM_Tel._Serv, Codec(s)_for_MM_Tel_Service, Codec_for_Multimedia_Telephony
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	26.911, 26.104, 26.111

	3085
	60078
	QoS for Speech and Multimedia Codec
	QoS_for_Speech_&_MM_Codecs_/_AMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	SP-99060
	-
	-
	-
	26.102, 26.912

	3086
	60099
	Tandem Free Operation - Adaptive Multi-Rate codec types
	TFOAMR
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	UMTS_AMR2 is default Codec Type in R99 dual_mode terminals
	26.103

	3087
	60112
	Noise Suppression for AMR
	AMRNS
	2
	R99
	S4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Combination of the AMR speech codec and the Noise Suppression function. TS 06.77 and TR 06.78 only apply to GSM. They apply to UMTS from Rel-4 onwards, when they were converted to TS 26.077 and TR 26.078.
	06.77, 06.78

	3088
	60065
	Out-of-Band Transcoder
	OoBT
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Transcoder handling in the CN at inter-system handover and relocation + Introduction of UMTS AMR
	23.009, 24.008

	3089
	60066
	Out-of-Band Transcoder Control 
	OoBTC
	2
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	24.008 CR#0572 in NP-020220 was approved under this WI
	24.008 CR#0572 in NP-020220

	3090
	60143
	Advanced Speech Call Items enhancements
	ASCI
	1
	R99
	SMG1,SMG2,SMG3,SMG7,SMG9,N1,C1,N4,S1,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	02.30, 02.68, 03.68, 03.69, 04.18, 08.08, 11.10-1, 11.11, 23.067, 23.094, 24.008, 24.067, 27.007, 29.002

	3091
	60009
	Call Control improvements
	CC_Related_items
	1
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Minor improvements to 24.007 and 24.008 to increase the number of simultaneous calls/sessions from the present 7: the TI value is increased (NP-99441).
	24.007, 24.008

	3092
	60059
	Multimedia
	Multimedia
	1
	R99
	N1,N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	24.008, 27.001, 29.007

	3093
	60089
	Sub-System Number allocation for RANAP, RNSAP
	SSN_allocation
	1
	R99
	N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Sub-System Number allocation for Radio Access Network Application Part, Radio Network Subsystem Application Part
	23.003

	3094
	60053
	Intranet / ISP access with DHCP end-to-end
	ISPaccess
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Access to an Intranet/ISP with DHCP end to end
	29.061

	3095
	60072
	Point_to_Multipoint_Services
	Point_to_Multipoint_Services
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Support for the IP-Multicast protocol
	29.061

	3096
	60146
	Facsimile
	FAX
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.003, 22.100

	3097
	60081
	Realtime_NT_FAX_in_UMTS
	Realtime_NT_FAX_in_UMTS
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Asynchronous Interface for real-time NT Fax + Introduction of Asynchronous interface for Real-time non-transparent FAX
	27.001, 27.003

	3098
	60042
	Gateway Location Register (GLR) - Mobile Application Part (MAP) specification
	GLR
	1
	R99
	N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	29.120

	3099
	60056
	Multiple Subscriber Profile phase 2
	MSP2
	1
	R99
	S1,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	22.097, 23.072, 23.083, 23.084, 23.091, 23.093, 23.097

	3100
	60074
	Prepaging
	Prepaging
	1
	R99
	N2,N4
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	23.018, 23.082, 29.002

	3101
	60148
	Downlink Advanced Receiver Performance
	-
	1
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Re-definition of channel quality measure used for AMR link adaptation for DARP MS
	05.09

	3102
	60051
	Harmonized Standard
	HS
	1
	R99
	SMG2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	13.21

	3103
	60090
	Streamlining of specifications
	Streamlining
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	27.060, 29.061

	3104
	60079
	R99_Service_Clean_up
	R99_Service_Clean_up
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	03.10, 27.001, 27.002, 27.003, 27.060, 29.007, 29.061

	3105
	60094
	(Small) Technical Enhancements and Improvements for R99
	TEI
	1
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	3106
	60095
	TEI_[CS_Data]
	TEI_[CS_Data]
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	3107
	60096
	TEI_[GPRS]
	TEI_[GPRS]
	2
	R99
	N3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	3108
	25016
	R99 UE Conformance Testing
	TEI_Test
	1
	R99
	R5,T1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	Specifies Conformance Tests for a 3G UE to be recognised as “3GPP-standard compliant”. A 3GPP-external body, GCF (Global Certification Forum), delivers certificates to prove that a UE has correctly passed tests and is then conform to the 3GPP standard.
	34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3

	3109
	60084
	Deleted - RTEI
	RTEI
	2
	R99
	T1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	34.123-1 CR#0650, 0651, 34.123-3 CR#0148, 0149, 0150

	3110
	60193
	Common test environments for User Equipment (UE); Conformance testing
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	-
	34.108

	3111
	60194
	Terminal conformance specification, Radio transmission and reception (FDD)
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in FDD mode.
	34.121

	3112
	60195
	Terminal conformance specification, Radio transmission and reception (TDD)
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in TDD mode.
	34.122

	3113
	60196
	UE conformance specification; Part 1: Protocol conformance specification
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	TS 34.123, composed of three parts, actually specifies the protocol conformance testing for the 3G UE. Part 1 describes the overall test structure.
	34.123-1

	3114
	60197
	UE conformance specification; Part 2: Implementation Conformance Statement (ICS) specification
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	Part 2 contains the applicability of each test case defined as the “Implementation Conformance Statement (ICS) proforma”, in compliance with the relevant requirements, and in accordance with the relevant guidance given in ISO/IEC 9646-7 and ETS 300 406. 
	34.123-2

	3115
	60198
	UE conformance specification; Part 3: Abstract test suites (ATSs)
	TEI_Test
	2
	R99
	R5,T1
	01/01/1999
	01/01/1999
	100%
	-
	-
	-
	Part 3 specifies the protocol conformance testing in TTCN for the 3G UE at the Uu interface. It defines the TTCN test specification and design considerations in Abstract Test Suites based on the test cases specified in prose in part 1. 
	34.123-3

	3116
	60028
	Deleted - Dual Tone Multi-Frequency signalling : Support in the whole 3GPP system
	DTMF
	1
	R99
	N1
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	23.014 CR#0004

	3117
	60052
	Deleted - Intersystem_Change
	Intersystem_Change
	1
	R99
	SMG
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	04.18 CR#A243

	3118
	60054
	Deleted - Long_Forwardedto_Numbers
	Long_Forwardedto_Numbers
	1
	R99
	N2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	29.002

	3119
	60080
	Deleted - RANimp-FSEarlyUE
	RANimp-FSEarlyUE
	1
	R99
	R3
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	No CR or new TS/TR approved under this WI
	25.413 CR#0520, 0538, 0565, 0563, 0541, 0540, 0539, 0547

	3120
	0
	Release 1999 Studies
	-
	1
	R99
	S1,T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	-
	-
	-

	3121
	60061
	Advanced Addressing/Numbering
	Numbering
	1
	R99
	S1
	01/01/1999
	31/12/1999
	100%
	-
	-
	Vodafone
	Study on requirements for numbering and addressing for UMTS
	22.975

	3122
	60161
	Combined GSM and Mobile IP mobility handling in UMTS IP CN
	-
	1
	R99
	S2
	01/01/1999
	31/12/1999
	100%
	SMG 98/0760
	-
	-
	-
	23.923

	3123
	60101
	UE Capabilities Requirements
	UCR
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Moved to CT1 at TSG-T closure
	21.904

	3124
	60158
	Electrical safety requirements and regulations
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Moved to RAN4 at TSG-T closure. TR summarizes differences between international and national standards relevant to IEC60950 and refers to regulations for conformity assessment due to different regulatory environments in different countries / regions.
	34.907

	3125
	60159
	Specific Absorbtion Rate (SAR) requirements and regulations in different regions
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Moved to RAN4 at TSG-T closure.
	34.925

	3126
	60160
	Multi-mode UE issues
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	TP-000022
	-
	-
	Moved to CT1 at TSG-T closure. Consequences on roaming capabilities and service availability (e.g. handover) of multi-mode UEs while roaming in various regions with various network configurations. Case studies for each of the possible scenarios in specs
	21.810, 21.910

	3127
	60162
	Provision of fax service in GSM and UMTS
	-
	1
	R99
	T2
	01/01/1999
	31/12/1999
	100%
	-
	-
	Ericsson
	CP#27: Moved to C1 on closure of T2; see TP-050062. CP#28: C1->C3
	22.945

	3128
	60163
	Separating Radio Resources and Mobility Management specific parts of the MS Classmark
	-
	1
	R99
	T2
	19/09/2003
	16/03/2006
	100%
	-
	-
	-
	CP#27: change of WG as a result of closure of CN and T.
	23.814


