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Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	48
	WI/SI started
	RP-100370
	0%
	June 2011

	49
	RP-100502
	
	0%
	June 2011

	50
	RP-100797
	RP-101425
	0%
	September 2011

	51
	RP-101127
	
	20%
	September 2011

	52
	RP-110887
	
	50%
	September 2011

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
September 2011

which is:
RAN #53
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN 1
Between RAN1#65 and RAN1#66, 25 companies submitted simulation results for CoMP evaluation Phase 2 targeting the heterogeneous network with low power RRHs within the macro cell coverage. During the RAN1#66 meeting, the results were discussed via CoMP parallel sessions and ad hoc sessions and captured into the TR [1]. All submitted results are collected in [2]. 
The standardization impact of the CoMP was also discussed on the RAN1 email reflector and during RAN1#66 including both DL and UL aspects. The outcome of the discussion is captured in the TR.  
Impact of constraints from lower capacity/higher latency communication between transmission points was discussed and some results were captured in the TR. 

Also captured in the TR is RAN1’s recommendation to specify CoMP support. 

The design principle for specification of CoMP support is added in the conclusion section of the TR [2] through intensive email discussion after RAN1#66. 

RAN 2/3

No discussion took place since TSG RAN #52 meeting. 
2.2
List of completed elements (compare with open issues of last TSG)
· Since the last TSG, the following elements were discussed and captured in the TR
· Phase 2 performance evaluation results of CoMP operation (scenarios 3 and 4) 
· Standardization impact of the CoMP 
· Impact of constraints from lower capacity/higher latency communication between transmission points
· Design principle for specification of CoMP support 
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

3.
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NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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