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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	53
	WI started
	RP-111128
	Nil
	June 11

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




5 %

Additional comments:

At RAN5#53 the work plan was created in [1]. 
0 out of 12 UTRA protocol test cases completed

0 out of 20 E-UTRA protocol test cases completed
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
September 11

which is:
RAN #57
Additional comments:




At RAN5#53 it was agreed to defer the work item completion date by 3 months to September 12 (due to more test cases identified than originally estimated).  
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At RAN5#53 the initial work plan was created in [1].
The work plan will be further reviewed until next RAN5 meeting. The initial work item contains 12 UTRA and 20 E-UTRA MDT test cases. See work plan in [1] for details. 
Due to the number of test cases exceeds the number initially estimated then RAN5#53 agreed to change the target completion date from June-12 to September-12.

2.2
List of Completed elements (compare with open issues of last TSG)
-
2.3
List of open issues
None
3.
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