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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	53
	WI/SI started
	RP-111339
	0%
	December 2012

	54
	RP-111529
	RP-111603
	0%
	December 2012

	55
	RP-120133
	-
	0%
	December 2012

	56
	RP-120541
	-
	0%
	December 2012

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




0 %

per WG (optional information):

RAN WG4:

0%
additional comments: Actually, 2 CC UL as well as 1 CC UL have handled in this work item. In the case of 2DL/1UL using band 3 and band 5 combination, the relaxation values for MOP and REFSENS were agreed in TSG RAN WG4 #61. Even though 2DL/1UL using band 3 and band 5 combination is inter-band CA class A, 2DL/2UL using that combination is inter-band CA class D. In this work item, there are no clear descriptions for 2 CC UL plan. By revising work item description, it should be noted that simultaneous transmission for UL is excluded from this work item, but will be proposed as a different work item if necessary.
2 CC UL case will be proposed as a separate work item in RAN plenary #55 [1].
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2012

which is:
RAN #58
additional comments: Completion targets for band 3 and band 5 combination are Sep.2012 for core part WIs and Dec.2012 for performance part WIs.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
No progress as the core part has been focused since the last meeting. 
2.2
List of completed elements (compare with open issues of last TSG)
Not Available
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Review the BS and UE performance requirements for Band 3 + Band 5 inter-band CA
· Complete the missing ones, if any
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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RP-120364, “LTE Advanced Carrier Aggregation of Band 3 and Band 5 with 2UL”, SK Telecom, TSG-RAN, Xiamen, China, 28 February-2 March, 2012
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