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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	55
	WI/SI started
	RP-120380
	0%
	December 2012

	56
	
	RP-120591
	15%
	December 2012

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




30 %

per WG (optional information):

RAN WG3:

30 %
additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2012

which is:
RAN #58
additional comments:


2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN3 #77(Aug 2012)
Agreed to continue studying the following use cases:

·  Inter-RAT load reporting

·  Inter-RAT MRO

· Focus on scenario: "too late HO" from LTE to HRPD
The possible mechanisms for inter-RAT load reporting were discussed. It was agreed that to continue studying each mechanism, e.g. how it works, its standard impacts and etc.

The next steps for inter-RAT MRO were discussed as well. It is expected to have a clear description for the TP on possible solutions, their standard impacts and etc.

The drafted TR skeleton was opened.
2.2
List of completed elements (compare with open issues of last TSG)
· Agreed to continue studying:

· Inter-RAT load reporting

· Inter-RAT MRO

·     Focus on scenario: "too late HO" from LTE to HRPD
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Study the possible mechanisms and impacts on current specification for inter-RAT load reporting.
· Study the possible solutions and their standard impacts to support the “too late HO” from LTE to HRPD,
· Identify the other possible use cases.
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