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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN #54
	N/A
	RP-111634
	0%
	September, 2012

	RAN #55
	RP-120144
	RP-111634
	20%
	September, 2012

	RAN #56
	RP-120548
	RP-111634
	45%
	September, 2012

	RAN#57
	RP-121050
	RP-120898
	90%
	December, 2012

	
	
	
	
	


1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100 %
per WG (optional information):

RAN WG4:

100 %

additional comments:
None.
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in: December 2012 
which is: RAN #58
additional comments: Completion date is subject to TSG approval. Exception sheet is to be provided.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TSG RAN WG4 #64 bis Santa Rosa:
None
TSG RAN WG4 #65 New Orleans:
All of necessary CRs have been approved [8]-[11]. The values of TIB,C and RIB in [11] are bracketed because they might be changed according to results from discussion regarding [12] and [13]. This temporary treatment does not interfere to close this WI because discussion would be closed in the quite near future.
2.2 List of completed elements (compare with open issues of last TSG)
RAN WG4

· All of necessary CRs have been approved.

· Handling of mid-bands was discussed in [12] and [13].
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
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