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1. 
Introduction
The time budget requests of each Work Item and Study Item approved or proposed for approval at RAN#58 show that the amount of work proposed is significantly in excess of the meeting time available [1]. 

Following the RAN leadership guidance in [2], a proposal for the handling of LTE WIs/SIs in the first quarter of 2013 is given below. 
2. 
Proposal
	Title
	WID/SID
	Type
	Status
	Components
	Proposed handling for 

Q1 2013
	Time units budgeted for RAN1#72

	
	
	
	
	
	
	

	Small cell related
	 
	 
	 
	 
	 
	 

	New Carrier Type
	RP-121415
	WI
	Approved
	Bandwidth flexibility
	Continue for first two aspects only. 
	1

	
	
	
	
	Synchronisation / RRM
	 
	1

	
	
	
	
	TM related features
	 
	 

	
	
	
	
	Het net deployments
	 
	 

	
	
	
	
	
	
	

	Small Cell Phy Enh
	RP-122005
	SI
	Proposed
	 
	Approve at RAN#58.
	4

	
	
	
	
	 
	 
	 

	Further CA Enh
	RP-121810
	WI
	Proposed
	TDD – FDD CA
	Postpone at RAN#58.
	

	
	
	
	
	UCI enhancements
	
	 

	
	
	
	
	RAN4 non-cont. intra-band CA 2 UL
	 
	 

	
	
	
	
	CA Enh for small cell
	 
	 

	
	
	
	
	
	
	

	TDD eIMTA
	RP-121772
	WI
	Proposed
	A. Scenarios
	Approve at RAN#58
	1

	
	
	
	
	
	
	

	
	
	
	
	B. Signalling solutions
	 
	0.5

	
	
	
	
	C. Interference mitigation
	 
	0.5

	
	
	
	
	E. Core requirements
	 
	 

	
	
	
	
	X. Performance requirements
	 
	 

	
	
	
	
	 
	 
	 

	Coverage
	 
	 
	 
	 
	 
	 

	MTC coverage 
	RP-121648
	SI
	Approved
	 
	Continue
	2

	
	
	
	
	
	
	

	Coverage Enhancement
	RP-121708
	WI
	Proposed
	A. TTI bundling enh
	Intend to approve at RAN#60.
	

	
	
	
	
	B. TBS table
	 
	 

	
	
	
	
	C. L2 protocols
	 
	 

	
	
	
	
	C. RAN4 core requirements
	 
	 

	
	
	
	
	D. Performance requirements
	 
	 

	
	
	
	
	 
	 
	 

	Multi-antenna
	 
	 
	 
	 
	 
	 

	DL MIMO Enhancement
	RP-121416
	WI
	Approved
	 
	Continue
	2

	
	
	
	
	
	
	

	3D channel model 
	RP-121788
	SI
	Proposed
	 
	Approve at RAN#58.
	1

	
	
	
	
	
	
	

	Elevation Beamforming
	RP-121789
	SI
	Later
	 
	 
	 

	
	
	
	
	
	
	

	Full Dimension MIMO
	RP-121804
	SI
	Later
	 
	 
	 

	
	
	
	
	
	
	

	Enhanced CoMP
	RP-121803
	WI
	Proposed
	Phase 1: non-ideal backhaul
	Postpone at RAN#58.
	

	
	
	
	
	Phase 2: Rel-11 leftovers
	 
	 

	
	
	
	
	 
	 
	 

	Other RAN1
	 
	 
	 
	 
	 
	 

	eMBMS enhancements
	RP-121697
	WI
	Proposed
	Longer CP
	Postpone at RAN#58.
	

	
	
	
	
	Dedicated carrier
	 
	 

	
	
	
	
	Increased utilization
	 
	 

	
	
	
	
	Spatial multiplexing
	 
	 

	
	
	
	
	
	
	

	D2D Proximity services
	RP-121699
	SI
	Proposed
	Channel model / eval. Method
	Approve at RAN#58. 

In RAN1#72, only channel model + evaluation method are to be treated.
	1

	
	
	
	
	Discovery
	 
	 

	
	
	
	
	Communication
	 
	 

	
	
	
	
	 
	 
	 

	Network assisted Interference Suppression
	RP-121831
	SI
	Proposed
	1. Scenarios
	Postpone at RAN#58.
	

	
	
	
	
	2. Without network assistance
	 
	 

	
	
	
	
	3. With network assistance
	 
	 

	
	
	
	
	 
	 
	 

	Led by Other WGs
	 
	 
	 
	 
	 
	 

	Mobile Relay
	RP-121443
	SI
	Approved
	 
	Postpone at RAN#58.
	

	CB ICIC
	RP-121198
	
	Proposed
	 
	Postpone at RAN#58.
	

	
	
	
	
	 
	 
	 

	TOTAL
	 
	 
	 
	 
	 
	14


At RAN#59, the work plan will be reviewed, in order to determine:
· which aspects of approved WIs/SIs may be worked on in Q2 2013 (RAN1#72bis and RAN1#73), and

· which new WIs/SIs may be approved for Q2 2013 (RAN1#72bis and RAN1#73). 
3. 
Conclusion
It is proposed to agree on the proposal above for the handling of LTE WIs/SIs for Q1 2013. 

Since meeting time is not the limiting factor for HSPA, the HSPA WIs/SIs may be considered case by case in the usual way. 
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