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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	60
	WI started
	RP-130644
	
	March-14


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




5 %

Additional comments:

At RAN5#60 a work plan was created in [1]. 
Overall 19 test cases planned, current status is:
· 0 out of 1 UTRA RRM test cases completed 
· 0 out of 9 UTRA protocol test cases completed 
· 0 out of 9 UTRA CELL_FACH to E-UTRA inter-RAT protocol test cases completed 
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
March 14

which is:
RAN #63
Additional comments:
-
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At RAN5#60 the work plan was created in [1] including 1 RRM test case, 9 UTRA protocol test cases and 9 CELL_FACH to E-UTRA Inter-RAT cell reselection test cases. There are still some protocols testing areas that need further study, which may lead to additional test cases. For RRM there may be additional test cases added depending on RAN4. See [1] for details.
2.2
List of Completed elements (compare with open issues of last TSG)
-

2.3
List of open issues
- 
3.
References

Work plan, WID and general papers:
[1] R5-133721
UE Conformance Test Aspects – Further Enhancements to CELL-FACH (Rel-11) Work Plan; Source: Rapporteur (Ericsson)
1 / 2

