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1
Work plan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	53
	WI/SI started
	RP-111375
	0%
	Feb 2013

	54
	RP-111472
	
	0%
	Feb 2013

	55
	RP-120069
	
	0%
	Feb 2013

	56
	RP-120483
	
	15%
	Feb 2013

	57
	RP-120983
	
	30%
	Feb 2013

	58
	RP-121552
	
	50%
	June 2013

	59
	RP-130052
	
	70%
	June 2013

	60
	RP-130480
	
	85%
	September 2013


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100%
per WG (optional information):

RAN WG4:

100%
additional comments:




1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
Sep 2013

which is:
RAN #61
additional comments:




2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)

TSG RAN WG4#68
Simulation results of UE demodulation performance have been presented in [1] and [2]. On the basis of simulation results final EU performance requirements have been agreed and corresponding CRs have been approved ([3], [4]). 

Final UE CQI reporting performance requirements have been introduced with CRs [5] and [6].
2.2
List of completed elements (compare with open issues of last TSG)

· Final UE demodulation performance requirements

· Final UE CQI reporting performance requirements

2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

TSG RAN WG4#68
[1] 
R4-133887, Practical simulation results for UE performance requirements for Multiflow, Ericsson, ST-Ericsson
[2] 
R4-134118, Summary of ideal and practical simulation results for UE demodulation performance requirements for Multiflow HSDPA, Qualcomm Incorporated
[3] 
R4-134333, Introduction of UE demodulation performance requirements for Multiflow HSDPA, Qualcomm Incorporated
[4] 
R4-134352, Introduction of UE demodulation performance requirements for Multiflow HSDPA, Qualcomm Incorporated
[5] 
R4-134334,
Introduction of UE CQI reporting performance requirements for Multiflow HSDPA, Qualcomm Incorporated
[6] 
R4-134353, Introduction of UE CQI reporting performance requirements for Multiflow HSDPA, Qualcomm Incorporated
[7] 
R4-134027, Testing on the multiflow receiver requirements, Renesas Mobile Europe Ltd
[8]
R4-133892, Introduction of UE CQI reporting requirements for Multiflow HSDPA, Ericsson, ST-Ericsson
[9] 
R4-133903, Introduction of UE CQI reporting requirements for Multiflow HSDPA, Ericsson, ST-Ericsson
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