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11.4.2.1
	Work Item Name
	Support for BeiDou Navigation Satellite System (BDS) – UTRA part: 
Core Part

	Study Item Name
	

	Acronym
	LCS_BDS-UTRA-Core

	Unique ID
	590119


Source:
	Leading WG
	TSG RAN WG2

	Rapporteur
	Name
	Huang He

	
	Company
	ZTE

	
	Email
	Huang.he4@zte.com.cn


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	59
	WI/SI approved
	RP-130416
	0%
	March 2014

	60
	RP-130492
	RP-130416
	3%
	March 2014

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




40%

per WG (optional information):

RAN WG2:

60%








RAN WG3:

0%












additional comments:
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March  2014


which is:
RAN #63
additional comments:

 
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).


The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.
	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	
	
	
	0.5TU
	
	0.25TU
	
	
	
	
	0.5TU
	
	0.25TU
	


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	
	
	
	0.5TU
	
	0.25TU
	


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN2 #83:

Email discussion summary on Stage 2 and Stage 3 specifications during RAN2 #82 and #83 were presented in [1] and [2]. Stage 2 CR on 25. 305 was provided and in principal agreed in [3]. Stage 3 CR on 25.306 and draft stage 3 CR on 25.331 were provided in [4] and [5]. Two discussion papers on some stage 3 open issues were provided in [6] and [7]. Some open issue for stage 3 specification were close. One [Joint/BDS] email discussions will be held to discuss the open issues, and one [UMTS/BDS] email discussion will be held to progress on the details of the stage 3 CRs for UMTS.
2.2
List of completed elements (compare with open issues of last TSG)
Stage 2 CR was in principal agreed.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

Stage 3 specifications to support BDS and open issues as follows:
·  How to define code Phase in IE “UE positioning GANSS reference measurement information” to support BDS?
·  How many IGPs are allowed to be sent to UE?

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]
R2-132363
Summary of Email discussion 82#21 Impact of BeiDou on Stage-2 for UMTS
ZTE
Report
result of email discussion [82#21]
REL-12
LCS_BDS-UTRA-Core
[2]
R2-132364
Summary of Email discussion 82#22 Impact of BeiDou on Stage-3 for UMTS
ZTE
Reportresult of email discussion [82#22]
REL-12
LCS_BDS-UTRA-Core
[3]
R2-132366
Introduction of BDS in UTRAN
ZTE, CATR, CATT, Huawei
CR
25.305
(0121)
-B
Stage-2 CR for BDS related to email discussion [82#21]
REL-12
LCS_BDS-UTRA-Core

[4]
R2-132370
Introduction of BDS capability
ZTE, CATR, CATT, Huawei, Intel Corporation
CR
25.306(0432) - B related to email discussion [82#22]
REL-12
LCS_BDS-UTRA-Core

[5]
R2-132372
Draft CR for Introduction of BDS in 25.331
ZTE
CR
25.331
(5436) -B related to email discussion [82#22]; Draft CR for Introduction of BDS in UTRAN (without ASN.1), for review only
REL-12
LCS_BDS-UTRA-Core

[6]
R2-132373
Discussion on the open issues for BDS
ZTE
Disc
REL-12
LCS_BDS-UTRA-Core

[7]
R2-132510
How to introduce Ionospheric Grid Model and Differential Correction information for BDS in UMTS
CATT
Disc
REL-12
LCS_BDS-UTRA-Core

<Tdoc, Tdoc title, source, meeting>
<[2]
<Tdoc, Tdoc title, source, meeting>

<[3]
<Tdoc, Tdoc title, source, meeting>

<[4]
<Tdoc, Tdoc title, source, meeting>
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