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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	60
	WI/SI started
	RP-130851
	0%
	September 2014

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):
0 %

per WG (optional information):
-
additional comments:
-
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
September 2014

which is:
RAN #65
additional comments:


-
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	0,25


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	
	
	
	
	
	
	0,25


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	 
	 
	 
	 
	 
	 
	 
	0,75
	 
	 
	 
	 
	 
	 
	 


	Q3/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	64
	78
	78
	87
	 
	 
	85
	72

	62
	76
	76
	85
	 
	 
	83
	70

	 
	 
	 
	 
	 
	 
	 
	0,25


L: LTE, U: UMTS, J: Joint

motivation/explanation:

0.25 TU has been moved from the core work item for R4#69 and R4#70, since there was previously no time allocated for initiating work on the test specifications during Q4/2013. The total allocation is unchanged.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
The work was initiated by agreeing on a work plan [1], targeting November 2013 as the “decision point” whether to go step 2 (the spec migration) in the WID. Study of the feasibility of the conformance test requirements will be needed before the decision. Two topics in the work item TR [2] specifically concern the performance part of the work item.

2.2
List of completed elements (compare with open issues of last TSG)
-
2.3
List of open issues
· Test specifications structure and content
· EMC specifications structure and content
3.
References

[1] R4-133919, "Work plan: BS specification structure" (Ericsson).

[2] R4-134513, "TR 37.8xx v0.1.0: BS specification structure Work Item" (Ericsson).
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