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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	58
	WI Started
	RP-122006
	0%
	2013-09

	59
	RP-130076
	
	10%
	2013-09

	60
	RP-130508
	
	25%
	2013-12

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




35%

per WG (optional information):

RAN WG3

35%
additional comments:




1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March 2014

which is:
RAN #63
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).



The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.

	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	0
	0
	0
	0
	0
	1
	0
	0
	0
	0
	0
	0
	1
	0


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	0
	0
	0
	0
	0
	1
	0


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

Considering the reached completion level at 35%, one more time unit is requested in Q1/ 2014.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN3#81

After discussing [1], operators were generally supporting the continuation of this work item. 

Proponents of G1D and G2C respectively refined their proposals in [2] and [3] as baseline for discussion.

Tdocs [4] to [8] elaborated further on G1D while tdocs [9] and [10] elaborated further on G2C.

Then offline discussions during the week on G1D resulted in [11, 12] and offline discussions during the week on G2C resulted in [13]. 

Eventually an agreement was taken on “target RNL ID included in X2 Setup Request” and a Working Assumption was taken on “specifying a new registration procedure for the HeNB”.

Tdocs [14] to [20] on HeNB switch on/off were not treated due to lack of time.

2.2
List of completed elements (compare with open issues of last TSG)
Agreement for “target RNL ID included in X2 Setup Request.

Working Assumption for “specify a new registration procedure for the HeNB”. 
2.3
List of open issues
Final agreements on IP address discovery and X2 setup routing.
Handling of HeNBs switch off and on

Routing of other X2AP messages 

Decision between Full proxy vs routing proxy.
3.
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