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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	58
	WI/SI started
	RP-121709
	0%
	December 2013

	59
	RP-130077
	RP-121709
	20%
	December 2013

	60
	RP-130509
	RP-121709
	50%
	December 2013

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




70 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2013
which is:
RAN #62
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).


The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.
	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	
	
	
	
	
	
	1
	
	
	
	
	
	
	1


2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN4 #68, Barcelona, Spain:
In RAN4 #68 meeting, 34 contributions were discussed, during an evening ad hoc and RRM/demodulation main session respectively. The progress is summarized below:
· Minutes of the evening ad hoc session on LTE UL 8Rx were agreed in [1].

· Agreed on version 4 of the work plan, which captures a detailed work schedule for RAN4 #68bis [2].

· The spreadsheets summarizing the alignment and impairment simulation results for PUSCH, PUCCH and PRACH were provided respectively in [3] [4] [5].

· Third round calibration for 1Tx 8Rx PUSCH and 1Tx 8Rx PUCCH format 1a.

· Second round calibration for 1Tx 8Rx PUCCH format 1b with channel selection, 1Tx 8Rx PUCCH format 3, 1Tx 8Rx PRACH and 2Tx 8Rx PUSCH.

· First round calibration for 2Tx 8Rx PUCCH format 1a.
· Draft CR on introduction of UL 8Rx channel correlation matrices to TS 36.104 was endorsed in [6].
· Draft CRs on demodulation performance requirements for phase one (1Tx 8Rx) test cases were endorsed in [7] [8] [9].
· For PUSCH and PUCCH test cases, the requirement values were included.

· For PRACH test cases, the requirements were TBD.
2.2 List of completed elements (compare with open issues of last TSG)
· Finalization of scenarios for performance requirements set to be specified
· Agreement of simulation assumptions for the identified test cases

· Endorsement of draft CR on channel model

· Endorsement of draft CRs on performance requirements for phase one (1Tx 8Rx) test cases
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Review of additional/updated simulation results with and without implementation margin

· Agreement of CRs on performance requirements
· Agreement of CRs on conformance tests
3.
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