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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	55
	WI/SI started
	RP-120383
	0%
	June 2013

	56
	RP-120567
	-
	0%
	June 2013

	57
	RP-121067
	-
	0%
	June 2013

	58
	RP-121631
	-
	0%
	June 2013

	59
	RP-130107
	RP-130222
	0%
	December 2013

	60
	RP-130558
	
	0%
	December 2013

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




0 %

per WG (optional information):

RAN WG4:

0 %
additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2013

which is:
RAN #62
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).


The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.
	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0.125


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
No progress as the core part has been focused since the last meeting. 
2.2
List of completed elements (compare with open issues of last TSG)
Not Available

2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Review the BS and UE performance requirements for Band 3 intra-band, non-contiguous CA
· Complete the missing ones, if any
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]
RP-120383, “Work Item Proposal: Intra-band, Non-contiguous CA for Band 3 for LTE Advanced”, SK Telecom, TSG-RAN, Xiamen, China, 28 February-2 March, 2012
[2]
RP-130222, “Revised WID: LTE-A intra-band non-contiguous CA in Band 3”, SK Telecom, TSG-RAN #59, Vienna, Austria, 26 Feb.– 1 Mar., 2013
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