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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	55
	WI/SI started
	RP-120268
	0%
	September 2012

	56
	RP-120582
	-
	35%
	September 2012

	57
	RP-121082
	-
	55%
	December 2012

	58
	RP-121646
	-
	85%
	March 2013

	59
	RP-130125
	-
	90%
	June 2013

	60
	RP-130575
	-
	90%
	September 2013


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):


100%

per WG (optional information):


-
additional comments:




-
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
September 2013

which is:
RAN #61
additional comments:


-
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

-
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
There were continued discussions on a possible new PIM sensitivity requirement, the need for this new requirement, the related testing and a possible requirement level. It was again not possible to reach consensus. It was instead agreed to not continue the discussions, but to close the study with the conclusion that consensus cannot be reached on these topics. A text proposal [3] for the TR making that conclusion was agreed, also providing a summary of the range of PIM aspects that have been documented in agreement during the study, including the PIM mechanisms, deployment aspects, possible performance impact, empirical results, mitigation techniques, etc.

One additional text proposal was agreed to correct aspects of the PIM mitigation techniques [3]. The work item TR is updated to version 1.0.0 [5] and is presented to the TSG RAN plenary for approval.
2.2
List of completed elements (compare with open issues of last TSG)
· Testing aspects of PIM-related requirements (consensus could not be reached)
· Conclusions of the study

2.3
List of open issues
-
3.
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