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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	60
	WI Started
	RP-130868
	0%
	

	61
	RP-130971
	
	20%
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




85%
additional comments:




1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Mar 2014

which is:
RAN #63
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).



The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.

	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	
	
	
	
	
	1.0
	
	
	
	
	
	
	1.0
	


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	
	
	
	
	
	1.0
	


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

WI extended 1 quarter to complete work on positioning of HNB, as a result of extended time taken on selecting solution for PCAP support RUA or PUA.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
After consideration of proposals for support of PCAP over Iuh using either existing RUA changes [9] or a new protocol PUA [1], the option of using a new protocol was selected. 
Stage 2 changes  in [3] were agreed, following e-mail discussion.
The skeleton [4] was agreed for PCAP User Adaption (PUA) and TPs for the Elementary Procedures [6] and  IEs and ASN.1 [7]. After final review PUA version for approval was agreed. [8]
2.2
List of completed elements (compare with open issues of last TSG)
Selected solution of creating a new adaption layer protocol (PUA) to support PCAP across Iuh. 
2.3
List of open issues
Support of positioning of HNB to be considered and changes needed agreed.

3.
References

NOTE:
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