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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	61
	WI/SI started
	RP-131348
	0%
	RAN#64 (June 2014)

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):


5%
per WG (optional information):


-
additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2014

which is:
RAN #64
additional comments:


-
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).



The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.

	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU

	
	
	
	
	
	
	
	0.25


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU
	#TU

	
	
	
	
	
	
	
	0.25
	
	
	
	
	
	
	0.25


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
In order to response to RAN2 LS, the LS on the feasibility of NCL extension [2,4] was presented and related issues based on some contributions [1,3] were briefly discussed, but further discussions were still needed to reach a common understanding of the feasibility of NCL extension without impacting the existing measurement requirement. All the contributions were noted.
2.2
List of completed elements (compare with open issues of last TSG)
· 
None
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· RAN4 need to reach the agreement on the issue about extending the size of the neighbour cell list and send out the response LS to RAN2.
3.
References

[1] R4-136280
Discussion on the NCL extension for CELL_DCH and non-DCH UE,
Huawei;
[2] R4-136281
[Draft] LS on extending the size of the neighbour cell list, Huawei;
[3] R4-136040
Feasibility and requirements for increasing UTRA neighbour cell list sizes,
Ericsson;

[4] R4-136041
Reply LS on extending the size of the neighbour cell list,
Ericsson.
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