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	Work Item Name
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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	57
	WI Started
	RP-121444
	0%
	2013-06

	58
	RP-121606
	
	0%
	2013-06

	59
	RP-130066
	
	20%
	2013-06

	60
	RP-130495
	RP-130741
	87%
	2013-12

	61
	RP-130973
	
	95%
	2013-12


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100%











CELL_FACH
RAN Sharing

per WG (optional information):

RAN WG3

100%


100%







RAN WG2

100%


100%
additional comments:




1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Dec 2013

which is:
RAN #62
additional comments:

1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).



The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.
No change compared to RP-131408

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
CELL FACH
RAN3:
Stage 2 and Stage 3 changes agreed in [1] and [2].
RAN2:

Changes agreed for Stage 2 and 3 in [6], [7] and [8].
RAN sharing:

RAN2: 

Stage 3 changes to RRC agreed in [3] and [4], and changes to Stage 2 (25.367) agreed in [5].

2.2
List of completed elements (compare with open issues of last TSG)
Approval of CRs against Rel-12 specifications.
2.3
List of open issues
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN3

CELL_FACH Part:

[1]
R3-132007
Introduction of CELL_FACH, CELL_PCH and URA_PCH mobility support for HNBs (NSN, Alcatel-Lucent, Huawei, AT&T, Qualcomm Incorporated) CR to 25.467
[2]
R3-132008
Introduction of CELL_FACH, CELL_PCH and URA_PCH mobility support for HNBs (NSN, Alcatel-Lucent, Huawei, AT&T, Qualcomm Incorporated) CR to 25.469
RAN2
RAN Sharing:

[3]
R2-133825   Introducing UE support for inbound mobility to a shared CSG cell (Samsung, NSN, Alcatel-Lucent) CR to 36.331
[4]
R2-133826   Introduction of UE support for inbound mobility to a shared CSG cell(Alcatel-Lucent, NSN) CR to 25.331
[5]
R2-134525
Introduction of inbound mobility to shared CSG/hybrid cell (Huawei, HiSilicon, Alcatel-Lucent, NSN) CR to 25.367
CELL_FACH Part:

[6]
R2-133767   Allowing reselection to a member E-UTRA CSG in CELL_FACH when E-UTRA measurement for CELL_FACH is configured (Alcatel-Lucent, Ericsson) CR to 25.304
[7]
R2-133827   Introduction of CSG CELL_FACH mobility (Alcatel-Lucent) CR to  25.367
[8]
R2-133828   Introduction of CSG CELL_FACH mobility (Alcatel-Lucent) CR to  25.304
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