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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	59
	WI/SI approved
	RP-130416
	0%
	March 2014

	60
	RP-130511
	
	5%
	March 2014

	61
	RP-131239
	
	40%
	March 2014

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100%

per WG (optional information):

RAN WG2:

100%












additional comments:
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in: Dec. 2013


which is:
RAN #62
additional comments:

 

The work item was 100% completed in  RAN2 #84 and will be 100% completed in RAN#62.
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).


The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.
	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	
	
	
	
	
	
	


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

The work has been completed in RAN2 #84.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN2 #83bis:

Email summary on open issues of BeiDou and LTE CR[1] during RAN2#83 and #83bis was presented. The open issues were agreed that:
· It is unnecessary to change codephase definition for supporting BDS.
· Up to 16 IGPs are sufficient. The number of IGPs sent to the UE can be decided by the NW, i.e. the NW could send less than or equal to 16 IGPs information to the UE
And Stage3 CR including the agreements from this meeting and was provided in [2]  and in-principled agreed..
RAN2 #84:
Stage 2 CR on 36. 305 in [3] and stage 3 CR on 36.355 in [4] were agreed.
2.2
List of completed elements (compare with open issues of last TSG)
Stage 3 CR was agreed.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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