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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	60
	WI started
	RP-130873
	0%
	RAN#65

(Sep 2014)

	61
	RP-13104
	RP-131237
	0%
	RAN#64 (Jun 2014)

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




0%
per WG (optional information):

RAN WG4:

0%
additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June. 2014

which is:
RAN #64
additional comments:



This intra-band non-contiguous CA configuration for 2UL is used an example TDD CA configuration for study in the “2UL non-contiguous intra-band CA frame-work requirements (RP-130871)” WI. Therefore, most work of this WI is expected to be done in the “non-contiguous intra-band CA frame-work requirements WI”.
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
NOTE:
This section has to be filled out by the rapporteur. There are 2 ways to fill it out:



a.
no change of time units proposed compared to RP-131408**:




remove the 2 tables below and write there "No change compared to RP-131408."



b.
change in time units proposed compared to RP-131408**:




Replace all #TU by the values (1 TU ~ 2h) that are indicated for your WI/SI in RP-131408 and




then indicate the changes compared to the RP-131408 values with revision marks.




The tables have to be filled out up to the target date of the WI/SI.




Furthermore, provide a motivation/explanation of the changes below the table.



**: time budget overview endorsed by the previous RAN meeting RAN #61.
No change compared to RP-131408.
motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN4#69

· Discussed 2UL non-contiguous CA IMD
2.2
List of completed elements (compare with open issues of last TSG)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN#60

[1]
RP-130873, New WID: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 4 for 2UL, Clearwire, RAN #60
RAN#61

[2] 
RP-130873, Revised WID: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 41 for 2UL, Sprint, RAN #61

[3]
RP-131049, Status Report for Perf Part: LTE Advanced intra-band non-contiguous Carrier Aggregation in Band 41 for 2UL, Sprint
v03
11.08.2012

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
1 / 2

