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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	61
	WI/SI started
	RP-131244
	0%
	June 2014

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




10%

per WG (optional information):

RAN WG4:

10%
additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Sept 2014

which is:
RAN #65
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur. There are 2 ways to fill it out:



a.
no change of time units proposed compared to RP-131408**:




remove the 2 tables below and write there "No change compared to RP-131408."



b.
change in time units proposed compared to RP-131408**:




Replace all #TU by the values (1 TU ~ 2h) that are indicated for your WI/SI in RP-131408 and




then indicate the changes compared to the RP-131408 values with revision marks.



The tables have to be filled out up to the target date of the WI/SI.



Furthermore, provide a motivation/explanation of the changes below the table.


**: time budget overview endorsed by the previous RAN meeting RAN #61.
No change compared to RP-131408.

L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
R4#68bis
3 contributions [1-3] were submitted to the meeting, and 1 of them was revised [4] during the meeting.
The skeleton TR [1] as well as the text proposal on the Spec changes needed [3] and the work plan [4] were approved.
R4#69
The updated TR [5] was approved.

2.2
List of completed elements (compare with open issues of last TSG)
· Approve skeleton TR
· Identify specification changes needed
· Approve project work plan 

2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Determine the performance requirements
· Complete performance CRs
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]
R4-134627, Skeleton TR 36.833-5-41, Sprint, R4#68bis
[2]
R4-134629, TP for TR 36.833-5-41:  Spec changes needed, Sprint, R4#68bis
[3]
R4-134630, TP for TR 36.833-5-41:  Work Plan, Sprint, R4#68bis
[4]
R4-135696, TP for TR 36.833-5-41:  Work Plan, Sprint, R4#68bis
[5]
R4-135811, TR 36833-5-41 V0.1.0, Sprint, Alcatel-Lucent, R4#69
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