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1 Discussion

The following proposals were discussed in the offline session on RAN1 and RAN2 HSPA time budget. 
Proposal 1 Remove NAIC aspects from RAN-1 led WI on “UMTS Het Net” (Huawei) in order to reduce the required time budget in RAN1 and RAN2 (reduce RAN1 allocation in Q2 to 2x2TU; reduce RAN2 allocation in Q2 to 2x1TU)
Proposal 2 For the already agreed WI on “DCH Enhancements for UMTS” (Qualcomm) reduce the time allocation in RAN1 for Q2 to 2x2TU. 

This appears feasible given the current progress and the time budget required so far. 
Proposal 3 For the “Scalable UMTS” WI, reduce the RAN1 time budget in Q2 to 2x1.5 TU. 

Companies consider this sufficient to handle the estimated scope. 
Proposal 4 For “Enhancements to SIB” (Ericsson), reduce the RAN1 time budget in Q1 to 1TU. 

In the past, the focus of the RAN2 Joint session (WiFi Interworking and SDDTE/UEPCOP) was on LTE aspects. Companies confirmed offline that these issues are usually driven by their LTE delegates. However, it should be noted that RAN2 has to prepare stage-3 CRs in Q2. This has to be achieved both for LTE and UMTS, i.e., some dedicated UMTS time will be needed to discuss and agree UMTS aspects of WiFi and SDDTE/UEPCOP: 

Proposal 5 Intend to start the RAN2 UMTS session already on Monday in parallel to (parts of) the RAN2 Joint session. Thereby up to 2 TUs in the UMTS session could be gained.  

Furthermore, it is assumed that legacy topics could be handled in less time than originally allocated by the RAN2 vice chair (4 rather than 5). 

Proposal 6 Focus on urgent and essential corrections for UMTS legacy topics in Q2 and thereby aim to reduce the required time budget to 4 time units.

2 Conclusion

However, given the time budget required for the RAN4-led WI on “Increasing the minimum number of carriers for UE monitoring in UTRA and E-UTRA” (April: 0.5 TU in Joint; May: 0.5 in LTE, 1 in UMTS), the RAN2 time budget in the UMTS session is still exceeded by 1 TUs. This may result in that some WIs get slightly less time than what is formally approved in the overview table. 
With this in mind, it is proposed to agree the proposals listed in section 1.
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