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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	61
	WI started
	RP-131341
	5%
	March 2014
	
	

	62
	RP-131456
	
	15%
	March 2014
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

100 %








SI:



XXX %

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

100%

additional comments:
At RAN5#62, 21 out of 21 test cases are 100% complete
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:





which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:


March 2014
which is:
RAN #63
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:

-
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#62 the work plan was updated in [1].

The WID was updated in [2]

There were CRs agreed to:

· Addition of 12 new UTRA SIMTC test cases ([3] - [14]) 

· CR to add applicability statements for new UTRA SIMTC test cases ([15]and [16]) 

· Addition of 6 new E-UTRA SIMTC test cases ([7] - [20], [21] and [24]) 

· CR to add applicability statements for new E-UTRA SIMTC test cases ([25]) 

· Update existing E-UTRA test cases ([22] and [23])

· Add default message content for SystemInformationBlockType14 in TS 36.508-1 ([26])

2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None

2.3.2
Open issues of the Performance part WI
3.
References

Work plan, WID and general papers:
[1] R5-141124
WP – UE Conformance Test Aspects - System Improvements for Machine-Type Communications; Source: Rapporteur (Ericsson)
[2] R5-140652
Update to Work Item: UE Conformance Test Aspects - System Improvements for Machine-Type Communications
Ericsson
CRs to 34.123-1:

[3] R5-140943
Addition of SIMTC test case 8.1.1.20; Source: ZTE
[4] R5-140944
Addition of SIMTC test case 9.4.10; Source: ZTE
[5] R5-140945
Addition of SIMTC test case 12.2.1.13; Source: ZTE
[6] R5-140946
Addition of SIMTC test case 12.2.2.3c; Source: ZTE
[7] R5-140947
Addition of SIMTC test case12.4.1.9; Source: ZTE
[8] R5-140948
Addition of SIMTC test case 12.4.2.3c; Source: ZTE
[9] R5-140949
Addition of SIMTC Test Case 11.1.1.3.3; Source: Intel Corporation
[10] R5-140627
New SIMTC test case 11.1.1.3 Dual priority / T3396 override; Source: Ericsson
[11] R5-140628
New SIMTC test case 11.2.2.3 UE initiated PDP Context Modification / Dual priority / low priority override; Source: Ericsson
[12] R5-140950
New SIMTC test case 12.4.1.1d Routing area updating / accepted / SMS via GPRS supported; Source: Ericsson
[13] R5-140951
New SIMTC test case 12.4.1.1e Routing area updating / accepted / low priority override; Source: Ericsson
[14] R5-140632
New SIMTC test case 12.2.2.3b Combined routing area updating / SMS only supported; Source: Ericsson
CRs to 34.123-2:

[15] R5-140952
Applicability of new UTRA test cases for SIMTC; Source: ZTE
[16] R5-140954
Addition of applicability statements for new SIMTC test cases; Source: Ericsson
CRs to 36.523-1:

[17] R5-140955
New SIMTC TC 9.2.1.1.27a Attach procedure - EAB broadcast handling; Source: Samsung
[18] R5-140956
New SIMTC TC 9.2.3.1.8b TAU procedure - EAB broadcast handling; Source: Samsung
[19] R5-140957
New SIMTC TC 9.2.1.2.4a Successful combined attach procedure - EPS service only - Congestion; Source: Samsung
[20] R5-140073
New SIMTC TC 9.2.3.2.4a Combined tracking area update - Successful for EPS services only - Congestion; Source: Samsung
[21] R5-140074
Adding normative reference for 3GPP TS 24.368; Source: Samsung
[22] R5-140958
Corrections to EUTRA SIMTC TC9.2.3.18a,TC8.5.1a and TC10.8.8; Source: CATR
[23] R5-140959
Corrections to EUTRA SIMTC TC8.1.1.7; Source: CATR
[24] R5-140960
Addition of SIMTC Test Case 10.5.1b
; Source: Intel Corporation
CRs to 36.523-2:
[25] R5-140963
Addition & update of applicabilities for SIMTC TCs; Source: Ericsson, Intel, Samsung
CRs to 36.508-1:

[26] R5-140075
Adding default message content for SystemInformationBlockType14
; Source: Samsung
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