3GPP TSG RAN meeting #63









RP-140141
Fukuoka, Japan, 3 - 6 March 2014
Status Report to TSG

Agenda item:


9.3.1
	Work Item Name
	UE Conformance Test Aspects for Further REL-12 Configurations for LTE Advanced Carrier Aggregation

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	

	Acronym
	LTE_CA_Rel12-UEConTest

	Unique ID
	610013


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Jussi KUUSISTO

	
	Company
	Nokia Corporation

	
	Email
	Jussi[dot]Kuusisto[at]nokia[dot]com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	61
	WI/SI started
	RP-131210
	0%
	September 2014
	
	

	62
	RP-131458
	RP-131770
	10%
	September 2014
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

20 %








SI:



XXX %

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

20 %

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:





which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

September 2014
which is:
RAN #65
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN#61 the WI [1] was approved. In the RAN5#62 meeting a work plan has been updated [4]. 

Following numbers of CRs were agreed in RAN5#62:

36.508
3

36.521-1      12

36.521-2      1
36.521-3      -

36.523-1
-

36.523-2
2
The WID was updated in R5-140672 [5] and will be presented in RAN#63 for approval. Upon approval, the WI contains 35 CA configurations:

· 24 Inter-band CA configurations

· 5 Intra-band contiguous CA configurations
· 6 Intra-band non-contiguous CA configurations

2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
CA_1A-8A

CA_1A-26A

CA_3A-19A

CA_19A-21A

CA_3C

2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.

2.3.1
Open issues of the SI or Core part WI or Testing part WI
See the work plan for details [4]. 

Note that CA_1A-8A completion was documented after RAN5#62 and therefore, not reflected in the WP. 
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

[1]
RP-131210 - New Work Item Proposal: UE Conformance Test Aspects for – Further Configurations for LTE Advanced Carrier Aggregation of Intra-band and Inter-band (Supporting companies: Anritsu, AT&T, CATR, CMCC, Dish Network, Ericsson, Huawei, KDDI, KT, Motorola Mobility, NEC, Nokia, NTT DOCOMO, Orange, Qualcomm, Rohde & Schwarz, Samsung, SoftBank Mobile, Sprint, Telecom Italia, ZTE)
[2]
R5-134056 -
 WP - Further REL-12 Configurations for LTE Advanced Carrier Aggregation, Nokia
[3]
RP-131770 - Updated WID: UE Conformance Test Aspects – Further Configurations for LTE Advanced Carrier Aggregation of Intra-band and Inter-band (Supporting companies: Anritsu, AT&T, CATR, CMCC, Dish Network, Ericsson, Huawei, KDDI, KT, Motorola Mobility, NEC, Nokia, NTT DOCOMO, Orange, Qualcomm, Rohde & Schwarz, Samsung, SoftBank Mobile, Sprint, Telecom Italia, ZTE)
[4]
R5-140052 -
 WP - Further REL-12 Configurations for LTE Advanced Carrier Aggregation, Nokia
[5]
R5-140672 - Change of WID: UE Conformance Test Aspects – Further Configurations for LTE Advanced Carrier Aggregation of Intra-band and Inter-band, Nokia

CRs to TS 36.508

R5-134336
Addition of test frequencies for CA_3C, CATR, China Unicom

R5-134791
Addition of test frequencies for CA_3C signalling test, CATR, China Unicom 

R5-134790
Addition of test frequencies of CA_3A-19A and CA_19A-21A for CA signalling testing, NTT DOCOMO, INC.
R5-140406
Addtion of test frequencies for CA_1A-8A
SoftBank Mobile, eAccess, Ericsson
R5-140789
Addition of Rel12 reverse band combination CA_2A-5A
Anritsu Ltd, AT&T
R5-140998
Addition of Rel11 reverse band combinations CA_2A-29A, CA_4A-5A, CA_4A-29A, CA_5A-17A
Anritsu Ltd, AT&T

CRs to TS 36.521-1

R5-134277
Addition of Rel-12 CA band combinations(CA_3-19 and CA_19-21) to Chap. 5, NTT DOCOMO, INC.

R5-134884
Addition of Rel-12 CA band combination(CA_3-19 and CA_19-21) to Refsens,  NTT DOCOMO, INC.

R5-134833
Correction to Tx TCs for lower torelance relaxation, removal of 6.2.5A.2 and addition of Rel-12 CA band combinations(CA_3-19 and CA_19-21) to 6.2.5
NTT DOCOMO, INC.

R5-134886
Updates for 5.2A operating bands and 5.4.2A channel bandwidth for CA_3C, CATR

R5-134339
Updates to TC 6.2.2A.1 for CA_3C, CATR

R5-134887
Updates to TC 6.2.3A.1 for CA_3C, CATR

R5-134888
Updates to TC 6.6.2.1A.1 for CA_3C, CATR

R5-134809
Updates of 5.2A Operating bands for CA_1A-26A, KDDI

R5-134810
Updates of 5.4.2A Channel bandwidth for CA_1A-26A, KDDI

R5-134811
Updates of 6.2.5A Delta TIB for CA_1A-26A, KDDI

R5-134812
Updates of 7.3A Delta RIB for CA_1A-26A, KDDI

R5-141007 
Updates to TC 7.4A.2 for CA_3C
China unicom, CATR
R5-140818
Addtion of  CA_1A-8A to 36.521-1 Chapter 5
 
SoftBank Mobile, eAccess, Ericsson
R5-140819
Addtion of  CA_1A-8A to 36.521-1 Chapter 6
 
SoftBank Mobile, eAccess, Ericsson
R5-140820
Addtion of  CA_1A-8A to 36.521-1 Chapter 7 
SoftBank Mobile, eAccess, Ericsson
R5-140444
Updates of 6.2.5 Delta TIB for CA_1A-26A
KDDI

R5-140446
Updates of 7.3 Delta RIB for CA_1A-26A
KDDI
R5-140822
Addition of LTE Inter-band CA combination CA_2A-13A
Qualcomm Inc

R5-140829
Addition of CA_3A-19A and CA_19A-21A to Table 7.3.3-1A
NTT Docomo
R5-140824
Updates to TC 7.4A.1 for CA_3C
China unicom, CATR
R5-140825
Updates to TC 6.6.3.2A for CA_3C
China unicom, CATR
R5-140827
Updates to TC 7.3A.1 for CA_3C
China Unicom, CATR
R5-140828
Updates to TC 7.3A.2 for CA_3C
China Unicom, CATR

CRSs to TS 36.521-2

R5-134279
Addition of Rel-12 CA band combinations(CA_3-19 and CA_19-21) to Table A.4.6.3-3, NTT DOCOMO, INC.
R5-140923
Introduction of UE CA Inter-band uplink capabilities
Ericsson, SoftBank Mobile
CRs to TS 36.521-3

CRs to TS 36.523-1

CRs to TS 36.523-2

R5-134367
Addition of Inter-Band CA configurations for CA_1A-26A, KDDI

R5-134792
Addition of CA physical layer implementation capabilities for CA_3-19 and CA_19-21, NTT DOCOMO, INC.

R5-134686
Addition of CA band combination CA_2A_5A, Anritsu
R5-140790
Addition of Intra-band contiguous CA for signaling test, CATR
R5-141112
Introduction of UE CA Inter-band uplink capabilities
Ericsson, SoftBank Mobile
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