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	Work Item Name
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	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	

	Acronym
	HSDPA_MFTX-UEConTest

	Unique ID
	620016


Source:

	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
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	Company
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1
Work plan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	62
	WI started
	RP-131692
	Nil
	December 2014
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting

1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

5 %








SI:



XXX %

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

additional comments:




1.2.2
Estimated completion date of the work/study item

This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:





which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

December 2014
which is:
RAN #66
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).

	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)



      5% progress in RAN5#62. 
          
Work Plan finalized and one contribution made to define Radio Bearer Setup message for Multiflow test environment

2.1.1
Progress of the SI or Core part WI or Testing part WI

2.1.2
Progress of the Performance part WI

2.2
List of completed elements (compare with open issues of last TSG)

2.2.1
Completed elements of the SI or Core part WI or Testing part WI

2.2.2
Completed elements of the Performance part WI

2.3
List of open issues

2.3.1
Open issues of the SI or Core part WI or Testing part WI

2.3.2
Open issues of the Performance part WI

3.
References

General Papers
 [1] R5-140058
Work plan for UE Test Aspect – HSDPA Multiflow Data Transmission; Source: Rapporteur (Qualcomm Incorporated)
CRs to TS 34.108

[2] R5-140964
Update Radio Bearer Setup message for Multiflow HSDPA tests Source:Qualcomm

CRs to TS 34.121-1

None

CRs to TS 34.121-2
None

CRs to TS 34.123-1

None
CRs to TS 34.123-2

None
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