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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	62
	SI Started
	RP-132116
	0%
	June 2014
	-
	-

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



30%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

30%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



June 2014
which is:
RAN #64
The Core part WI is planned to be 100% complete in:


xxxxxx  
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
xxxxxx
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

xxxxxx
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	0.5
	
	
	
	
	
	
	
	
	
	1
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN3 #83
· RAN3 #83 Identified Relevant Scenarios from TS 22.101 for further Investigation in RAN3. 

· Also, RAN3 Identified Some Scenarios where further clarification in needed in terms of RAN impacts before further Investigating

· RAN3 Also Short-listed Some Scenarios that are not within RAN3 Scope and this RSE SI Scope

· The details are provided in Section 2.2.1
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
TS 22.101 Specified 7 sets of requirements as a basis for further investigation in this RAN3 SI on RSE. Discussion in RAN3 #83 was thus focused on identifying RAN3 impacts in the relevant scenarios captured by TS 22.101. In RAN3 #83, the following were decided:

· Multi-Operator Core Network (MOCN) or GateWay Core Network (GWCN) as Specified in TS 23.251 would be considered in this SI,

· Although OAM related Aspects are not within RAN3 Scope, RAN3 may have to deal with some OAM related configuration/reconfiguration issues
· Overall, there is a clear consensus in terms of what scenarios that RAN3 has to further focus on as part of this RSE SI:

1. S1 Overload procedure

2. Mobility Load Balancing (MLB)
3. Public Warning System (PWS) may have some regulatory requirements that forbid the use of Shared PWS core. In order to explore whether any alternative solution other than the one specified in TS 23.251 is needed that has any impact on RAN3, it was decided for RAN3 to clarify the regulatory obligations with SA1, if required. 

· It was further decided that RAN3 involvement on the following Areas needs further clarification:

· MDT collection: what issues, if any, need to be high-lighted to satisfy the MDT related requirements as identified by [1]. 

· Capacity negotiation as required by [1] needs to be clarified while giving a particular attention to whether there is any part that will not be covered by MLB.
· Enabling the monitoring of traffic volume per QoS per Participating Operator as required by [6]: RAN3 need to figure out whether this has any Impact on RAN and whether there will be any overlap with other groups’ study (e.g., SA5).

· Allocation of Shared E-UTRAN resources: does it have any impact on eNB configuration and HO preparation as identified in [7].

· It was confirmed that ensuring desired CONNECTED mode PLMN Selection as identified in [8] is not within the Scope of this SI
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· xxx

· xxx

· xxx

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Stage-2 and Stage-3 detailed proposals enabling neighbouring shared cells to employ sound load balancing while taking into consideration the Agreed Shared quota per Participating Operator
· Stage-2 and Stage-3 detailed proposals enabling an MME to identify and indicate which Participating Operators are Associated with its Overload Start/Stop procedure

· New PWS Solution in case some regulatory obligations do not Allow the use of a Shared CBC.
· MDT collection 

· Capacity negotiation.

· Monitoring of traffic volume per QoS per Participating Operator as required 

· Allocation of Shared E-UTRAN resources

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· xxx

· xxx

· xxx

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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