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9.2.7
	Work Item Name
	UE Conformance Test Aspects – Further Enhancements to CELL-FACH

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	

	Acronym
	Cell_FACH_enh-UEConTest

	Unique ID
	600004


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Leif MATTISSON

	
	Company
	Ericsson

	
	Email
	Leif[dot]mattisson[at]ericsson[dot]com 


1
Work plan related evaluation
1.1
History
	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	60
	WI started
	RP-130644
	
	March-14
	
	

	61
	RP-130954
	
	5%
	March-14
	
	

	62
	RP-131455
	
	15%
	March-14
	
	

	63
	RP-140076
	
	25%
	Sept-14
	
	

	64
	RP-140601
	
	45%
	Sept-14
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %







RAN5 Testing part:

90 %








SI:



XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX %










RAN WG2:

XXX %










RAN WG3:

XXX %










RAN WG4:

XXX %










RAN WG5:

XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


Overall 24 test cases planned, current status is:
· 11 out of 12 UTRA RRM test cases 100% completed (8) or 80% completed (4)

· 4 (+4) out of 5 UTRA protocol test cases completed 

· 7 (+1) out of 7 UTRA CELL_FACH to E-UTRA inter-RAT protocol test cases completed 

1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-

which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

Dec. 2014
which is:
RAN #65
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




This work item consists of multiple features and for some features there have not been any companies voluntary to draft test cases for. Due to lack of interest these test cases has been removed from the work plan and left for future enhanced test coverage if interest arise. 
To complete remaining test tolerances for 4 RRM test cases and add one remaining protocol test case in the work plan it was agreed to move completion date by 3 months to December 2014.
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#64 the work plan was updated in [1]. A number of test cases were removed from the work plan due to low priority by the industry. See [1] for details.
At RAN5#64 CRs were agreed to 

· add SIB22 scheduling and default SIB22 content in TS 34.108

· RRM test cases to mark 4 test cases not complete due to test tolerances not specified yet.

· add one test case for Inter-RAT absolute priority based reselection in UTRA CELL_FACH to E-UTRA

· add 4 UTRA protocol test cases for Fallback to R99 PRACH and 2nd DRX cycle

2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan, WID and general papers:

[1] R5-144042
UE Conformance Test Aspects – Further Enhancements to CELL-FACH (Rel-11) Work Plan; Source: Rapporteur (Ericsson)

CRs to 34.108
[2] R5-144708 
Adding SIB22 scheduling and SIB22 default message for Enhanced CELL_FACH testing (Ericsson)
CRs to 34.121-1

[3] R5-144825 
Updates to E-UTRA Cell Reselection test cases when HS-DSCH DRX is configured (Ericsson)
[4] R5-144838
Updates to enh CELL_FACH test cases

CRs to 34.123-1

[5] R5-144325 
New Enhanced CELL_FACH MAC test case for CCCH Fallback to R99 PRACH (Ericsson)
[6] R5-144326 
New Enhanced CELL_FACH MAC test case for DCCH Fallback to R99 PRACH (Ericsson)
[7] R5-144537 
New Enhanced CELL_FACH RRC test case 8.3.1.49b for HS-DSCH DRX operation with second DRX cycle (Ericsson)
[8] R5-144538 
New Enhanced CELL_FACH RRC test case 8.3.1.49c for HS-DSCH DRX operation with second DRX cycle (Ericsson)
CRs to 34.123-2
[9] R5-144705 
Applicability of New Further Enhancement to CELL_FACH test cases (Ericsson)
CRs to TS 36.523-1

[10] R5-144368 
Correction to test case 6.2.4.5 (Sporton International Inc.)
[11] R5-144369 
Correction to test case 6.2.4.7 (Sporton International Inc.)
[12] R5-144405 
Add test case 6.2.4.2 for inter-RAT cell reselection (Ericsson)
CRs to TS 36.523-2

[13] R5-144407 
Add applicability for test cases 6.2.4.2 (Ericsson)
v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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