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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. Part
	completion date
as decided by TSG for the Perf. Part

	57
	WI/SI started
	RP-121420
	0%
	June 2013
	
	

	58
	RP-121652
	
	5%
	June 2013
	
	

	59
	RP-130135
	
	20%
	December 2013
	
	

	60
	RP-130586
	RP-130849
	25%
	December 2013
	
	

	61
	RP-131084
	
	40%
	December 2013
	
	

	62
	RP-131616
	RP-131976
	50%
	June 2014
	
	

	63
	RP-140210
	RP-140121
	60%
	September2014
	
	

	64
	RP-140680
	
	80%
	September2014
	
	

	65
	RP-141153
	RP-141154
	85%
	December 2014
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-140500
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:



%








RAN4 Perf. part:


%








RAN5 Testing part:


%








SI:



      90 %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

      
%










RAN WG2:


%











RAN WG3:


%











RAN WG4:

     90 %










RAN WG5:


%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



  March  2015 
which is:
RAN #67
The Core part WI is planned to be 100% complete in:





which is:
RAN #
The Performance part WI is planned to be 100% complete in:



which is:
RAN #
The Testing part WI is planned to be 100% complete in:




which is:
RAN #
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:

Completion date extended to RAN #67 

1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-141640 endorsed by RAN #65
	Yes


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-141640
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #66
Q1/2015
RAN #67

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	80
	80
	89
	89
	89
	87
	74
	74
	74
	74

	
	
	
	
	
	
	0.15
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN4#72 -BIS
Consideration on Dual duplexer RF architecture for New MSS band [1] was presented. Three observations have been presented as below and there was proposal for including three observatiosn into TR but not agreed.

Observation 1: For dual duplexer UE RF architecture, the UE using the fixed Band 1 duplexer does not have any impacts on the existing Band 1 performance, therefore the UE can maintain the existing UE RF requirements in Band 1.

Observation 2: For dual duplexer UE RF architecture, CA operation with Band 1 and MSS band of 30MHz or single CC operation in frequency out of band 1, MOP and REFSENS do not keep the legacy UE RF requirements due to 2x90MHz new band duplexer.

Observation 3: When considering 70MHz as one of dual duplexer BW, ILs are same as Band 1 duplexer, so it is possible to maintain the Band 1 performance with a disadvantage that limited intra-band CA configuration is possible.
RAN4#73 
The TR 36.861 v0.7.0 was approved for this study item in [2]. 
▶ UE architecture 
TP on Dual duplexer RF architecture for New MSS band[3]  based on R4-145794 discussed in 3GPP RAN4 #72BIS meeting has been presented and approved.
▶ Band Plan  
Proposal for MSS band and legacy band 1 treatment [4] has been presented, it proposed three proposals as below but could not reach consensus.

Proposal 1: Consider UE architectures of MSS region 1 WI and region 3 SI.
Proposal 2: UE meets existing band 1 UE RF core requirements when we consider common PA 
Proposal 3: If Proposal 1 and proposal 2 is accepted in RAN4 #73 with 2x90MHz channel arrangement
Way forward on SI of MSS band in Region 3[5] has been presented ,it proposed that Region 3 study item would  
be completed with the tentative conclusion of 2X90MHz channelization and UE implementation for the 
2x90MHz MSS band would be discussed in region 1 WI but not agreed.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· UE implementation options for 2x90MHz
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Band arrangement
· Possible harmonization of the band arrangement with Region 1.
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[1] R4-145794, Consideration on Dual duplexer RF architecture for New MSS band, Source: LG Electronics, 3GPP 

RAN4#72BIS
[2] R4-146995, TR 36.861 v0.7.0 (LTE FDD in the bands 1980-2010 MHz and 2170-2200 MHz), Source: SK 
Telecom, 3GPP RAN4#73
[3] R4-148043, TP on Dual duplexer RF architecture for New MSS band, Source: LG Electronics, Nokia Networks, KT, LG Uplus,  3GPP RAN4#73
[4] R4-146991, Proposal for MSS band and legacy band 1 treatment, KT, 3GPP RAN4#73
[5] R4-147953, Way forward on SI of MSS band in Region 3, Source: KT, LG Electronics, DISH, Ericsson, KDDI, 
LG U+,  3GPP RAN4#73
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minor adaptations for RAN #65

v04.64
22.05.2014
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v04.63
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restructuring for RAN #63 to cover Core & Perf. in one doc file
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section 1.2.3 adapted for RAN #62
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section 1.2.3 added on time budget
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