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12.1.1
	Work Item Name
	SON for AAS-based deployments

	included in this status report
	Core part:
	Yes
	Perf. part:
	No
	Testing part:
	No

	Study Item Name
	

	Acronym
	UTRA_LTE_SON_AAS

	Unique ID
	650034


Source:
	Leading WG
	TSG RAN WG3

	Rapporteur
	Name
	Krzysztof KORDYBACH

	
	Company
	Nokia Networks

	
	Email
	krzysztof.kordybach@nsn.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	65
	WI/SI started
	RP-141624
	0%
	Sep. 2014
	—
	Jun. 2014

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-140500
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


15 %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX %










RAN WG2:

XXX %











RAN WG3:

15 %











RAN WG4:

XXX %











RAN WG5:

XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


Jun. 2014

which is:
RAN #68
The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:




which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-141640 endorsed by RAN #65
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-141640
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #66
Q1/2015
RAN #67

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	80
	80
	89
	89
	89
	87
	74
	74
	74
	74

	
	
	
	
	
	1
	
	
	
	


	RAN #67
Q2/2015
RAN #68

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	80bis
	80bis
	89bis
	89bis
	89bis
	87bis
	74bis
	74bis
	74bis
	74bis
	81
	81
	90
	90
	90
	88
	75
	75
	75
	75

	
	
	
	
	
	1
	
	
	
	
	
	
	
	
	
	1
	
	
	
	


	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76

	
	
	
	
	
	
	
	
	
	


	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN WG3 #85-bis

· Discussion on the exact scope of the work [4]

· Discussion on the notification mechanism and its requirements [2-3,5-8]:
· Applicability of the eNB configuration update procedure

· The need to provide parent-child cell information in the context of AAS reconfigurations

· Discussion on coordination with SA5 work [3]
· Agreed priorities of the work [9]:
· The notification of deployment change is the main topic 
· Support of decision on AAS reconfiguration is of secondary relevance (i.e. contribution driven)
RAN WG3 #86
· Clarification of the principles of the notification mechanism in the context of [10,12-14]:

· avoiding mobility issues 
· MRO adaptation for intra-LTE and inter-RAT
· Example implementation of the notification [11]

· Agreed way forward [12]
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
Following objectives from the WID [1] have been addressed (completely or partially):

· Adapt the existing SON procedures (e.g. MRO) to dynamic deployment changes 
(The applicability of eNB Configuration Update for the purpose of informing about deployment states and changes has started to be analysed.)
· Enable support for automatic AAS-based cell splitting/merging

· Identify and enable transferring of the information required to reduce intra LTE and inter RAT mobility issues due to cell splitting/merging
(The applicability of eNB Configuration Update to provide information needed to enable successful re-establishment or target cell selection has started to be analysed.)
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
Following objectives from the WID [1] remain still open:

· Adapt the existing SON procedures (e.g. MRO) to dynamic deployment changes 

· Enable support for automatic AAS-based cell splitting/merging

· Identify and enable transferring, if needed, of the information required to optimise the splitting/merging triggering

· Identify and enable transferring of the information required to reduce intra LTE and inter RAT mobility issues due to cell splitting/merging
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[10] R3-142713, Nokia Networks, “Analysis of the notification about AAS reconfiguration”
[11] R3-142714, Nokia Networks, “Cell relation information for the eNB configuration update”
[12] R3-142742, CATT, “Discussion on indication for AAS”
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