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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	66
	WI/SI started
	RP-142248
	0%
	Sep 2015
	
	-

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-142318
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

SI:



5 %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN:
           
5%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



Sep. 2015
which is:
RAN #69
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
· Draft TR skeleton for TR 36.825 v0.0.1 (TR rapporteur: Zukang SHEN, CATT; email: shenzukang@catt.cn) for this SI has been provided and been reviewed on 3GPP_TSG_RAN@LIST.ETSI.ORG reflector.
It is submitted to RAN #67 in RP-150152  [1] for RAN agreement.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· None
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Skeleton report is ready for RAN agreement.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· None
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Identify the scenario(s), frequency band(s), and use cases(s) of the possible additional TDD configuration(s)

· Initial study on coexistence with adjacent standalone LTE TDD operations in the same band

· To be compared with the coexistence between intra-band adjacent LTE TDD operations using different UL/DL configurations

· Initial study on evaluation of the potential benefits and drawbacks of the additional TDD configuration(s) and possible solutions to mitigate the potential drawbacks

· Initial study on any other relevant ecosystem aspect(s)

· Initial study on comparing the option of using 10:0:0 and/or 9:1:0 TDD configuration for a TDD spectrum against the alternative of converting the TDD spectrum to FDD supplemental DL spectrum
Note: the study shall not provide any recommendation on next steps / future normative work
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· None
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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