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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	65
	WI started
	RP-141150
	0%
	September 2015
	 
	

	66
	RP-141834
	
	5%
	September 2015
	
	

	67
	RP-150205
	
	5%
	September 2015
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

100 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


 
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. June 2014>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. June 2014>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. June 2014>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

June 2015
which is:
RAN #68
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:

1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
Agreed the CRs for introducing the following two TCs [3] [4]:
· 7.1.4.23 Correct HARQ process handling / TTI bundling with enhanced HARQ pattern.
· 7.1.4.24 Correct HARQ process handling / TTI bundling without resource allocation restriction
Agreed the applicability for the two new TCs [5].
2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
Agreement of CRs for the planned test cases.

2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Work plan:
[1] R5-150038, Work plan for UE Conformance Test Aspects - LTE Coverage Enhancements, RAN5 #66, February 2015, China Telecom.
[2] R5-151030, Work plan for UE Conformance Test Aspects - LTE Coverage Enhancements, RAN5 #67, May 2015, China Telecom.
CR to TS 36.523-1:

[3] R5-151989, New test case “Correct HARQ process handling / TTI bundling with enhanced HARQ pattern”, RAN5 #67, May 2015, ZTE.

[4] R5-151532, Addition of new TC 7.1.4.24 Correct HARQ process handling / TTI bundling without resource allocation restriction, RAN5 #67, May 2015, China Telecom, ZTE.

CR to TS 36.523-2:
[5] R5-152087, Addition of applicability for LTE Coverage Enhancements, RAN5 #67, May 2015, China Telecom
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