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Agenda item:


9.3.6
	Work Item Name
	UE Conformance Test Aspects - L-band for Supplemental Downlink in E-UTRA and UTRA (E-UTRA Band 32 and UTRA Band XXXII) 

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	

	Acronym
	LTE_UTRA_SDL_BandL-UEConTest

	Unique ID
	670047


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Fredrik Sundström

	
	Company
	Ericsson

	
	Email
	Fredrik[dot]Sundstrom[at]ericsson[dot]com 


1
Work plan related evaluation
1.1
History
	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	67
	WI started
	RP-150134
	
	June-15
	
	

	
	
	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %







RAN5 Testing part:

85 %








SI:



XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX %










RAN WG2:

XXX %










RAN WG3:

XXX %










RAN WG4:

XXX %










RAN WG5:

XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


Current status is:
· 85% completed, WI prolonged one meeting cycle until September-15 (RAN#69)
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-

which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

Sept. 2015
which is:
RAN #69
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




NIL
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#67 the work plan was updated in [1].
At RAN5#67 CRs where agreed to add operating band 32 to:
· TS34.108
:Completed
· TS34.121-1
:75% complete
· TS34.121-2
: Completed
· TS34.123-2
: Completed
· TS34.123-3
: Completed
· TS36.508
: Completed
· TS36.521-1
:85% complete
· TS36.521-2
: Completed
· TS36.521-3
: Completed
· TS36.523-2
: Completed
· TS36.523-3
: Completed
· TS37.571-1
: Completed
For details (Tdoc numbers etc.) see [1]
A revised WID is submitted in [2]. The revised WID updates the title of the WI and adds a new TR on derivation of test points for Radio Transmission and Reception conformance test cases.
2.1.2
Progress of the Performance part WI
N/A
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan, WID and general papers:

[1] R5-151038
Work plan for Conformance Test Aspects – L-band for Supplemental Downlink in E-UTRA and UTRA (band 32/XXXII)– Status after RAN5#67; Source: Rapporteur (Ericsson)
[2] R5-150835
Revised WID: UE Conformance Test Aspects - L-band for Supplemental Downlink in E-UTRA and UTRA; Source: Rapporteur (Ericsson)
v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009
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