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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	70
	WI started
	RP-152237
	0%
	March 17
	0%
	March 17

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-152300
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:



20 %














RAN4 Perf. part:

  0 %














RAN5 Testing part:

XXX %














SI:






XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%



















RAN WG2:

XXX%




















RAN WG3:

XXX%




















RAN WG4:

20 %




















RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:










which is:

The Core part WI is planned to be 100% complete in:



March 17 
which is:
RAN #75
The Performance part WI is planned to be 100% complete in:
March 17

which is:
RAN #75
The Testing part WI is planned to be 100% complete in:






which is:
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-152300 endorsed by RAN #70
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-152300
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #71
Q2/2016
RAN #72

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	84bis
	84bis
	93bis
	93bis
	89bis
	91bis
	78bis
	78bis
	78bis
	78bis
	85
	85
	94
	94
	90
	92
	79
	79
	79
	79

	
	
	
	
	
	
	0.5
	
	0.1
	
	
	
	
	
	
	
	0.5
	
	0.1
	


	RAN #72
Q3/2016
RAN #73

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	86
	86
	95
	95
	91
	93
	80
	80
	80
	80

	
	
	
	
	
	
	0.5
	
	0.1
	


	RAN #73
Q4/2016
RAN #74

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	86bis
	86bis
	95bis
	95bis
	91bis
	93bis
	80bis
	80bis
	80bis
	80bis
	87
	87
	96
	96
	92
	94
	81
	81
	81
	81

	
	
	
	
	
	
	0.5
	
	0.1
	
	
	
	
	
	
	
	0.5
	
	0.1
	


	RAN #74
Q1/2017
RAN #75

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	88
	88
	97
	97
	89
	95
	82
	82
	82
	82

	
	
	
	
	
	
	0.5
	
	
	0.1


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
	CA combination
	REL-indep.

from
	contact

name, company
	CRs provided to RAN

spec: RAN4 Tdoc

(list all specs and the TR input)
	Core part

completed?

yes/no
	Perf. part

completed?

yes/no
	open issues/comments

	CA_2DL_3A-41A_2UL_3A-41A_BCS0
	REL-12
	Zhang Yuqiang, ZTE
	None
	No
	No
	No work executed.
Open issues:

Co-existence study, delta Tib, Rib values, reflection to TR and CR

	CA_2DL_8A-41A_2UL_8A-41A_BCS0
	REL-12
	Pan Qun, CMCC
	None
	No
	No
	36.714-02-02:
 R4-160553, R4-160554

Open issues:

MSD issue

	CA_2DL_3A-42A_2UL_3A-42A_BCS0
	REL-12
	Kei Ando, NTT DOCOMO
	None
	No
	No
	36.101: no
36.714-02-02: R4-161399

36.104/141: CRs for these specs are not necessary since this combination is already captured in these specs.
Open issues:
How to specify MSD requirements which were captured into TR36.714-02-02 by R4-161399, and the corresponding CR for TS36.101 needs to be agreed.
CRs for TS 36.307 of Rel-12, 13 need to be specified after a Rel-14 spec issues in June 2016.

	CA_2DL_19A-42A_2UL_19A-42A_BCS0
	REL-12
	Kei Ando, NTT DOCOMO
	None
	No
	No
	36.101: R4-160602
36.714-02-02: R4-160125

36.104/141: CRs for these specs are not necessary since this combination is already captured in these specs.
Open issues:

CRs for TS 36.307 of Rel-12, 13 need to be specified after a Rel-14 spec issues in June 2016.

	CA_2DL_21A-42A_2UL_21A-42A_BCS0
	REL-12
	Kei Ando, NTT DOCOMO
	None
	No
	No
	36.101:  R4-160602
36.714-02-02: R4-160126

36.104/141: CRs for these specs are not necessary since this combination is already captured in these specs.
Open issues:

CRs for TS 36.307 of Rel-12, 13 need to be specified after a Rel-14 spec issues in June 2016.


Note:
In order to keep the information about all CA combinations, please leave the lines of completed combinations in the table.

2.1.2
Progress of the Performance part WI
See table under 2.1.1.

2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
See table under 2.1.1.

2.2.2
Completed elements of the Performance part WI
See table under 2.1.1.

2.3
List of open issues
-
Band specific RF requirements, e.g. Band information, applicable bandwidths and Bandwidth Combination Sets for supported 2DL/2UL band combinations

-
Delta Tib/Rib values based on appropriate UE architectures and filter information

-
REFRENS degradation for some specific 2DL/2UL band combinations due to harmonic or intermodulation issues

-
Other necessary requirements for some specific 2DL/2UL band combinations if identified
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
See table under 2.1.1.

2.3.2
Open issues of the Performance part WI
See table under 2.1.1.
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References

NOTE:
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