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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	70
	WI/SI started
	RP-152290
	0%
	June 2016
	
	

	71
	RP-160181
	
	20%
	June 2016
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-160617
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



100 %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

100%










RAN WG2:

100%











RAN WG3:

100%










RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
Additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



June 16

which is:
RAN #72
The Core part WI is planned to be 100% complete in:


<e.g. March 17>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
Additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 Wis/Sis)
	Any time units modified in this section compared to
RP-160617 endorsed by RAN #71
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-160617
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
For Wis/Sis related to UMTS/LTE:
	RAN #70
Q1/2016
RAN #71

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	84
	84
	93
	93
	89
	91
	78
	78
	78
	78

	
	2
	
	
	
	
	
	
	
	


	RAN #71
Q2/2016
RAN #72

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	84bis
	84bis
	93bis
	93bis
	89bis
	91bis
	78bis
	78bis
	78bis
	78bis
	85
	85
	94
	94
	90
	92
	79
	79
	79
	79

	
	2
	
	2
	
	1
	
	
	
	
	
	2
	
	2
	
	1
	
	
	
	


motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
TSG RAN WG1
At RAN1#84bis meeting, evaluations of the benefits in the 2ms+10ms, 10ms+10ms configurations in both DC-HSUPA and DB-DC-HSUPA were provided and discussed in [1]

 REF _Ref452560512 \r \h 
[2]

 REF _Ref452560513 \r \h 
[3]

 REF _Ref452560514 \r \h 
[4]. An update of the TR 25.707 was provided in [5].
At RAN1#85 meeting, further evaluations of the benefits in the 2ms+10ms, 10ms+10ms configurations in both DC-HSUPA and DB-DC-HSUPA were provided and discussed in [6]

 REF _Ref452560623 \r \h 
[7]

 REF _Ref452560625 \r \h 
[8]

 REF _Ref452560626 \r \h 
[9]. A TP on evaluation results from Huawei was agreed in [10], a TP on evaluation results from Ericsson was agreed in [11], and a TP on evaluation results from Qualcomm was agreed in [12]. Potential solutions, impacts on specifications and UE implementation were discussed in [14]

 REF _Ref452560861 \r \h 
[15]

 REF _Ref452560865 \r \h 
[16] and an associated TP was agreed in [13]. The conclusion of the study item was discussed and a TP on conclusion was agreed in [17]. An LS [18] was sent to RAN2 and RAN3 to notify the RAN1 agreements on multi-carrier enhancements for UMTS. The TR 25.707 v0.2.2 [19] was agreed and submitted for RAN plenary approval.
TSG RAN WG2
At RAN2#93bis meeting, a LS from RAN1 was received in RAN2 [20]. In this LS, RAN1 mentioned that they had been considering some new DC-HSUPA scenarios for the Rel-14 SI on Multi-Carrier enhancements for UMTS. Based on some contributions, RAN2 discussed potential RAN2 impacts and on conclusions were made.
At RAN2#94 meeting, Lots of discussion papers and TPs were discussed. RAN2 agreed that SI complete from RAN2 point of view. There was an email discussion on TP capturing RAN2 agreements and LS (from RAN2, to RAN1, cc RAN3) to provide RAN2 agreed TP and state that from RAN2 point of view the SI is closed.
TSG RAN WG3
RAN3 generally discussed the possible impacts and agreed to capture in TP that TS 25.423 and TS 25.433 may be impacted by introduction of multi-carrier enhancements. One LS was sent to RAN1 to inform that RAN3’s work is finished.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
TSG RAN WG1
· Target scenarios for evaluation

· Evaluation methodologies
· Evaluation results

· Solutions for new configurations

· Impact to implementations

· Impact to specifications

· Conclusion
The following TPs were agreed:

· Skeleton of Multi-Carrier enhancements for UMTS Technical Report
· Text proposal on evaluation methodology

· Text proposal on scenarios for Multi-Carrier enhancements

· Text proposal on evaluation results
· Text proposal on impact on specifications and UE implementation
· Text proposal on conclusions for the Multicarrier Enhancements for UMTS
TSG RAN WG2
· RAN2 aspects of MC enhancements
The following TPs were agreed:

· TP on solutions for MC enhancements
TSG RAN WG3
•
Possible impacted specifications
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
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