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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	RAN#72
	WI/SI started
	RP-161187
	0%
	Dec. 2016
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



35 %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

35%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


 
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



Dec. 16         
which is:
RAN #74
The Core part WI is planned to be 100% complete in:


<e.g. March 17>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


 
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN4 #80 Gothenburg

· Work plan of the SI was approved in [1].

· The Skeleton of TR36.752 Study on NB-IoT RF requirement for coexistence with CDMA was approved in [2]. 

· The frequency bands for evaluation of NB-IoT coexistence with CDMA were discussed in [3][4][6][7].
· The coexistence simulation scenarios, assumptions, methodology for coexistence study between NB-IoT and CDMA were discussed, and a WF on simulation assumption was approved in [11],

· Interference scenarios: the coexistence between standalone NB-IoT and CDMA1x system need studied both for UL and DL with uncoordinated deployment.

· Evaluation methodology: The evaluation methodology applied for coexistence study of NB-IoT system in TR36.802 is reused. 

· Simulation assumption

· Simulation parameters of Standalone NB-IoT for R13 coexistence study are reused.

· Simulation parameters of CDMA 1x are mainly refer to TR25.942, while the CDMA1x BS and UE’s ACLR and ACS values are derived from 3GPP2 specs in C.S0010-D and C.S0011-D. 

A primary simulation results was proposed in [9].
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· The coexistence simulation scenarios, assumptions, methodology for coexistence study between NB-IoT and CDMA were agreed.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Evaluate whether R13 NB-IoT RF requirements could be reused or not to coexist with CDMA based on simulation results and potential RF impact.
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN4#80
[1] R4-165270      Work plan for SI on NB-IoT RF requirement for coexistence with CDMA    China Telecom, Samsung, Qualcomm

[2] R4-165273      The Skeleton for TR of NB-IoT RF requirement for coexistence with CDMA    China Telecom, Samsung, Qualcomm
[3] R4-165274      Consideration on NB-IoT coexistence with CDMA    China Telecom
[4] R4-165931     Discussion on General Coexistence Scenarios and Simulation Methodology    Samsung
[5] R4-165932     Discussion on CDMA2000 1x RF Performance    Samsung
[6] R4-166239     NB-IoT CDMA coexistence    Ericsson
[7] R4-165769     Simulation Assumptions for NB-IoT Co-existence with CDMA    Qualcomm
[8] R4-165933     Discussion on Detailed Coexistence Simulation Assumptions and Parameters    Samsung, China Telecom
[9] R4-165934     Simulation Results on NB-IoT Coexistence Study with CDMA system for Uplink Scenarios   Samsung
[10] R4-166365     Discussion on CDMA ACLR and ACS for co-existence simulation   Huawei
[11] R4-166994      WF on simulation assumptions and methodology for the co-existecne study between CDMA and NB-IoT  China Telecom, Samsung, Qualcomm, Huawei, Ericsson 
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