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	No
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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	72
	WI started
	RP-161219
	0%
	Dec.16
	0%
	Dec.16

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_72/Docs/RP-161291.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


70 %








RAN4 Perf. part:

0 %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

70%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<XX>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


December 16
which is:
RAN #74
The Performance part WI is planned to be 100% complete in:
December 16
which is:
RAN #74
The Testing part WI is planned to be 100% complete in:

<XX>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN4 #80:

Agreement on the following documents:
	R4-166390
	TP to TR36.744: Abbreviations
	Nokia

	R4-166391
	TP to TR36.744: Background
	Nokia

	R4-166393
	TP to TR36.744: Band specific issues
	Nokia

	R4-166395
	TP to TR36.744: Scope
	Nokia

	R4-166396
	TP to TR36.744: Required changes to specifications
	Nokia

	R4-166399
	Work plan for CBRS 3.5GHz band for LTE in the United States
	Nokia, Qualcomm

	R4-166400
	Frequency band arrangement and regulatory background for 3.5GHz band in USA
	Nokia, Qualcomm

	R4-166401
	TR 36.744 v0.0.1
	Nokia

	R4-166916
	TP to TR36.744: Channel numbering
	Nokia

	R4-165406
	TP to TR 36.744 : Expected specification changes to TS 36.101
	Nokia

	R4-165407
	TP to TR36.744: A-MPR for 3.5 GHz in US
	Nokia

	R4-166504
	TP for TR 36.744:  A-MPR for 3.5 GHz band in the US
	Qualcomm Incorporated

	R4-166917
	TP for TR 36.744:  UE Tx requirements
	Qualcomm Incorporated, Nokia

	R4-166918
	TP for TR 36.744:  UE Rx requirements
	Qualcomm Incorporated, Nokia

	R4-166394
	TP to TR36.744: MSR specific issues
	Nokia

	R4-166397
	BS additional out-of-band limits for 3.5 GHz in the USA
	Nokia

	R4-166919
	Expected changes to 36.104 due to introduction of new 3.5 GHz band in the USA
	Nokia

	R4-166920
	WF on A-MPR for CRBS 3.5GHz band
	Nokia


The following documents were presented but noted.  For details, please refer to RAN4 chairman’s meeting minutes from RAN4 #80:
	R4-165162
	CBRS 3.5 GHz band for LTE in the United States
	Dish Network

	R4-165818
	Regulatory framework in 3.5GHz band for UE and BS requirements
	Ericsson

	R4-165819
	Channel arrangement for 3.5GHz
	Ericsson

	R4-165821
	Overview of UE requirements
	Ericsson

	R4-165820
	Overview of BS requirements
	Ericsson


2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Skeleton TR and work plan agreed

· Agreement on the band number (48) and channel numbering

· Agreement on expected specification changes to 36.101/104

· Agreement on relevant UE and BS RF requirements

· Agreement on relevant text proposals to TR
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Agreement on remaining UE requirements (SEM, confirmation of A-MPR)

· Agreement on CRs
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· Agreement on CRs
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

	[1]
	R4-166390
	TP to TR36.744: Abbreviations
	Nokia

	[2]
	R4-166391
	TP to TR36.744: Background
	Nokia

	[3]
	R4-166393
	TP to TR36.744: Band specific issues
	Nokia

	[4]
	R4-166395
	TP to TR36.744: Scope
	Nokia

	[5]
	R4-166396
	TP to TR36.744: Required changes to specifications
	Nokia

	[6]
	R4-166399
	Work plan for CBRS 3.5GHz band for LTE in the United States
	Nokia, Qualcomm

	[7]
	R4-166400
	Frequency band arrangement and regulatory background for 3.5GHz band in USA
	Nokia, Qualcomm

	[8]
	R4-166401
	TR 36.744 v0.0.1
	Nokia

	[9]
	R4-166916
	TP to TR36.744: Channel numbering
	Nokia

	[10]
	R4-165406
	TP to TR 36.744 : Expected specification changes to TS 36.101
	Nokia

	[11]
	R4-165407
	TP to TR36.744: A-MPR for 3.5 GHz in US
	Nokia

	[12]
	R4-166504
	TP for TR 36.744:  A-MPR for 3.5 GHz band in the US
	Qualcomm Incorporated

	[13]
	R4-166917
	TP for TR 36.744:  UE Tx requirements
	Qualcomm Incorporated, Nokia

	[14]
	R4-166918
	TP for TR 36.744:  UE Rx requirements
	Qualcomm Incorporated, Nokia

	[15]
	R4-166394
	TP to TR36.744: MSR specific issues
	Nokia

	[16]
	R4-166397
	BS additional out-of-band limits for 3.5 GHz in the USA
	Nokia

	[17]
	R4-166919
	Expected changes to 36.104 due to introduction of new 3.5 GHz band in the USA
	Nokia

	[18]
	R4-166920
	WF on A-MPR for CRBS 3.5GHz band
	Nokia


v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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