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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	RAN#71
	WI/SI started
	RP-160633
	0%
	Dec.16
	
	

	RAN#72
	RP-160905
	RP-160906
	25%
	Dec.16
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-160617
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



   40 %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX %










RAN WG2:

      0%










RAN WG3:

    40%










RAN WG4:

XXX %











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



        Dec 16 
          which is:
RAN #74
The Core part WI is planned to be 100% complete in:

          <e.g. March 17>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:         <e.g. March 17>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:



1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-161335 endorsed by RAN #72
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-160617
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
For WIs/SIs related to UMTS/LTE:

	RAN #73
Q4/2016
RAN #74

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	86bis
	86bis
	95bis
	95bis
	91bis
	93bis
	80bis
	80bis
	80bis
	80bis
	87
	87
	96
	96
	92
	94
	81
	81
	81
	81

	
	
	0.5
	
	
	0.5
	
	
	
	
	
	
	
	
	
	0.5
	
	
	
	


	RAN #74
Q1/2017
RAN #75

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	88
	88
	97
	97
	89
	95
	82
	82
	82
	82

	
	
	
	
	
	
	
	
	
	


	RAN #75
Q2/2017
RAN #76

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	88bis
	88bis
	97bis
	97bis
	97bis
	95bis
	82bis
	82bis
	82bis
	82bis
	89
	89
	98
	98
	98
	96
	83
	83
	83
	83

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	RAN #76
Q3/2017
RAN #77

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	90
	90
	99
	99
	99
	97
	84
	84
	84
	84

	
	
	
	
	
	
	
	
	
	


	RAN #77
Q4/2017
RAN #78

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	90bis
	90bis
	99bis
	99bis
	99bis
	97bis
	84bis
	84bis
	84bis
	84bis
	91
	91
	100
	100
	100
	98
	85
	85
	85
	85

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	0.5
	1.5


	RAN #78
Q1/2018
RAN #79

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	92
	92
	101
	101
	101
	99
	86
	86
	86
	86

	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

For WIs/SIs related to NR:
	RAN #73
Q4/2016
RAN #74

	R1N
	R2N
	R3N
	R4N
	R1N
	R2N
	R3N
	R4N

	86bis
	95bis
	93bis
	80bis
	87
	96
	94
	81

	
	
	
	
	
	
	
	


	RAN #74
Q1/2017
RAN #75

	R1N
	R2N
	R3N
	R4N

	88
	97
	95
	82

	
	
	
	


For WIs/SIs related to GERAN:
	RAN #73
Q4/2016
RAN #74

	R6

	2

	


	RAN #74
Q1/2017
RAN #75

	R6

	3

	


motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN3#93
· Presentation draft TR 36.933_v020 in [3], endorsed
· Discussion on additional issues on context aware scenarios [5, 6]

· Discussion on issue and potential solution for UL resource shortage without agreement [5] 
· Discussion on issue of PDCP discard of critical data in UL video transmission [6]:
· May occur when dedicated bearers with finite PDCP Discard Timer (a GBR bearer with QCI2 or a non-GBR bearer) for video may be used.  

· Agreement to capture TP on this issue [6]

· Agreement that this issue case does not require any specific video codec awareness impact in RAN3
· Discussion on rectification of video transmission - DASH issue with agreement of issue description update [7]

· Presentation of LS on SAND SI from SA4 [8]

· Discussion of reply LS on scope of SA4 SAND SI [9, 10], with agreement to send response LS to SA4 in [10] through email approval

· Explain why the DASH throughput prediction is not accurate:
· Response to SA4 that RAN3 has SID on-going and can work this on SA4 demand 
· Discussion on video optimization solutions [11 ~ 15] with agreed TP as follow:

· TP on PCC based solution for DASH [12]

· TP on solution of the DASH optimization [13]

· TP on Video object deadline-aware scheduling  [14]
· TR 36.933 update in [30] to integrate agreed TP at RAN3#93 meeting through email approval

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Issues description related to long backhaul delay, video and TCP transmission,  

· Additional issue description on issue of PDCP discard of critical data in UL video transmission
· Text proposal for initial solutions description for DASH related issues

· Reply LS to notify SA4 that RAN3 has SID on-going and RAN3 can work on DASH issue on SA4 demand 
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Solution(s) description for long backhaul delay issue

· Solution(s) description for TCP optimization
· Complete solution(s) description for video optimization for context aware service delivery
· Other issues description, if any
2.3.2
Open issues of the Performance part WI
· Specify the necessary UE and base station performance requirements to support shortened TTI and processing time.
3.
References
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section 1.2.3 added on time budget
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